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Introduction

TS 23.228 was approved at SA#11 and thus is considered at least 80% stable, however at this point it is not yet quite complete with a number of functional items to be completed or added.

The contribution contans the prioritized list of the items that still need to be addressed from S2-010378 that was produced at SA2#16 and revised based on discussion during SA2#18 on S2-011352.. 

Discussion

As before the  list has assigned priorities with the original intention  that all the High priority items should have been completed before presenting to SA#11 (March 01) for approval. That the Medium priority items should be completed prior to SA#12 (June 01) and the remaining low priority items completed prior to SA#13 (September 01). The change bars indicate the SA2 concensus view of the status of these items and the priorities going forward.

	High Priority Stage 2 Items for Completion
	Priority
	Committed Driving / Contributing Company(s) 

	Security: 

Identification of functional elements involved in security
	H
	

	Security:

- Information flows for session Authentication/Authorisation 
	H
	

	Agreement on Service Platform Interfaces and functional split  (CAMEL–SIP-OSA) “SIP+”
	H
	

	Call flows showing the allocation of MRF and MGW resources for transcoding, bridging, announcements, etc. to clarify these functional entities, their actions, and the actions of their controllers.
	H
	

	SIP/SDP Air Interface Compression
	H
	

	Information flows for emergency services
	H
	

	Call flows with CS endpoints where different from PSTN (e.g.,Termination of calls to an IM User in the CS domain)


	H
	

	Information flows for local services
	H
	

	Information flows for Accounting / charging data 

- Correlation of GPRS charging Id with IM equivelent. 
	H
	

	End to End QOS for services
	H
	


	Medium and Low Priority Stage 2 Items for Completion
	Priority
	Committed Driving / Contributing Company(s) 

	Call Release Call Flow Scenarios
	M
	

	Multi-media call flow scenarios
	M
	

	Requirements on the interface between P-CSCF and GGSN

· CSCF notification procedures related to PDP context modification, suspension and release.

· Multiple Bearer stream management and procedures.

· QOS admission control and coordination 

-      Call flows for P_CSCF address discovery
	M
	

	IM to PSTN interworking
	M
	

	Routing and addressing(Use of Public and Private Ids), use of ENUM services and NAPTR records. 


	M
	

	Multi-point call flow scenarios
	M
	

	Call flows for unregistered mobile
	M
	

	· Call flows with Internet SIP  endpoint (Codec Transcoding with AMR)
	M  
	

	Basic services call flows e.g., call forwarding, call waiting, call transfer, etc. 
	M
	

	Information Flows showing mobility while registered
	M
	

	Information flows showing roaming in CS Domain
	M
	

	Number and name portability issues 
	M
	

	Call Flows with H.323 Endpoint
	M
	


Note: The Exact List of High, Medium and Low priority items are still matters for futher discussion and corrections to 23.228 are also of priority..

Proposal

The list from the above section should be discussed and revised based on input from the S2 group at large. A final list of work items should be agreed upon and a priority order established. This should then be used to organize the agendas of subsequent meetings so that we are addressing the highest priority items first. This would then help to direct contribution activity in the best areas. That we should plan to have a functionally complete TS 23.228 by SA#13 (September) in order not to delay the stage 3 work.

