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Proposed Presence Service work plan

Blue = SA1 activities
          Red = TSG-SA activities                           Black = SA2 Activities
	Meeting
	Date
	Objective

	TSG-SA2#19
	27thAug – 1st Sep, 2001

(Sophia Antipolis)
	· SA2 commences Presence Service work

	TSG-SA#13
	24th-27th September, 2001

(Beijing)
	· TS22.141 under change control at version 5.0.0

	TSG-SA2 IMS adhocs
	11h-12 October, 2001

(Vancouver)
	· SA2 Presence Service adhoc

· Architecture discussions

	TSG-SA1 Presence Service adhoc
	16th-17th October, 2001

(Loipersdorf)
	· TS22.141 discussions on attributes, charging etc.

	TSG-SA2#20
	29thOct – 2nd November, 2001

(Kobe)
	· Continuing work architecture proposals

	TSG-SA1#14
	5th-9th November, 2001

(Kobe)
	· Presence Service meeting during plenary

· CR updates to Stage 1 expected 

· Attributes, charging, others etc.

· To send to TSG-SA#14 for approval

	TSG-SA2#21
	26th-30th November, 2001

(Cancun)
	· Presence Service meeting during plenary

· Continuing work on architecture proposals

· To send initial SA2 CRs to TSG-SA#14 ?

	TSG-SA#14
	17th-20th December, 2001

(Kyoto)
	· TS22.141 CRs, TS22.141 at version 5.1.0

· SA2 CRs ?

	TSG-SA2#22
	14th-18th January, 2002

(Las Vegas)
	· Presence Service meeting during plenary

· Continuing work on architecture proposals

	TSG-SA1 Presence Service adhoc
	14th-18th January, 2002

(Phoenix)
	· Possible Presence Service meeting during adhoc week (but unlikely)

	TSG-SA1#15
	11th-15th February, 2002

(Austria)
	· Possible Presence Service meeting during plenary (but unlikely)

· Possible Presence Service CRs

	TSG-SA2#23
	18th-22nd February, 2002

(TBD)
	· Presence Service meeting during plenary

· Continuing work on architecture proposals

· Send SA2 CRs to TSG-SA#15

	TSG-SA#15
	11th-14th March, 2002

(Korea)
	· TS22.141 CRs

· SA2 CRs


