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Introduction 

It was agreed in SA2 plenary that there was a need to prioritise work on WLAN in order to ensure that the work was completed on schedule. It was agreed that the priority would be to concentrate on the Technical Specification for R6, rather that the Technical Report, with the objective of submitting the TS for approval at the March 2003 SA Plenary.

Note that while priority should be given to R6 issues, it is necessary to consider any R7 aspects (e.g. mobility, service continuity) that may require compatibility with R6.

Proposal

The following table proposes the priority that should be given to WLAN work in SA2 in order to complete the work by March 2003. 

Topic
Scenario
SA2 priority

(to March 2003)
Comment

Access control architecture
2
High


Interworking architecture
2
High
Consideration of roaming and interworking scenarios

Addressing
2
Medium
IP address allocation

Security
2
Low
Detailed work on authentication and authorisation should now be undertaken by SA3

Charging
2
Low
Majority of work on charging should now be undertaken by SA5

Network selection
2
Med / Low
Does this need to be standardised for R6?

IMS access
3
High
IMS compatibility with R5 IMS is important to operators

MBMS interworking
3
Low
Propose for R7 as MBMS not yet stable

Presence
3
Low
Propose for R7 - IMS access should provide support for presence services

Location services
3
Low
Propose for R7 - Integration of WLAN and location services needs further consideration

Instant messaging 
3
Low
Propose for R7 - IMS access should provide support for messaging services

Policy control information
3 / 4
Low
Propose for R7 - For R6 work on IMS independence & policy control is ongoing in other groups within SA2

Mobility
4 / 5
Low
This is of high importance but is already agreed to be outside the scope of R6, it is therefore considered to be part of R7

Editorial aspects
All
Low
At this stage, priority should be given to technical rather than editorial aspects
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