
ID Unique_ID Name ReleaseResource NamesModified
1 0 S2-023644 WG SA2 No

2 0 SA2 review of the Work Plan, version Nov 8th WG SA2 No

3 0 Red: big delay WG SA2 No

4 0 Purple: average delay WG SA2 No

5 0 Green: on time WG SA2 No

6 0 WG SA2 No

38 1652 Emergency call enhancements Rel6WG CN1 No

39 1653 For IP & PS based calls Rel6WG CN1 No

42 1316 Stage 2 for emergency calls and packet emergency calls in general WG SA2 Yes

43 2527 Emergency calls without UICC/SIM in netw. with IMS Rel6WG SA2 No

44 32014 Stage 2 WG SA2 Yes

51 32023 Location Services enhancements 2 Rel6WG SA2 No

52 32024 Improvement on Le interface WG SA2 No

53 32001 Enhanced support for user privacy and subscriber data handling WG SA2 No

54 32025 Enhanced inter-GMLC interface WG SA2 No

55 32012 Support of the Presence Service Architecture WG SA2 No

56 32026 New events for triggered location reports WG SA2 No

57 32029 FS on applicability of GALILEO for LCS WG SA2 No

61 2475 CLARIFY (Stage 3: 0%) - Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methodsRel6WG RAN2 No

62 2127 Stage 2 WG SA2 No

63 11032 (MOVED) Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel6WG CN1 Yes

64 32028 Stage 2 WG SA2 Yes

66 32015 (MOVED) Radio optimisation impacts on PS domain architecture Rel6WG SA2 Yes

91 32021 IMS Phase 2 Rel6WG SA1 Yes

92 32027 Stage 2 of IMS Phase 2 Rel6WG SA2 Yes

101 32005 IMS Local services Rel6WG SA2 No

102 32019 Stage 2 WG SA2 No

110 31022 IMS Messaging Rel6WG SA1 No
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113 32700 Stage 2 WG SA2 Yes

116 1365 Support of Push Services Rel6WG SA1 No

118 32000 TR on feasibility study WG SA2 No

119 32701 Stage 2 WG SA2 Yes

128 1142 Charging and OAM&P NAWG SA5 No

129 0 Overall architectural aspects of IP flow based bearer level chargingWG SA2 Yes

131 2499 Support of Presence Capability Rel6WG SA1 No

133 2502 Stage 2 WG SA2 Yes

167 2544 Multimedia Broadcast and Multicast Service Rel6WG SA1 No

169 32002 Stage 2 WG SA2 No

170 32702 TR on Architectural Study WG SA2 Yes

171 32703 Stage 2 Specification Work WG SA2 Yes

187 31006 Speech Recognition and Speech Enabled Services Rel6WG SA1 No

189 32999 Stage 2 of DSR WG SA2 Yes

191 31008 Generic User Profile Rel6WG SA1 No

194 32008 Stage 2 - Architecture WG SA2 Yes

198 31010 Digital Rights Management Rel6WG SA1 No

200 32009 DELETED (moved to OMA) - Architecture WG SA2 Yes

204 31012 FS on WLAN-UMTS Interworking Rel6WG SA1 No

206 32018 WLAN Interworking – Architecture Definition WG SA2 Yes

213 32016 QoS Improvements NAWG SA2 No

214 32017 FS on Dynamic Policy control enhancements for end-to-end QoSRel6WG SA2 Yes

215 33002 Support for subscriber certificates Rel6WG SA3 No

217 32706 Architecture review (name changed from "Stage2") WG SA2 Yes

224 15010 Rel-6 OSA enhancements Rel6WG SA1 No

238 1433 Retrieval of Terminal capabilities Rel6WG SA2 No

242 0 Handling of early UEs Rel6WG SA2 Yes

243 0 Feasibility Study WG SA2 Yes
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244 0 Stage 2 WG SA2 Yes

267 1340 Facsimile Rel4WG SA1 No

282 1541 Transcoder-Free Operation Rel4WG CN4 No

325 1322 Enable bearer independent CS architecture Rel4WG SA2 No

365 2546 UMTS QoS Architecture for PS Domain Rel4WG SA2 No

390 400004 Rel-4 Evolutions of the transport in the CN NAWG CN4 No

436 401536 Rel-4 Location Services enhancements NAWG SA2 No

470 1517 Global Text Telephony Rel IndepWG SA2 No

517 1273 Provisioning of IP-based multimedia services NAWG SA1 No

599 501637 Rel-5 OSA enhancements NAWG SA1 No

675 1536 Rel-5 Location Services enhancements Rel5WG SA2 No

719 2243 Intra Domain Connection of RAN Nodes to Multiple CN Nodes Rel5WG SA2 No

756 2556 End to End QoS for PS Domain including IMS Rel5WG SA2 No

769 50001 GERAN Inter BSC NACC improvements over the Gb Interface Rel5TSG GERAN No

809 50101 Flow control supporting an MS with multiple data flows with different QoS over the Gb interfaceRel5TSG GERAN No

882 2330 GERAN support for IMS Rel5TSG GERAN No

esting
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