
Nr. Unique_I Name Release Ressour Modifie
1 2044 Work Plan Rel-6 and after- VERSION 2003 July 25th Rel S2 Nein

2 1462 "CTRL + a"  to display all the 3GPP fields S2 Nein

39 32045 PS domain and IMS impacts for supporting IMS Emergency Rel-6 S2 Nein

41 32046 Stage 2 Rel-6 S2 Ja

45 32023 Location Services enhancements 2 Rel-6 S2 Nein

46 32024 Improvement on Le interface Rel-6 S2 Nein

47 32051 Stage 2 Rel-6 S2 Nein

49 32001 Enhanced support for anonymity and user privacy Rel-6 S2 Nein

50 32047 Stage 2 Rel-6 S2 Nein

52 32025 Enhanced inter-GMLC interface Rel-6 S2 Nein

53 32048 Stage 2 Rel-6 S2 Nein

55 32012 Location Services support for IMS public identities Rel-6 S2 Nein

56 32049 Stage 2 Rel-6 S2 Nein

58 32026 New area event for location service triggering reports Rel-6 S2 Nein

59 32050 Stage 2 Rel-6 S2 Nein
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Nr. Unique_I Name Release Ressour Modifie
62 32029 FS on applicability of GALILEO for LCS Rel-6 S2 Nein

63 32058 TR on Stage 2 Rel-6 S2 Nein

79 32021 IMS Phase 2 Rel-6 S1 Nein

80 32027 Stage 2 of IMS Phase 2 Rel-6 S2 Nein

82 31025 IMS Group Management Rel-6 S1 Nein

84 32036 Stage 2 Rel-6 S2 Ja

86 11037 IMS Conferencing Rel-6 N1 Nein

87 32037 Stage 2 Rel-6 S2 Ja

89 31022 IMS Messaging Rel-6 S1 Nein

94 32700 Stage 2 Rel-6 S2 Nein

96 32005 IMS Local services Rel-6 S2 Nein

97 32019 Stage 2 Rel-6 S2 Nein

99 11040 Additional SIP Capabilities support not covered by Rel-5 Rel-6 N1 Nein

100 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 S2 Nein

114 32015 Radio optimisation impacts on PS domain architecture => S Rel-6 S2 Ja
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Nr. Unique_I Name Release Ressour Modifie
115 11032 Interoperability and Commonality between IMS using differ Rel-6 S2 Nein

116 32028 23.228 has been split - Stage 2 => two lines .. One line for Inte Rel-6 S2 Ja

118 1365 Support of Push Services Rel-6 S1 Nein

120 32000 TR on feasibility study Rel-6 S2 Nein

121 32701 TR 23.976 on Push Architecture Rel-6 S2 Ja

132 2499 Support of Presence Capability Rel-6 S1 Nein

134 2502 Stage 2 Rel-6 S2 Nein

168 2544 Multimedia Broadcast and Multicast Service Rel-6 S1 Nein

170 32002 Stage 2 Rel-6 S2 Nein

171 32702 TR on Architectural Study Rel-6 S2 Nein

172 32703 Stage 2 Specification Work Rel-6 S2 Ja

188 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 Nein

190 32999 TR on Architectural impacts Rel-6 S2 Ja

193 31008 Generic User Profile Rel-6 S1 Nein

196 32008 Stage 2 - Architecture Rel-6 S2 Nein
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Nr. Unique_I Name Release Ressour Modifie
204 31012 WLAN-UMTS Interworking Rel-6 S1 Nein

207 32018 Architecture Definition Rel-6 S2 Ja

216 31018 Network Sharing Rel-6 S1 Nein

219 32044 Stage 2 => check status in SA2 Rel-6 S2 Ja

221 32016 QoS Improvements Rel-6 S2 Nein

222 32017 FS on Dynamic Policy control enhancements for end-to-end Rel-6 S2 Ja

223 32059 Definition of the Gq interface Rel-6 S2 Ja

224 33002 Support for subscriber certificates Rel-6 S3 Nein

226 32706 Architecture review Rel-6 S2 Nein

280 35016 Charging Management Rel-6 S5 Nein

284 32030 Overall architectural aspects of IP flow based bearer level ch Rel-6 S2 Ja

309 32060 Bandwidth and resource savings in CS networks Rel-6 S2 Ja
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