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Introduction

The following information was distributed on the SA2 reflector to the e-mail list on 9 December 2005.
Dear All, 

Here is some SA2 related highlights from SA#30. 

The SA2 CRs where approved as proposed by SA2 with the following exceptions: 
- 23.228CR0545 this CR was revised in Tdoc S2-050794 and approved 
- 23.228CR0542 this CR was revised in Tdoc S2-050842 and approved 
- 23.228CR0525 this CR was revised in Tdoc S2-050820 and approved 

All SA2 TSs/TRs was handled as proposed by SA2, in addition: 
- SA WG1 were asked to look at TR 23.816 for any impact on the stage 1 specifications and provide any comments to SA2. 
- Some questions was raised on TS 23.204 and it was also requested that the TS was reviewed by the "old" SMS experts. 

The SA2 proposal to update the existing WID on "Feasibility Study on IMS services using CS bearers. Source" (TD SP 050680) was revised to a separate new study WID the new WID was placed in TD SP-050811 and approved. All other WIDs was approved without modifications.

The SA1 CR on 23.228 related to on IMS Service Brokering enhancements (TD SP 050752) was approved and SA2 is asked to review the requirement and determine if any stage 2 work is necessary.

The SAE time plan was reviewed and a couple of small revisions was agreed, SA the endorsed the SAE time plan in TD SP-050835. SA also endorsed the Scope and Agenda for the Joint meeting between SA3, RAN2 and RAN3 as described in TD SP-050658.

When discussing the overall work plan it was proposed that at the next TSG SA meeting, the stability of Stage 2 is checked and then it could be decided if an exception list should be created for Stage 2 work. It was reported that the Stage 3 completion estimates can only be provided after the stage 2 completion is set and were not set at this time. The Stage 2 target date was set to June 2006.

CableLabs presenter their ongoing work on PacketCable and their intended reuse of IMS. It was agreed that the existing FBI WID can be used for PacketCable related work and that the normal working procedures will be used. It was also discussed offline if it would be possible to arrange a short Joint Meeting (SA2, CT1 etc..) during the Denver meeting to discuss the technical issues. 

Best Regards, 

Magnus Olsson 
SA2 Chairman 
Ericsson
3GPP

SA WG2 TD


