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Abstract of the contribution:

This brief report highlights the SA 53 plenary as it impacts SA2 work.
1 Introduction
SA concluded a day early. The only issues that arose that concern SA2 are discussed below. The highlighted points are those that will be mentioned briefly during discussion.
The selection and adjustment of work was triggered by lack of resources in SA2 to complete all approved work, so it was essential that SA understand SA2’s resources and the anticipated required effort to complete each item in the work plan. This information was included in the SA2 report to SA 53 was submitted as SP‑110453.  SA2 Chairman’s contributions SP‑110599 on Progressing Release 11 and SP‑110602 On SA2 Scheduling Details were submitted to SA 53 as input to the off-line operator led discussions on selection of work and study items for release 11. 
2 Approved Work
TRs and TS sent to SA:

All TRs and TSs sent to SA for approval or information were accepted.

· TS 23.139 (BBF Interworking) was sent for information and accepted (noted). Work will continue from version 1.0.0. Please note there is an action item to check the references to BBF specifications and revise them to as needed. This is also discussed in S2-113875.
· TR 23.842 (Study on Network Provided Location Information to the IMS) was sent for information and accepted (noted). Work will continue to the evaluation and conclusion phase now.
· TR 23.850 (Study on Roaming Architecture for Voice over IMS with Local Breakout) was sent for information and accepted (noted). Work will continue to the evaulation and conclusion phase now.
· TR 23.885 (Study on Single Radio Voice Call Continuity (SRVCC) from UTRAN/GERAN to E‑UTRAN/HSPA) was sent for approval and accepted (approved). The TR is now under change control as version 11.0.0.
CRs sent to SA for approval:

All CRs sent to SA for approval were (eventually) approved except where described below. No CRs were modified at SA befor approval with the following exceptions:
· One CR, 23203CR0555R3 was further revised during SA 53 to 23203CR0555R4 (SP-110649) to add a clarification on signallingof Profile and Location information from the PCRF to the TDF. Although Stage 2 work on SAPP is considered to be 100% complete, some companies expressed the view that further technical work may be needed as a result of SP-110649. SA agreed that further contributions to SA2 were allowed on this issue until SA 54.
· 8 CRs for VCSG, approved in SA2 86, were not submitted to SA 53 as we decided to defer this in SA2 86 (to prevent rel-11 specs from being generated and the necessity of rel-11 mirrors being necessary at SA2 87 and SA2 88.) As mentioned in S2-113875, we must decide whether to approve these CRs and submit them to SA2 – with any correction needed.
· S2-113571 [23203CR0570R3] required editorial clean up at SA 53. It is recommended that those actively participating in BBAI review and possibly further edit this document for clarity and correctness. The result of the clean up effort was approved as SP-110652 [23203CR0570R5].

3 Work and Study Items

There was a work prioritization and selection activity at SA 53. This is reviewed in (4) Work planning below. As a result a number of work and study items were revised. The changes are detailed below.

The following WIDs and SIDs were revised before submission at SA 53 to correct errors introduced in SA2 86.

	WID for WI or SI
	Issue
	Resolution

	NOVES-IMSESOM
	Updates were recommended by MCC to conform with 3GPP requirements. A major change is to the name of the WID which is NOVES-IMSESOM not IMSESOM as approved by SA2.
During work selection, it was decided that the added time needed to prepare a TR for NOVES-IMSESOM was too ‘expensive’ while the feature is quite important due to impending North American regulations. Therefore, it was agreed to work on this WID without a TR phase.
	SA2’s approved document SP-110474 (S2-113799) was revised to SP‑110482 to correct comments from MCC. 
Revising the deliverables of the WID to omit the TR phase required a further revision into SP-110644 and this was approved.

	FS_UMONC
	A revision of the SID was prepared to scope down the work so that it would better fit into release 11.
During work selection for release 11, this study item was not among those chosen.
	It was decided to leave the SID as it is rather than reduce the scope as it will be work for a subsequent release.
Note that revision of the work plan is needed for UMONC so that it is clearly deferred past release 11. See S2‑113875. 
SP-110617 was withdrawn.

	FS_CNO
	A revision of the SI was prepared to focus the work more, on a particular set of problems.
Though this study was not selected for inclusion in release, it was deemed useful to update the WID with clarification to the scope.
	The updated WID for the SI was approved as SP-110496.

	FS_MAPIM
	The updated WID for this SI included a number of corrections.
	The updated WID was approved as SP-110452.


WIDs approved at SA that came as WG input that are relevant to SA2 include:

	QoS_SSL
	The WID was updated to fully clarify the role of SA5.
	See SP-110519.

	SIMTC
	SA3 added Privacy to their terms of reference (ToR) and as an objective for Building Block 4 (MTC Location Privacy Concerns related to MTC features I the scope of this same Work Item)
	Approved as SP-110499.

	NWK-PL2IMS (also known as NetLoc)
	A revision of the WID updates the completion date of the TR.
	Updated WID was approved.

	rSRVCC
	A follow up WI from the FS_rSRVCC SI.
	SP-110475 was approved.

	FS_iFire
	A new SA3 Study on Firewall Traversal.
	SP-110654 was approved.

This is probably relevant to SA2 and we may schedule time to discuss it at SA2 89 which will be a joint meeting with SA3.


Several SA2-approved WID documents required updating at SA 52.

	WID for WI or SI
	Issue
	Resolution

	BBAI
	It was proposed to narrow the focus of BB II and III.
	SP-110647 was approved.

The narrowed focus was agreed as part of the WI.

	NB-IFOM
	This was incorrectly submitted to SA 52 as it was not approved in SA2.
	This WID submission was withdrawn.


4 Work Planning
SA reviewed the SA2 chairman’s input on focussing release 11 work (SP-110599) and there was much off-line discussion. In the end, it was determined to pursue the work and study items described in LS SP-110657/S2-1103893.
After discussing SP-110606 from TeliaSonera it was agreed that the criteria for selecting Work and Study Items for release 11 were:

· High market demand;

· A coherent set of work and study items; and

· To be achievable with the available resources.
Work items and study items (and work tasks) that are not prioritized will not be included on the agenda in release 11. These should be considered in the LS from SA2 to SA (SP-110657/S2‑113893.)
SA2 will endeavor to successfully conclude the selected work and study items by the Release 11 deadline.
Please note that the BBF-3GPP workshop has been set for the dates proposed in the BBF responds to the SA LS for 9-10 November (in San Francisco, USA). SA2 delegates should take this into consideration as it may affect their travel plans.
5 Additional Items

The SA2 report to SA 53 contained statistics, reproducd here for your information.
Number of Sessions per meeting
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