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Abstract of the contribution: This contribution is to propose the working schedule for Rel-12 BBAI P4C building blocks.  
Introduction
The intent of this contribution is to justify the motivation on the proposed schedule to progress the Rel-12 BBAI P4C work.    
Discussions
Background

There has been a good progress to finalize the scope of all the building blocks for the Rel-12 BBAI P4C work item. 

However, the outstanding consideration regarding to the schedule planning on how to progress the work effectively within the Rel-12 time frame remains opened.  

Although we agree the building block 1 (BB1), which has the most interested companies support and is considered with the priority, deserves the head-start to progress the work as soon as possible, we don’t believe that BB1 should be proceeded for approval by SA plenary until there is a concrete understanding on its architecture decision that impacts BB3.  The main considerations are as follows: 
1. BB1 considers the converged policy and charging architecture for fixed devices and NSWO, where the definition of fixed devices has not been defined while we have decided to go ahead to partition the P4C WID into separate building blocks for BB1 and BB3.  The argument was to simplify the scope of BB1and to allow BB1 to progress faster.  
2. Given the understanding that, there could be 3GPP UEs attached to the fixed devices, it is curtained that there is consideration of the BB1 architecture dependency on BB3.  Hence, we shall verify the completeness of the final converged policy and charging architecture that is designed for supporting both the fixed and 3GPP UEs before the BB1 is approved by SA plenary. 
3. Broadband Forum, on the other hand, has been started to progress on NPIF work corresponding to both BB1 and BB3 from their perspectives.  To effectively coordinate the progress on both SDOs’ work items, the BB3 which is focusing on the converged policy and charging architecture for 3GPP UEs access should have sufficient progress to support the ongoing technical exchange between the two SDOs to ensure the 3Q2113 schedule targeted for NPIF to be met.  
As for the scheduling consideration for BB2 relative to BB3, we have the following considerations: 

1. BB2 is focusing on the interworking on the policy and QoS support for trusted WLAN access to EPC via S2a, although it has no dependency on BB1, it should be sensitive to the priority consideration for BB1 as BB3 does.  Never-the-less, it should take no higher priority than BB3 if the converged policy and charging for fixed and mobile networks has the high priority for Rel-12.  
2. As for including the scope to support SaMOG Phase-2 for Modified UE access is Rel-12 feature for BB2 and BB3, we believe BB2 and BB3 should not progress until SaMOG phase-2 completes its normative phase.  Building on top of a steady SaMOG Phase-2 design not only provide a stable architecture reference for BB2 and BB3 to progress the policy and QoS charging interworking and convergence support, respectively for SaMOG phase-2, but also keep the overall Rel-12 works to progress in an effective order. 

Given all the considerations above, this contribution proposes the following work plan to progress the Rel-12 BBAI P4C work item building blocks. 
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Figure 1 : P4C Building Blocks Schedule Planning
Conclusions

This contribution proposes two possible options for the work plan to progress the Rel-12 BBAI P4C building blocks. The justifications are provided for the planning consideration. 
In summary, the BB3 should be started before BB1 is approved by SA plenary due to the final architecture dependency for BB1 on BB3.  If the converged policy and charging support for fixed mobile convergence is the working priority for Rel-12, the work in BB2 should not take precedence over BB3.  Finally, as the SaMOG Phase-2 Modified UE is Rel-12 feature BB2 and BB3 should not include it into the scope until the normative work is completed for SaMOG phase-2.  
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