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Abstract of the contribution:

This report captures decisions and actions taken at SA 57 that are relevant to SA2.

Discussion
Major decisions from SA2's perspective.
(1) SA 58 will include a workshop to consider the scope and goals of Release 12 (for all work in scope of SA, not only SA2). Following the workshop, SA will conduct a 'top-down' review of work in SA2 which in practice will not be a prioritization activity, but may involve identifying work for which there is limited support. If this is possible, some work items may be left off the SA2 95 agenda until SA 59 when a full 'SA2 Project Review' will occur. 

For details on the SA Workshop please see the proposal, approved by SA [SP-120658].
(2) SA 59 will include a SA2 Project Review which will result in a set of prioritized work and study items for further work in SA2. It is expected that further prioritization may need to be done in SA at SA 60 as it becomes clear how much time each activity requires and the total time available for release 12 work remains. This Project Review will be 'bottom up' considering the status of each work and study item, building block, etc., the output of the Workshop and the expected amount of time required to the objectives in the associated WID.
(3) The SA2 report to SA 57 requested a decision from SA as to whether to continue to seek a solution for BBAI BB1 Local IP Address signalling, to enable selection of the proper policy node in the BBF access. SA decided to give SA2 more time, until SA 58, to seek a solution that is agreeable to all parties (SA2, SA3, CT4, RAN3). SA2 will report progress to SA 58.

The proposed sequence to handle this topic follows:


[image: image1]
CRs 
All CRs agreed in SA2 92 were approved in SA 57 without discussion.

WIDs
All WID updates agreed in SA2 92 were approved in SA 57 without discussion.
TRs
TR 23.888 was sent for approval, and approved, in SA 57.
Other Notable Items
(1) SA gathered all replies to the GSMA Application Task Force LS requesting feedback on related work. Any further action in 3GPP will occur as initiated by 3GPP member companies following the normal process for approving new work.

(2) The WiFi Alliance responded to an LS from SA on setting up a repository with general access to delegates active in 3GPP standards development on the WLAN_NS topic. This has been accomplished. Please see S2-12xxxx (SA2 was CCed on this LS.)
Action Items

· From SA 56: SA2 addressed roaming considerations for SIRIG, such that GTP-U header extensions in roaming scenarios can be recognized as such and discarded by the BSC [DONE]

· From SA 56: SA2 considered necessary correction of PS Only with respect to signalling to support SMS in MME. [DONE]

· From SA 56: SA2 to send TR 23.888 in for approval and any other TRs that will not be used further study. [DONE]

· 
 From SA 57: SA2 will attempt to resolve the BBAI BB1 H(e)NB Local IP address signalling issue by SA 58. [OPEN]
Work Plan Update
	Name
	Acronym
	Release
	WG
	Start
	Finish
	Comp
	Hyperlink

	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	Rel-12
	S1,S2
	16.12.2010
	18.09.2013
	34%
	SP-120427

	TR on Stage 2 for MOSAP
	MOSAP
	Rel-12
	S2
	06.06.2011
	06.03.2013
	50%
	SP-120427

	Stage 2 for MOSAP
	MOSAP
	Rel-12
	S2
	13.06.2011
	18.09.2013
	0%
	SP-120427

	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	Rel-12
	S2,C4,
C1
	15.10.2010
	06.12.2013
	7%
	SP-120256

	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	Rel-12
	S2
	15.10.2010
	06.03.2013
	52%
	SP-120256

	BB1: Stage 2 for SIPTO at the Local Network
	LIMONET-SIPTO
	Rel-12
	S2
	19.10.2010
	06.03.2013
	0%
	SP-120256

	BB2: Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	Rel-12
	S2
	19.10.2010
	06.03.2013
	0%
	SP-120256

	Operator Policies for IP Interface Selection
	OPIIS
	Rel-12
	S2
	23.03.2011
	06.03.2013
	25%
	SP-120260

	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	Rel-12
	S2
	23.03.2011
	06.03.2013
	50%
	SP-120260

	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	Rel-12
	S2
	30.03.2011
	06.03.2013
	0%
	SP-120260

	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	Rel-12
	S2
	08.06.2011
	06.03.2013
	37%
	SP-120321

	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	Rel-12
	S2
	08.06.2011
	12.12.2012
	80%
	SP-120321

	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	Rel-12
	S2
	10.06.2011
	06.03.2013
	0%
	SP-120321

	Machine-Type and other mobile data applications Communications enhancements
	MTCe
	Rel-12
	S2,S1,S3,
S5,R2,R3
	10.12.2009
	11.12.2013
	18%
	SP-120540

	TR on Stage 2 for Machine-Type and other mobile data applications Communications enhancements
	MTCe-TR
	Rel-12
	S2
	18.06.2012
	18.09.2013
	2%
	SP-120540

	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	Rel-12
	S2
	18.06.2012
	17.09.2013
	10%
	SP-120450

	BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	Rel-12
	S2
	18.06.2012
	17.09.2013
	2%
	SP-120438

	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	Rel-12
	S2
	18.06.2012
	17.09.2013
	2%
	SP-120442

	BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	Rel-12
	S2,S5
	20.06.2012
	18.09.2013
	10%
	SP-120267

	Policy and Charging Control for supporting fixed broadband access networks
	P4C
	Rel-12
	S2,S5
	26.03.2010
	11.12.2013
	24%
	SP-120443

	TR on Stage 2 on Support for fixed broadband access networks convergence
	P4C
	Rel-12
	S2,S5
	20.06.2012
	20.06.2013
	5%
	SP-120443

	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	Rel-12
	S2,S5
	20.06.2012
	11.12.2013
	15%
	SP-120275

	TR on Stage 2 for Support for BBF Accesses Interworking (was Rel-11 TR on Stage 2 for BBAI UID_470022)
	P4C-TI
	Rel-12
	S2
	26.03.2010
	19.06.2013
	80%
	SP-120444

	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	Rel-12
	S2,S5
	20.06.2012
	11.12.2013
	15%
	SP-120444

	BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	Rel-12
	S2
	19.06.2012
	11.12.2013
	0%
	SP-120445

	BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	Rel-12
	S2
	19.06.2012
	11.12.2013
	0%
	SP-120278

	BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	Rel-12
	S2,S5
	20.06.2012
	11.12.2013
	0%
	SP-120279

	BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	Rel-12
	S2,S5
	20.06.2012
	11.12.2013
	6%
	SP-120280

	IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	Rel-12
	S2,S1
	28.09.2011
	20.03.2013
	19%
	SP-120272

	TR on IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	Rel-12
	S2,S1
	18.06.2012
	12.12.2012
	7%
	SP-120272

	Stage 2 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	Rel-12
	S2
	19.06.2012
	20.03.2013
	0%
	SP-120272

	WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	Rel-12
	S2,S1
	18.06.2012
	20.03.2013
	15%
	SP-120259

	TR on WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	Rel-12
	S2,S1
	18.06.2012
	20.03.2013
	15%
	SP-120259

	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	Rel-12
	S2
	23.03.2011
	21.09.2011
	100%
	SP-120434

	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	Rel-12
	S2,S1,S3
	23.09.2010
	12.12.2012
	90%
	SP-100567

	SA2 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	Rel-12
	S2
	23.09.2010
	20.06.2012
	100%
	SP-100567

	Study on Core Network Overload solutions
	FS_CNO
	Rel-12
	S2
	23.09.2010
	11.12.2013
	35%
	SP-120490

	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	Rel-12
	S2
	16.12.2010
	20.06.2012
	100%
	SP-100888

	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	Rel-12
	S2
	23.03.2011
	06.03.2013
	25%
	SP-120426

	Study on Usage Monitoring Control enhancement
	FS_UMONC
	Rel-12
	S2,S1,S5
	08.06.2011
	12.12.2012
	71%
	SP-120554

	SA2 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	Rel-12
	S2
	14.06.2011
	12.12.2012
	40%
	SP-120554

	Study on Optimized Offloading to WLAN in 3GPP-RAT mobility
	FS_WORM
	Rel-12
	S2
	18.06.2012
	19.06.2013
	5%
	SP-120261

	Study on Application Based Charging
	FS_ABC
	Rel-12
	S2
	18.06.2012
	20.03.2013
	12%
	SP-120271

	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	Rel-12
	S2,S1
	08.08.2008
	19.03.2013
	71%
	SP-110452

	SA2 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	Rel-12
	S2
	18.09.2008
	19.03.2013
	70%
	SP-110452

	Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	Rel-12
	S2
	18.06.2012
	20.03.2013
	20%
	SP-120270

	Advanced IP Interconnection of Services
	IPXS
	Rel-11
	S1,S2,C1,
C3
	25.03.2010
	07.12.2012
	99%
	SP-100876

	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	Rel-11
	S2
	16.12.2010
	14.12.2011
	100%
	SP-100876

	System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S1,S2,S3,
S5,C1,C3,
C4,C6,R2,
R3
	10.12.2009
	12.12.2012
	99%
	SP-110877

	TR on Stage 2 for SIMTC
	SIMTC
	Rel-11
	S2
	10.06.2010
	12.09.2012
	100%
	SP-110877

	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	Rel-11
	S2
	09.06.2011
	20.06.2012
	100%
	SP-110877

	Deleted - MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	Rel-11
	S2
	10.06.2011
	14.12.2011
	100%
	SP-110877

	On-line device trigger
	SIMTC-Reach
	Rel-11
	S2
	09.06.2011
	20.06.2012
	100%
	SP-110877

	MTC Addressing
	SIMTC-Reach
	Rel-11
	S2
	09.06.2011
	14.12.2011
	100%
	SP-110877

	Identifiers – especially removal of MSISDN dependencies in the architecture
	SIMTC-Reach
	Rel-11
	S2
	09.06.2011
	20.06.2012
	100%
	SP-110877

	MSISDN-less / PS-Only
	SIMTC-Reach
	Rel-11
	S2
	13.06.2011
	07.03.2012
	100%
	SP-110877

	MTC related interfaces and functional entities to support above features (MTCsp, etc.)
	SIMTC-Reach
	Rel-11
	S2
	14.12.2011
	07.03.2012
	100%
	SP-110877

	Deleted - BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	Rel-11
	S2,S3
	10.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	Rel-11
	S2
	10.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	Rel-11
	S2
	10.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	Rel-11
	S2,S3
	08.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	Rel-11
	S2
	10.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	Rel-11
	S2
	10.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	Rel-11
	S2
	08.06.2011
	14.12.2011
	100%
	SP-110877

	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S2
	10.06.2010
	08.06.2011
	100%
	SP-110877

	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	Rel-11
	S1,S2,S5,
C3
	23.09.2010
	20.06.2012
	100%
	SP-110519

	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	Rel-11
	S2
	23.03.2011
	21.09.2011
	100%
	SP-110519

	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S1,S2
	23.09.2010
	07.03.2012
	100%
	SP-110347

	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S2
	23.09.2010
	07.03.2012
	100%
	SP-110347

	Deleted - Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S2
	28.09.2010
	07.03.2012
	100%
	SP-110347

	Non Voice Emergency Services
	NOVES
	Rel-11
	S1,S2
	16.12.2010
	07.03.2012
	100%
	SP-100884

	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	Rel-11
	S2
	22.09.2011
	07.03.2012
	100%
	SP-110644

	Support for BroadBand Forum Accesses Interworking
	BBAI
	Rel-11
	S2,S1,C1,
C3,C4,
IETF
	10.12.2009
	07.12.2012
	97%
	SP-120539

	TR on Stage 2 for BBAI
	BBAI
	Rel-11
	S2
	26.03.2010
	20.06.2012
	100%
	SP-120539

	Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	Rel-11
	S2
	26.03.2010
	20.06.2012
	100%
	SP-120539

	(IETF) Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	Rel-11
	S2-IETF
	12.12.2011
	07.12.2012
	50%
	SP-120539

	Stage 2 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	Rel-11
	S2
	28.09.2010
	20.06.2012
	100%
	SP-120419

	Deleted - Stage 2 BB III: BBF convergence and network based mobility 
	BBAI
	Rel-11
	S2
	28.09.2010
	07.03.2012
	100%
	SP-120539

	Single Radio Voice Call Continuity (SRVCC) aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	Rel-11
	S2
	10.06.2010
	14.12.2011
	100%
	SP-110346

	TR on SRVCC for eMPS
	eMPS_SRVCC
	Rel-11
	S2
	10.06.2010
	08.06.2011
	100%
	SP-110346

	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	Rel-11
	S2
	10.06.2010
	14.12.2011
	100%
	SP-110346

	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	Rel-11
	S2,C1,C3,
C4
	15.10.2010
	15.06.2012
	100%
	SP-100704

	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	Rel-11
	S2
	15.10.2010
	21.09.2011
	100%
	SP-100704

	Network Provided Location Information for IMS (NETLOC)
	NWK-PL2IMS
	Rel-11
	S2,S1,S5,
C3,C4,C1
	10.06.2010
	07.12.2012
	99%
	SP-110631

	TR on Stage 2 for network provided location information to the IMS
	NWK-PL2IMS
	Rel-11
	S2
	10.06.2010
	14.12.2011
	100%
	SP-110631

	Stage 2 for Network Provided Location Information for IMS
	NWK-PL2IMS
	Rel-11
	S2
	15.06.2010
	07.03.2012
	100%
	SP-110631

	Service Awareness and Privacy Policies
	SAPP
	Rel-11
	S2,S1,C3
	12.10.2010
	02.12.2011
	100%
	SP-100882

	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	Rel-11
	S2
	15.10.2010
	21.09.2011
	100%
	SP-100882

	VPLMN Autonomous CSG Roaming
	VCSG
	Rel-11
	S2,C4
	15.10.2010
	07.09.2012
	100%
	SP-100706

	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	Rel-11
	S2
	15.10.2010
	14.12.2011
	100%
	SP-100706

	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	Rel-11
	S2,C1
	23.03.2011
	07.12.2012
	96%
	SP-110084

	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	Rel-11
	S2
	23.03.2011
	14.12.2011
	100%
	SP-110084

	Stage 2 for Data Identification in ANDSF
	DIDA
	Rel-11
	S2
	24.03.2011
	07.03.2012
	100%
	SP-110084

	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	Rel-11
	S2,C4
	23.03.2011
	15.06.2012
	100%
	SP-110752

	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	Rel-11
	S2
	23.03.2011
	14.12.2011
	100%
	SP-110752

	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	Rel-11
	S2,C1,C3,
C4,G2,R2,
R3
	12.09.2011
	07.12.2012
	86%
	SP-110475

	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	Rel-11
	S2
	22.09.2011
	20.06.2012
	100%
	SP-110475

	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	Rel-11
	S2,C4,C1,
C3,IETF
	22.09.2011
	07.12.2012
	89%
	SP-110642

	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	Rel-11
	S2
	22.09.2011
	07.03.2012
	100%
	SP-110642

	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	Rel-11
	S2,S5,C1,
C3
	28.11.2011
	07.12.2012
	92%
	SP-110885

	Stage 2 for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	Rel-11
	S2
	28.11.2011
	14.12.2011
	100%
	SP-110885

	IMS Overload Control
	IOC
	Rel-11
	S2,C1,C3
	18.06.2012
	07.12.2012
	82%
	SP-120273

	Stage 2 for IMS Overload Control
	IOC
	Rel-11
	S2
	18.06.2012
	12.09.2012
	100%
	SP-120273

	Service Identification for RRC Improvements in GERAN (Stage 2/3)
	SIRIG
	Rel-11
	S2,C4,C3,
G2
	19.09.2011
	07.09.2012
	100%
	CP-120033

	Stage 2 for Service Identification for RRC Improvements in GERAN
	SIRIG
	Rel-11
	S2
	18.06.2012
	07.09.2012
	100%
	not applicable

	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	Rel-11
	G2,S2,C1
	04.03.2011
	12.12.2012
	84%
	GP-121090

	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	Rel-11
	S2
	08.06.2011
	07.03.2012
	100%
	SP-110390

	Stage 2 for Gateway Core Network Sharing for GERAN
	Full_MOCN-GERAN-GWCN
	Rel-11
	S2
	18.06.2012
	12.12.2012
	95%
	SP-120268
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