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Abstract of the contribution: This contribution discusses the two alternative proposals for SaMOG time budgets.
Introduction
This paper presents two options on the time budget that is proposed.
Given the current situation that:

· No unknown or un-resolved issue for SaMOG’s requirements
· SaMOG has many full and partial proposals, it is anticipating to take significant amount of time to complete the evaluation and select the final solution to move forward from study phase to normative phase.  

Therefore, two approaches are proposed to progress the work from study phase to normative phase: 
Option-1: Ensuring 100% stable technical report (i.e. no unknown assumption, limitation and dependency) and strong support on the final solution(s)

Option-2: Ensuring at least 90% stable technical report (i.e. some minor assumption and/or dependency that need to be verified) and strong support on the final solution(s) 
Proposals
Option-1: 
	
	Study Phase
	Normative Phase

	SA2 Meeting
	SA2#96 
(Apr.8-12.2013)
	SA2#97 
(May.27-31.2013)
	SA2#98 
(Jul.15-19.2013)
	SA2#99 
(Sep.23-27.2013)
	SA2#100 
(Nov.11-15.2013)

	Time Slots
	2
	1
	1.5
	1.5
	2

	Sub- 
total
	3
	5

	Total
	8


Option-2: 

	
	Study Phase
	Normative Phase

	SA2 Meeting
	SA2#96 
(Apr.8-12.2013)
	SA2#97 
(May.27-31.2013)
	SA2#98 
(Jul.15-19.2013)
	SA2#99 
(Sep.23-27.2013)
	SA2#100 
(Nov.11-15.2013)

	Time Slots
	2
	1
	1
	2
	2

	Sub- 
total
	4
	4

	Total
	8
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