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Abstract of the contribution:
This report summarizes actions taken at SA 61 that affect SA2.
Introduction
A short summary of actions taken at SA 61 are:

· Actions on LSs related to SA2
· SP-130421 LS from RAN WG3:  LS Reply on LTE‑HRPD SON WID conditional approval. RAN3 confirmed that the changes proposed in SA2 specs are fine and asked SA to proceed. SP‑130422 describes the CR pack SP-130423 which SA approved. 

· Actions on Agreed CRs, TRs, WIDs

· 23.401 CR2586R1 (in SP-130380) was noted. SA2 may continue to consider proper action on this correction.

· 23.272 CR0880R3 (TEI11) was updated (in SP-130377) and approved.

· All other CRs, TRs and WIDs provided by SA WG2 for approval by SA 61 were approved. Further, the proposed Time Budgets associated with the new WIDs were accepted by SA.

· Actions on Prioritization

· The endorsed output of the prioritization is in SP-130506.

· As discussed below, many work items and tasks remain open after the prioritization and will have to proceed rapidly to conclusion to complete within the agreed time budgets.

· SA 61 requested an additional day be added to SA2 101bis to allow completion of prioritized work. Please see S2-133369 with further information on SA2 101bis.

· Any further decisions on conclusions for MTCe-SDDTE should be communicated to SA3 as soon as possible, so that WG will know whether to begin work or stop preparing for it.

· Coordination with RAN (especially RAN2) will be improved if SA2 sends an LS.

· Additional study phase time was added for the following study phase / study items. For these, the corresponding normative phase (CNO_ULI and WLAN_NS normative phase work corresponding to additional conclusions for key issue 4 or 9) may require exceptions and occur in Q1 2014. Existing conclusions for WLAN_NS will proceed according to budget grants and not be impacted by additional study phase or potential normative work on WLAN_NS.
· FS_CNO: +2.5 TR phase

· WLAN_NS: +1 TR phase

· LS (S2-133161) on UPCON from SA to SA2 guides SA2 to make effective use of time.

· Actions Items Assigned to SA2
· AP 61/1 SA2 were asked to provide formal Exception Sheets to TSG SA 62 for Rel-12 work items that are incomplete in December 2013 and which they wish to retain in Rel-12.
· AP 61/2 SA2 were asked to check their use of specific versions for external references in their TSs and TRs. (Special attention to 23.896, please.)

· Other Items

· The schedule for the March CT/RAN/SA 63 one week TSG meetings was fixed.

Discussion
The endorsed prioritization output from SA 61 is in SP-130506. 

SA accepted that SA2 will strive to conclude work items according to prior approved time budget estimates by SA 62, except for those which require additional action and are likely to require exceptions: ProSe, GCSE_LTE, UPCON, CNO_ULI, MTCe-SDDTE.

SA encouraged SA2 to ‘fail fast’ if topics that were prioritized are not going to advance. Specifically, rapid and clear progress is to be sought for the ProSe UE to NW relay in order to either advance this topic or redirect resources elsewhere. SA further suggested that proposals are consolidated off-line before meetings to save time and achieve efficient progress.

SA will review progress in December at SA 62 when Exception Sheets are submitted to determine what prioritized topics will remain within scope for completion in release 12. Of course, any normative work that completes by SA 62 will not be part of this consideration.

SA did not remove any ‘big items’ that were submitted for prioritization (UPCON, GCSE_LTE, ProSe Communication, ProSe Discovery, MTCe-SDDTE). Instead, some of the functional components were deprioritized and others were estimated with lower time budgets. As a result, time will be correspondingly restricted. A document for information only was submitted to SA 61 to show that the agreed time budgets do in fact in this example fit into the available time. The agenda for future meetings is left to the discretion of the SA2 chairman, however. (Please see SP-130501.)

Further clarifications were made at SA regarding the SA2 prioritization:

· The ‘available time’ was set at 16 sessions per meeting. This allows essentially no ‘extra time’ for drafting, discretionary joint meetings, etc.

· It was therefore agreed that joint meetings use time budgeted for the topics covered. (This is also true in RAN WGs.)

· The pre-rel-12 maintenance time budget was reduced in order to make time for more rel-12 work. This means that unhandled maintenance CRs may accumulate in Q4 2013 and Q1 2014.

· In order to find more ‘available time’ (so that SA did not have to drop any major feature from the release) SA requested that SA2 increase SA2 101bis from 4 to 5 meeting days. SA2 has discretion to refuse th is, however this will clearly trigger additional prioritization at SA 62.
· Solutions should spell out RAN impact as soon as possible, as clearly as possible, to increase the potential for collaboration with RAN working groups.


