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1 Introduction

3GPP SA4 would like to thank MPEG for your most helpful and detailed reply to our previous liaison (M12149, S4-050420).

2 Replies to questions

You asked:

1. The work you have under way that is relevant to LASeR (such as DIMS), its anticipated deliverables and schedule;

2. Inputs on the constraints that would guide the definition of levels such as typical bandwidths and terminal constraints;

3. Use cases and requirements for font embedding, and to which extent structure preservation is needed; and 

4. Comments on the attached updated LASeR specification.

We have the open work-item, as described in our previous liaison.  Our hope and intention is to finish this work item for Release 7.  We expect the work to be complete by November 2006.  

On constraints for levels, there are obvious axes which would probably apply — bit-rate, memory usage, processing complexity — but it is too early in our process to know whether this list is complete or even correct.  Also, we are not yet able to suggest values for these axes, beyond noting that the bit-rate of an interactive scene with its associated other streams should fit into our defined bearers.

We do hope to provide more detailed answers as we formulate them.  We are working on the technical requirements and solution, in co-operation with at least 3GPP SA1 on service requirements (supported also with our mutual liaison with OMA), and 3GPP SA3 on security.

We enclose our preliminary request for information.  We welcome both submissions to, and comments on, this request.

3 Anticipated Schedule for work-item

Our work item is scheduled for completion in our release 7.  We have developed the following schedule.  You may find the dates of the requests for information and the deadlines for responses to be of interest.

1) Issue a preliminary request for Information according to the DIMS draft technical requirements in September 2005. 

2) After reviewing the responses, SA4 expects to finalise selection criteria and issue a final request for information in November 2005.

3) Select a candidate by March 2006.

4) Make a first draft of the DIMS technical specification (Stage 3) by May 2006.

5) Finalise the DIMS technical specification by November 2006.

4 Actions for MPEG

SA4 appreciates your continued liaison of your progress and status in this work area.

5 Dates of next 3GPP SA4 meetings:
14 - 18 Nov 2005, 
TSG-SA4#37
Location: Bordeaux, France

13 - 17 Feb 2006, 

TSG-SA4#38
TBD
