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1. 
Introduction

This document contains a report of the main decisions with regard to SA4 matters at TSG SA#42 (held on 8 - 11 December, 2008, in Athens, Greece). Annex A lists the documents on SA4 matters and their status (noted, approved, revised, rejected, or postponed).
Everyone is also invited to read the official (draft) SA#42 meeting report available in 3GPP FTP-site under SA#42 folder at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_42/Report/.
2. 
Summary

SA4 brought (for approval) 26 CRs, one new TS, one new WID and 3 exception sheets.
· All the CRs in Tdocs SP-080673, SP-080674, SP-080678, SP-080679, SP-080681 were approved. Tdoc SP-080682 was also approved, except CR 26.132-0037 rev 2, which was revised in SP-080685. Tdoc SP-080685 (source Orange SA) was approved.
· Tdoc SP-080675 TS 26.237 (2008-12) "IMS based PSS and MBMS User Service; Protocols" (Release 8) V 2.0.0 was approved.

· Tdoc SP-080683 New WID on “Timed Graphics” was approved.

· The three exception sheets in Tdocs SP-080676, SP-080677 (with 3 month exception granted for completing the core specifications TS 26.267 and TS 26.268) and SP-080680 were approved.
On Tdoc SP-080675, a careful check of SIP references (SIP INFO), some of them already obsolete, was requested to be done, before the completion of the Work Item IMS_PSS_MBMS_US.

On Tdoc SP-080677 on eCall, a 3 month exception was granted for completing the core specifications TS 26.267 and TS 26.268; therefore, another exception sheet is expected to be provided in March 2009 for the completion of the remaining work on eCall.
3. 
Outcome of SA4 matters
3.1
SA4 report
The SA4 status report was presented by the SA4 Chairman. The report is attached for information (Tdoc SP-080672).
Questions / Comments : none !
Tdoc SP-080672 “TSG S4 Status Report at TSG-SA#42” was noted.
3.2 Change Requests 
3.2.1 
Maintenance CRs for Rel-7 and Rel-8
· All CRs in Tdoc SP-080673 ‘CRs TS 26.114 on "IMS Multimedia Telephony; Media Handling and Interaction (MTSI-MHI)" (Release 7 and Release 8)’ were approved.
· The CR in Tdoc SP-080674 ‘CR TS 26.132 on "Correction to allow wideband testing for GSM terminals (TEI7)" (Release 7)‘ was approved.
3.2.2 
CRs from ongoing Rel-8 work
· The CRs in Tdoc SP-080678 ‘CRs TS 26.102 and TS 26.103 on "A-interface over IP - SA4 part (AoIP-CSoIP)"(Release 8)‘ were approved. Note. In CR 26.102-0021 rev 3, the 'squares' RAN and CN should be 'marked' as affected.
· The CRs in Tdoc SP-080679 ‘CRs TS 26.114 on "Enhancements to MTSI-3G-324M Interworking (MTSI_eMHI)" (Release 8)‘ were approved.
· The CRs in Tdoc SP-080681 ‘CRs TS 26.234, TS 26.244 and TS 26.346 on "Extending PSS and MBMS User Services for optimized Mobile TV (PSS_MBMS_OMTV)" (Release 8)‘ were approved.
· The CRs in Tdoc SP-080682 ‘CRs TS 26.131 and TS 26.132 on "REquirements and TEst Methods for WideBand Terminals (RETEM_WB_T)" (Release 8)‘ were approved, except CR 26.132-0037 rev 2, which was revised in SP-080685.
· Tdoc SP-080685 ‘CR 26.132-0037 rev 3 "Updated test methods for wideband terminal acoustics" (Release 8)‘ (source Orange SA) was approved.
The updated specifications are available for check (before they are delivered to the Specification Manager) at http://www.3gpp.org/ftp/tsg_sa/WG4_CODEC/Specs_update_after_SA42/).
3.3 
New specifications
Tdoc SP-080675 TS 26.237 (2008-12) "IMS based PSS and MBMS User Service; Protocols" (Release 8) V 2.0.0 (for approval) was approved. A careful check of SIP references (SIP INFO), some of them already obsolete, was requested to be done, before the completion of the Work Item IMS_PSS_MBMS_US.
3.4 
New/Revised WIDs/SIDs
Tdoc SP-080683 New WID on “Timed Graphics” was approved.
Comments : Mr. Iain Sharp (Nortel Networks) asked to explain the meaning of 'modern name tags'. SA4 chairman explained that these are name tags with graphics to enhance their appearance.
3.5 
Study of enhanced voice service requirements for the Evolved Packet System (EPS)
The Feasibility Study "Study of enhanced voice service requirements for the Evolved Packet System (FS_EPS-S1)" was advanced and, as far as regards the SA1 part, it was 100% completed at SA1#43 meeting at Miami. TR 22.813 v. 0.9.0 has then been sent to SA4 (for SA4 to complete the work).
Comments /Questions at SA#42: none.
3.6 
Release 8 exception sheets

Tdoc SP-080676 “Exception sheet for WI ‘IMS based PSS and MBMS User Service’ (IMS_PSS_MBMS_US)” was approved.

For Tdoc SP-080677 “Exception sheet for WI ‘eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution’ (eCall_Phase2)”, a 3 month exception was granted for completing the core specifications TS 26.267 and TS 26.268; therefore, another exception sheet is expected to be provided in March 2009 for the completion of the remaining work on eCall. Upon a specific question from Mr. Prem Sood (SHARP Corporation), it was clarified that only the "leading candidate" will be considered by SA4 for completing the core specifications TS 26.267 and TS 26.268. Mr. John Watson (Airbiquity) pointed out that also the conformance specification would be of importance (to allow manufacturers to check the compliance of their implementation with the 3GPP standard).

Tdoc SP-080680 “Exception sheet for WI ‘Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI’ (MTSI_eMHI)” was approved.
4.
Other issues of interest to SA4
4.1
Liaisons of interest
Tdoc SP-080868 LS on "intention to create a new version of the DM enabler", from TSG SA.
4.2
Release 8 schedule
Release 8 was declared frozen at SA#42.

Stage 3 for Rel-8: a number of exceptions (57 in total, 3 for SA4) were granted to conclude the Stage 3 work within March 2009. See Tdoc SP‑080896.
4.3
Release 9 schedule
Stage 1 was frozen at SA#42 (December 2008), exception was granted to March 2009 for UID_400035
Enhanced Node B (EHNB).
Stage 2 freezing target
 Jun 2009.
Stage 3 freezing target
 Dec 2009.
4.4
3GPP Work Plan

The relevant size of the 3GPP Work Plan suggested not to attach it to this report. It cam be downloaded at
http://www.3gpp.org/ftp/Information/WORK_PLAN/
List of attachments:
1. Tdoc SP-080672
“TSG-SA WG4 Status Report at TSG-SA#42”, from SA4 Chairman.
2. Tdoc SP-080685 
CR 26.132-0037 rev 3 "Updated test methods for wideband terminal acoustics" (Release 8) (source Orange SA).
3. Tdoc SP-080868
LS on "intention to create a new version of the DM enabler", from TSG SA.
4. Tdoc SP‑080896
3GPP Work Plan (slides)
ANNEX A:  List of input/output documents to/from TSG SA#42 on SA4 matters (from SA4 or from others)
(All SA#42 input documents can be found in http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_42/Docs/)
From SA4 and SA4 Chairman:
	Tdoc No. :
	Title :
	Source :
	Status

	SP-080672
	TSG S4 Status Report at TSG-SA#42
	SA WG4 Chairman
	Noted

	SP-080673
	CRs TS 26.114 on "IMS Multimedia Telephony; Media Handling and Interaction (MTSI-MHI)" (Release 7 and Release 8)
	SA WG4
	Approved

	SP-080674
	CR TS 26.132 on " Correction to allow wideband testing for GSM terminals (TEI7)" (Release 7)
	SA WG4
	Approved

	SP-080675
	TS 26.237 (2008-12) "IMS based PSS and MBMS User Service; Protocols" (Release 8) V 2.0.0
	SA WG4
	Approved

	SP-080676
	Exception sheet for WI "IMS based PSS and MBMS User Service" (IMS_PSS_MBMS_US)
	SA WG4
	Approved

	SP-080677
	Exception sheet for WI "eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution" (eCall_Phase2)
	SA WG4
	3 month exception approved for completing the core specifications TS 26.267 and TS 26.268

	SP-080678
	CRs TS 26.102 and TS 26.103 on "A-interface over IP - SA4 part (AoIP-CSoIP)"(Release 8)
	SA WG4
	Approved

	SP-080679
	CR TS 26.114 on "Enhancements to MTSI-3G-324M Interworking (MTSI_eMHI)" (Release 8)
	SA WG4
	Approved

	SP-080680
	Exception sheet for WI "Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI" (MTSI_eMHI)
	SA WG4
	Approved

	SP-080681
	CRs TS 26.234, TS 26.244 and TS 26.346 on "Extending PSS and MBMS User Services for optimized Mobile TV (PSS_MBMS_OMTV)" (Release 8)
	SA WG4
	Approved

	SP-080682
	CRs TS 26.131 and TS 26.132 on "REquirements and TEst Methods for WideBand Terminals (RETEM_WB_T)" (Release 8)
	SA WG4
	Approved

	SP-080683
	New WID on "Timed Graphics"
	SA WG4
	Approved


Other documents of interest for SA4:
	Tdoc No.
	Title
	Source
	Status

	SP-080685
	CR 26.132-0037 rev 3 Updated test methods for wideband terminal acoustics" (Release 8)
	Orange SA
	Approved

	SP-080868
	LS on "intention to create a new version of the DM enabler"
	TSG SA
	Approved

	SP-080889
	3GPP Work Plan update end-of-TSG#42 & post-GERAN#40
	MCC Work Plan Manager
	Noted

	SP-080896
	Slides Review of the 3GPP Work Plan at Plenary #42
	MCC Work Plan Manager
	Noted
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