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	Feature / Item:
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements - Enhancement to FEC for MBMS (EMM-EFEC)

	Affects:
	UE/MS:

X
	CN:


	GERAN:


	UTRAN:


	E-UTRAN (LTE):


	Expected Completion Date:
	10 December 2012 (SA#58)

	Service(s) impacted:
	MBMS

	Specification(s) affected:
	TS 26.346, TR 26.947

	Task(s) within work which are not complete:
	· Verification of device-based and overhead evaluation results
· Selection of the FEC according to the work item objectives 

· Address additional enhancement to FEC in MBMS, if applicable
· Agreement on CRs to TS26.346 for the FEC code as well as other general FEC clarifications

· Review and address backwards compatibility issues

· Completion of the TR "Selection and Characterization of Application Layer FEC" and SA4 agreement

	Consequences if not included in Release 11:
	Enhancements to MBMS FEC to significantly improve efficiency of download and streaming delivery (as demonstrated in the qualification phase) will not be specified in TS26.346.


Abstract of document:

In order to select the enhanced FEC, the Technical Report and the specification TS26.346 will be updated addressing the following issues.
· Verification of device-based and overhead evaluation results
· Selection of the FEC according to the work item objectives 

· Address additional enhancement to FEC in MBMS, if applicable
· Agreement on CRs to TS26.346 for the FEC code as well as other general FEC clarifications

· Review and address backwards compatibility issues
· Completion of the TR "Selection and Characterization of Application Layer FEC" and SA4 agreement

Two dedicated meetings (one conference call and one face-to-face meeting) have been scheduled to prepare completion of the work item during SA4#71.
Contentious Issues:

None.
