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During SA#76 in Osaka the Proponent Candidates informed SA4 that a single collaborative codec would be submitted for the EVS Selection Phase [1]. Another document presented at the same meeting [2] requested that the contracting parties for the EVS Selection Phase provide more details on the tasks to be performed and the costs to perform such tasks given the reduction of candidate codecs from five to one. The source companies (Dynastat, Delta Sense Lab, Mesaqin.com, Audio Research Labs) are the contracting parties for the EVS Selection Test. These four companies have discussed and agreed the following annexes for inclusion in Selection Test Plan.
Annex D:
Host Laboratory Tasks

Annex E:
Cross Check Laboratory Tasks

Annex F:
Selection Testing Timeline

Annex H:
Obligations of the Listening Laboratories

The proposed annexes are attached to this document and the sources request that they be incorporated into Version 1.0 of the EVS Selection Phase Test Plan [3] and that the Test Plan is approved at SA4#77 in Seoul.  

The costs for performing the tasks are still under consideration by the contracting parties. The parties have agreed that the per-experiment costs for some tasks have increased as a result of the delays in the Selection Test schedule and the significant reduction in the scope of the effort. This has resulted in increased overhead (e.g., labor and travel expense associated with additional meetings, document preparation, and document review) which now needs to be spread over fewer experiments and will be reflected in a new price structure. The final price quote for each task will be provided only after agreement on the number of experiments and the Selection Testing Timeline.
Annex D:
Host Laboratory Tasks
D.1
Included tasks

The following list defines the tasks expected to be carried out by the Host Laboratory (HL). These tasks have to be conducted and completed following the schedule for the EVS selection phase defined in the EVS Project Plan [4].

Infrastructure provisioning and preparation activities:
· Suitable computation, data storage and transmission resources

· Computer and software platforms: Windows-PC, DOS-batch scripts, Win32 DOS operable executables delivered by 3GPP SA4 EVS SWG.

· FTP site provisioning, setup and testing

·   Definition of a secure data transmission process

·    Data capacity: ~50 GB
   (2 Byte * 48000Hz * 8s * 30 samples * 48 conditions * 24 exp * 2 languages) + margin
   
Cross-checking activities:
· Modify scripts as required for processing with multiple sources and specific cross-check activity.

· Preliminary Cross Check with the designated Technical Contact (TC) representing the Proponent Candidate (PC) using the preliminary executable from the PC and the common corpus database to identify potential problems.  
· Interaction with the TC in order to identify and resolve potential problems. A cross-check is successful when all MD5sum hashes produced by HL and TC agree.  All MD5sum hashes will be based on concatenated processed source files.
· Preliminary Cross Check with the CL using the preliminary executable from the PC,  the reference executables, and the common corpus database (or a subset thereof) to identify potential problems

· Interaction with CL in order to identify and resolve potential problems.  A cross-check is successful when all MD5sum hashes produced by HL and CL agree.
· Final Cross Check with the TC representing the PC using the final executable from the PC and the common corpus database to identify potential problems
· Interaction with the TC in order to identify and resolve potential problems. A cross-check is successful when all MD5sum hashes produced by HL and TC agree
· Final Cross Check with the CL using the final executable, reference executables, and the speech and mixed/music materials provided by the LLs for each experiment.  A cross-check is successful when all MD5sum hashes produce by HL and CL agree.
· Cross Check of NB, WB/IO, and SWB tests to be phased as needed
Processing and Delivery activities:

· Receive all processing scripts and all associated pre-processing executables and parameter files for the experiments from SA4 EVS SWG

· Receive Common Corpus Database of test material from SA4 EVS SWG (including speech, mixed/music and noise materials)

· Receive preliminary executable and MDsum5 files on Common Corpus Database from Technical  Contact

· Receive random seeds and other experiment-specific parameters from ETSI
· Receive final executable and MDsum5 files on Common Corpus Database from Technical Contact

· Receive all source databases from the LLs

· Processing and delivery of all test files per experiment for 24 experiments * 2 languages to the LLs in phases to meet testing schedules after completion of final executable cross check
· Data transfers from and to FTP site of source material and processed material
Reporting activities:

· Delivery and Presentation of HL Final Report, The report should include a discussion of any problems encountered during the XC and processing efforts. The dates for final test material delivery to the LLs should be included.

D.2
Excluded tasks

The following list defines the tasks that are explicitly excluded from the HL activities.

· Development of processing scripts

· Provision or validation of reference codec executables

· Selection, verification, or validation of speech, music, mixed content, or noise materials.
Annex E:
Cross Check Laboratory Tasks

E.1
Included tasks
The following list defines the tasks expected to be carried out by the Cross Check Laboratory (CL). The tasks have to be carried out following the schedule for the EVS selection phase defined in the EVS Project Plan [4]. The CL will have no contact with any party except ETSI and the HL.
Infrastructure provisioning and preparation activities:

· Suitable computation, data storage and transmission resources

· Computer and software platforms: Windows-PC capable of running DOS-batch scripts, Win32 DOS operable executables delivered by 3GPP SA4 EVS SWG.
   
Cross-checking activities:

· Copy material to appropriate folders in processing folder structure.

· Modify scripts as required for the specific cross-check activity.
· Preliminary Cross Check with the HL using the preliminary executable from the Proponent Candidate, the reference executables and the common corpus database (or a subset thereof) to identify potential problems

· Interaction with HL in order to identify and resolve potential problems.  A cross-check is successful when all MD5sum hashes produced by HL and CL agree.

· Final Cross Check with the HL using the final executable, reference executables, and the speech and mixed/music materials provided by the LLs for each experiment.  A cross-check is successful when all MD5sum hashes produce by HL and CL agree.

· Cross Check of NB, WB/IO, and SWB tests to be phased as needed.

Processing and Delivery activities:

· Receive processing scripts and all associated pre-processing executables and parameter files for the experiments from SA4 (as an electronic annex to the EVS Selection Phase Processing Plan [5], or from the HL’s FTP server).

· Receive Common Database of test material from SA4 (including speech, mixed/music and noise materials).

· Receive the preliminary executable from the HL
· Receive random seeds and other experiment-specific parameters from ETSI
· Receive all source databases from the HL
· Processing and cross-check of all test files per experiment for 24 experiments * 2 languages in phases as needed for LLs to meet testing schedules.
Reporting activities:

· Delivery and Presentation of CL Final Report. The report should include a discussion of any problems encountered during XC.

E.2
Excluded tasks

The following list defines the tasks that are explicitly excluded from the CL activities.

· Development of processing scripts

· Provision or validation of reference codec executables

· Selection, verification, or validation of speech, music, mixed content, or noise materials

Annex F:
Selection Testing Timeline
	Week of:
	Week#
	Task
	Active Parties

	13 Jan
	0
	ETSI Legal Dept. provides proposed testing contracts to Labs for review
	ETSI

	20 Jan
	1
	3GPP SA4 meeting #77 – Version 1.0 of Test Plan, Processing Plan, and Selection Rules /GAL Plan completed

Payment # 1  approved for HL, CL, LL, and GAL (35%) upon signing of the contracts
	ALL

	27 Jan
	2
	
	

	3 Feb
	3
	Testing contracts are signed

HL, CL, LL, GAL submit Invoices for Payment #1
	ETSI, HL,CL, LL, GAL

	10 Feb
	4
	
	

	17 Feb
	5
	
	

	24 Feb
	6
	
	

	3 Mar
	7
	
	

	10 Mar
	8
	
	

	17 Mar
	9
	
	

	24 Mar
	10
	HL and CL receipt  of all processing scripts, common corpus database and reference executables from SA4 EVS SWG
	SA4,TC,HL,CL

	31 Mar
	11
	HL receipt of source materials from LLs (3/31/2014)
[The period from 4/1 through 5/30 will be used for all preliminary XCs and the processing of all Reference and Calibration conditions for all experiments.]
	SA4,LLs,HL,CL

	7 Apr
	12
	3GPP SA4 meeting #78

Finalisation of Test and Processing Plans -  Version 1.1
	ALL

	14 Apr
	13
	HL and CL receipt of final processing scripts (if any changes to test or processing plans) from SA4 EVS SWG 
HL receipt of Preliminary Executable and MD5sums  from Common Corpus Database  for all test conditions (4/18/2014 – 15:00 CEST)
	TC,HL,CL

	21Apr
	14
	
	

	 28 Apr
	15
	
	 

	 5 May
	16
	
	

	 12 May
	17
	3GPP SA4 meeting #79
	 ALL

	19 May
	18
	
	

	 26 May
	19
	HL receipt of Final Executable and MD5sums from Common Corpus Database for all test conditions  (5/30/2014- 15:00 CEST) 
	TC,HL,CL 

	 2 Jun
	20
	Start of processing and cross checking of test materials

XC with HL/CL and HL test material delivery to LLs will be phased.

HL will provide LLs with test material on a schedule that will allow for the

Selection Test start dates provided below.
	HL,CL,LL

	 9 Jun
	21
	Selection listening tests (wk 1)
	LLs

	 16 Jun
	22
	Selection listening tests (wk 2)
	LLs

	23 Jun
	23
	Selection listening tests (wk 3)
	LLs

	 30 Jun
	24
	Selection listening tests (wk 4)
	LLs

	 7 Jul
	25
	Selection listening tests (wk 5)
	LLs

	 14 Jul
	26
	Selection listening tests (wk 6)
	LLs

	21 Jul
	27
	Final Raw test data delivered to GAL

Test results should be delivered by the LLs to the GAL as they become available.
	GAL

	 28 Jul
	28
	GAL analysis 
	 GAL

	 4 Aug
	29
	3GPP SA4 meeting #80 - HL, CL, LLs, and GAL report

Payment # 2 approved for HL, CL, LL, and GAL (65%). 

HL, CL, LL, GAL submit Invoices for Payment #2
	HL,CL,LL,GAL


Annex H:
Obligations of the Listening Laboratories
Requirements for the Listening Labs

· Provide a listening environment that conforms to the requirements in [6] including:

· Background noise level of less than NR-25.

· Produce Hoth noise at ear-level at each listener position with a level as specified in [6].

· For each listening test, use subjects that are native speakers of the tested language.

· Provide a person during the training session of each test that is able to answer questions from the subjects in their native language.

· Provide to SA4 the instructions for subjects in each of the languages to be tested by the LL for the Selection Testing.
Tasks for the Listening Labs

· Delivery to the HL of the unprocessed speech and music/mixed content material for all tests to be conducted by the LL. Speech and music/mixed content shall conform to restrictions indicated in [6]. 

· Obtain from HL the processed test materials for all tests to be conducted by the LL

· Perform the listening tests in accordance with the EVS Selection Phase Test Plan [3]

· Delivery to the GAL of all raw voting data using the data delivery file provided by the GAL for all tests to be conducted by the LL

· Delivery of a LL report to the EVS Selection Meeting which includes 

· Confirmation that the LL testing environment conforms to the requirements of the Selection test for all tests conducted by the LL
· Provision of Selection Test instructions for subjects in each of the languages tested by the LL

· Age and gender information for the set of subjects used in each listening test, and over all listening tests in each language tested by the LL
· Discussion of any problems encountered during the testing and the solution used to address the problem 
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