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1. Introduction

This document describes the project plan for the

 “Acoustic requirements and test methods for IMS-based conversational speech services over LTE - super wideband and fullband aspects”

building block for the parent work item

“Acoustic requirements and test methods for IMS-based conversational speech services over LTE”

for TS 26.131 and TS 26.132 in 3GPP TSG SA4. Section 2 of the document lists the current ART_LTE-SUPER permanent documents. Section 3 of the document describes the schedule.

This document will be continuously updated as necessary.
2. List of ART_LTE-SUPER permanent documents

	Document number
	Title
	Current version
	Editor

	S4-140713
	ART_LTE-SUPER -1 Project Plan of ART_LTE-SUPER WI
	0.0.10
	ART_LTE-SUPER rapporteur
(Sony Mobile Communications)


3. Schedule

	Month
	Meeting / date
	Activity

	Dec-12
	SA#58 (10 - 12 Dec 2012 )
	Approval of  work item ART_LTE

	Feb-13
	3GPPSA4#72 (28 Jan – 1 Feb 2013)
	Review present status for super wideband telephonometry (acoustic test equipment challenges such as head and torso design including artificial mouth and artificial ears)
Liaise to other SDO:s about needs for super wideband test methods


	Mar-13
	SA#59 (4 - 6 March 2013)
	-

	Apr-13
	3GPPSA4#73 (15 - 19 April 2013)
	Review possible new input from other SDO:s



	Jun-13
	SA#60 (17-19 Jun 2013)
	- 

	Jul-13
	3GPPSA4#74 (8-12 July  2013)
	 Review possible new input from other SDO:s

	Sep-13
	3GPPSA#61 (9 - 11 Sep 2013)
	-

	Sep-13
	3GPPSA4#75 (23 - 27 Sep)
	Contributions as Draft CR:s

	Nov-13
	3GPPSA4#76 (4 – 8 Nov)
	Additional contributions for frequency sensitivity/frequency characteristics for SWB

	Dec-13
	3GPPSA#62 (9 - 11 Dec 2013)
	- 

	Jan-14
	3GPPSA4#77 (20-24 Jan)
	Additional contributions for frequency sensitivity/frequency characteristics for SWB
Review of plans for subjective experiments

	Feb-14
	
	Telco ART_LTE Feb 6th at 17-19 CET

	Mar-14
	3GPPSA#63 (5 – 7 March 2014)
	- 

	Apr-14
	3GPPSA4#78 (7-11 April 2014)
	 Review results from subjective experiments

·  

	May-14
	SA4#79 (12-16 May 2014)
	Review subjective experiments processing plans and a new proposal for super-wideband mask (receving, handset mode)
Draft CR:s covering all test cases, although with some TBD:s





Draft full-band requirements and test methods. This is an optional mode of EVS.


	Jun-14
	3GPPSA#64 (16 – 18 Jun 2014)
	


	Jun-14
	
	-(Submission of EVS codec candidate to selection test June 27th. Coding of acoustic test signals.)

	Aug-14
	SA4#80 (4-8 Aug 2014)
	Agreement on open points from draft CR:s
Potential adaptations of requirements and test methods to account for the EVS codec characteristics, based on e.g. offline simulations.
Add basic requirements for stereo
Agree CR:s

	Aug-14
	SA4#80bis
	Agreement on EVS based on GAL report

	Sep-14
	3GPPSA#65 (15 – 17 Sep 2014)
	Approval of agreed changes
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