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1 Introduction

This document contains an update of the original time plan agreed in Tdoc S4-130530 for the work item on "Enhanced MBMS Operation (MI-EMO)" as approved in SP-130025.
The updated original time plan at the start of SA4 #79 is shown in section 2, and it is proposed to accept this update per Section 3.
2 Time Plan

The following time plan for MI-EMO is proposed:

	Meeting
	Enhanced MBMS Operation 
(MI-EMO: SA4)

	SA4#72 (28 Jan-1 Feb 2013, Valencia, Spain)
	· Agreement on WI in SA4

	SA#59 (4-5 March 2013, Vienna, Austria)
	· Agreement of WID in SA

	SA4#73 (15-19 Apr 2013, Qingdao, China)
	· Agreement on the time plan and working procedures for WID

· Initial version of draft TR 26.848 (Enhanced MBMS Operation)

· Begin discussion and selection of use cases based on the objectives of the work item

· Technical contributions on DASH transport are expected based on the objectives of the work item



	SA4#74 (8-12 Jul 2013, Dublin, Ireland)
	· Continue discussion and selection of use cases based on the objectives of the work item

· Technical contributions expected based on the TR and the objectives of the work item

· Progress TR 26.848


	SA4#75 (23-27 Sep 2013, Vancouver: Canada)
	· Continue discussion and selection of use cases based on the objectives of the work item

· Further contributions to the requirements and working assumptions aspects of the TR

· Technical contributions expected based on the TR and the objectives of the work item

· Progress TR 26.848


	SA4#76 (4-8 Nov 2013, Osaka: Japan)
	· Final submission of use cases based on the objectives of the work item

· Further contributions to the requirements and working assumptions aspects of the TR

· Technical contributions expected based on the TR and the objectives of the work item

· Progress TR 26.848

· Revision of WID
· Agreement of CRs


	SA4 MBS SWG (-5 Dec 2013, Telco, Host Qualcomm, 15-17 cet)
	· Address postponed use cases from SA4#76

· Progress work on FLUTE Enhancement based on the documents submitted to SA4#76 including

· Further contributions to the requirements and working assumptions aspects of the TR

· Technical contributions expected

· Progress TR 26.848
· Schedule additional conference calls if considered necessary

· Document submission deadline: Dec 3, 23:59pm cet to 3GPP SA4 reflector

· 

	SA#62(09 – 11 December, 2013, Busan, Korea)
	· Approval of CRs for 26.346

· Approval of revised WI

	SA4 MBS SWG(16 Dec 2013, 15-17 CET)
	· Progress work on FLUTE Enhancement

	SA4#77 (20-24 Jan 2014, Seoul: Korea)
	· Further contributions to the requirements and working assumptions aspects of the TR

· Technical contributions expected

· Progress TR 26.848 v1.0.0 to be presented at SA#63 for information

· Agreement of CRs


	SA4 MBS SWG (-11 Feb 2014, Telco, Host Qualcomm, 22-24 CET)
	· Progress work on MI-EMO
· Contributions to progress work item objectives

· Priorities will be given to documents and updates to documents submitted to SA4#77 that have either not been presented or presented, but not been discussed in sufficient details.

· Progress TR 26.848

· Schedule additional conference calls if considered necessary
· Document submission deadline: Feb 09, 23:59pm CET to 3GPP SA4 reflector

	SA#63 (5-7,March 2014,Japan)
	· Presentation of TR 26.848 v1.0.0
· Approval of CRs

	SA4 MBS SWG (10 Mar 2014, Telco, Host Qualcomm, 17-19 CET)
	· Progress work on MI-EMO

	SA4#78 (7-11 Apr 2014, Kista,Sweden)
	· Further contributions to the requirements and working assumptions aspects of the TR

· Technical contributions expected

· Progress TR 26.848

· Agreement of CRs


	SA4#79 (12-16 May 2014, Sophia Antipolis,France)
	· Further contributions to the requirements and working assumptions aspects of the TR

· Technical contributions expected

· Progress TR 26.848
Agreement of CRs

	SA4 MBS SWG (10 June, 2014 Telco, Host Qualcomm, 16-18 CEST)
	· Progress work on MI-EMO
· Priority is given to Tdocs that are revisions of documents submitted to SA4#79 and noted without presentation
· Further telcos on the topic may be scheduled, if needed

	SA#64 (16-18 June 2014, Sophia Antipolis,France)
	· Approval of CRs


	
	· 

	SA4#80 (4-8 August 2014, San Francisco,USA)
	· Final contributions to the TR

· Technical contributions expected

· Agree TR 26.848
· Agreement of CRs

	SA#65 (15-17 Sep 2014, Edinburgh,UK)
	· Approval of TR 26.848
· Approval of CRs for Release-12 to TS 26.346
· Closure of the MI-EMO work item


3 Proposal

It is proposed to agree on the time plan as shown in clause 2 to represent the current status and future milestones of the MI-EMO work item.
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