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Hereafter some notes on SA6 related topics at TSG SA#78 (20-22 December 2017). More detailed report can be found in Draft Report of TSG SA meeting #78 at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_78/Report/.


SA6 status report to SA#78

SP-170885 was presented and noted. 


CR packs

All SA6 agreed CRs were block approved:
SP-170886, Rel-14 CRs to TS 23.379 for MCImp-eMCPTT
SP-170887, Rel-14 CRs to TS 23.280 for MCImp-MC_ARCH
SP-170888, Rel-14 CRs to TS 23.281 for MCImp-MCVideo
SP-170889, Rel-14 CRs to TS 23.282 for MCImp-MCData
SP-170890, Rel-15 CRs to TS 23.379 for enhMCPTT
SP-170891, Rel-15 CR to TS 23.282 for eMCData
SP-170892, Rel-15 CRs to TS 23.281 for eMCVideo
SP-170893, Rel-15 CRs to TS 23.280 for enhMCPTT, eMCData, eMCVideo
SP-170894, Rel-15 CR to TS 23.280, 23.282 for MBMS_Mcservices
SP-170895, Rel-15 CRs to TS 23.280, TS 23.281, TS 23.379 for MCSMI
SP-170896, Rel-15 CRs to TS 23.280, TS 23.379 for MONASTERY
SP-170897, Rel-15 CRs to TS 23.280 for TEI15


New SA6 study items

1. FS_V2XAPP (Study on application layer support for V2X services) study item agreed by SA6 was available in SP-170898. Discussion paper and proposed SID updates were submitted as company contributions in SP-171025 and SP-171026. Based on discussion, the SA6 SID in    SP-170898 was revised to SP-171080 and approved. Proposal in SP-171026 was withdrawn.




Rel-15 SA6 work items:

1. CAPIF: TS 23.222 was presented for approval to SA (SP-170901) and approved. Related LS from SA6 in SP-170866 was also presented and noted. It was commented that proper references for ETSI and OMA specifications need to be provided, either via a version number or a date, depending on how ETSI and OMA reference different versions. CRs expected at the next SA6 meeting to modify these references, including checking of the status for these specifications (e.g. draft, approved…), action from SA#78 recorded as follows: 

AP 78/2:	SA WG6 to review references to ETSI and OMA specifications, in TS 23.222 and TR 23.722, to determine which should be updated to dated references.
1. MCCI: 
· TS 23.283 was presented for information to SA (SP-170902) and noted.
· Exception requested in SP-170903 was approved.
1. MCSMI: Exception requested in SP-170904 was approved.
1. MBMS_MCservices: Exception requested in SP-170905 was approved.


SA6 study items:

1. FS_FRMCS_ARCH: TR 23.790 was presented for approval to SA (SP-170899) and approved.
1. FS_CAPIF: TR 23.722 was presented for approval to SA (SP-170900) and approved. Similarly as for TS 23.222, it was commented that proper references for ETSI and OMA specifications need to be provided. CRs expected at the next SA6 meeting to modify these references.


Rel-15 Mission Critical Communications work progress in other WGs

· SA1 (see SA1 report in SP-170982)
1. Renaming of Stage 1 MC TSs (5G and mission Critical aspects): as a follow-up of discussions in SA#77, SA1 worked on a new work item and related CRs. SA1 MCOver work item approved in SP-170986, together with CRs in SP-170985 (Changes of titles to remove ‘over LTE’ limitation and updates of text in TSs). An LS was sent by SA1 to inform other 3GPP groups in SP-170942. Updating SA1 TSs references in SA6 TSs can be done in Rel-15. SA6 will need to discuss how to address the other aspects (e.g. introducing 5G, not restricting to LTE…). The MCC Work Plan manager reminded that specifications should not be given technology-specific titles in future to avoid this type of problem recurring.
· SA3 (see SA3 report in SP-170871)
1. TR 33.880 "Study on Mission Critical Security Enhancements" is now 90% complete and was sent for approval in SP-170871 and approved. New target completion date for the study is March 2018.
1. Mission Critical Security Enhancements work item eMCSec is now 80% complete. Work Item exception for eMCSec was approved in SP-171056, granting 6 more months to SA3. Need for a joint SA3-SA6 session in January to complete as many items as possible.


· SA4 (see SA4 report in SP-170819)
1. TR 26.881 "FEC for MC Services" is now 60% complete. It was sent to SA#78 for information (SP-170831). Completion date moved to March 2018 (SA#79). Outstanding issues are verification of simulation results in the context of MCVideo, reaching a conclusion on the appropriate FEC scheme, and response to SA6 LS request with the conclusion.


Rel-16 Mission Critical Communications work progress in other WGs

· SA1 (see SA1 report in SP-170982)
1. FS_FRMCS2 (Future Railway Mobile Communication System 2) is now 50% complete.
1. MONASTERY2 (Mobile Communication System for Railways 2) work item is 35% complete. Work on draft TS 22.289 (Mobile communication system for railways) has started, with initial descriptions and requirements for CCTV and multimedia related services.
1. FS_MARCOM (Maritime Communication Services over 3GPP system) is now 55% complete. 


API related work progress in other WGs

· SA3 (see SA3 report in SP-170871)
· SA3 work item for Northbound APIs Security for SCEF - SCS/AS Interworking (NAPS_Sec) is now 60% complete.
· New SA3 WID on Security Aspects of Common API Framework for 3GPP Northbound APIs was approved in SP-171051. 
· SA5 work item on Charging Aspects of Northbound APIs for SCEF-SCS/AS Interworking is 20% complete. 
· CT WGs (see CT Chairman's report in SP-171034)
1. WID on CT aspects of Northbound APIs for SCEF–SCS/AS Interworking revised and approved in CP-173112.


V2X application aspects

LS from 5GAA in SP-170846 and LS from SAE in SP-170867 were postponed to SA#79. There was no proposed reply to these LSs.


Releases planning

· Rel‑15 (aka "5G phase 1"):
-	Stage 1 freeze: June 2017
-	Stage 2 freeze: December 2017
-	Stage 3 5G Non-Stand Alone (NSA) Radio freeze: December 2017
-	Stage 3 (other aspects) freeze: June 2018
-	ASN-1 freeze: Sept 2018 (milestone: 5G NR NSA by Mar. 2018)

· Tentative dates for Rel‑16 (aka "5G phase 2"):
-	Stage 1 freeze: Dec 2018
-	Stage 2 freeze: June 2019
-	Stage 3 freeze: Dec 2019
-	ASN-1 freeze: Mar 2020


Work item summaries

· Rel-14:
· Summary for Rel-14 work item MCImp-eMCPTT was submitted on 22 December, in SP-171009, but at the time SA meeting closed, so it could not be endorsed. It will have to be submitted again to SA#79 so that it can get included in TR 21.914 "Release 14 Description; Summary of Rel-14 Work Items" which will likely be presented for approval to SA#79.
· Latest version for TR 21.914 is available at http://www.3gpp.org/ftp/Specs/latest-drafts/.
· Template for work item summaries is available in the annex of TR 21.914, and also at www.3gpp.org/ftp/Information/All_Templates/WI_summary_Template.zip.
· Rel-15:
· SP-170869 contains a list of SA-led Rel‑15 Features to summarize on completion. The proposal was endorsed.
· Table hereafter is an excerpt regarding features for which SA6 Rapporteurs would need to provide a summary for, after stage 3 is complete.

	Summarize
	CAPIF
	Common API Framework for 3GPP Northbound APIs
	SA6
	Suresh Chitturi, Samsung
s.chitturi@samsung.com

	Summarize
	eMCData
	Enhancements to MC Data Functional architecture and information flows
	SA6
	David Freeman, UK Home Office
david@dnf-consulting.co.uk

	Summarize
	enhMCPTT
	Enhancements to MCPTT functional architecture and information flows
	SA6
	Dom Lazara, Motorola Solutions
dom.lazara@motorolasolutions.com

	Summarize
	eMCVideo
	Enhancements to MC Video Functional architecture and information flows	
	SA6
	Niranth Amogh, Huawei
namogh@huawei.com

	Summarize
	MBMS_Mcservices
	MBMS usage for MC communication services
	SA6
	Magnus Trank, Ericsson
magnus.trank@ericsson.com

	Summarize
	MCCI
	MC Communication Interworking between LTE and non-LTE Systems
	SA6
	Peter Monnes, Haris Corporation
pmonnes@harris.com

	Summarize
	MCSMI
	MC system migration and interconnection
	SA6
	David Chater-Lea, Motorola Solutions
david.chater-lea@motorolasolutions.com




Others

When discussing a new study item proposal from SA2 on Enhanced IMS to 5GC Integration             (SP-170938), some discussion took place on where the normative work should be done, i.e. in SA2, or in SA6 as proposed by one company. The TSG SA Chairman suggested that proposals for changing where IMS work is done should be a contribution on Terms of Reference.
