Liaison statement to External Organizations
 
on the schedule for updating Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)” to Revision 1

Introduction

Working Party 5D thanks the relevant External Organizations for their successful work in regards to completion and approval of the first release of Recommendation ITU-R M.2012 – “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)” (formerly identified  as M.[IMT.RSPEC]) which has now been approved by the Radiocommunication Assembly and is available as a published ITU-R Recommendation.  See Circular Letter 5/LCCE/5 Addendum 5 (see Attachment 1). 

WP 5D wishes to inform the relevant External Organizations that it is commencing the cycle for the development of the Revision 1 update of Recommendation ITU-R M.2012 and provides a detailed schedule for Revision 1 of Recommendation ITU‑R M.2012.
Background

This liaison provides guidance to External Organizations regarding updates of the terrestrial radio interfaces in the development of Revision 1 of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)”.
Confirmed meeting dates of WP 5D for 2012 and 2013 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).

Procedure

The procedure outlined in document IMT-ADV/25 Procedure for the development of draft revisions of Recommendation ITU-R M.2012 applies to the development of this Revision 1.  IMT-ADV/25 may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0025/en.  For convenience it is also enclosed to this liaison as Attachment 2.

Schedule

For the Revision 1 of Recommendation ITU-R M.2012 a completion date of the Working Party 5D meeting No. 17, currently planned for 16-23 October  2013, has been chosen. 

It should be noted that 2012 is an ITU-R World Radio Conference (WRC) year and that WP 5D will hold only two meetings in a 2012 instead of the usual three meetings per year.  Thus, on an exceptional basis the timeframes associated with the announcement of this revision update cycle may be somewhat amended from the “placeholder” meetings designated in IMT-ADV/25.  In particular, the announcement of the start of the update cycle for Revision 1 is being made from the October 2011 meeting, noting that the actual release of this specific liaison was purposefully delayed until the conclusion of the Radicommunication Assembly where approval of the Recommendation ITU-R M.2012 was achieved.
Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of the update development of Revision 1 of Recommendation ITU-R M.2012 will be WP 5D meeting No.13, which is scheduled for 16-20 July 2012. It should be noted that the contribution deadline for WP 5D meeting No.13 is also the cut off date for the submission of new candidate RIT and SRIT proposals for inclusion in Revision 1.
The detailed timeline for the Revision 1 of Recommendation ITU-R M.2012 which accommodates the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2012 and 2013 time frame and some milestone activities/actions may be found in document IMT-ADV/26 (and its Corr-1) Schedule for Revision 1 Update of Recommendation ITU-R M.2012.  IMT-ADV/26 (and its Corr-1) may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0026/en.  For convenience it is also enclosed to this liaison as Attachment 3. 

The dates in IMT-ADV/26 (and its Corr-1) were developed considering not only the WP 5D  and Study Group 5 dates but also with a view towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known.
Some adjustment of these dates might be required to accommodate availability of facilities at specific venues in conjunction with the scheduling of the ITU-R WP 5D and Study Group 5 meetings. Every effort will be made to keep these dates as listed. Please check the ITU website in case meeting details have changed (http://www.itu.int/events/monthlyagenda.asp?lang=en). 

As appropriate IMT-ADV/26 (and its Corr-1) will be updated to accommodate such date changes and further correspondence with the External Organization could be forthcoming throughout the update cycle as warranted by the circumstances.

External Organizations are encouraged to consult the ITU-R IMT-Advanced web page (http://www.itu.int/ITU-R/go/rsg5-imt-advanced/) which may be updated dynamically to provide additional information.

WP 5D looks forward to the continued cooperation with the External Organizations in the on-going work on the IMT-Advanced terrestrial radio interfaces.
Contact:
Sergio Buonomo



E-mail: sergio.buonomo@itu.int

Counsellor, ITU-R SG 5

Attachments :

· Attachment 1: Circular Letter 5/LCCE/2 Addendum 5 

· Attachment 2: IMT-ADV/25
· Attachment 3: IMT-ADV/26 (and its Corr-1)
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� 	Including currently identified GCS Proponents and Transposing Organizations for Rec. ITU-R M.2012.
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1 Basic principles 


considering 


a) Resolution ITU-R 57-1 on the “Principles for the process of development of 


IMT-Advanced” outlines the essential criteria and principles that will be used in the process of 


developing the Recommendations and Reports for IMT-Advanced, including Recommendation(s) 


for the radio interface specification; 


b) that new terrestrial radio interfaces that are developed over time should be considered 


for inclusion in IMT-Advanced in a timely fashion; 


c) that, to remain relevant and useful to the global community, Recommendation 


ITU-R M.2012 needs to include the latest and most current revisions of the detailed specifications 


for the technologies that were designated as meeting the requirements for IMT-Advanced; 


d) that the ongoing work results in the evolution of the technologies, necessitating the 


revision of standards, following rigorous scrutiny in the responsible organizations. 


WP 5D has adopted the following basic principles for developing draft revisions of 


Recommendation ITU-R M.2012: 


1) a recurring update (which would typically result in approval of a Revision on a yearly 


basis, with each revision cycle spanning more than one year) within ITU-R for the 


formal revision of the Recommendation ITU-R M.2012 is appropriate in order to 


incorporate the latest and most up to date versions of the detailed specifications in 


Recommendation ITU-R M.2012; 


____________________ 


1  This procedure for the development of draft revisions of Recommendation ITU-R M.2012 does 


not apply to the situation specified in Resolution ITU-R 57-1 in which the minimum technical 


requirements and evaluation criteria are changed, as these will be designated as separately 


identifiable versions for IMT-Advanced. As such, this procedure specifically refers to Report 


ITU-R M.2133 (2008), Report ITU-R M.2134 (2008), Report ITU-R M.2135-1 (2009). 


Radiocommunication Study Groups 


 
  


  


Source: Documents 5D/1163 Att. 5.3, 


5D/TEMP/609(Rev.2_plen_edit) 


Document IMT-ADV/25-E 


27 January 2012 


English only 


Working Party 5D 


PROCEDURE FOR THE DEVELOPMENT OF DRAFT REVISIONS  


OF RECOMMENDATION ITU-R M.2012
1
 


Detailed specifications of the terrestrial radio interfaces of International Mobile 


Telecommunications-Advanced (IMT-Advanced) 







- 2 - 


IMT-ADV/25-E 


C:\SBWORK\WP 5D\WP 5D DOCUMENTS AFTER THE RA VER 1\R07-IMT.ADV-C-0025!!MSW-E.DOCX 13.02.12 13.02.12 


2) that new proposals for candidate terrestrial radio interface technologies will follow the 


process used for the initial IMT-Advanced technologies; and  


3) that the proposed revisions of existing terrestrial radio interface technologies in 


Recommendation ITU-R M.2012 are addressed according to the process in Section 3 


below taking due note of the considerings above and the relationship established 


between the ITU-R and the External Organizations in developing the prior versions.  


It should also be noted that specific timing details for a particular Revision will be provided in an 


IMT/ADV document. 


As appropriate, Circular Letters and/or liaisons to announce availability of relevant IMT/ADV 


documents as well as additional specific details and associated timings will be forthcoming. 


2 Revision process in the case of a new proposal for a candidate 


terrestrial radio interface technology for IMT-Advanced 


When a new RIT or SRIT is proposed by an RIT/SRIT Proponent, the proposal will follow the 


process for IMT-Advanced as defined in Document IMT-ADV/2(Rev.1), with the following 


modifications. 


The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and 


acknowledgement of receipt”). Documents IMT-ADV/2(Rev.1), and Reports ITU-R M.2133 


(2008), ITU-R M.2134 (2008), ITU-R M.2135-1 (2009), will apply. For timing purposes, 


the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, 


the proposal deadline meeting, as defined in the Schedule of Document IMT-ADV/2(Rev.1) 


in Figure A2-1. Within the process as outlined in Figure A2-1 the specific dates of the schedule will 


be appropriately decided respecting the steps of the process (approximately four meetings from 


“Critical Milestone (1)” to the finalization of Step 7 of the process in Document 


IMT-ADV/2(Rev.1).  


A Circular Letter will be released announcing receipt by WP5D of a “complete” candidate 


technology submission and an invitation for the formation of Independent Evaluation Groups and 


subsequent submission of Evaluation Reports. 


In Step 4, organizations wishing to become independent evaluation groups for the newly proposed 


candidate technology, are requested to register with ITU-R in advance of the meeting following the 


issuance of the Circular Letter. 


In Step 8, Document IMT-ADV/24(Rev.1) (“Process and the use of Global Core Specification 


(GCS), references, and related certifications in conjunction with Recommendation ITU-R M.2012”) 


will apply. The completion of Step 8 will be synchronized with the recurring update of 


Recommendation ITU-R M.2012.  Consequently, after successful completion of Step 7, the new 


technology can enter the revision cycle for Recommendation ITU-R M.2012 at Y+2A or as late as 


Y+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision. 


3 Revision process in the case of existing IMT-Advanced technologies 


Different types of updates can occur: the sub-sections (and their combinations) attempt to cover all 


possible cases. 


Updates requiring a modification of the GCS or the DIS 


In the case that a proposed update is a revision of an RIT or SRIT that proposes a modification of 


the GCS or DIS hence requiring a Certification B (section 1, section 2, and section 3, as 


appropriate), the following must be submitted to WP 5D by the GCS Proponent: 
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1) announcement of a proposed update; 


2) a summary of the proposed update, including the rationale for the proposed update; 


3) the detailed update, including the compliance templates from Report ITU-R M.2133 


(2008) Section 4.2.4, and any related supporting material, given that the full context of 


the total terrestrial radio interface is considered to be the original submission and any 


previously approved updates as well as this proposed update.  


Working Party 5D can then conclude that the overall GCS Proponent’s submitted update material, 


including the GCS or DIS and the Certifications, is self-consistent and that the proposed Revision 


continues to meet the IMT-Advanced requirements, in which case the proposed update can proceed 


through the remaining portion of the update process. 


A yearly update process requires that the update begin in the later part of the prior year in order for 


the cycle to complete in time to submit the draft revision into the Study Group 5 meeting for 


approval assuming the typical year-end Study Group meeting cycle.  


For the case where a GCS is utilized, Table 1 in Annex 1 outlines the update cycle framework, from 


announcement of the start of the update window until the completion in WP 5D and subsequent 


submission of the draft revision of Recommendation ITU-R M.2012 to Study Group 5. 


Working Party 5D provides opportunity for the GCS Proponent and the Transposition 


Organization to provide advanced notification to WP 5D of their coordinated selection of the 


relevant “Y+2” meeting for the Revised GCS based on their schedules which can result in 


a window of transposition that can be from approximately 3 to 6 months.  The “Y+2” meeting can 


alternatively for a particular technology update be in either the “Y+2A” or “Y+2B” WP 5D meeting 


timeframe. In the absence of an advance notification selecting “Y+2A”, “Y+2B” will be the 


assumed selection. Figure 1 provides an illustration of this flexible Y+2 approach for the GCS. It is 


clarified that in case alternative “Y+2A” is chosen, it is not precluded to revisit the coordinated 


selection of the relevant “Y+2” between the GCS Proponent and the Transposition Organization, 


and opting for alternative “Y+2B”, thus submitting a new complete update in Item 7, “Y+2B” 


meeting timeframe. 


For the case where no GCS is utilized, Table 2 in Annex 1 outlines the update cycle framework, 


from announcement of the start of the update window until the completion in WP 5D and 


subsequent submission of the draft revision of Recommendation ITU-R M.2012 to Study Group 5. 


Updates not requiring a modification of the GCS or DIS:  


Scenario 1 - The case of a revised Overview, revised synopsis, or other material in 


Recommendation ITU-R M.2012 under the purview of the GCS Proponent 


In the case that a proposed update is a revision of the Overview, and/or synopsis or other material of 


an existing RIT or SRIT that does not require a modification of the GCS or DIS, the GCS 


proponent needs to submit to WP 5D: 


1) announcement of a proposed update; 


2) a summary of the proposed changes, and the rationale for those changes; 


3) the detailed changes, and a self-declaration indicating that those changes are consistent 


with the existing GCS or DIS. 


In Scenario 1, no Certification is required. This process should follow the schedule in Table 1 or 2. 
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Scenario 2 - The case of a new Transposing Organization(s), or removal of a Transposing 


Organization(s) 


In the case that only the Transposing Organizations for the RIT or SRIT are changed, GCS 


proponent must re-submit Certification B, Section 2 and/or section 3, as appropriate. This process 


should follow the schedule in Table 1, starting from meeting Y+2A or Y+2B. 


Scenario 3 - The case of update of only a specific set or sets of the transposition references 


In the case that only a specific set or sets of transposition references are updated, the relevant 


Transposing Organization(s) should announce this update to WP 5D: this process should follow the 


schedule in Table 1, starting from meeting Y+2A or Y+2B.  The Transposing Organization(s) must 


provide at the same time of the announcement the complete update information, including a 


summary and rationale of the proposed update, the updated specific set or sets of the transposition 


references, and Certification C. At the same meeting as the announcement by the Transposing 


Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed 


update. 


NOTE - Scenarios 2 and 3 are not applicable to the case where a DIS is utilized. 


4 Completion of Relevant Business Matters 


Recommendation ITU-R M.2012 utilizes references to external material in conjunction with 


Resolution ITU-R 9-4 following the IMT-Advanced process delineated in documents 


IMT-ADV/2(Rev.1) and IMT-ADV/24(Rev1) and related correspondence. 


IMT-ADV/24(Rev1) in Section III also outlines criteria and obligations for the GCS Proponent and 


the Transposing Organizations particularly with regard to complying with Resolution ITU-R 9-4. 


It is critical to the successful conclusion of the Revisions of Rec. ITU-R M.2012 that the necessary 


business and administrative matters outlined in IMT-ADV/24(Rev1) and Resolution ITU-R 9-4, 


including the Guidelines associated with Resolution ITU-R 9 (Liaison and collaboration with other 


organizations) and the GCS Proponents and the Transposing Organizations be completed.  


As appropriate, the Radiocommunication Bureau should contact the GCS Proponents and the 


Transposing Organizations to put these necessary business and administrative arrangements in 


place in due time, not later than the deadline established for Item 9 in Table 1 or Item 8 in Table 2. 


The following links provide further background on this point. 


− ITU-R Resolution 9-4: http://www.itu.int/pub/R-RES-R.9-4-2012.  


− Guidelines for the contribution of material of other organizations to the work of the 


Study Groups and for inviting other organizations to take part in the study of specific 


matters: http://www.itu.int/oth/R0A01000002/en. 


5 References 


Document IMT-ADV/2(Rev.1) (“Submission and evaluation process and consensus building”). 


Document IMT-ADV/24(Rev.1) (“Process and the use of Global Core Specification (GCS), 


references, and related certifications in conjunction with Recommendation ITU-R M.2012”). 


Recommendation ITU-R M.2012 (“Detailed specifications of the terrestrial radio interfaces of 


IMT-Advanced”). 


Report ITU-R M.2133 (2008) (“Requirements, evaluation criteria and submission templates for the 


development of IMT-Advanced”). 



http://www.itu.int/pub/R-RES-R.9-4-2012

http://www.itu.int/oth/R0A01000002/en
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Report ITU-R M.2134 (2008) (“Requirements related to technical performance for IMT-Advanced 


radio interface(s)”). 


Report ITU-R M.2135-1 (2009) (“Guidelines for evaluation of radio interface technologies for 


IMT-Advanced”). 


 


 


ANNEX 1 


TABLE 1 


Framework of a Revision Cycle for updates of existing technologies in Recommendation  


ITU-R M.2012 applicable to Section 3 in case when a GCS is utilized 


Item  
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


1 WP 5D 


Meeting “Y-1” or earlier 


(Approximately February 


prior year or earlier) 


Communiqué to GCS Proponent, Transposing 


Organizations, and relevant External 


Organizations announcing the next revision of 


Rec. ITU-R M.2012 and providing the detailed 


timelines for the revision. 


2 Existing GCS Proponent 


Meeting “Y” 


(Approximately June prior 


year) 


Delivery to ITU-R by existing GCS Proponent of 


the initial announcement that a revision to a 


particular RIT or SRIT will be proposed.* 


3 WP 5D 


Meeting “Y” 


(Approximately June  


of prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS Proponents. 


4 Existing GCS Proponent 


Meeting “Y+1” 


(Approximately October  


of prior year) 


Delivery to ITU-R by the GCS Proponent of 


further information, including a summary and 


rationale of the proposed update.* 


5 WP 5D 


Meeting “Y+1” 


(Approximately October  


of prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS Proponents. 


____________________ 


*  Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, 


or other material in Recommendation ITU-R M.2012 under the purview of the GCS Proponent. 
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Item  
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


6 


Existing GCS Proponent 


or 


Existing Transposing 


Organization (Scenario 3 


only) 


Meeting “Y+2A” 


Alternative 1 


(Approximately February 


of current revision year) 


Case requiring a modification of the GCS  


Delivery to ITU-R by the GCS Proponent of the 


detailed update, including the compliance 


templates 4.2.4 from Report ITU-R M.2133 


(2008) and any related supporting material for 


the proposed update to Rec. ITU-R  M.2012, 


given that the full context of the total terrestrial 


radio interface is considered to be the original 


submission and any previously approved updates 


as well as this proposed update. 


 


Delivery to ITU-R by the GCS Proponent of the 


revised/updated GCS. 


 


Delivery to ITU-R of Certification B (section 1, 


section 2, and section 3, as appropriate) by GCS 


Proponents. 


 


Cases not requiring a modification of the GCS 


Scenario 1 - Case of a revised Overview, synopsis, 


or other material in Rec. ITU-R M.2012:  


Delivery to ITU-R by the GCS Proponent of the 


update of the associated material  and a self-


declaration indicating that those changes are 


consistent with existing GCS. 


 


Scenario 2 - Case of a new Transposing 


Organization(s) or  removal of a Transposing 


Organization(s) 


Delivery to ITU-R of Certification B, section 2, 


and/or section3, by GCS Proponents.  


 


Scenario 3 – Case of update of only a particular 


set or sets of the transposition references 


Delivery to ITU-R by the Transposing 


Organization of the complete update 


information, including a summary and rationale 


of the proposed update, the updated specific set 


or sets of the transposition references, and 


Certification C. At the same meeting as the 


announcement by the Transposing Organization 


(s), the GCS Proponent must inform WP 5D of 


their agreement with the proposed update. 
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Item  
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


7 


Existing GCS Proponent 


or 


Existing Transposing 


Organization (Scenario 3 


only) 


Meeting “Y+2B” 


Alternative 2 
(Approximately June of 


current revision year) 


Case requiring a modification of the GCS  


Delivery to ITU-R by the GCS Proponent of the 


detailed update,  including the compliance 


templates 4.2.4 from Report ITU-R M.2133 


(2008) and any related supporting material for 


the proposed update to Rec. ITU-R  M.2012, 


given that the full context of the total terrestrial 


radio interface is considered to be the original 


submission and any previously approved updates 


as well as this proposed update. 


 


Delivery to ITU-R by the GCS Proponent of the 


revised/updated GCS. 


 


Delivery to ITU-R of Certification B (section 1, 


section 2, and section 3, as appropriate) by GCS 


Proponents. 


 


Cases not requiring a modification of the GCS 


Scenario 1 - Case of a revised Overview, 


synopsis, or other material in Rec. 


ITU-R M.2012:  


Delivery to ITU-R by the GCS Proponent of the 


update of the associated material  and a self-


declaration indicating that those changes are 


consistent with existing GCS. 


 


Scenario 2 - Case of a new Transposing 


Organization(s) or  removal of a Transposing 


Organization(s) 


Delivery to ITU-R of Certification B, section 2, 


and/or section3, by GCS Proponents.  


 


Scenario 3 – Case of update of only a particular 


set or sets of the transposition references 


Delivery to ITU-R by the Transposing 


Organization of the complete update 


information, including a summary and rationale 


of the proposed update, the updated specific set 


or sets of the transposition references, and 


Certification C. At the same meeting as the 


announcement by the Transposing Organization 


(s), the GCS Proponent must inform WP 5D of 


their agreement with the proposed update. 
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Item  
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


8 


WP 5D 


Meeting “Y+2A” or 


“Y+2B” 


(Approximately February 


or June of current  


revision year) 


WP 5D performs a review of the submitted 


material and reaches its conclusion on the 


acceptability of the proposed update for inclusion 


in the draft revision of Rec. ITU-R M.2012. 


 


WP 5D finalizes and agrees the specific 


technology update in the draft revision of 


Rec. ITU-R M.2012 (not necessarily including the 


detailed transposition references). 


 


WP 5D liaison of the WP 5D agreed draft 


Revision of Rec. ITU-R M.2012 to the relevant 


GCS Proponents and Transposing Organizations 


for their use in developing their inputs of the 


detailed references. 


Note:  In any event, the WP 5D meeting 


(“Y+2B”) will finalize the entirety of the 


preliminary WP 5D agreed draft revision of Rec. 


ITU-R M.2012 for all updated technologies 


(not necessarily including the detailed 


transposition references). 


9 Transposing Organizations Due to ITU-R 


approximately one month 


prior to the subsequent 


Meeting 


(Approximately September  


of current revision year) 


Delivery to ITU-R of transposition references by 


each Transposing Organization for incorporation 


into the WP 5D preliminary agreed draft revision 


of Rec. ITU-R M.2012.  


 


Delivery to ITU-R of Certification C by each 


Transposing Organization. 


 


Completion of relevant business matters and 


indication of compliance with ITU policy on IPR, 


as appropriate 


 


This Item9 does not apply to case of a Scenario 1 


update.  


In case of Scenario 3, Item 9 does not apply 


because  the Transposing Organization would 


have already provided the complete information 


by meeting “Y+2A” or “Y+2B” 


10 Radiocommunication 


Bureau 


Prior to the subsequent 


meeting 


The Radiocommunication Bureau is 


requested to provide to WP 5D a 


document that incorporates the 


transposition references 


11 


WP 5D 


Subsequent Meeting 


(Approximately October of 


current revision year) 


WP 5D performs a final quality and completeness 


check of the draft revision of Rec. ITU-R M.2012. 


 


WP 5D forwards to Study Group 5 the Revision 


of Rec. ITU-R M.2012. 


12 


Radiocommunication 


Bureau 


(Approximately 


November/December of 


current revision year) 


Submission by Counsellor for SG 5 of completed 


draft revision of Rec. ITU-R M.2012 (with all 


transposition references) to SG 5, based on 


currently anticipated SG 5 meeting schedule. 
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Item  
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


13 


Study Group 5 


(Approximately 


November/December of 


current revision year) 


Study Group 5 considers adoption of the revision 


of Rec. ITU-R M.2012 for forwarding to Member 


States for approval. 


TABLE 2 


Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012 


applicable to Section 3 in case where a GCS is not utilized 


Item 
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


1 


WP 5D 


Meeting “Y-1” or earlier 


(Approximately February 


prior year or earlier) 


Communiqué to GCS Proponent, and relevant 


External Organizations announcing the next 


revision of Rec. ITU-R M.2012 and providing the 


detailed timelines for the revision. 


2 


Existing GCS Proponent 


Meeting “Y” 


(Approximately June 


prior year) 


Delivery to ITU-R by existing GCS Proponent of  


the initial announcement that a revision to a 


particular RIT or SRIT will be proposed. 


3 


WP 5D 


Meeting “Y” 


(Approximately June of 


prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS Proponents. 


4 


Existing GCS Proponent 


Meeting “Y+1” 


(Approximately October  


of prior year) 


Delivery to ITU-R by the GCS Proponent of 


further information, including a summary of the 


proposed update and the rationale for the proposed 


update. 


5 


WP 5D 


Meeting “Y+1” 


(Approximately October  


of prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS Proponents. 
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Item 
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


6 


Existing GCS Proponent 


Meeting “Y+2B” 


(Approximately June of 


current revision year) 


Case requiring a modification of the DIS 


Delivery to ITU-R by the GCS Proponent of the 


detailed update,  including the compliance 


templates 4.2.4 from Report ITU-R M.2133 


(2008) and any related supporting material for 


the proposed update to Rec. ITU-R M.2012, 


given that the full context of the total terrestrial 


radio interface is considered to be the original 


submission and any previously approved updates 


as well as this proposed update.  


 


Delivery to ITU-R by GCS Proponent of the 


revised/updated DIS. 


 


Delivery to ITU-R of Certification B (section 1) 


by GCS Proponents. 


Scenario 1 Case of a revised Overview, synopsis, 


or other material in Rec. ITU-R M.2012 not 


requiring a modification of the DIS 


Delivery to ITU-R by the GCS Proponent of the 


update of the associated material  and a self-


declaration indicating that those changes are 


consistent with existing DIS. 


7 


WP 5D 


Meeting “Y+2B” 


 


(Approximately June of 


current revision year) 


WP 5D performs a review of the submitted 


material and reaches its conclusion on the 


acceptability of the proposed update for inclusion 


in the draft revision of Rec. ITU-R M.2012. 


 


WP 5D finalizes and agrees the specific 


technology update in the draft revision of Rec. 


ITU-R M.2012. 


 


WP 5D liaison of the WP 5D agreed draft revision 


of Rec. ITU-R M.2012 to the relevant GCS 


Proponents. 


8 GCS Proponents Due to ITU-R 


approximately one month 


prior to the subsequent 


Meeting 


(Approximately September  


of current revision year) 


Completion of relevant business matters and 


indication of compliance with ITU policy on IPR, 


as appropriate 


9 


WP 5D 


Subsequent Meeting 


(Approximately October of 


current revision year) 


WP 5D performs a final quality and completeness 


check of the draft revision of Rec. ITU-R M.2012. 


 


WP 5D forwards to Study Group 5 the revision of 


Rec. ITU-R M.2012. 


10 


Radiocommunication 


Bureau 


(Approximately 


November/December of 


current revision year) 


Submission by Counsellor for SG 5 of completed 


draft revision of Rec. ITU-R M.2012 to SG 5, 


based on currently anticipated SG 5 meeting 


schedule. 
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Item 
Entity 


Meeting designation & 


timeframe 


Action/Deliverable/Milestone 


11 


Study Group 5 


(Approximately 


November/December of 


current revision year) 


Study Group 5 considers adoption of the revision 


of Rec. ITU-R M.2012 for forwarding to Member 


States for approval. 


 


FIGURE 1 


Flexible Y+2 GCS Timing Illustration 


 


 


 


 


 


__________ 
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Addendum 5 to 
Circular Letter 


5/LCCE/2 


30 January 2012 


To Administrations of Member States of the ITU, Radiocommunication Sector Members, 
ITU-R Associates participating in the work of Radiocommunication Study Group 5 


and ITU-R Academia 


Subject: Announcement of the approval of Recommendation ITU-R M.2012 for the 
IMT-Advanced terrestrial radio interface technologies, the availability of the 
process for future revisions of Recommendation ITU-R M.2012 and the invitation 
and detailed schedule for development of the draft revision 1 update to 
Recommendation ITU-R M.2012. 


1 Announcement of the approval of the first release of the specifications for the 
terrestrial radio interfaces of IMT-Advanced  


With the approval by the Radiocommunication Assembly 2012 of Recommendation ITU-R M.2012 
Detailed specifications of the terrestrial radio interfaces of International Mobile 
Telecommunications-Advanced (IMT-Advanced), all steps of the process as previously 
communicated in this Circular Letter for the first release of IMT-Advanced have been satisfied. 


2 Announcement of the revision process for future updates of the IMT-Advanced 
terrestrial technologies  


Resolution ITU-R 57 on the “Principles for the process of development of IMT-Advanced”, 
requires that the IMT-Advanced standardization process should be streamlined to incorporate the 
latest technology innovations to address user needs and also new radio interfaces that are developed 
over time should be considered for inclusion in IMT-Advanced in a timely fashion.  To satisfy these 
aspects of Res. ITU-R 57, ITU-R has therefore developed a process, to organize future revisions of 
Recommendation ITU-R M.2012.  The basic principles for developing draft revisions of 
Recommendation ITU-R M.2012 and the detailed procedural steps are provided in document 
IMT-ADV/25 Procedure for the development of draft revisions of Recommendation ITU-R M.2012 
(available at http://www.itu.int/md/R07-IMT.ADV-C-0025/en. 
  


INTERNATIONAL TELECOMMUNICATION UNION 
 



http://www.itu.int/

http://www.itu.int/md/R07-IMT.ADV-C-0025/en
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3 Invitation and detailed schedule for development of the draft revision 1 of 
Recommendation ITU-R M.2012 


Utilizing the IMT-Advanced revision process in IMT-ADV/25,  ITU-R announces that the draft 
revision 1 update of Recommendation ITU-R M.2012 is expected to be completed by Working 
Party 5D at its meeting No. 17 currently planned for 16-23 October 2013 with initiation of the 
update cycle at meeting No. 13 of WP 5D in 2012. 


Administrations of Member States of the ITU, Radiocommunication Sector Members, 
ITU-R Associates participating in the work of Radiocommunication Study Group 5 and ITU-R 
Academia are therefore invited to participate in the development of this update.  In conjunction with 
the application of Resolution ITU-R 9, relevant external organizations engaged in the work on IMT-
Advanced technologies are also invited to participate specifically in the developmental work for the 
draft revision 1 update, strictly following the revision process. 


The process identified in IMT-ADV/25 has a number of specific steps and certain necessary 
deadlines.  The detailed schedule for the draft revision 1 update is provided in document 
IMT-ADV/26 Schedule for revision 1 update of Recommendation ITU-R M.2012 which should be 
consulted for critical milestones. This document is available at http://www.itu.int/md/R07-
IMT.ADV-C-0026/en. 


The submission of new technology proposals should also be made in accordance with these 
procedures and the submission process delineated on the IMT-Advanced web page. 


4 Compliance with ITU policy on Intellectual Property Rights 
Proponents and IPR holders should indicate their compliance with the ITU policy on intellectual 
property rights (see Annex 1 of Resolution ITU-R 1-6), as specified in the Common Patent Policy 
for ITU-T/ITU-R/ISO/IEC available at http://www.itu.int/ITU-T/dbase/patent/patent-policy.html.  


5 Updates to the ITU-R IMT-Advanced web page 
The IMT-Advanced web page (http://www.itu.int/ITU-R/go/rsg5-imt-advanced/) will be updated 
dynamically to reflect any future updates. Consequently, participants in the IMT-Advanced 
development activities are kindly requested to periodically check that web page. 


François Rancy  
Director, Radiocommunication Bureau 


 


Distribution: 
– Administrations of Member States of the ITU and Radiocommunication Sector Members participating in the work of 


Radiocommunication Study Group 5 
– ITU-R Associates participating in the work of Radiocommunication Study Group 5 
– ITU-R Academia 
– Chairman and Vice-Chairmen of Radiocommunication Study Group 5 
– Secretary-General of the ITU, Director of the Telecommunication Standardization Bureau, Director of the Telecommunication 
 Development Bureau 



http://www.itu.int/md/R07-IMT.ADV-C-0026/en

http://www.itu.int/md/R07-IMT.ADV-C-0026/en

http://www.itu.int/ITU-T/dbase/patent/patent-policy.html

http://www.itu.int/ITU-R/go/rsg5-imt-advanced/
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Scope 


This document provides information on the detailed schedule and associated dates for the Revision 1 update 


of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of 


International Mobile Telecommunications-Advanced (IMT-Advanced)”.  


References 


Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of 


International Mobile Telecommunications-Advanced (IMT-Advanced”) 


Document IMT-ADV/2(Rev.1) “Submission and evaluation process and consensus building” 


IMT-ADV/2 Rev1 may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0002/en. 


Document IMT-ADV/24(Rev.1) “Process And The Use Of Global Core Specification (GCS), 


References And Related Certifications In Conjunction With Recommendation ITU-R M.2012” IMT-


ADV/24(Rev.1) may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0024/en. 


Document IMT-ADV/25 “Procedure for the Development of Draft Revisions of Recommendation 


ITU-R M.2012”.  IMT-ADV/25 may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-


0025/en.   


Circular Letter 5/LCCE/2 Addendum 5. Circular Letter 5/LCCE/2 may be accessed at 


http://www.itu.int/md/R00-SG05-CIR-0002/en.   


I)  Procedure to be utilized in the development of the Revision 


The procedure outlined in Document IMT-ADV/25 “Procedure for the development of draft 


Revisions of Recommendation ITU-R M.2012” applies to the development of this Revision 1. 


In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a 


specific schedule and dates to the timelines and actions/activities presented in the 


Document IMT-ADV/25, which is accomplished by this ADV/26 document. 


Radiocommunication Study Groups 


 
  


  


Source: Documents 5/TEMP/610(Rev.2), 5D/1163,Att 5.5 Document IMT-ADV/26-E 


27 January 2012 


English only 


Working Party 5D 


SCHEDULE FOR REVISION 1 UPDATE OF RECOMMENDATION ITU-R M.2012  


Detailed specifications of the terrestrial radio interfaces of International Mobile 


Telecommunications-Advanced (IMT-Advanced) 



http://www.itu.int/md/R07-IMT.ADV-C-0002/en

http://www.itu.int/md/R07-IMT.ADV-C-0024/en

http://www.itu.int/md/R07-IMT.ADV-C-0025/en

http://www.itu.int/md/R07-IMT.ADV-C-0025/en

http://www.itu.int/md/R00-SG05-CIR-0002/en
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II)  Baseline document to be used for the Revision 1 update 


The baseline document to be used for the Revision 1 update is the published version of 


Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of 


International Mobile Telecommunications-Advanced (IMT-Advanced)” (dated 01/12) which may 


be accessed at http://www.itu.int/rec/R-REC-M.2012/en 


III)  General schedule aspects for the Revision 1 update of 


Recommendation ITU-R M.2012 


For the Revision 1 update of Recommendation ITU-R M.2012 a completion date of the Working 


Party 5D meeting No. 17, currently planned for 16-23 October 2013, has been chosen.  


It should be noted that 2012 is an ITU-R World Radio Conference (WRC) year and that WP 5D will 


hold only two meetings in a 2012 instead of the usual three meetings per year.  Thus, on an 


exceptional basis, the timeframes associated with the announcement of this revision update cycle 


may be somewhat amended from the “placeholder” meetings designated in IMT-ADV/25.  In 


particular, the announcement of the start of the update cycle for Revision 1 is being made from the 


October 2011 meeting and some “typical” meeting months have been slightly shifted from those 


usually anticipated. 


The detailed timeline for the Revision 1 update of Recommendation ITU-R M.2012 was developed 


based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 


through the 2012 and 2013 time frame. Confirmed meeting dates of WP 5D for 2012 and 2013 will 


be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-


R&lang=en). Due consideration was given towards coordinating with the understood planned dates 


of the relevant External Organizations to the extent they were known. 


Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of 


the update for Revision 1 of Recommendation ITU-R M.2012 will be WP 5D meeting No. 13, 


which is scheduled for 14-18 May 2012.  This establishes the first action point for the relevant 


External Organizations to interface with WP 5D on the Revsion1 update. 


IV)  High level schedule for the Revision 1 update for New Technology 


Proposals for Recommendation ITU-R M.2012 


Document IMT-ADV25, Section 2 outlines the specific process and associated timeline for new 


technology proposals for Recommendation ITU-R M.2012. When a new RIT or SRIT is proposed 


by an RIT/SRIT Proponent, the proposal will follow the process for IMT-Advanced as defined in 


Document IMT-ADV/2(Rev.1), with the following modifications. 


The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and 


acknowledgement of receipt”). Documents IMT-ADV/2(Rev.1), and Reports ITU-R M.2133 


(2008), ITU-R M.2134 (2008), ITU-R M.2135-1 (2009), will apply. For timing purposes, 


the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, 


the proposal deadline meeting, as defined in the Schedule of Document IMT-ADV/2(Rev.1) 


in Figure A2-1. Within the process as outlined in Figure A2-1 the specific dates of the schedule will 


be appropriately decided respecting the steps of the process (approximately four meetings from 


“Critical Milestone (1)” to the finalization of Step 7 of the process in Document 


IMT-ADV/2(Rev.1). 


In Step 8, Document IMT-ADV/24(Rev.1) (“Process and the use of Global Core Specification 


(GCS), references, and related certifications in conjunction with Recommendation ITU-R M.2012”) 


will apply. The completion of Step 8 will be synchronized with the recurring update of 



http://www.itu.int/rec/R-REC-M.2012/en

http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en

http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
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Recommendation ITU-R M.2012.  Consequently, after successful completion of Step 7, the new 


technology can enter the revision cycle for Recommendation ITU-R M.2012 at Y+2A or as late as 


Y+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision. 


While new technology proposals can be submitted to WP 5D at any time, however, for the 


Revision 1 update to be able to consider new technology proposals for inclusion into the Revision 1 


release, WP 5D has established a high level schedule for the major aspects of a new technology 


submission and its consideration by WP 5D under the process indicated in IMT-ADV/25.  This high 


level schedule is provided immediately below: 


High level schedule for New Technology Proposals for Revision 11 


In the case of a new technology proposal having been received by WP 5D,  additional details 


including further specific schedules and deadlines such as those related to the provision of Form A 


and Certification B and C, GCS and DIS materials and the like will be communicated to the 


relevant parties associated with the new technology proposal. 


  


____________________ 


1  Based on planned meeting dates.  Confirmed meeting dates of WP 5D for 2012 and 2013 will be 


published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-


R&lang=en). 



http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en

http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
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Process Step 


IMT-ADV/2 Rev1 
Date 


Action 


IMT-ADV/2 Rev1 or  


IMT-ADV/25 


Critical Milestone (0): Exceptionally 12 -19 October 2011 


(WP 5D #12) 


(Liaison to be actually dispatched after RA-12  ~ 


February 2012 timeframe) 


Step 1 


Invitation to Propose RITs 


Critical Milestone (1): 7 May 2012 


(7 days before 14-18 May 2012 – WP 5D #13) 


Step  3 


Cut-off date for submission of 


candidate RIT and SRIT 


proposal 


 June 2012 Circular Letter announcing 


receipt by WP5D of a 


complete candidate 


technology submission and an 


invitation for the formation of 


Independent Evaluation 


Groups and subsequent 


submission of Evaluation 


Reports. 


 June 2012 to January 2013 Opportunity for registration of 


Evaluation Groups 


Critical Milestone (2): 30 Jan 2013 


(7 days before 6-13 Feb 2013 – WP 5D #15) 


 


Completion of Step 4 


Evaluation of candidate RITs 


or SRITs by Evaluation 


Groups 


 


Cut-off date for evaluation 


report to ITU 


 


Final date for submission of 


Form A 


Critical Milestone (3): 


 


 


WP5D#15 


6-13 February 2013 


 


 


 


Completion of Step 5 


Review and coordination of 


outside evaluation activities 


Completion of Step 6 


Review to assess compliance 


with minimum requirements 


Completion of Step 7 


Consideration of evaluation 


results, consensus building 


and decision 


Step 8   Y+2B: 


3 July 2013 


(7 days before 10-17 July 2013 WP 5D #16) 


 


Step 8 Development of the 


new section in Rec. ITU-R 


M.2012 for the Radio 


Interface Technology 


Synchronization of Finalization 


of the Revision  


Starting with Y+2B: 


3 July 2013 


(7 days before 10-17 July 2013 WP 5D #16) 


 


And continuing with the subsequent dates 


indicated in Table 1 below in this document 


The remainder of the process 


and schedules for finalization 


of the Revisions follows the 


dates and general tasks 


indicated in Items 8 through 


13 in Table 1 below in this 


document. 
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V)  Detailed schedule for the Revision 1 update for Existing Technologies 


in Recommendation ITU-R M.2012   


Table 1 below, extracted from IMT-ADV/25 and amended with specific dates,  provides the 


detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012  as 


indicated in Section 3 of IMT-ADV/25 in the case when a GCS is utilized - which is the current 


situation for all existing technologies in the current in-force version of Recommendation ITU-R 


M.2012.   


Calendar 1 provides a summary of actions defined in Table 1 for Revision 1 in a calendar view. 


It should be noted that since Table 2 in Document IMT-ADV/25 which provides the detailed 


timeline for the updates to existing technologies in Recommendation ITU-R M.2012 (applicable to 


the case where a GCS is not utilized) does not apply for the Revision 1 update therefore no detailed 


timeline information is provided for Table 2. 
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TABLE 1
2
 


Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012 


applicable to Section 3 of IMT-ADV/25 in the case when a GCS is utilized 


Item 
Entity 


Meeting designation 


& timeframe 


Action/Deliverable/Milestone Specific Dates 


1 


WP 5D 


Meeting “Y-1” or 


earlier 


(Approximately 


February prior year or 


earlier) 


Communiqué to GCS Proponent, 


Transposing Organizations, and relevant 


External Organizations announcing the 


next revision of Rec. ITU-R M.2012 and 


providing the detailed timelines for the 


revision. 


Exceptionally 


11 -19 October 


2011 


(WP 5D #12) 


 


(Liaison to be 


actually 


dispatched after 


RA-12  ~ 


February 2012 


timeframe) 


2 


Existing GCS Proponent 


Meeting “Y” 


(Approximately June 


prior year) 


Delivery to ITU-R by existing GCS 


Proponent of the initial announcement 


that a revision to a particular RIT or SRIT 


will be proposed.* 


 


 


7 May 2012 


 


(7 days before 


14-18 May 2012 


–WP 5D #13) 


3 


WP 5D 


Meeting “Y” 


(Approximately June  


of prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS 


Proponents. 


14-18 May 2012 


(WP 5D #13) 


 


4 


Existing GCS Proponent 


Meeting “Y+1” 


(Approximately 


October  


of prior year) 


Delivery to ITU-R by the GCS Proponent 


of further information, including a 


summary of the proposed update.* 


 


26 Sept 2012 


 


(7 days before 3-


11 October 2012 


-  WP 5D #14) 


 


 


5 


WP 5D 


Meeting “Y+1” 


(Approximately 


October  


of prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS 


Proponents. 


3-11 October 


2012 


(WP 5D #14) 


____________________ 


2  Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2012 and 2013 will be 


published on the ITU website 


(http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en). 


*  Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, 


or other material in Recommendation ITU-R M.2012 under the purview of the GCS Proponent. 



http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
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Item 
Entity 


Meeting designation 


& timeframe 


Action/Deliverable/Milestone Specific Dates 


6 


Existing GCS Proponent 


or 


Existing Transposing 


Organization (Scenario 3 only) 


Meeting “Y+2A” 


Alternative 1 


(Approximately 


February of current 


revision year) 


Case requiring a modification of the 


GCS  


Delivery to ITU-R by the GCS 


Proponent of the detailed update, 


including the compliance templates 4.2.4 


from Report ITU-R M.2133 (2008) and 


any related supporting material for the 


proposed update to Rec. ITU-R M.2012, 


given that the full context of the total 


terrestrial radio interface is considered to 


be the original submission and any 


previously approved updates as well as 


this proposed update. 


Delivery to ITU-R by the GCS 


Proponent of the revised/updated GCS. 


Delivery to ITU-R of Certification B 


(section 1, section 2, and section 3, as 


appropriate) by GCS Proponents. 


 


Cases not requiring a modification of 


the GCS 


Scenario 1 - Case of a revised 


Overview, synopsis, or other material 


in Rec. ITU-R  M.2012:  


 


Delivery to ITU-R by the GCS 


Proponent of the update of the 


associated material and a self-declaration 


indicating that those changes are 


consistent with existing GCS. 


 


Scenario 2 - Case of a new 


Transposing Organization(s) or  


removal of a Transposing 


Organization(s) 


Delivery to ITU-R of Certification B, 


section 2, and/or section3, by GCS 


Proponents.  


 


Scenario 3 – Case of update of only a 


particular set or sets of the 


transposition references 


Delivery to ITU-R by the Transposing 


Organization of the complete update 


information, including a summary and 


rationale of the proposed update, the 


updated specific set or sets of the 


transposition references, and 


Certification C. At the same meeting as 


the announcement by the Transposing 


Organization (s), the GCS Proponent 


must inform WP 5D of their agreement 


with the proposed update. 


 


 


 


30 Jan 2013 


 


(7 days before  


6-13 Feb 2013 – 


WP 5D #15) 
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Item 
Entity 


Meeting designation 


& timeframe 


Action/Deliverable/Milestone Specific Dates 


7 


Existing GCS Proponent 


or 


Existing Transposing 


Organization (Scenario 3 only) 


Meeting “Y+2B” 


Alternative 2 


(Approximately June 


of current revision 


year) 


Case requiring a modification of the 


GCS  


Delivery to ITU-R by the GCS 


Proponent of the detailed update, 


including the compliance templates 4.2.4 


from Report ITU-R M.2133 (2008) and 


any related supporting material for the 


proposed update to Rec. ITU-R M.2012, 


given that the full context of the total 


terrestrial radio interface is considered to 


be the original submission and any 


previously approved updates as well as 


this proposed update. 


 


Delivery to ITU-R by the GCS 


Proponent of the revised/updated GCS. 


Delivery to ITU-R of Certification B 


(section 1, section 2, and section 3, as 


appropriate) by GCS Proponents. 


 


Cases not requiring a modification of 


the GCS 


Scenario 1 - Case of a revised 


Overview, synopsis, or other material 


in Rec. ITU-R M.2012:  


Delivery to ITU-R by the GCS 


Proponent of the update of the 


associated material and a self-declaration 


indicating that those changes are 


consistent with existing GCS. 


 


Scenario 2 - Case of a new 


Transposing Organization(s) or  


removal of a Transposing 


Organization(s) 


Delivery to ITU-R of Certification B, 


section 2, and/or section3, by GCS 


Proponents.  


 


Scenario 3 – Case of update of only a 


particular set or sets of the 


transposition references 


Delivery to ITU-R by the Transposing 


Organization of the complete update 


information, including a summary and 


rationale of the proposed update, the 


updated specific set or sets of the 


transposition references, and 


Certification C. At the same meeting as 


the announcement by the Transposing 


Organization (s), the GCS Proponent 


must inform WP 5D of their agreement 


with the proposed update. 


 


 


 


3 July 2013 


 


(7 days before 


10- 17 July 2013 


WP 5D #16) 
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Item 
Entity 


Meeting designation 


& timeframe 


Action/Deliverable/Milestone Specific Dates 


8 


WP 5D 


Meeting “Y+2A” or 


“Y+2B” 


(Approximately 


February or June of 


current  


revision year) 


WP 5D performs a review of the 


submitted material and reaches its 


conclusion on the acceptability of the 


proposed update for inclusion in the draft 


revision of Rec. ITU-R M.2012. 


 


WP 5D finalizes and agrees the specific 


technology update in the draft revision of 


Rec. ITU-R M.2012 (not necessarily 


including the detailed transposition 


references). 


 


WP 5D liaison of the WP 5D agreed draft 


Revision of Rec. ITU-R M.2012 to the 


relevant GCS Proponents and 


Transposing Organizations for their use 


in developing their inputs of the detailed 


references. 


Note:  In any event, the WP 5D meeting 


(“Y+2B”) will finalize the entirety of the 


preliminary WP 5D agreed draft revision 


of Rec. ITU-R M.2012 for all updated 


technologies (not necessarily including the 


detailed transposition references). 


 


 


 


 


 


 


(Y+2A) 


6-13 February 


2013 


(WP 5D #15)    


   


 


or  


 


(Y+2B) 


10-17 July 2013 


(WP 5D #16) 


 


 


9 Transposing Organizations Due to ITU-R 


approximately one 


month prior to the 


subsequent Meeting 


(Approximately 


September  of current 


revision year) 


Delivery to ITU-R of transposition 


references by each Transposing 


Organization for incorporation into the 


WP 5D preliminary agreed draft revision 


of Rec. ITU-R M.2012.  


Delivery to ITU-R of Certification C by 


each Transposing Organization. 


Completion of relevant business matters 


and indication of compliance with ITU 


policy on IPR, as appropriate 


 


This Item 9 does not apply to case of a 


Scenario 1 update.  


In case of Scenario 3, Item 9 does not 


apply because  the Transposing 


Organization would have already 


provided the complete information by 


meeting “Y+2A” or “Y+2B” 


18 September 


2013 


10 Radiocommunication Bureau Prior to the 
subsequent 
meeting 


The Radiocommunication  


Bureau is requested to provide 


to WP5D a document that 


incorporates the transposition 


references 


Anticipated to 


be 


2 Oct 2013 


11 


WP 5D 


Subsequent Meeting 


(Approximately 


October of current 


revision year) 


WP 5D performs a final quality and 


completeness check of the draft revision 


of Rec. ITU-R M.2012. 


WP 5D forwards to Study Group 5 the 


revision of Rec. ITU-R M.2012. 


16-23 Oct 2013 


(WP 5D #17) 
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Item 
Entity 


Meeting designation 


& timeframe 


Action/Deliverable/Milestone Specific Dates 


12 


Radiocommunication Bureau 


(Approximately 


November/December 


of current revision 


year) 


Submission by Counsellor for SG 5 of 


completed draft revision of Rec. ITU-R 


M.2012 (with all transposition references) 


to SG 5, based on currently anticipated 


SG 5 meeting schedule. 


Date to be 


determined 


depending on 


actual SG 5 


meeting 


schedule in 


[November/Dec


ember] 2013 


13 


Study Group 5 


(Approximately 


November/December 


of current revision 


year) 


Study Group 5 considers adoption of the 


revision of Rec. ITU-R M.2012 for 


forwarding to Member States for approval. 


Date to be 


determined 


depending on 


actual SG 5 


meeting 


schedule in 


[November/Dec


ember] 2013 
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CALENDAR 1 


Summary of Actions for Revision 1 of Existing Technologies Organized in a Calendar View 


Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies 


 


 
WP 5D 


#12 
 


WP 5D 


#13 
 


WP 5D 


#14 
 


WP 5D 


#15 
 


WP 5D 


#16 
  


WP 5D 


#17 


             


DATE 


 


10-19 


October 


2011 


 


14-18 


May 


2012 


 


 


3-10 


October 


2012 


 


6-13 


February 


2013 


 


10-17 


July 


2013 


 


2 


October 


2013 


16-23 


October 


2013 


 


Meeting 


Designator 
‘Y-1’  ‘Y’  ‘Y+1’  ‘Y+2A’  ‘Y+2B’  - - 


TABLE 1 


ITEM # 
1  3  5  8  8  10 11 


Action by 


Entity 
WP 5D  WP 5D  WP 5D  WP 5D  WP 5D  BR WP 5D 


 


Part 2: Milestone Summary for CGS Proponents and Transposing Organizations for Revision of Existing Technologies 


 


 
WP 5D 


#12 
 


WP 5D 


#13 
 


WP 5D 


#14 
 


WP 5D 


#15 
 


WP 5D 


#16 
  


WP 5D 


#17 


Deadline 


 
 


7 


May 2012 


 


 


26 


September 


2012 


 
30 


January 2013 
 


3 


July 2013 
 


18 September 


2013 
  


Meeting 


Designator 
 


7 days 


before 


‘Y’ 


 


7 days 


before 


‘Y+1’ 


 
7 days before 


Y+2A 
 


7 days 


before Y+2B 
 -  - 


TABLE 1 


ITEM # 
 2  4  6  7  9   


Action by 


Entity 
 


Existing 


GCS 


Proponent 


 


Existing 


GCS 


Proponent 


 


Existing GCS 


Proponent  


or  


Existing 


Transposing 


Organization 


(Scenario 3) 


 


Existing 


GCS 


Proponent 


 


Transposing 


Organization 


(except for 


Scenario 3) 


  


__________ 
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This corrigendum to Document IMT-ADV/26 is to announce that the 13
th


 meeting of WP 5D will 


take place from 16-20 July 2012 instead of the previously planned 14-18 May 2012 as indicated in 


invitation Circular Letter 5/LCCE/30. Consequently, the following corrections in the document are 


required: 


Page 2, Section III: 


Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of 


the update for Revision 1 of Recommendation ITU-R M.2012 will be WP 5D meeting No. 13, 


which is scheduled for 14-18 May16-20 July 2012.  This establishes the first action point for the 


relevant External Organizations to interface with WP 5D on the Revsion1 update. 


Page 4, Table of Section  


Critical Milestone (1): 7 May9 July 2012 


(7 days before 14-18 May16-20 July 2012 – WP 


5D #13) 


Step  3 


Cut-off date for submission of 


candidate RIT and SRIT 


proposal 


 


Page 6, Table 1 of Section V – Items 2 and 3 


2 


Existing GCS Proponent 


Meeting “Y” 


(Approximately June 


prior year) 


Delivery to ITU-R by existing GCS 


Proponent of the initial announcement 


that a revision to a particular RIT or SRIT 


will be proposed. 


 


7 May 


9 July 2012 


(7 days before 


14-18 


May16-20 July 


2012 –WP 5D 


#13) 


3 


WP 5D 


Meeting “Y” 


(Approximately June  


of prior year) 


WP 5D review of submitted materials and 


opportunity for responding to GCS 


Proponents. 


14-18 May 


9 July 2012 


(WP 5D #13) 


 


 


  


Radiocommunication Study Groups 


 
  


  


 Corrigendum 1 to 


Document IMT-ADV/26-E 


13 February 2012 


English only 


Working Party 5D 


SCHEDULE FOR REVISION 1 UPDATE OF RECOMMENDATION ITU-R M.2012  


Detailed specifications of the terrestrial radio interfaces of International Mobile 


Telecommunications-Advanced (IMT-Advanced) 



http://www.itu.int/md/R00-SG05-CIR-0030/en
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Page 11, Calendar 1 Part 1 


WP 5D #13 


 
14-18 May 


16-20 July 


2012 


‘Y’ 


3 


WP 5D 


Page 11, Calendar 1 Part 2 
 


7 


May 2012 


9 July 2012 


 


7 days before 


‘Y’ 


2 


Existing GCS 


Propo


nent 


 


 


__________ 






