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Introduction

The Local Call Local Switch work started in GERAN in February 2009 (GP-090457).  The Work Item only identified impacts to the Access Network, with the view that minor impacts to the Core Network were only foreseen.  

However after review by CT Working Groups, the common view was that major impacts to the core network were required to be able to support the feature.  At this point, CT4 started a study item (CP-090812) to investigate the impacts further and to determine whether LCLS was feasible from the core network perspective.  Due to the timescales and the extensive impacts the Technical Report 23.889 was only completed in Release 10. The scope of this study included GERAN impacts.
Due to the extent of the impacts of for the core network for this feature an updated Work Item was agreed (CP-100470) that created a new Stage 2 Technical Specification which was required to detail the call flows and procedures for the Core Network and the A-Interface.  It was agreed by relevant working groups that Stage 2 impacts are required to be completed before the protocol aspects in GERAN or CT4 could be agreed.  The new specification provides the total stage 2 procedures and derives stage 3 protocol requirements for both CN and GERAN protocols. 
The current Work Plan for this feature shows that the GERAN Work Item is the Parent Feature and that the CT4 Work Item is the Building Block. This means that in the feature level WID there is only GERAN stage 3 specification impacts but these need to refer to the CT4 stage 2 specification which is introduced in the CT4 Building Block.  In other words CT4 is creating the Stage 2 work which is driving this feature and so this should be the top level parent for the Work Item and the GERAN stage 3 work subordinate to this; the work plan and related work items should be updated to reflect how the work is really being developed.

Proposal
For LCLS there are no Stage 1 impacts.  Therefore in alignment with normal 3GPP working practice it is proposed to update the work items and the work plan to reflect how the work is really being developed and align the Feature level to the leading Stage 2 development as in the following steps:-

· CT Plenary agrees the updated CT4 LCLS Work Item which changes the classification of the work item from a Building Block to a Feature.  
· If agreed, the above decision should be liaised to GERAN Plenary requesting an update of the GERAN2 LCLS Work Item to change the classification of the work item from a Feature to a Building Block of the CT4 Feature.
· Update the work plan to reflect this decision as proposed below:-

	UID
	Name
	Acronym
	Lev
	Resource
	Complete
	Hyperlink
	rapporteur

	0
	Version 2010 Dec 06
	-
	1
	-
	
	
	-

	430001
	Local Call Local Switch
	LCLS
	1
	C4, GP
	86%
	CP-100837
	Vodafone

	440022
	Study on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	C4
	100%
	CP-100837
	Vodafone

	430101
	Local Call Local Switch
	LCLS
	2
	GP
	75%
	GP-090457
	Huawei

	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	2
	C4
	90%
	CP-100837
	Vodafone

	490013
	CN aspects of Local Call Local Switch
	LCLS-CN
	3
	C4
	15%
	CP-100837
	Vodafone

	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	3
	C3
	100%
	CP-090812
	Vodafone

	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	3
	C1
	100%
	CP-090812
	Vodafone


It is furthermore proposed to modify the percentage of completion of the UID 440021 from 90% to 70% as agreed in CT4#51.  Note that this will also require a change to the overall completion of the feature.
