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1	Impacts

	Affects:
	UICC apps
	ME
	AN
	CN
	Others (specify)

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	

	Don't know
	
	
	
	
	X



2	Classification of the Work Item and linked work items
2.1	Primary classification
This work item is a …

	
	Study 

	X
	Normative – Stage 1

	X
	Normative – Stage 2

	X
	Normative – Stage 3

	
	Normative – Other*



2.2	Parent Work Item
	Parent Work / Study Items 

	Acronym
	Working Group
	Unique ID
	Title (as in 3GPP Work Plan)

	FS_5GMDT_Ph2
	SA5
	950034
	Study on Management of Trace/MDT phase 2



2.3	Other related Work Items and dependencies
	Other related Work /Study Items (if any)

	Unique ID
	Title
	Nature of relationship

	870025
	Management of MDT enhancement in 5G
	Preceding Work Item (e_5GMDT)

	941107
	New WID on further enhancement of data collection for SON (Self-Organising Networks)/MDT (Minimization of Drive Tests) in NR standalone and MR-DC (Multi-Radio Dual Connectivity)
	This work item specifies the data collection enhancements in RAN



Dependency on non-3GPP (draft) specification: None

3	Justification
SA5 conducts a study on the enhancements of the management of Trace/MDT (FS_5GMDT_Ph2) (captured in TR 28.837). The ongoing study has identified key issues and has already concluded solutions to some of them. 
The solutions require normative work.
The SA5 study covers also corresponding study necessary to enable management system to support the (enhancements of) features specified by RAN3 and RAN2 in Release 18 WI on data collection for SON/MDT in NR standalone and MR-DC (Multi-Radio Dual Connectivity). RAN2 and RAN3 have started to discuss the topics of these WI in August meeting. The normative decisions in RAN2 and RAN3 will also require normative work in SA5.
Furthermore, SA5 received below listed LSs from RAN. SA5 agreed that (at least some of the) discussed proposal are beneficial from SA5 perspective and require Rel-18 normative work in SA5 regarding trace/MDT topics. 
-	LS on Report Amount for M4, M5, M6 and M7 measurements (S5-225023)
-	LS on M6 Delay Threshold (S5-225022)
A WI to agree on the necessary changes is needed. There might be further LSs from RAN WGs follow.

4	Objective
The objectives of this work item include:
· Specify adaptations and enhancements of TraceJob to align with PerfMetricJob.
· Specify enhancements for Trace/MDT necessary due to SBMA framework.
· Specify enhancements for Management of Data Collection of MDT.
· Define the enhancements needed such that management system can support the features specified in Rel-18 RAN WI "NR_ENDC_SON_MDT_enh2-Core". This includes following topics:
· MR-DC CPAC
· Successful PScell change report
· Successful Handover Report (e.g. inter-RAT) 
· NPN 
· RACH report 
· fast MCG recovery
· NR-U (MRO and UL MLB)
· Specify MDT enhancements to allow collection of newly specified RAN3 data such as resource status prediction or energy efficiency prediction.

5	Expected Output and Time scale
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	TS/TR number
	Title
	For info 
at TSG# 
	For approval at TSG#
	Rapporteur

	
	
	
	
	
	

	
	
	
	
	
	




	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	28.621
	Enhancements of requirements
	March 2024 (SA#103)
	

	28.622
	Enhancements and adaptations of TraceJob and PerfMetricJob– stage 2
	March 2024 (SA#103)
	

	28.623
	Enhancements and adaptations of TraceJob and PerfMetricJob– stage 3
	March 2024 (SA#103)
	

	32.421
	Enhancements of requirements
	March 2024 (SA#103)
	

	32.422
	Enhancements of procedures as well as control and configuration parameters related to trace/UE measurements
	March 2024 (SA#103)
	

	32.423
	Enhancement and adaptations of trace record content
	March 2024 (SA#103)
	



6	Work item Rapporteur(s)
Swaminathan, Sivaramakrishnan, Nokia, (sivaramakrishnan<dot>swaminathan<at>nokia<dot>com)
7	Work item leadership
SA5

8	Aspects that involve other WGs
Cooperate with SA2, RAN3 and RAN2 where needed.

9	Supporting Individual Members

	Supporting IM name

	Nokia

	Nokia Shanghai Bell

	Ericsson

	China Telecom

	MATRIXX Software 

	



