Qtr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3,
D |& |Unique Name Relei| Splite [Resource|Acronym Jul |Aug |Sep Oct | Nov| Dec | Jan | Feb| Mar | Apr | May | Jun | Jul
6 | 2 Evolutions of the transport in the UTRAN NA ' Yes 'SG RAN ETRAN = 4
7 Ei 625 IP transport in the UTRAN Rel4 No /G RAN3 ETRAN-IPtrans
8 |w§ 12 QoS optimisation for AAL2 connections over lub and| Rel4| No /G RAN3 ETRAN-QOSAAL2
9 v"i 1995 Transport bearer modification procedure on lub, lur, Rel4d| No /G RAN3 ETRAN-MigrMod
10 2257 Evolution of transport in UTRAN and GERAN Rel4| No /G RAN3 ETRANG [ O
15 |24 4 Evolutions of the transport in the CN NA Yes WG CN4 CNTRSP 4
16 | 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel4' No WG CN4 SS7IP 1
24 |8, 1216 Improvements of Radio Interface NA | Yes 'SG RAN Rinimp
26 @, 147 Base station classification Rel4 No /G RAN4 RInlmp-BSClass &
31 |[FA§ 1507 Terminal Power Saving features Rel4|  No /G RANL RInimp-TPS
32 |Ed§ 1509 UTRA repeater specification (master) Rel4  No /G RAN4 RInimp-REP
33 v"i 1994 DSCH power control improvement in soft handover | Rel4. No /G RAN1 RInimp-DSCHsho
34 |Ed§ 199 UMTS 1800 Rel4  No /G RAN4 RInimp-UMTS18
47 % 1222 || ow Ch|p Rate TDD option Rel4| No /G RAN1 | LCRTDD i - Start Testing
52 | 1228 lub/lur protocol aspects Rel4| No /G RAN3 LCRTDD-lublur
61 % 9 RAN improvements NA ' Yes 'SG RAN|RANimp i - Start Testing
62 4§ 656 RRM optimization for lur and lub Reld | No /G RAN3 RANimp-RRMopt
63 |'§ 655 Node B synchronisation for TDD Rel4|  No /G RAN1 RANimp-NBsync
65 |4 | 2206 RAB support enhancement - ROHC part only Rel4| No /G RAN2 RANimp-RABSE
128 |«'§ 1539 Transparent End-to-End PS mobile streaming appl Rel4 No WG SA4 PSTREAM
129 1652 Emergency call enhancements NA| Yes WGCN1 EMC1
137 | | 1654 For CS based calls Rel4 No WG CN1 EMC1-CS 5
143 |@, 1322 Enable bearer independent CS architecture Rel4' No WG SA2 CSSPLIT = i ]
158 1333 DEL?: CS multimedia services Rel4  No WG SA2 CSM = t Testing
168 |@, = 1340 Facsimile Rel4 No WG SAL FAX SISO SO *
177 @i 1517 | Global Text Te|eph0ny NA Yes WG SA2 GTT = Start T|
178 2240 Minimum solution Rel4' No o
195 |Z:§ 1526 DEL?: Bearer Modification without pre-notification Rel4 No WG SA1 BMWPN ' Start Testing
224 % 1637 OSA enhancements NA Yes WG SA1l OSA1l
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226 (v | 1424 Interactions OSA - e-commerce Rel4. No WG SA2 OSA1-ECOM e ¢
260 @, 1445 MEXE enhancements NA No WGT2 MEXE .
261 | 1447 MEXE Security Rel4 No WG SA3 MEXE-SEC *
264 1810 MEXE Rel4 Improvements and Investigations Rel4 No WG T2 MEXE-ENHANC e
271 |@, 1625 Wideband Telephony Service - AMR (Master) Rel4  No WG SA4 AMRWB = Start Testing
208 |Z+ | 1541 Transcoder-Free Operation Rel4 No WG CN4 TrFO
309 1631 Tandem Free aspects for 3G and between 2G and : Rel4 No WG SA4 TFO
315 (@, 1818 Multimedia Messaging Rel4 No WGT2 MMS
323 |@, 1826 Terminal interfaces NA Yes WGT2 TI
324 1827 AT commands enhancements Rel4. No| WGT2 TI-ATC
328 [ 1829 Wide Area Data Synchronisation Rel4 No WG T2 TI-WADS
329 E 1830 Continues evolution of Synchronisation protocol Reld| No| WG T2 | TI-SYNC-EVOL
333 Ei 1832 Terminal local model Red No WGT2 TLM
334 |@, 1536 | ocation Services enhancements NA Yes WG SA2 LCS1
341 (Edy 523 LCS support in the CS domain Rel4| No WG SA2|LCS1-CS
342 525 LCS support in the PS domain Rel4 No WG SA2 LCS1-PS &
369 |4 | 2229 CBS interactions Reld No WGT2 LCS1-CBS
370 |[E4 1916 MEXE interactions Reld No WG T2 LCSI-MEXE
371 |@, 1600  UE positioning Rel4 No 'SGRAN LCS1-UEpos
372 |4 | 1601 lub/lur interfaces for methods Rel 99 Rel4 No /G RAN3 LCS1-UEpos-lublur
373 |4 1602 UE positioning enhancements - IPDL for TDD Rel4  No /G RAN2 LCS1-UEpos-enh
381 |iZ+ 1542 Ensure reliable QoS for PS domain Rel4 No WG SA2 QoSPS ¢
410 |2 | 1557 DEL?: QoS for CS services at HOs (inter-MSC and Rel4 No WG SA2 QoSCS * *
412 ||, 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3 UICC1 *
414 (ER | 1562 DELETED: UICC/USIM database specification Rel4 No WG T3 UICC1-DataB
415 |E8 1799 Common PCN Handset Specification (CPHS) Reld  No WG T3 UICCI-CPHS
417 |@, | 1800 (U)SIM toolkit enhancements NA Yes WG T3 USATL
418 |[Ex | 1566 Enhancements to (U)SIM toolkit secure messaging Rel4' No, WGT3 USAT1-SM
419 |E= | 1801 Protocol Standardisation of a SIM Toolkit Interpreter Rel4  No WG T3 USATI-Interpr
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420 ([ER 2034 USAT local link Rel4 No WG T3 USAT1-LocLnk
421 |z 1802 UICC API NA Yes WG T3 USAT1-API &
422 2029 Java API Rel4 No WG T3 USAT1-API-JAVA - '
428 |24 1571 Security enhancements NA No WG SA3 SEC1
429 {&}i 2099 UE triggered authentication during connections Rel4' No WG SA3 SECI1-UETADC
431 |[E8 | 1587 Evolution of GSM CS algorithms (e.g. A5/3 developm| Rel4 No WG SA3 SEC1-CSALGO1
432 |Z:§ 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deploym Rel4 No WG SA3 SEC1-PSALGOL >
447 1583 MAP application layer security Rel4| No WG SA3 SEC1-MAPAL
451 ([ER | 1594 Visibility and Configurability of security Rel4| No WG SA3 SECI1-VCS
463 |2:§ 1142 Charging and OAM&P (Master) Rel4 No WG SA5 OAM *
470 |[E8 | 2062 Subscription Management Rel4. No WG SA5 SM
471 |E8 | 2071 UTRAN Operations and Maintenance procedures Reld No WG SA5 UOAM
472 |E4% 1993 small Technical Enhancements and Improvements Rel4  No Generic TEX
473 |24 2230 Advanced Speech Call Items enhancements_REL~ Rel4  No WG CN1 ASCI &=
483 |"§ 2310 GERAN improvements 1 Rel4 No s GERAN GEIMPL *
487 @, 2314 GERAN improvements 2 Rel4 No 5 GERAN GEIMP2 - .
498 |, 2324 GERAN improvements 4 Rel4  No 5 GERAN PR
585 |, Rel4 No 5 GERAN >
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