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	1
	
	Version 2008 Nov 26
	
	1
	
	
	
	
	
	
	
	
	

	3
	
	Missing SA3, SA5, RAN (except RAN2) input
	1
	
	
	
	
	
	
	
	
	

	5
	
	
	
	1
	
	
	
	
	
	
	
	
	

	6
	
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	

	7
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	2006-12-06
	2008-09-18
	100%
	SP-070126
	China Mobile
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9. SA#41 completed Stage 1

	8
	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	2006-12-06
	2008-09-18
	100%
	SP-070126
	China Mobile
	SA#41 completed
	22.182

	9
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	2007-03-12
	2009-06-15
	50%
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	10
	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	2007-03-12
	2007-03-15
	100%
	SP-070133
	NTT DoCoMo
	SA#35 completed
	22.101 (CR#0207)

	11
	370031
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	2007-09-25
	2009-06-15
	50%
	SP-070694
	NTT DoCoMo
	SA#40 moved to Rel-9. SA#42 Target completion 09/08=>12/08=>06/09
	23.880, 23.002, 23.060, 23.221, 23.236

	12
	370027
	Deleted (SA#42 decision needed) End-User Identity
	EUI
	1
	Rel-9
	S1
	2007-09-03
	2008-12-11
	100%
	SP-070651
	Nokia Siemens Networks
	SA#38 moved to Rel-9. SA#42 stopped
	

	13
	410024
	Deleted - Stage 1 for EUI
	EUI
	2
	Rel-9
	S1
	2007-09-03
	2008-12-11
	100%
	SP-070651
	Nokia Siemens Networks
	SA#38 moved to Rel-9. SA#42 stopped
	22.101

	14
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	2007-12-06
	2008-12-11
	85%
	SP-080502
	SK Telecom, China Mobile
	SA#39 moved to Rel-9. SA#40 22.183 for Information. SA#41 WID updated SP-070875=>SP-080502

	15
	410025
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	2007-12-06
	2008-12-11
	85%
	SP-080502
	SK Telecom, China Mobile
	SA#40 22.183 for Information.
	22.183

	16
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	2007-12-06
	2008-12-11
	0%
	SP-070876
	T-Mobile
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS). SA#39 moved to Rel-9.  SA#42 Rel-9 exception to 03/09

	17
	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	2007-12-06
	2008-12-11
	0%
	SP-070876
	T-Mobile
	SA#39 moved to Rel-9.  SA#42 Rel-9 exception to 03/09
	22.268

	18
	380062
	Network Selection for non-3GPP Access (move to Rel-10 SA#42 decision needed)
	N3GtoNSP
	1
	Rel-10
	S1,C6
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	Triggered by TR 22.912 Study UID_340033 (FS_N3GtoNSP) and TR 22.937 Study UID_340035 (FS_SMLSWLAN). SA#38 WID approved. SA#39 exception granted to Jun 2008. SA#40 moved to Rel-9. SA#42 moved to Rel-10

	19
	380162
	Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10
	22.011

	20
	380262
	CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10
	22.234, 21.111, 31.101, 31.102, 31.103

	21
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	2006-03-13
	2008-06-05
	100%
	SP-080051
	Telcordia
	Continuation of Rel-8 Feature PRIOR  UID_340044. SA#40 Stage 1 completed.

	22
	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	2006-03-13
	2008-06-05
	100%
	SP-080051
	Telcordia
	SA#39 WID approved. SA#40 completed
	22.153

	23
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	2008-06-05
	2008-06-05
	100%
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	

	24
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	2008-06-05
	2008-06-05
	100%
	SP-080430
	Vodafone
	SA#40 Stage 1 completed 
	22.259

	25
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	2008-06-05
	2009-03-12
	5%
	SP-080503
	France Telecom
	SA#41 WID updated SP-080324=>SP-080503
	

	26
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	2008-06-05
	2009-03-12
	5%
	SP-080503
	France Telecom
	SA#41 WID updated SP-080324=>SP-080503
	22.173

	27
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	2008-06-05
	2009-03-12
	30%
	SP-080448
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_320006 (OAM7-CPS) TR 32.808. SA#40 WID approved. Linked to End-User Identity (EUI)  UID_370027

	28
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	2008-06-05
	2009-03-12
	30%
	SP-080448
	China Mobile
	
	22.985, 22.101

	29
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2
	2008-06-05
	2009-12-15
	12%
	SP-080449
	T-Mobile
	Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065.  SA#42 SA1 Rel-9 exception to 03/09
	

	30
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	2008-06-05
	2008-12-11
	30%
	SP-080449
	T-Mobile
	SA#42 Rel-9 exception to 03/09
	22.220, 22.011

	31
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	2008-09-18
	2009-12-15
	5%
	SP-080636
	T-Mobile
	SA#42 completion target 06/09=>12/09
	23.8xy (Architecture Aspects of HNB/HeNB), 23.401, 23.402, 23.060

	32
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	IMS_PUCI
	1
	Rel-9
	S1,S3
	2008-09-18
	2009-06-18
	0%
	SP-080482
	NEC
	SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	33
	410028
	Stage 1 for PUCI
	IMS_PUCI
	2
	Rel-9
	S1
	2008-09-18
	2009-06-18
	0%
	SP-080482
	NEC
	SA#41 SA3 WID approved 
	22.228

	34
	410029
	SA3 work on PUCI
	IMS_PUCI
	2
	Rel-9
	S3
	2008-09-18
	2009-06-18
	0%
	SP-080482
	NEC
	SA#41 SA3 WID approved 
	TR 33.8xx (Study of Mechanisms to prevent unsolicited Communication)

	35
	410030
	Network Improvements for Machine-type Communications (move to Rel-10 SA#42 decision needed)
	NIMTC
	1
	Rel-10
	S1
	2008-09-18
	2009-06-18
	0%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	22.368

	36
	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	2008-09-18
	2009-06-18
	0%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	TS 22.xyz (Service requirements for machine-type communications)

	37
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2
	2008-09-18
	2009-06-18
	17%
	SP-080633
	NEC
	
	

	38
	410033
	Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	2008-09-18
	2009-06-18
	0%
	SP-080507
	NEC
	SA#41 WID approved
	22.101

	39
	410034
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	2008-09-18
	2009-06-18
	20%
	SP-080561
	Huawei
	
	23.838 (IMS Service Continuity Enhancements: Service, Policy and Interactions), 23.237, 23.292, 23.216

	40
	410035
	IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	2008-09-18
	2009-06-18
	30%
	SP-080634
	Alcatel-Lucent
	
	TR 23.8xy (Study on Service Data Synchronization for IMS Centralized Services), 23.292

	41
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1
	2008-01-14
	2009-09-15
	58%
	SP-080352
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352. SA#41 Target completion 09/08=>12/08

	42
	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	2008-01-14
	2008-12-11
	80%
	SP-080352
	Alcatel-Lucent
	SA#41 record created to cover SA1 Stage 1 work. SA#41 Target completion 09/08=>12/08
	22.101

	43
	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	2008-01-14
	2009-06-15
	75%
	SP-080352
	Alcatel-Lucent
	SA#41 record created to cover SA2 work. TR 23.869 for Information. SA#42 Target completion 09/08=>12/08=>06/09
	23.869, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221

	44
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2
	2008-09-18
	2009-09-15
	15%
	SP-080562
	China Mobile
	SA#42 completion target 06/09=>09/09
	TR 23.8bc (Solutions of SRVCC support for IMS Emergency Calls), 23.216, 23.237

	45
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	2008-01-14
	2009-12-15
	25%
	SP-070822
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9. SA#41: Lack of input/work stagnating. SA#42 Target completion 09/08=>12/08=>12/09
	23.822, 23.203

	46
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	2008-06-05
	2009-06-11
	25%
	SP-080445
	Polaris Wireless
	SA#40 WID approved. Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature IMS_EMER_GPRS_EPS  UID_380064. 

	47
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	2008-06-05
	2009-06-11
	25%
	SP-080445
	Polaris Wireless
	SA#40 WID approved.
	23.891, 23.271, 23.401, 23.402

	48
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2
	2008-06-05
	2009-06-11
	0%
	SP-080442
	China Mobile
	SA#40 WID approved. 
	

	49
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	2008-06-05
	2009-06-11
	0%
	SP-080442
	China Mobile
	SA#40 WID approved. 
	23.246

	50
	420000
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	2000-01-03
	2009-12-11
	20%
	not applicable
	
	SA#42 umbrella Feature created to host OAM Wis

	51
	420000
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	2008-02-22
	2009-12-11
	20%
	not applicable
	
	SA#42 umbrella BB created to host OAM Wis
	

	52
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-9
	S5
	2008-02-22
	2009-12-11
	20%
	SP-080067
	Huawei
	SA#42 moved to Rel-9 (target completion 12/08=>12/09)
	32.521

	53
	420000
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	2000-01-03
	2000-01-03
	0%
	not applicable
	
	SA#42 umbrella BB created to host OAM Wis
	

	54
	420000
	Trace
	OAM9-Trace
	2
	Rel-9
	S5
	2000-01-03
	2000-01-03
	0%
	not applicable
	
	SA#42 umbrella BB created to host OAM Wis
	

	55
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	2007-12-10
	2009-12-11
	15%
	CP-070837
	Gemalto
	CT#38 WID approved. CT#40: SCP/CT6 work split defined. CT#42 moved to Rel-9
	31.XYZ

	56
	410023
	Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	2008-09-12
	2010-03-12
	0%
	not applicable
	
	RAN#41 umbrella Feature created to host Rel-9 WIs

	57
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	2008-09-12
	2009-03-13
	0%
	RP-080744
	RITT
	RAN#41 WID approved RP-080744
	TR 25.8xy (LCR TDD UE OTA performance requirements)

	58
	410018
	UMTS 1880 MHz TDD LCR
	RInImp9-UMTS1880TDD
	2
	Rel-9
	R4
	2008-09-12
	2009-06-11
	0%
	RP-080757
	CATT
	RAN#41 WID approved RP-080757
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	59
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,GP
	2008-09-12
	2010-03-12
	0%
	RP-080758
	Ericsson
	RAN#41 WID approved RP-080758. 2nd responsibility GERAN. 
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.YYb (E-UTRA, UTRA and GSM/EDGE; MSR BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	60
	420000
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	2008-09-12
	2010-03-12
	0%
	RP-080758
	Ericsson
	RAN#41 WID approved RP-080758. 2nd responsibility GERAN. 
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.YYb (E-UTRA, UTRA and GSM/EDGE; MSR BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	61
	420000
	RF requirements for Multicarrier and Multi-RAT BS (GERAN part)
	RInImp9-Rfmulti-GERAN
	3
	Rel-9
	G1,R4
	2008-11-21
	2009-11-20
	0%
	GP-081945
	Ericsson
	GP#40 WID approved GP-081945. 2nd responsibility RAN4. 
	45.005, 51.021, TS XX.YYY (E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) Base Station (BS)  radio transmission and reception), TS XX.abc (E-UTRA, UTRA and GSM/EDGE; MSR BS conformance testing, TR XX.mnp (RF requirements for M

	62
	420000
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	1
	Rel-9
	GP
	2008-11-21
	2009-11-20
	0%
	GP-081949
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved GP-081949
	

	63
	420000
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	2008-11-21
	2009-05-15
	0%
	GP-081964
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved GP-081964
	45.001 (Overview of VAMOS solution)

	64
	420000
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	2008-11-21
	2009-09-25
	0%
	GP-081965
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved GP-081965
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	65
	420000
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	2008-11-21
	2009-11-20
	0%
	GP-081966
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved GP-081966
	45.005 (Test Scenarios for VAMOS Performance requirements)

	66
	420001
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-8
	All
	2008-09-12
	2010-03-12
	0%
	not applicable
	ALL
	
	

	67
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	2007-06-25
	2008-12-08
	100%
	
	Nokia Siemens Networks
	SA#39 created to host Rel-9 Wis. BUT no agreed WID

	68
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	2007-06-25
	2008-12-08
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

	69
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	2008-03-12
	2008-12-08
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	70
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	2007-06-25
	2008-06-09
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	71
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	2007-06-25
	2008-06-09
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	72
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	2008-06-06
	2009-12-25
	100%
	RP-070511
	Samsung
	RAN#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	73
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	2008-06-06
	2009-12-25
	100%
	RP-070511
	Intel
	RAN#39: No agreed WID
	25.306, 25.331, 25.413

	74
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	2008-03-20
	2008-03-20
	0%
	
	
	
	

	75
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	2007-09-03
	2009-06-04
	51%
	SP-070698
	Orange
	SA#37 SID approved. Moved to Rel-9
	

	76
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	2007-09-03
	2008-12-11
	100%
	SP-070698
	Orange
	SA#37 SID approved. Moved to Rel-9. SA#42 completed
	22.813

	77
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	2007-09-03
	2009-06-04
	15%
	SP-070698
	Orange
	SA#37 SID approved. Moved to Rel-9
	

	78
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	2007-12-04
	2009-03-12
	8%
	SP-070878
	Telefonica O2
	SA#38 SID approved. 
	22.893

	79
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	1
	Rel-9
	S1
	2008-06-05
	2009-03-12
	20%
	SP-080319
	NTT DoCoMo
	SA#40 SID approved. 
	22.986

	80
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	2008-06-05
	2009-03-12
	5%
	SP-080320
	Nokia Siemens Networks
	SA#40 SID approved. 
	22.984

	81
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	2008-09-18
	2009-03-12
	0%
	SP-080504
	ETRI
	SA#41 SID approved
	22.947

	82
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	2008-09-18
	2009-03-12
	0%
	SP-080648
	SK Telecom
	SA#41 SID approved
	22.8xy

	83
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	2007-04-25
	2009-03-13
	70%
	SP-070401
	T-Mobile
	SA#36 SID approved. Moved to Rel-9. SA#41 Target completion 09/08=>12/08=>03/09
	23.879

	84
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	2007-09-24
	2008-12-11
	100%
	SP-070547
	Qualcomm
	SA#42 completed
	23.868

	85
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	2007-10-01
	2009-09-15
	30%
	SP-080556
	Telecom Italia, BT
	SA#39 SID updated SP-070838=>SP-080091. Moved to Rel-9. SA#41 SID updated SP-080091=>SP-080556. SA#42 Target completion 12/08=>06/09=>09/09
	23.894

	86
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	2008-03-12
	2009-06-15
	30%
	SP-080094
	China Mobile
	Linked to 23.236. SA#42 completion target 03/09=>06/09
	23.8xy

	87
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-9
	S2
	2008-09-18
	2009-09-17
	15%
	SP-080558
	China Mobile
	
	23.812

	88
	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-9
	S2
	2008-09-18
	2009-06-18
	15%
	SP-080559
	Telefónica
	SA#41 SID approved
	22.8xy

	89
	410043
	Study on Multi Access PDN connectivity and IP flow mobility
	FS_MA_PDN
	1
	Rel-9
	S2,S1
	2008-09-18
	2009-06-18
	25%
	SP-080560
	Qualcomm
	SA#41 SID approved
	22.8xy

	90
	320031
	Study on Service Continuity for  Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	2006-06-08
	2009-03-12
	85%
	SP-080555
	Nortel
	SA#41 moved to Rel-9. WID updated SP-060290=>SP-080555. SI title changed: Study on VCC support for Emergency Calls => Study on Service Continuity for  Emergency Voice Calls
	23.826

	91
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	2007-09-19
	2008-12-11
	60%
	SP-070702
	Ericsson
	Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868. SA#37 SID updated SP-070635=>SP-070702. SA#41 TR 33.812 for Information.
	33.812

	92
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	2007-12-20
	2008-12-11
	20%
	SP-070782
	Ericsson
	SA#38 SID approved. 
	33.8xy

	93
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	2007-12-20
	2008-12-11
	40%
	SP-070783
	Huawei
	SA#38 SID approved. 
	33.820

	94
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	2007-06-07
	2009-12-11
	65%
	SP-070306
	ZTE
	SA#42 moved to Rel-9 (target completion 12/08=>12/09)
	32.822

	95
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	2007-06-07
	2009-12-11
	45%
	SP-080461
	Huawei
	SA#41 WID updated SP-070308=>SP-080461. SA#42 flagged as Rel-9 (target completion 03/09=>12/09)
	32.821

	96
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	2008-02-22
	2009-12-11
	15%
	SP-080076
	ZTE
	SA#42 moved to Rel-9 (target completion 03/09=>12/09)
	32.823

	97
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	2008-06-05
	2009-12-11
	5%
	SP-080281
	Ericsson
	SA#42 target completion 03/09=>12/09
	32.824

	98
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-9
	S5
	2008-09-18
	2009-12-11
	0%
	SP-080464
	Huawei
	SA#42 target completion 03/09=>12/09
	32.825

	99
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	2008-06-13
	2009-09-11
	25%
	RP-080599
	NTT DoCoMo
	RAN#39 SID approved. RAN#40 TR 36.913 approved. RAN#41 updated SID RP-080137=>RP-080599. Status Report in RP-080549
	36.913, 36.9xy, 36.9xz

	100
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	2008-02-20
	2009-06-12
	0%
	RP-080767
	TD Tech
	RAN#41 SID approved
	25.8xy

	101
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	2000-01-03
	2000-01-03
	0%
	
	
	
	

	102
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	2006-04-12
	2009-03-12
	91%
	SP-080132
	T-Mobile
	SA#39: WID updated SP-070933=>SP-080132. 
	

	103
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	2006-06-08
	2007-12-12
	100%
	SP-080132
	T-Mobile
	SA#38 completed
	22.278, 22.011, 22.246

	104
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	2007-01-02
	2009-03-06
	94%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	105
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	2007-01-02
	2008-06-02
	100%
	SP-080132
	Motorola
	SA#40 completed
	23.402

	106
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	2008-03-12
	2008-12-11
	90%
	SP-080132
	Nokia Siemens Networks
	SA#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	107
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.229, 24.305, 27.007

	108
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	2007-02-05
	2008-12-12
	100%
	CP-080056
	Huawei
	
	29.061

	109
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080446
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>C4-083546???
	29.274, 29.275

	110
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	95%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. . CT#42 Rel-8 extension to 03/09
	23.122, 24.302

	111
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	2007-02-05
	2008-12-05
	96%
	CP-080056
	Huawei
	
	29.061

	112
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	2007-02-05
	2009-03-06
	90%
	CP-080576
	Ericsson 
	CT#41 updated WID CP-080057=>CP-080576. CT#42 Rel-8 extension to 03/09
	29.212, 29.213, 29.214, 29.215

	113
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	95%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???
	23.003

	114
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	2007-09-21
	2008-12-05
	100%
	CP-080055
	Huawei
	CT#37 WID approved. CT#42 completed
	29.909

	115
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	2007-01-02
	2009-03-06
	92%
	SP-080132
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	116
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	90%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546. PMIP and GTP based S8 interface (EPC-EPC). Exception sheet C4-083899 (29.275). Exception sheet C4-083896 (29.274)
	29.274, 29.275

	117
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	2007-01-02
	2009-03-06
	88%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	118
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	119
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	2007-02-05
	2009-03-06
	80%
	CP-080446
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???
	29.274

	120
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	2007-01-02
	2008-12-05
	98%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	121
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	Multiple PDN related alignments, 23.060-derived changes. SA#40 completed

	122
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	2007-02-05
	2008-12-05
	95%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546. PMIP based S5 interface Exception sheet C4-083869
	29.275

	123
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080446
	Motorola
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546. CT#42 Completed
	29.279

	124
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	125
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	126
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493
	24.008, 24.301

	127
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	2007-02-05
	2008-12-05
	100%
	CP-080576
	Ericsson 
	CT#41 updated WID CP-080057=>CP-080576. CT#42 Completed
	29.213

	128
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080446
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546 ???
	29.272

	129
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	2007-02-05
	2009-03-06
	91%
	SP-080132
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	

	130
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	2007-02-05
	2008-09-18
	100%
	SP-080132
	Motorola
	SA#40 exception to Sep 2008 (default bearer issue). SA#41 completed
	23.401, 23.402

	131
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	75%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	132
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	2007-09-04
	2008-09-18
	100%
	SP-080132
	Vodafone
	25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	133
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	2008-01-14
	2008-09-18
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 exception to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN). SA#41 completed
	23.060

	134
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	85%
	CP-080446
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546 ???
	29.274, 29.275, 29.281

	135
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	85%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546. S12 interface.  Exception sheet C4-083896 (29.274). Exception sheet C4-083899(29.275). Exception sheet C4-083877 (29.281)
	29.274, 29.275, 29.281

	136
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080446
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???
	29.277, 29.276

	137
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	2007-06-18
	2008-09-18
	100%
	SP-080132
	Motorola, Vodafone
	SA#40 exception to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs). SA#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	138
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.301, 24.302

	139
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	95%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???. Exception sheet C4-083896 (29.274).  Exception sheet C4-083891(29.272)
	29.272, 29.274

	140
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	2007-01-02
	2009-03-06
	96%
	SP-080132
	Motorola
	SA#39: retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	141
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Motorola
	SA#40 completed
	23.402

	142
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	2007-01-02
	2008-09-18
	100%
	SP-080132
	Motorola
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP). SA#41 completed
	23.402

	143
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	144
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	145
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	146
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	2007-06-25
	2008-06-05
	100%
	SP-080132
	Motorola
	SA#40 completed
	23.402

	147
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	2008-03-12
	2008-12-11
	90%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. WP record created. SA#41 exception granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)
	33.402, 33.210, 33.310

	148
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	149
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	150
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 Rel-8 extension to 03/09
	24.302, 24.312

	151
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	2007-09-19
	2008-12-05
	95%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???. S10, S11. GTP based S5 Interface.  Exception sheet C4-083896 (29.274). Exception sheet C4-083877 (29.281)
	29.274, 29.281

	152
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	95%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface.  Exception sheet C4-083869 (29.275)
	29.273, 29.275

	153
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???. SWd, SWx interface
	29.273

	154
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080446
	Huawei
	CT#42 WID updated CP-080026=>CP-080279=>CP-080446=> C4-083546???. SWm, S6b, S6c interface
	29.273

	155
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	2007-06-25
	2007-06-25
	100%
	
	Nokia Siemens Networks
	SA#37 stopped
	

	156
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	2007-01-02
	2009-03-06
	89%
	SP-070949
	Nokia Siemens Networks
	SA#38 WID approved (extract from SAE WID SP-070817).

	157
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	2007-01-02
	2008-09-18
	100%
	SP-070949
	Nokia Siemens Networks
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work. SA#41 completed 
	23.216

	158
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	2008-05-30
	2009-03-06
	65%
	CP-080497
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09
	23.009, 24.008, 24.301

	159
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	2008-09-12
	2009-03-06
	90%
	CP-080446
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080446=>CP-080479=> C4-083792???
	29.280

	160
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	2007-06-25
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed
	

	161
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed
	

	162
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	2008-03-12
	2009-03-06
	92%
	SP-080097
	T-Mobile, Vodafone
	SA#40 Stge 2 completed. CT#40 WID approved
	

	163
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080097
	T-Mobile, Vodafone
	SA#40 completed
	23.272, 23.401

	164
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	2008-05-30
	2009-03-06
	85%
	CP-080495
	NEC
	CT#41 WID updated CP-080321=>CP-080495. CT#42 Rel-8 extension to 03/09
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118

	165
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080495
	NEC
	CT#42 WID updated CP-080321=>CP-080495=> C4-083603???. CT#42 completed
	23.008, 29.274, 29.277

	166
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080090
	Telecom Italia
	SA#40 completed
	23.228, 23.221, 23.203

	167
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	2008-01-07
	2009-03-12
	25%
	not applicable
	
	
	

	168
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	2008-01-07
	2009-03-12
	20%
	SP-070737
	Huawei
	SA#42 Rel-8 exception to 03/09
	32.751/2/3/5

	169
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	2008-02-22
	2009-03-12
	30%
	SP-080061
	China Mobile
	SA#42 Rel-8 exception to 03/09
	32.426

	170
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	2008-01-07
	2009-03-12
	55%
	SP-070736
	Nokia Siemens Networks
	SA#42 Rel-8 exception to 03/09
	32.240/296/251/252/298/299

	171
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	2007-01-04
	2008-12-05
	95%
	CP-080068
	Nokia Siemens Networks
	CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved.
	24.801

	172
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	2007-02-05
	2008-09-12
	100%
	CP-080068
	Ericsson 
	CT#41 completed
	29.804

	173
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	2007-01-04
	2008-12-11
	59%
	CP-080068
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	174
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	2008-05-30
	2009-03-06
	95%
	CP-080280
	TeliaSonera
	CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	175
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	95%
	CP-080644
	Huawei
	CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	176
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	2007-02-05
	2008-12-11
	65%
	CP-080164
	Nokia
	CT#39 WID approved. CT#41 Target completion 09/08=>12/08. CT#42 Rel-8 exception to 03/09
	31.102, 31.111

	177
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	2008-03-03
	2008-03-03
	100%
	
	Nokia Siemens Networks
	SA#37 stopped
	

	178
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	2008-03-03
	2008-03-03
	100%
	
	Nokia Siemens Networks
	SA#37 stopped
	

	179
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	2007-09-04
	2007-09-27
	100%
	CP-060674
	
	SA#37 stopped
	

	180
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	2007-09-04
	2007-09-04
	100%
	CP-060674
	
	SA#37 stopped
	

	181
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	2008-03-14
	2008-03-14
	100%
	CP-060674
	
	SA#37 stopped
	

	182
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	2007-09-04
	2007-09-04
	100%
	CP-060675
	
	SA#37 stopped
	

	183
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	2007-09-04
	2007-09-04
	100%
	CP-060676
	
	SA#37 stopped
	29.803

	184
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	2008-03-14
	2008-03-14
	100%
	CP-060674
	
	SA#37 stopped
	

	185
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	2007-09-21
	2007-09-21
	100%
	CP-060676
	
	SA#37 stopped
	

	186
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	2007-09-04
	2007-09-04
	100%
	SP-060926
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children
	23.402

	187
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	2007-10-02
	2007-10-02
	100%
	SP-060926
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	188
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	2006-04-12
	2007-10-02
	100%
	
	
	SA#34 stopped
	

	189
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	2007-09-03
	2009-03-06
	98%
	SP-070924
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 

	190
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	2007-09-03
	2008-03-12
	100%
	SP-070924
	AT&T
	SA#38 WID approved. SA#39 completed
	22.101

	191
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	2007-12-14
	2008-06-05
	100%
	SP-070924
	Alcatel-Lucent
	SA#38 WID approved. SA#40 completed
	23.292, 23.206

	192
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	95%
	CP-080492
	Ericsson
	CT#41 WID updated CP-080319=>CP-080492. CT#42 Rel-8 extension to 03/09
	24.292, 24.229

	193
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	2008-05-30
	2008-09-12
	100%
	CP-080492
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	194
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	2008-05-30
	2009-03-06
	97%
	CP-080492
	Mavenir
	CT#41 WID updated CP-080319=>CP-080492. CT#42 Rel-8 extension to 03/09
	29.292

	195
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080492
	Ericsson
	CT#41 WID updated CP-080319=>CP-080492. CT#42 completed
	23.003, 29.232, 23.018, 29.002

	196
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	2007-05-02
	2009-03-12
	85%
	not applicable
	
	
	

	197
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	2007-09-03
	2009-03-06
	98%
	SP-070691
	Ericsson
	
	

	198
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	2007-09-03
	2007-12-14
	100%
	SP-070691
	Ericsson
	SA#39 completed
	22.228, 22.115, 22.101

	199
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	2007-11-28
	2008-09-12
	100%
	CP-080213
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	200
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	2007-11-28
	2009-03-06
	95%
	CP-080213
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	201
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	2007-11-28
	2008-09-12
	100%
	CP-080213
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	202
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	2007-09-10
	2009-03-12
	50%
	not applicable
	
	
	

	203
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	2007-09-10
	2007-12-07
	100%
	SP-070569
	Nokia Siemens Networks
	SA#38 completed
	22.173

	204
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	3
	Rel-8
	S5
	2008-01-07
	2009-03-12
	40%
	SP-070749
	Alcatel-Lucent
	SA#42 Rel-8 exception to 03/09
	32.275, 32.298/299

	205
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	2007-05-02
	2009-03-06
	95%
	CP-080215
	Deutsche Telekom
	

	206
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	2007-05-02
	2009-03-06
	90%
	CP-080215
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	207
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	2007-05-02
	2008-12-05
	100%
	CP-080215
	Deutsche Telekom
	CT#42 completed
	29.163

	208
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	2008-01-30
	2009-03-06
	92%
	CP-080219
	Nortel
	
	

	209
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	2008-01-30
	2008-06-05
	100%
	
	Telecom Italia
	SA#40 completed 
	22.173

	210
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	2008-01-30
	2009-03-06
	90%
	CP-080219
	Nortel
	CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	211
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	2007-11-30
	2009-03-06
	94%
	CP-080214
	Deutsche Telekom
	

	212
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	2007-11-30
	2009-03-06
	90%
	CP-080214
	Deutsche Telekom
	CT#42 Rel-8 exception to 03/09
	24.615, 24.229, 24.173

	213
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	2007-11-30
	2008-12-05
	100%
	CP-080214
	Deutsche Telekom
	CT#42 completed
	29.163

	214
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	2008-01-07
	2009-03-12
	35%
	SP-070739
	Nokia Siemens Networks
	SA#42 Rel-8 exception to 03/09
	32.280, 32.240/260/296/298/299

	215
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	2007-09-17
	2008-03-12
	100%
	SP-070621
	Alcatel-Lucent
	SA#39 completed
	32.260, 32.298

	216
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	2008-03-07
	2008-12-11
	84%
	SP-080220
	Nortel
	SA#40 Stage 1/2 completed. CT#39 WID approved.
	

	217
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	2008-03-12
	2008-06-05
	100%
	SP-080220
	Nortel
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed
	22.228, 22.173, 22.101, 22.153

	218
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080220
	Nortel
	SA#39 WID approved. SA#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	219
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	2008-03-12
	2008-12-11
	30%
	SP-080220
	
	SA#39 WID approved. SA#40 exception to Sep 2008.
	33.141, 33.203, 33.210

	220
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	2008-03-07
	2008-12-05
	100%
	CP-080494
	Alcatel-Lucent
	CT#41 WID updated CP-080218=>CP-080494. CT#42 completed
	23.218, 24.141, 24.147, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	221
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	2008-03-07
	2008-12-05
	100%
	CP-080494
	Alcatel-Lucent
	CT#41 WID updated CP-080218=>CP-080494. CT#42 completed
	29.163, 29.212, 29.213, 29.214

	222
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	2008-03-07
	2008-12-11
	100%
	CP-080494
	Alcatel-Lucent
	CT#41 WID updated CP-080218=>CP-080494. CT#42 completed
	29.228, 29.229, 29.328, 29.329

	223
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	2006-12-06
	2008-05-30
	100%
	not applicable
	Cablelabs
	CT#40 completed
	

	224
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	2007-02-05
	2008-05-30
	100%
	SP-070105
	Cablelabs
	CT#40 completed
	

	225
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	2007-02-05
	2007-12-06
	100%
	SP-070105
	Cablelabs
	SA#38 completed
	23.228

	226
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	2007-03-26
	2008-05-30
	100%
	CP-070122
	Cablelabs
	CT#40 completed
	

	227
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	2007-02-05
	2008-03-15
	100%
	SP-070107
	Cablelabs
	CT#39 completed
	

	228
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	2007-02-05
	2007-09-14
	100%
	SP-070107
	Cablelabs
	SA#37 completed
	23.228

	229
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	2007-03-26
	2008-03-15
	100%
	CP-070575
	Cablelabs
	CT#39 completed
	24.229

	230
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	2006-12-06
	2008-05-30
	100%
	SP-060933
	Cablelabs
	CT#40 completed
	

	231
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	2006-12-06
	2008-03-12
	100%
	SP-060933
	Cablelabs
	SA#39 completed
	33.203, 33.210, 33.220

	232
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	2007-03-26
	2008-05-30
	100%
	CP-070124
	Cablelabs
	CT#40 completed
	24.229

	233
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	2007-03-26
	2007-11-30
	100%
	CP-070124
	Cablelabs
	CT#38 completed
	29.163

	234
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	2007-03-26
	2008-03-14
	100%
	CP-070124
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	235
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	2007-06-22
	2009-03-06
	94%
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 
	

	236
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	2008-03-12
	2008-06-05
	100%
	SP-080095
	Telecom Italia
	SA#40 completed
	

	237
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	2007-06-22
	2008-09-18
	100%
	SP-080095
	Orange
	SA#41 completed
	23.228

	238
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	2008-03-07
	2009-03-06
	80%
	CP-080220
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229, 24.503

	239
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	2008-02-26
	2008-12-05
	100%
	CP-080220
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	240
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	2007-07-02
	2008-06-05
	100%
	not applicable
	
	SA#40 completed
	

	241
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	2007-11-09
	2008-03-07
	100%
	CP-080211
	Alcatel-Lucent
	CT#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	242
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	2007-11-09
	2008-03-07
	100%
	CP-080229
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	243
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	2008-01-14
	2008-06-05
	100%
	SP-070823
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed
	23.228, 23.204, 23.167

	244
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	2007-07-02
	2007-12-06
	100%
	SP-080501
	BT, Ericsson
	SA#38 WID and TSs approved. SA#40 WID updated SP-070915=>SP-080315. SA#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	245
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	2007-07-02
	2007-12-06
	100%
	SP-070916
	Telecom Italia
	SA#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	246
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	2008-03-12
	2009-03-06
	97%
	SP-080092
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved
	

	247
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	2008-03-12
	2008-06-05
	100%
	SP-080092
	LG Electronics
	SA#40 completed
	

	248
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080092
	LG Electronics
	SA#40 completed
	23.237, 23.292

	249
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	95%
	CP-080491
	Huawei
	CT#41 WID updated CP-080317=>CP-080491. CT#42 Rel-8 extension to 03/09
	24.237, 24.229, 24.216

	250
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	2006-09-19
	2009-03-06
	65%
	SP-070496
	Ericsson
	SA#36 WID approved
	

	251
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	2007-03-01
	2008-12-11
	70%
	SP-070496
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	33.203, 33.141, 33.978, 33.828, 33.803

	252
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	2006-09-19
	2008-12-05
	100%
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work. CT#42 completed
	

	253
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	2007-06-07
	2009-03-06
	0%
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work. CT#42 Rel-8 extension to 03/09
	

	254
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	2007-11-14
	2009-03-06
	90%
	CP-070781
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	255
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	2007-11-14
	2008-05-30
	100%
	CP-070781
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	256
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	2008-03-12
	2009-03-12
	80%
	SP-080201
	FT, Ericsson
	SA#39 WID approved. SA#42 Rel-8 exception to 03/09
	26.237, 26.234, 26.346, 33.246

	257
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	2005-09-23
	2008-12-05
	99%
	CP-070729
	Vodafone
	
	

	258
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	2005-09-23
	2005-11-30
	100%
	
	Vodafone
	SA#31 Moved from FS section Feb 2006
	

	259
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	2005-09-23
	2007-11-30
	100%
	CP-070096
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	260
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	2007-11-05
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	29.863, 29.163

	261
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	2007-11-21
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	29.332

	262
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	2007-06-22
	2009-03-06
	95%
	CP-070367
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	23.218, 24.229

	263
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	2007-11-30
	2008-12-12
	80%
	CP-070782
	Huawei
	
	

	264
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	2007-11-30
	2008-12-05
	100%
	CP-070782
	Huawei
	CT#42 completed
	24.279, 24.229

	265
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	2007-11-30
	2008-12-12
	60%
	CP-070782
	Huawei
	Depending on IETF draft
	29.163

	266
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	2007-11-30
	2009-03-06
	70%
	CP-070731
	Deutsche Telekom
	CT#38 WID approved
	

	267
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	2007-11-30
	2008-12-05
	60%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.229

	268
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	2007-11-30
	2009-03-06
	55%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09 (only if overlap interworking is CT3 work; otherwise CT3 is 100% complete)
	29.163

	269
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070731
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	270
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	2007-11-14
	2008-12-05
	100%
	CP-070784
	HP
	Triggered by Study UID_7048 (MRFC). CT#42 completed
	23.218, 24.229, 24.147, 24.247

	271
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	2008-05-30
	2009-03-06
	48%
	CP-080447
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	272
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	2008-05-30
	2009-03-06
	95%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	273
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	0%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09
	24.229

	274
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	2008-09-12
	2008-12-05
	90%
	CP-080451
	Alcatel-Lucent
	Triggered by UID_360030 (FS_IMS_ASIO). CT#42 Exception sheet C4-083908 ???
	29.328, 29.329, 29.364

	275
	410008
	IMS-IBCF – TrGW definitions in 3GPP
	IMS_IBCF
	1
	Rel-8
	C4,C3
	2008-09-12
	2009-03-06
	17%
	CP-080483
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	29.238

	276
	410108
	CT4 part of  IMS_IBCF
	IMS_IBCF
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	20%
	CP-080483
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	29.238

	277
	410208
	CT3 part of  IMS_IBCF
	IMS_IBCF
	2
	Rel-8
	C3
	2008-09-12
	2009-03-06
	13%
	CP-080483
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	

	278
	410009
	IMS-ALGCF – IMA-MGW definitions in 3GPP 
	IMS_AGCF
	1
	Rel-8
	C4
	2008-09-12
	2009-03-06
	10%
	CP-080448
	Alcatel-Lucent
	CT#42 WID updated CP-080448=> C4-083078 ???. CT#42 Rel-8 extension to 03/09
	23.abc (IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface;).  29.334

	279
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	2007-06-14
	2008-12-11
	98%
	SP-060932
	Telefonica O2
	SA#36 Stage 1 completed
	

	280
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	2007-06-14
	2007-06-14
	100%
	SP-060932
	Telefonica O2
	SA#36 completed
	22.234

	281
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	2008-03-07
	2008-12-05
	96%
	CP-080217
	RIM
	08/08 az split CT1 from CT6 part in WID
	24.234

	282
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	2008-03-07
	2008-12-11
	100%
	CP-080217
	RIM
	CT#42 completed
	31.102, 31.111

	283
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	2007-09-14
	2008-12-05
	99%
	SP-070701
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved
	

	284
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	2007-09-14
	2008-06-05
	100%
	SP-070701
	Orange
	SA#40 completed
	23.237

	285
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	98%
	CP-080320
	Orange
	CT#40 WID approved
	24.327, 24.303

	286
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	2006-03-15
	2008-12-05
	98%
	SP-070904
	Nortel
	Stage 1/2 completed
	

	287
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	2006-03-15
	2006-12-06
	100%
	SP-070904
	Nortel
	SA#38 completed
	42.068

	288
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	2007-09-03
	2008-03-21
	100%
	SP-070653
	Huawei
	SA#39 completed
	42.068, 42.069

	289
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	2006-06-02
	2008-12-05
	95%
	CP-060260
	Nortel
	
	43.068, 44.068

	290
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	2006-06-02
	2007-11-30
	100%
	CP-060260
	Nortel
	CT#38 completed
	29.002

	291
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	2006-06-30
	2008-02-22
	100%
	GP-071855
	Nortel
	GP#37 completed
	44.018, 48.008

	292
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	2005-07-11
	2008-12-05
	99%
	SP-080327
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	

	293
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	2005-07-11
	2006-07-31
	100%
	SP-080327
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327
	22.259

	294
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	2007-03-26
	2008-12-05
	100%
	CP-080065
	Vodafone
	CT#42 completed
	23.259

	295
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	2007-03-26
	2008-12-05
	99%
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	296
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	2007-03-26
	2008-12-05
	98%
	CP-080065
	Vodafone
	
	24.259, 24.229

	297
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	2007-03-26
	2008-12-05
	100%
	CP-080065
	Vodafone
	CT#42 No impact to CT4 specifications
	23.008, 23.018, 29.002, 29.328, 29.329

	298
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	2006-12-06
	2007-10-30
	100%
	SP-060839
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	299
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	2007-03-26
	2007-03-26
	100%
	
	Ericsson
	SA#37 stopped
	

	300
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	2006-09-28
	2009-03-06
	93%
	SP-060678
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	

	301
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	2006-09-28
	2008-03-12
	100%
	SP-060678
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed
	22.101, 22.105

	302
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	80%
	CP-080316
	T-Mobile
	CT#42 Rel-8 extension to 03/09
	24.008

	303
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	2007-12-06
	2009-09-24
	85%
	SP-070756
	Airbiquity
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). SA#42 Rel-8 exception to 09/09
	26.967, 26.267, 26.268

	304
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	2006-08-16
	2009-03-06
	79%
	SP-080565
	Telefonica O2
	Inform GSMA of progress. SA#39 Stage 1 completed. Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]
	

	305
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-080565
	Telefonica O2
	SA#39 completed. 
	22.101, 22.228

	306
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	2006-08-16
	2009-03-06
	97%
	SP-080554
	Telecom Italia
	SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	

	307
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	2007-06-22
	2007-12-06
	100%
	SP-080554
	Telecom Italia
	SA#38 completed. SA#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	308
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	2007-06-01
	2009-03-06
	95%
	CP-080578
	Telecom Italia
	CT#41 updated WID CP-080054=>CP-080578. CT#42 Rel-8 extension to 03/09
	29.865, 29.165

	309
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	2006-09-28
	2006-12-07
	100%
	SP-060545
	Amdocs
	SA#33 WID approved
	32.297

	310
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	2006-08-16
	2007-03-15
	100%
	
	Ericsson
	SA#38 stopped
	

	311
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	2007-11-30
	2007-11-30
	100%
	
	Nokia Siemens Networks
	SA#36 stopped
	

	312
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	2008-05-30
	2009-03-06
	40%
	CP-080577
	Telecom Italia
	CT#41 WID updated CP-080392=>CP-080577 (Feature CS-IBCF=>BB under Ipinterc). 
	

	313
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	2008-05-30
	2009-03-06
	70%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	29.235

	314
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	2008-05-30
	2009-03-06
	10%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	315
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	2007-09-14
	2009-03-06
	98%
	CP-080282
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	316
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-070871
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	317
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	2007-09-14
	2008-12-05
	100%
	CP-080282
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	318
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	2007-09-14
	2008-12-05
	100%
	CP-080282
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	319
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	2007-09-14
	2009-03-06
	95%
	CP-080282
	Nokia Siemens Networks
	CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	320
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	2007-09-10
	2008-12-05
	100%
	SP-070815
	NTT DoCoMo
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved
	

	321
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	2007-09-10
	2008-03-12
	100%
	SP-070815
	NTT DoCoMo
	SA#39 completed
	22.168

	322
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	2008-01-14
	2008-09-18
	100%
	SP-070815
	NTT DoCoMo
	SA#40 exception to Sep 2008 on impacts of adding the CBC to MME interface. SA#41 completed 
	23.828, 23.401

	323
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080659
	NTT DoCoMo
	CT#41 WID updated CP-080318=>CP-080659. CT#42 completed
	23.041

	324
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	2008-09-26
	2008-12-05
	100%
	CP-080659
	NTT DoCoMo
	CT#42 WID updated CP-080659=>C4-083541 ??? . CT#42 completed
	29.new Cell Broadcast Centre interfaces with the Evolved Packet Core;

	325
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	1
	Rel-8
	S1,C6
	2007-03-13
	2008-09-12
	100%
	SP-070944
	Vodafone
	SA#39 Stage 1 completed. CT#41 completed
	

	326
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	2007-03-13
	2008-03-12
	100%
	SP-070944
	Vodafone
	SA#39 Stage 1 completed
	22.030, 22.101

	327
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	2007-03-13
	2008-09-12
	100%
	SP-070944
	Vodafone
	23/07/08 Created to host CT6 work as per SA1 WID. CT#41 completed
	31.102

	328
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	2006-09-28
	2008-03-12
	100%
	SP-060482
	China Mobile
	SA#39 Stage 1 completed
	22.115

	329
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	2006-12-06
	2009-03-06
	79%
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)
	

	330
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	2006-12-06
	2007-09-20
	100%
	SP-070122
	China Mobile
	
	22.182

	331
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	2007-09-03
	2007-12-10
	100%
	SP-070880
	China Mobile
	SA#38 completed
	22.182

	332
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	2008-04-21
	2008-12-05
	100%
	CP-080496
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. CT#42 completed
	24.182

	333
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	2008-03-12
	2008-12-05
	10%
	CP-080496
	Nortel
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#41 WID updated CP-080074=>CP-080496
	29.163

	334
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	95%
	CP-080445
	China Mobile
	CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	335
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	2008-09-12
	2008-12-05
	100%
	CP-080445
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	336
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	2007-03-26
	2008-12-05
	99%
	SP-070816
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.
	

	337
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	2007-03-26
	2007-03-26
	100%
	SP-070816
	Huawei
	SA#35 completed
	22.105, 22.340

	338
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	2007-04-26
	2008-03-07
	100%
	SP-070816
	Huawei
	SA#39 completed
	23.811, 23.204

	339
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	2008-05-30
	2008-12-05
	98%
	CP-080575
	Huawei
	CT#41 WID updated CP-080391=> CP-080575
	29.311

	340
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080575
	Huawei
	CT#41 WID updated CP-080391=> CP-080575. CT#42 completed
	24.341, 24.229

	341
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	2006-06-08
	2009-03-06
	43%
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	342
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	2006-06-08
	2007-12-06
	100%
	SP-060780
	Telcordia
	SA#38 completed
	22.153

	343
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	2006-12-01
	2009-03-06
	50%
	CP-070576
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	344
	370020
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	2007-09-21
	2008-12-05
	0%
	CP-070576
	Alcatel-Lucent
	
	29.212, 29.213, 29.214, 29.163

	345
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	2007-09-21
	2008-12-11
	5%
	CP-070576
	Alcatel-Lucent
	CT#41 Target completion 09/08=>12/08
	23.008, 29.228, 29.229

	346
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	2007-08-23
	2008-05-30
	100%
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	

	347
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	2007-08-23
	2008-03-12
	100%
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	348
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	2007-09-03
	2008-03-14
	100%
	SP-070692
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	349
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	350
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	existing 29.199-xy

	351
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	ETRI
	CT#40 completed
	29.199-21

	352
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	ETRI
	CT#40 completed
	29.199-22

	353
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Orange
	CT#40 completed
	29.199-08

	354
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Ericsson
	CT#40: Work moved to OMA
	existing 29.199-xy

	355
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	356
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	357
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	358
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	359
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	360
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	361
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	362
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Ericsson
	CT#40 completed
	29.199-14/13

	363
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	existing 29.199-xy

	364
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-03

	365
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-06

	366
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-10

	367
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-14

	368
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	2007-06-12
	2008-12-05
	99%
	SP-070501
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed
	

	369
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	2007-06-12
	2007-09-14
	100%
	SP-070501
	NTT DoCoMo
	SA#37 completed
	22.011

	370
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	2007-11-14
	2008-12-05
	100%
	CP-070783
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	371
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1,C4,C1
	2007-09-10
	2009-03-06
	38%
	SP-070572
	China Mobile
	SA#39 Stage 1 completed
	

	372
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-8
	S1
	2007-09-10
	2008-03-12
	100%
	SP-070572
	China Mobile
	SA#39 completed
	22.142

	373
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	10%
	CP-080444
	China Mobile
	CT#42 WID updated CP-080444=> C4-083911 ???
	29.002, 23.142

	374
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C1
	2008-09-08
	2009-03-06
	0%
	CP-080444
	China Mobile
	CT#42 Rel-8 extension to 03/09
	23.040

	375
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1,S5
	2007-12-06
	2008-03-12
	100%
	SP-080053
	Telecom Italia
	SA#39 completed. SA5 has 2nd responsibility
	22.115

	376
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-080053
	Telecom Italia
	SA#39 completed
	22.115

	377
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1
	2007-12-06
	2009-03-06
	77%
	SP-070952
	Vodafone
	SA#39 Stage 1 completed
	

	378
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-070952
	Vodafone
	SA#39 completed
	22.011, 22.115

	379
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	2008-09-12
	2009-03-06
	70%
	CP-080498
	Huawei
	CT#42 Rel-8 extension to 03/09
	23.122 24.301, 24.801, 24.285

	380
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	2008-09-12
	2009-03-06
	70%
	CP-080499
	Qualcomm
	CT#42 Rel-8 extension to 03/09
	23.122, 24.008

	381
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-8
	S3
	2007-07-02
	2009-06-11
	60%
	SP-040865
	Ericsson
	SA#26 approved WID (about improved GERAN security). SA#38 moved to Rel-8. SA#41: Low priority target completion Jun 2009 (after completion of the main EPS work).
	33.102, 43.020

	382
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	2007-03-12
	2008-12-11
	50%
	SP-070238
	BMWi
	SA#40 exception to Sep 2008 for LI for SAE/LTE. SA#41 exception extension granted
	33.106, 33.107, 33.108

	383
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	2008-03-12
	2009-03-06
	26%
	SP-080133
	Ericsson
	SA#39 WID approved
	

	384
	390146
	SA3 part of GBAPush
	GBAPush
	2
	Rel-8
	S3
	2008-03-12
	2008-12-11
	65%
	SP-080133
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID. SA#41 Target completion 09/08=>12/08
	33.223, 33.224

	385
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	2008-03-12
	2008-12-05
	0%
	SP-080133
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID
	24.109

	386
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	2008-03-12
	2009-03-06
	0%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09
	29.109

	387
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	2008-03-12
	2008-12-11
	100%
	SP-080004
	FT, Ericsson
	SA#39 WID approved. SA#42 completed
	26.131, 26.132

	388
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	2007-12-06
	2008-12-11
	100%
	SP-070757
	Ericsson
	SA#38 WID approved. SA#42 completed
	26.234, 26.346, 26.946

	389
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	2007-12-06
	2009-03-12
	56%
	SP-080443
	Ericsson, Qualcomm
	CT/SA#42 Rel-8 exception to 03/09
	

	390
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	2007-12-06
	2009-03-12
	50%
	SP-080246
	Qualcomm, Samsung
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246. SA#42 Rel-8 exception to 03/09
	26.114

	391
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	2008-05-30
	2009-03-06
	90%
	CP-080422
	Huawei
	CT#42 Rel-8 exception to 03/09
	29.163

	392
	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	2008-05-30
	2008-12-12
	100%
	CP-080422
	Huawei
	CT#42 completed
	24.229

	393
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	2008-05-30
	2009-03-06
	0%
	CP-080422
	Huawei
	CT#42 Rel-8 exception to 03/09. WID updated CP-080422=> C4-083809 ???.  
	29.332

	394
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	2007-06-07
	2009-03-12
	86%
	not applicable
	
	
	

	395
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	2
	Rel-8
	S5
	2007-06-07
	2009-03-12
	83%
	not applicable
	
	
	

	396
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2009-03-12
	75%
	SP-070296
	Ericsson 
	SA#42 Rel-8 exception to 03/09
	32.155, 32.153

	397
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-06-12
	100%
	SP-070492
	Nokia Siemens Networks
	
	32.121, 32.122, 32.123

	398
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-06-12
	100%
	SP-070300
	China Mobile
	
	32.632/3/5

	399
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	2007-09-17
	2008-12-11
	100%
	SP-070618
	Motorola
	SA#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	400
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080068
	TeliaSonera
	SA#42 completed
	32.101/2, 32.xyz

	401
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	2008-06-05
	2009-03-12
	10%
	SP-080276
	Ericsson
	SA#42 Rel-8 exception to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747

	402
	340065
	Performance Management 8
	OAM8-PM
	2
	Rel-8
	S5
	2007-06-07
	2008-12-11
	100%
	not applicable
	
	
	

	403
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-12-11
	100%
	SP-070301
	China Mobile
	SA#36 Moved Rel-7=>Rel-8; WID updated SP-050319=>SP-070301
	32.321/2/3/5

	404
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-12-11
	100%
	SP-070835
	China Mobile
	SA#42 completed
	32.405

	405
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-12-11
	100%
	SP-070299
	China Mobile
	SA#42 completed
	32.xyz

	406
	340066
	Trace Management 8
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	2008-03-07
	2008-12-05
	68%
	not applicable
	
	
	

	407
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	Substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315. CT#42 completed
	24.323, 24.229

	408
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	2008-03-07
	2008-12-05
	0%
	CP-080315
	Vodafone
	CT#40 WID updated CP-060521=>CP-080315
	29.163

	409
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	CT#40 WID updated CP-060521=>CP-080315. Alligned with SA5 requirements. CT#42 completed
	29.228, 29.229

	410
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	2006-03-16
	2008-12-11
	100%
	not applicable
	
	
	

	411
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	2006-03-16
	2007-12-14
	100%
	SP-070077
	Orange
	WID approved SA#35
	32.296

	412
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	2007-06-07
	2007-12-14
	100%
	SP-070293
	Vodafone
	
	32.274, 32.240/299

	413
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	2008-01-07
	2008-12-11
	100%
	SP-070750
	Alcatel-Lucent
	SA#42 stopped
	32.252, 32.298, 32.299

	414
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	2008-09-18
	2008-12-11
	100%
	SP-080463
	Acision
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	415
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070868
	Huawei
	CT#42 completed
	23.333, 29.333

	416
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070868
	Huawei
	CT#42 completed
	23.333

	417
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070868
	Huawei
	CT#42 completed
	29.333

	418
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	2006-06-22
	2008-12-05
	100%
	CP-080382
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382
	

	419
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	2006-06-22
	2007-12-21
	100%
	CP-080382
	Gemalto
	CT#38 completed
	21.111

	420
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	2007-05-07
	2008-03-07
	100%
	CP-080382
	Gemalto
	CT#39 completed
	31.220

	421
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	2007-05-07
	2008-12-05
	100%
	CP-080382
	Gemalto
	CT#37 created. CT#42 completed
	31.221

	422
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	2007-06-21
	2007-06-21
	100%
	CP-060355
	Giesecke & Devrient
	SA#33 stopped
	31.102

	423
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Comprion, Gemalto
	CT#40 WID approved. CT#41,#42 work not started/stagnating at 0%
	

	424
	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Comprion, Gemalto
	
	31.320 (external interface for communication with the ME)

	425
	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Gemalto
	
	31.321 (internal interface (API))

	426
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	2006-09-25
	2009-03-12
	77%
	RP-080747
	NTT DoCoMo
	RAN#41 WID Updated RP-060635=>RP-080747. Last Status Report in RP-080741 (Exception sheet shall be provided for RAN#42)
	36.300, 36.938

	427
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	2006-09-25
	2008-03-07
	100%
	RP-080747
	NTT DoCoMo
	
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	428
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	2006-09-25
	2008-12-05
	100%
	RP-080747
	Nokia Siemens Networks
	RAN#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	429
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	2006-09-25
	2008-12-05
	100%
	RP-080747
	Ericsson
	RAN#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.902, 25.413

	430
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	2006-09-25
	2008-12-11
	85%
	RP-080747
	Nokia Siemens Networks
	
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	431
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	2007-09-14
	2008-12-05
	55%
	RP-070749
	Powerwave Technologies, Andrew Wireless
	WID in RP-070749. Status Report in RP-080512
	36.106, 36.143, 25.113

	432
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	2007-09-17
	2009-03-12
	39%
	not applicable
	
	
	

	433
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2007-09-17
	2009-03-12
	60%
	SP-070617
	Ericsson
	SA#42 Rel-8 exception to 03/09
	32.42x, 32.44x

	434
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2008-01-07
	2009-03-12
	30%
	SP-070738
	Ericsson 
	SA#42 Rel-8 exception to 03/09
	32.761/2/3/5

	435
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2008-02-22
	2009-03-12
	30%
	SP-080062
	Motorola, Huawei
	SA#42 Rel-8 exception to 03/09
	32.425

	436
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2008-02-22
	2009-03-12
	30%
	SP-080063
	Ericsson 
	SA#42 Rel-8 exception to 03/09
	32.450, 32.451

	437
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080275
	Vodafone
	SA#40 updated WID SP-080064=>SP-080275. SA#42 completed (WT moved to Rel-9)
	32.500

	438
	390104
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080275
	Vodafone
	SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. SA#42 completed
	32.500

	439
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080065
	Nokia Siemens Networks
	SA#42 completed
	32.501, 32.502, 32.76x/32.75x

	440
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080066
	Ericsson 
	SA#42 completed
	32.511, 32.76x

	441
	25029
	LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	2007-06-01
	2009-09-11
	19%
	not applicable
	
	Testing for Feature UID_20068 (LTE)
	

	442
	25041
	LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	2007-06-01
	2009-03-13
	20%
	RP-080647
	NEC, Motorola
	Status Report in RP-080513. RAN#41 WID updated RP-070428=>RP-080647. Completion target 12/08=>03/09
	36.521-1, 36.521-2, 36.508, 36.523-1, 36.523-2, 36.509

	443
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	2007-06-01
	2009-03-13
	35%
	RP-080601
	Agilent
	RAN#41: Status Report in RP-080514. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	444
	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	2007-06-01
	2009-09-11
	5%
	RP-080601
	Agilent
	RAN#41: Status Report in RP-080514. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	445
	350040
	Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	2007-03-05
	2009-03-13
	87%
	not applicable
	
	
	

	446
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	2007-03-05
	2007-09-14
	100%
	RP-070078
	NTT DoCoMo
	WID in RP-070078. Status Report in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	447
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	2007-03-05
	2008-05-30
	100%
	RP-070127
	Nokia
	WID in RP-070127. Status Report in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	448
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	2007-12-17
	2008-09-12
	100%
	RP-071016
	CATT
	WID in RP-071016. Status Report in RP-080517. RAN#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	449
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	2007-12-17
	2009-03-13
	20%
	RP-071012
	Ericsson
	WID in RP-071012. Status Report in RP-080516
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2

	450
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	2007-03-05
	2008-03-07
	100%
	RP-070254
	AT&T
	WID in RP-070254. Status Report in RP-080041.
	

	451
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	2007-07-19
	2008-03-07
	100%
	RP-070823
	Nokia Siemens Networks
	WID in RP-070823. Status Report in RP-080042.
	25.323, 25.331, 25.322

	452
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	2007-06-11
	2008-03-07
	100%
	RP-070824
	Vodafone
	WID in RP-070824. Status Report in RP-080043.
	25.101

	453
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	2007-03-05
	2008-09-12
	100%
	RP-070128
	AT&T
	WID in RP-070128. Status Report in RP-080515. RAN#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	454
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	
	R5
	2005-11-11
	2008-12-05
	94%
	not applicable
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	455
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	2005-11-11
	2006-06-02
	100%
	RAN5_Work_Items
	Nokia
	WID in 
	34.108, 34.121

	456
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	2005-11-11
	2006-06-02
	100%
	RAN5_Work_Items
	Qualcomm
	WID in 
	34.108, 34.121

	457
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	2006-03-10
	2006-12-01
	100%
	RAN5_Work_Items
	Motorola
	WID in 
	34.121, 34.108

	458
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	2006-09-20
	2008-09-12
	100%
	RP-060486
	Nokia
	WID in RP-060486. Status Report in RP-080535. RAN#41 completed (GERAN aspects might need to be included later)
	34.114

	459
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	2006-06-02
	2006-12-01
	100%
	RAN5_Work_Items
	NEC, Motorola
	WID in 
	34.108, 34.123-1, 34.123-2, 34.123-3

	460
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	2006-12-01
	2007-06-01
	100%
	RP-060676
	Motorola
	WID in RP-060676
	34.108, 34.121-1, 34.121-2

	461
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	2007-06-01
	2007-12-07
	100%
	RP-070414
	Motorola
	WID in RP-070414
	

	462
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	2007-06-01
	2008-03-07
	100%
	RP-070381
	Ericsson
	WID in RP-070381. Status Report RP-080056
	

	463
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	2007-06-01
	2008-09-12
	100%
	RP-080160
	Huawei
	WID in RP-080160. Status Report in RP-080542. RAN#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	464
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	2008-03-07
	2008-12-05
	30%
	RP-080311
	Ericsson
	WID in RP-080311. Linked to UID_370033. Status Report in RP-080544
	

	465
	360008
	MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD
	MBSFN-DOB
	1
	Rel-8
	R1
	2007-06-04
	2008-12-11
	0%
	RP-070493
	Ericsson
	WID in RP-070493. RAN#39 Status Report in RP-080218. RAN#41 Target completion 09/08=>12/08
	25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	466
	370035
	RAN improvements
	RANimp
	1
	Rel-8
	RP
	2007-06-04
	2009-09-11
	75%
	not applicable
	
	
	

	467
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	2007-06-04
	2008-09-12
	100%
	RP-070500
	Ericsson
	WID in RP-070500. Status Report in RP-080518. RAN#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	468
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	2007-09-14
	2008-05-30
	100%
	RP-070717
	Ericsson
	WID in RP-070717. Status Report in RP-080265. RAN#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	469
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	2007-09-14
	2008-12-05
	100%
	RP-070677
	Nokia Siemens Networks
	Status Report in RP-080804. RAN#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	470
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	2007-09-14
	2008-09-12
	100%
	RP-070679
	Nokia
	WID in RP-070679. Status Report in RP-080520. RAN#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	471
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	2007-09-14
	2008-09-12
	100%
	RP-070759
	Nokia Siemens Networks
	Status Report in RP-080521. RAN#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	472
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3
	2007-09-14
	2008-12-05
	70%
	RP-070760
	Nokia Siemens Networks
	Status Report in RP-080522. RAN#41: Target completion 09/08=>12/08
	25.423, 25.427, 25.433

	473
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	2007-12-04
	2008-12-05
	90%
	RP-070924
	ZTE
	WID in RP-070924. Status Report in RP-080523. RAN#41: Completion target 09/08=>12/08
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	474
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	2007-12-04
	2008-12-05
	100%
	RP-071038
	ZTE
	Status Report in RP-080807. RAN#42 completed
	25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123

	475
	380077
	1.28 Mcps LCR TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	2007-12-04
	2009-09-11
	35%
	RP-071003
	RITT
	WID in RP-071003. Status Report in RP-080525. RAN#41: Completion target 12/08=>09/09
	25.113

	476
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	2008-03-07
	2008-12-05
	30%
	RP-080085
	TD Tech
	WID in RP-080085. Status Report in RP-080526
	25.929

	477
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	2008-03-07
	2009-03-06
	65%
	RP-080749
	Nokia
	RAN#41 WID updated RP-080229=>RP-080749. Status Report in RP-080810. RAN#42 Rel-8 exception to 03/09
	25.331, 25.413

	478
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	2008-03-07
	2008-12-05
	100%
	RP-080227
	Ericsson
	Status Report in RP-080811. RAN#42 completed
	

	479
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1
	2008-05-30
	2009-03-12
	15%
	RP-080485
	CATT
	WID in RP-080485. Status Report in RP-080529. 
	

	480
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	2008-05-30
	2009-03-06
	95%
	RP-080346
	Qualcomm
	GERAN leading the work. Status Report in RP-080813. RAN#42 Rel-8 exception to 03/09
	

	481
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1
	2008-05-30
	2009-06-11
	50%
	RP-080490
	Ericsson
	WID in RP-080490. Status Report in RP-080531. RAN#41: target completion 12/08, RAN4 part 06/09
	

	482
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	
	R5
	2006-09-20
	2009-03-13
	76%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	483
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	2006-09-20
	2008-09-12
	100%
	RP-060484
	IPWireless
	WID in RP-060484. Status Report in RP-080536. RAN#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	484
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	2007-03-09
	2008-03-03
	100%
	RP-071319
	Ericsson
	WID in RP-071319. RAN#39 completed. Status Report RP-080059 
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	485
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	2007-03-09
	2008-05-30
	100%
	RP-070022
	Motorola
	WID in RP-070022. RAN#40 completed. Status Report in RP-080281
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	486
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	2007-03-09
	2008-05-30
	100%
	RP-070020
	Ericsson
	WID in RP-070020. RAN#40 completed. Status Report RP-080256.
	34.108, 34.123-1, 34.123-2, 34.123-3

	487
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	2007-03-09
	2008-05-30
	100%
	RP-070023
	Nokia
	WID in RP-070023. RAN#40 completed. Status Report in RP-080282
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	488
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	2007-03-09
	2009-03-13
	70%
	RP-080730
	Nokia
	RAN#41: WID Updated RP-070425=>RP-080730. Status Report in RP-080537. Target completion 09/08=>03/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	489
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	2008-05-30
	2009-03-13
	5%
	RP-080606
	Ericsson
	Linked to UID_370036. RAN#41 WID updated RP-080310=>RP-080606. Completion target 12/08=>03/09. Status Report in RP-080543
	34.108, 34.123-1, 34.123-2, 34.123-3

	490
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	2008-05-30
	2009-03-13
	10%
	RP-080334
	ZTE
	WID in RP-080334. Linked UID_380075. Status Report in RP-080546
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	491
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-9
	R5
	2008-09-12
	2009-03-13
	0%
	RP-080759
	Ericsson
	RAN#41 WID approved in RP-080759

	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	492
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	R2,R4,R3
	2008-03-07
	2009-03-06
	55%
	not applicable
	
	RAN#40 WID approved RP-080483
	

	493
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	2008-05-30
	2009-03-06
	80%
	RP-080752
	Huawei
	RAN#41 WID updated RP-080483=>RP-080752. Status Report in RP-080815. RAN#42 Rel-8 exception to 03/09
	25.304, 25.331, 25.306

	494
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	2008-03-07
	2008-12-05
	50%
	RP-080234
	Motorola
	WID in RP-080234. Status Report in RP-080533. RAN#41: Target completion  09/08=>12/08
	25.104, 25.141

	495
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	2008-05-30
	2008-12-05
	25%
	RP-080487
	Alcatel-Lucent
	Status Report in RP-080534. 
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.4xy

	496
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	
	R5
	2007-06-01
	2009-09-11
	49%
	not applicable
	
	
	

	497
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	2007-06-01
	2008-09-12
	100%
	RP-080155
	IPWireless
	WID in RP-080155. 05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080541. RAN#41 completed
	34.108, 34.122, 34.123-1/2/3

	498
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	2008-05-30
	2009-09-11
	25%
	RP-080318
	CATT
	WID in RP-080318. Linked UID_31084 (MBMSE). Status Report in RP-080545. 
	

	499
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	2008-05-30
	2009-03-13
	5%
	RP-080336
	Huawei
	WID in RP-080336. Status Report in RP-080547. 
	

	500
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	2008-05-30
	2008-12-11
	70%
	not applicable
	ALL
	
	

	501
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	2006-09-08
	2009-02-20
	85%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#40 Rel-8 exception to 02/09
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	502
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	2007-05-18
	2007-05-18
	100%
	GP-070865
	TruePosition
	GP#36 completed
	43.059, 45.008, 48.071

	503
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	2007-08-31
	2009-02-20
	40%
	GP-071484
	T-Mobile
	GP#37 specifications completed. Testing open
	

	504
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	2007-08-31
	2008-02-22
	100%
	GP-071560
	T-Mobile
	GP#37 completed
	43.318, 44.318

	505
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	2007-08-31
	2009-02-20
	20%
	GP-071563
	T-Mobile
	GP#39 completion target 08/08=>11/08=>02/09
	51.010

	506
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	2000-01-03
	2008-12-11
	100%
	GP-081361
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081361. CT#40 WID approved. Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. GP#40/TSG#42 completed 
	

	507
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	2000-01-03
	2008-11-21
	100%
	GP-081362
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081362. GP#40 completed
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	508
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	2007-12-05
	2008-12-11
	100%
	SP-080444
	China Mobile, Ericsson
	SA#42 completed
	26.102, 26.103, 26.202

	509
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080278
	Ericsson
	CT#42 completed
	23.205, 23.153, 23.231, 29.232, 29.002

	510
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080278
	Ericsson
	CT#42 completed
	23.009

	511
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	2008-05-30
	2008-12-05
	100%
	CP-080278
	Ericsson
	CT#42 completed
	29.007

	512
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	2007-08-31
	2008-08-29
	100%
	GP-071542
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	513
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	2008-05-16
	2008-11-21
	100%
	GP-081784
	Qualcomm
	Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	514
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	2008-05-16
	2009-09-04
	9%
	GP-081785
	Thales
	GP#38 WID approved. GP#40 WID updated GP-080790=>GP-081785. Completion target 08/09=>09/09
	

	515
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	2008-05-16
	2009-05-15
	20%
	GP-081786
	Thales
	GP#40 WID updated GP-080791=>GP-081786
	45.005

	516
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	2008-05-16
	2009-09-04
	0%
	GP-081787
	Thales
	GP#40 WID updated GP-080792=>GP-081787. Stagnating at 0%
	51.010-1

	517
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	2008-02-22
	2009-09-18
	64%
	GP-080367
	Ericsson
	GP#40 target completion 11/08=>09/09
	

	518
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	2008-02-22
	2009-09-18
	45%
	GP-080368
	Ericsson
	GP#40 target completion 11/08=>09/09
	51.010

	519
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	2008-02-22
	2009-02-20
	95%
	GP-080369
	Ericsson
	GP#40 completion target 08/08=>11/08=>02/09
	51.021

	520
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	2008-02-22
	2008-11-21
	100%
	GP-080411
	Rohde & Schwarz
	GP#40 completed
	51.010

	521
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	2008-02-22
	2009-05-15
	0%
	GP-080330
	Nokia
	GP#40 stagnating at 0%
	51.010

	522
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	2007-01-01
	2008-12-11
	75%
	not applicable
	ALL
	
	

	523
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	2004-06-28
	2006-03-15
	100%
	SP-050181
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	

	524
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	2004-06-28
	2006-03-15
	100%
	SP-050181
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped
	22.258

	525
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	2007-09-28
	2007-09-28
	100%
	SP-060818
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	526
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	2007-09-28
	2007-09-28
	100%
	
	Nokia Siemens Networks
	SA#38 stopped
	

	527
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	2007-03-15
	2007-03-15
	100%
	SP-060484
	3
	SA#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	528
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	2007-09-03
	2007-12-14
	100%
	
	Telecom Italia
	SA#38 stopped
	

	529
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	2008-03-20
	2008-03-20
	0%
	
	
	
	

	530
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	2005-10-07
	2006-09-14
	100%
	SP-060474
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	531
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	2005-11-04
	2007-03-08
	100%
	SP-050527
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	22.868

	532
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	2005-12-07
	2007-12-12
	100%
	SP-060478
	Siemens
	SA#38 completed
	22.980

	533
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	2006-06-08
	2007-09-12
	100%
	SP-060479
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	534
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	2007-09-03
	2008-03-14
	100%
	SP-080054
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	535
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	2006-09-28
	2007-09-20
	100%
	SP-060785
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	536
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	2006-12-06
	2008-06-05
	100%
	SP-080318
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	537
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	2006-12-06
	2007-12-07
	100%
	SP-060786
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	538
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	2006-12-06
	2007-12-06
	100%
	SP-070577
	BT
	SA#38 completed
	22.937

	539
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	2006-12-06
	2008-03-12
	100%
	SP-070126
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	540
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	2004-12-03
	2008-12-11
	98%
	SP-070163
	Vodafone
	SA#41 TR 23.882 completed. TR 33.922 for Information
	

	541
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	2004-12-03
	2008-09-18
	100%
	SP-070163
	Vodafone
	SA#41 completed
	23.882

	542
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	2006-01-09
	2008-09-18
	100%
	SP-070163
	Vodafone
	SA#41 completed
	23.882

	543
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	2007-09-03
	2008-12-11
	90%
	SP-070163
	Nokia
	Moved from Rel-7. SA#41 TR 33.922 for Information
	33.821, 33.922

	544
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	2006-06-19
	2008-09-18
	100%
	SP-060443
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	545
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	2006-03-22
	2007-12-06
	100%
	SP-060148
	Nokia Siemens Networks
	SA#38 completed
	23.847

	546
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	2007-03-20
	2008-09-18
	100%
	SP-070106
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 not published

	547
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	2007-04-26
	2008-06-05
	100%
	SP-070818
	LG Electronics
	SA#40 completed
	23.893

	548
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	2006-10-23
	2008-03-12
	100%
	SP-070494
	Ericsson
	SA#39 completed
	

	549
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	2007-03-05
	2008-03-12
	100%
	SP-070494
	Ericsson
	SA#39 completed
	22.892

	550
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	2006-10-23
	2008-03-12
	100%
	SP-070494
	Alcatel-Lucent
	SA#39 completed
	23.892

	551
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	2007-12-04
	2008-09-18
	100%
	SP-070905
	China Mobile
	SA#41 completed as Rel-8
	23.872

	552
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-8
	S3
	2006-06-08
	2008-12-12
	30%
	SP-060446
	Orange
	Mechanisms to define spam messages still being evaluated. No progress
	33.9xx

	553
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	2006-12-07
	2007-12-12
	100%
	SP-060935
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	554
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	2007-06-07
	2008-06-12
	100%
	SP-070307
	China Mobile
	SID updated SP-050608=>SP-070307; SA#40 completed
	32.819

	555
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	2006-05-10
	2007-09-12
	100%
	SP-070305
	Nortel
	SID updated SP-050295=>SP-070305; SA#37 completed
	32.818

	556
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	2006-07-03
	2007-06-07
	100%
	SP-060263
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	557
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	2006-12-07
	2008-12-11
	100%
	SP-060753
	Ericsson
	SA#42 completed
	32.816

	558
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	2007-04-02
	2007-12-06
	100%
	SP-070174
	Nokia Siemens Networks
	SA#38 completed
	32.820

	559
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	2006-03-22
	2008-06-13
	100%
	CP-060180
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	560
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	2007-03-26
	2008-05-30
	100%
	CP-070031
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	561
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	2007-09-14
	2008-09-12
	100%
	CP-070685
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	562
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	2007-09-14
	2008-09-12
	100%
	CP-070518
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	563
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070760
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	564
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	2007-09-14
	2008-05-30
	100%
	RP-070748
	RITT
	SID in RP-070748. RAN#40 completed. Status Report in 080290
	25.824

	565
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	2007-09-14
	2008-03-07
	100%
	RP-070678
	Nokia Siemens Networks
	SID in RP-070678. RAN#39 completed. Status Report in RP-080068
	25.823

	566
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	2007-08-15
	2008-12-05
	0%
	RP-080228
	Qualcomm
	SID in RP-080228. RAN#40: Status Report in RP-080292. SI is on hold. New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	25.825

	567
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	2007-06-04
	2007-12-03
	100%
	RP-070511
	Motorola
	SID in RP-070511. Status Report in RP-070827. RAN#38 completed
	36.938

	568
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	2007-03-05
	2008-05-30
	100%
	RP-070257
	Motorola
	SID in RP-070257. RAN#40 completed. Status Report in RP-080289
	25.820

	569
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-8
	R4
	2007-12-17
	2009-03-13
	25%
	RP-071050
	Polaris Wireless
	SID in RP-071050. Status Report in RP-080548. RAN#41: Target completion 09/08=>03/09
	25.9xx

	570
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	2007-12-17
	2008-03-07
	100%
	RP-071044
	Qualcomm
	SID in RP-071044. Status Report in RP-080070. The study produced no TR. RAN#39 completed. Spin-off New implementation WID in RP-080227
	none

	571
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	2007-08-31
	2008-02-22
	100%
	GP-071562
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

	43.903

	572
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	2007-11-16
	2009-02-20
	90%
	GP-072033
	Nokia Siemens Networks
	GP#40 completion target 08/08=>11/08=>02/09
	TR 

	573
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	2007-11-16
	2009-02-20
	85%
	GP-072026
	RIM, Nokia Siemens Networks
	GP#40 completion target 08/08=>11/08=>02/09
	45.9xx

	574
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	2007-09-03
	2007-12-14
	100%
	SP-070557
	BT
	SA#39 stopped
	22.937

	575
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	2008-01-14
	2008-05-30
	100%
	SP-070819
	SiRF
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP-40 FS stopped
	23.891

	576
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	2000-01-03
	2000-01-03
	0%
	
	
	
	

	591
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	2007-09-19
	2009-03-13
	70%
	RP-080605
	Ericsson, Motorola
	UID_350047->350147. 05/08: Linked to Feature UID_7038 (MTSI). Status Report in RP-080538. RAN#41: WID updated RP-070664=>RP-080605. Target completion 09/08=>03/09
	34.123-1/2/3

	692
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	2007-06-01
	2008-12-05
	95%
	RP-080135
	Nokia
	05/08: Linked to Feature UID_7041 (NSP-CR). WID in RP-080135. Status Report in RP-080540. 
	34.108, 34.123-1, 34.123-2, 34.123-3

	887
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	2006-01-20
	2008-11-21
	73%
	GP-061331
	Nokia Siemens Networks
	GP#30 completed
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010

	888
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	2006-01-20
	2006-06-30
	100%
	GP-060484
	Nokia Siemens Networks
	GP#35 completed
	43.055, 43.064

	889
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	2006-01-20
	2007-08-31
	100%
	GP-060485
	Nokia Siemens Networks
	
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	890
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G2;G1
	2006-01-20
	2008-11-21
	35%
	GP-060486
	Nokia Siemens Networks
	GP#40 target completion 11/08=>09/09
	51.010

	896
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	2006-09-08
	2009-02-20
	74%
	GP-071083
	Nokia Siemens Networks, Ericsson
	Exception sheet in GP-071567
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	901
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	2006-09-08
	2009-02-20
	0%
	GP-061906
	Nokia Siemens Networks, Ericsson
	Completion target 05/08=>02/09. GP#40 stagnating at 0%
	51.010

	902
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	2006-09-08
	2009-02-20
	90%
	GP-061907
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09
	51.021

	903
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	2006-11-17
	2009-02-20
	62%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	Exception sheet in GP-071565
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	904
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	2006-11-17
	2007-08-31
	100%
	GP-062489
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	905
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	2006-11-17
	2008-05-16
	100%
	GP-062490
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	906
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	2006-11-17
	2009-02-20
	0%
	GP-062491
	Ericsson
	08/08=>02/09
	51.010

	907
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	2006-11-17
	2008-11-21
	90%
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09
	51.021


