ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and Otr 1, 2012
name m Le TRs Nov Jan [ Mar

1 1 0 \ersion 2012 Jan 06 - 1 - - 03/01/2000  03/01/2000  100% - - BEZIS No  ##
2| 2 0 Rel-11 Stage 1 frozen 09/2011 - 1 - - 03/01/2000  03/01/2000  100% - - BEC No  ##

3 3 0 Rel-11 Stage 2 freeze 03/2012 - 1 - - 03/01/2000  03/01/2000  100% - - BEC No  ##

4 4 0 Rel-11 Stage 3 freeze 09/2012 - 1 - - 03/01/2000  03/01/2000  100% - - BE I No  ##

5 5 0 Gantt: dark blue=done; light blue=to be done; g - 1 -1- 03/01/2000 ~ 03/01/2000  100% HE - - No  ##
6| 6 0 Release 12 Features - 1 Rel12 SPCP  22/09/2011  24/12/2013 0% - - BE I No  ##
7] 7 530042 |MS-based Telepresence IMS_TELEP 1 Rel12 S1 22/09/2011  20/06/2012  50% SP-110588 Orange "o No  ##

9 9 530043 Service and Media Reachability for Us: SMURFs 1 Rel12 S1 21/09/2011  20/06/2012  20% SP-110653 Vodafone woo- No  ##

11 11 470030 Codec for Enhanced Voice Services  EVS_codec 1 Rel12 S4,S1  25/03/2010 20/09/2013 = 40% SP-100202 Huawei #t  SP#47 Stage 1comple No  ##
[14] 14 500028 | [PA Mobility and SIPTO at the Local I LIMONET 1 Rel12 S2,C4,  15/10/2010 06/12/2013 6% SP-100705 Huawei #  SP#54movedtoRel-l No  ##

23| 23 0 Release 12 Studies - 1 Rel12 SP.CP  22/09/2011  24/12/2013 0% - - BE I No  ##
(24| 24 460025 Study on UICC/USIM enhancements  FS_U2e 1 Rel12 Sl 10/12/2009  12/12/2012  55% SP-090903 Giesecke &L | ##  SP#54 considered for No  ##

25| 25 470020 Stydy on Alternatives to E.164 for Mac FS_AMTC 1 Rel12 Sl 25/03/2010  20/06/2012  80% SP-100198 T-Mobile US# m ##  SP#53 TR 22.988v100 No  ##

26| 26 480032 Stydy on enhancements for Machine-1 FS_MTCe 1 Rel12 Sl 10/06/2010  20/06/2012  40% SP-100448 Huawei m ##  SP#53completion 09/1 No  ##

27 27 490035 Stydy on Integration of Single Sign-On FS_SSO_int 1 Rel12 S1 23/09/2010  07/03/2012  95% SP-100640 InterDigital 1 ##  SP#54 completion 12/1 No  ##

28| 28 500035 Stydy on Continuity of Data Sessions t FS_CSN 1 Rel12 S1 16/12/2010  14/12/2011  100% SP-100885 NEC u ##  SP#54 completed. Link No  ##

29| 29 500036 Stydy on non-MTC Mobile Data Applic FS_MODAI 1 Rel12 S1 16/12/2010 ~ 14/12/2011  100% SP-100889 Huawei, Chin Li ##  SP#54 completed. Link No  ##

30| 30 530044 Stydy on Proximity-based Services FS_ProSe 1 Rel12 Sl 22/09/2011  12/09/2012  10% SP-110638 Qualcomm 1) ## - No  ##

31| 31 540027 Stydy on User Plane Congestion manz FS_UPCON 1 Rel12 Sl 14/12/2011  20/06/2012 0% SP-110819 KDDI 1) ##  Linked to SAPP (Servit No  ##

32| 32 540028 Study on RAN Sharing Enhancements FS_RSE 1 Rel12 Sl 14/12/2011  20/06/2012 0% SP-110820 NEC u ##  Extend Rel-6 Network No  ##

33] 33 410043 Stydy on Multi Access PDN connectivil FS_MAPIM 1 Rel12 S2,S1  08/08/2008  20/06/2012  76% SP-110452 Qualcomm,Z | ##  SP#54movedtoRel-1 No  ##

36| 36 520035 Study on Usage Monitoring Control en FS_UMONC 1 Rel-12 S2,S1,  08/06/2011  19/09/2012 8% SP-110434 ZTE, Huawei - ##  SP#54movedtoRel-1 No  ##

39 39 500034 Stydy on Security aspects of Integratio FS_SSO_Int.¢ 1 Rel-12 S3 16/12/2010 ~ 19/09/2012  25% SP-100734 Ericsson n #  SP#54movedtoRel-l No  ##

40| 40 530047 Stydy on IMS Firewall Traversal FS_iFire 1 Rel12 S3 17/06/2011 ~ 19/09/2012  15% SP-110654 Acme Packet 1) ##  SP#54movedtoRel-1 No  ##

a| a4 0 Release 11 Features - 1 Rel11 SP.CP  29/03/2010  23/12/2011  20% - - BE I No  ## ‘
[42| 42 470051 Advanced IP Interconnection of Servici IPXS 1 Rel11 S1,82,  25/03/2010  14/09/2012  56% SP-100876 Telefénica ~m ##  SP#53 Stage 1comple No  ## -
(48| 48 480030 System Improvements to Machine-Typ SIMTC 1 Rel11 S1,82,  10/06/2010  14/09/2012  50% SP-110877 KPN ##  SP#54updated WIDS No  ## -

89| 89 480031 Unstructured Supplementary Service [ USS! 1 Rel11 S1,C1,  10/06/2010  14/09/2012  32% SP-100408 Deutsche Tel — ##  SP#48approved WID. No  ## - 3

94| 94 490030 S|PTO Service Continuity of IP Data S SIPTO_SC 1 Relll Sl 23/09/2010  21/09/2011  100% SP-100589 Vodafone #  SP#53 Stage 1comple No  ## Stage 1 :

9| 9 490031 QoS Control Based on Subscriber Spe QoS_SSL 1 Rel1l S1,S2,  23/09/2010  20/06/2012  75% SP-110519 Vodafone #  SP#53updated WIDS No  ## - r 3
ﬁ 101 490032 Qptimized Service Charging and Alloci OSCAR 1 Rel-1l S1,S2  23/09/2010 07/03/2012  57% SP-110347 Vodafone ##  SP#53 Stage 1 comple No  ## - i |
#| 105 500030 Non Voice Emergency Services NOVES 1 Rel-11 S1,52  16/12/2010 07/03/2012  93% SP-100884 Qualcomm #  SP#53 Stage 1comple No  ## - __II
##| 108 510047 Sypport for 3GPP Voice Interworking v VINE 1 Rel11 S1,C1  23/03/2011 14/09/2012  22% SP-110176 Tatara Syster  ##  SP#53 Stage 1comple No  ## - ]

##| 112 520027 |MS Network-Independent Public User INIPUI 1 Rel11 S1 08/06/2011  21/09/2011  100% SP-110381 Vodafone ##  SP#53 Stage 1 comple No  ## Stage 1

##| 114 520028 Anonymous Call Rejection in the CS di ACR_CS 1 Rel11 S1,C4,  07/06/2011  02/12/2011  100% SP-110421 Alcatel-Lucer ~ ##  CP#54 completed No - ## - —

#| 119 460026 Sypport for BroadBand Forum Access: BBA! 1 Rel-11 S2,S1,  10/12/2009  19/09/2012  28% SP-110647 Ericsson, Hu:  ##  SP#53 Stage 1comple No  ## - :

#| 143 480035 Single Radio Voice Call Continuity (SR €MPS_SRVCC 1 Rel11 S2 10/06/2010  21/09/2011  100% SP-110346 NTT DoCoM(  ##  SP#53 Stage 2 comple No  ## Stage 2 i

#| 146 500026 Single Radio Video Call Continuity for VSRVCC 1 Relll S2,C1,  15/10/2010 02/03/2012  99% SP-100704 Samsung #  Complete Stage 2tos No  ## - _——I
##| 152 480038 Network Provided Location Informatior NWK-PL2IMS 1 Rel-11 S2,S1,  10/06/2010 ~ 12/09/2012  50% SP-110631 T-Mobile #  SP#53 Stage 1comple No  ## -
[##| 157 500031 |nterworking between Mobile Operator MOSAP 1 Relll S1,S2  16/12/2010 20/06/2012  34% SP-110350 Cisco ##  SP#54 completion 06/: No  ## -

##| 161 500032 Service Awareness and Privacy Policie SAPP 1 Rel1l S2S1,  12/10/2010 02/12/2011 100% SP-100882 Allot Commui  ##  CP#54 completed. Tric No  ## -

##| 165 500033 PLMN Autonomous CSG Roaming  VCSG 1 Rel11 S2,C4  15/10/2010 02/03/2012  82% SP-100706 Qualcomm ##  SP#54 Stage 2 comple No  ## - |
##| 168 510048 Data |dentification in Access Network [ DIDA 1 Relll S2 23/03/2011  07/03/2012  66% SP-110084 Qualcomm #  Linked to Rel-10 IFOM No  ## Stage 2 |
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LTE Advanced Carrier Aggregation of |

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and [Qtr 1, 2012
name m Le TRs Nov | Jan [ Mar
#| 171 510049 Qperator Policies for IP Interface Sele¢ OPIS 1 RelFll S2 23/03/2011  20/06/2012  23% SP-110222 LG Electronic ~ ##  SP#54 completion 06/ No  ## Stage 2 - ‘ — -
#| 174 510050 | Ocation-Based Selection of gaTEway LOBSTER 1 Relll S2 23/03/2011  15/06/2012  41% SP-110752 ZTE ##t  SP#54 Stage 2 comple No  ## - |
#| 179 520029 Short Message Service (SMS) submit  SMSMI 1 Relll S2 08/06/2011  07/03/2012  32% SP-110470 Nokia Siemer  ##  SP#53updated WIDS No  ## Stage 2
##| 182 530001 Sjngle Radio Voice Call Continuity fron rSRVCC 1 Relll S2,C1,  12/09/2011 07/09/2012 8% SP-110475 Orange ##  Stage1inRel-8TS2z No  ## UTRA
##| 191 530046 S2a Mobility based On GTP and WLAI SaMOG_WLAI 1 Rel-11 S2C4,  22/09/2011  15/06/2012 0% SP-110642 ZTE ##  Triggered by Rel-11TI No  ## Stage 2/3
##| 197 540029 Roaming Architecture for Voice over IN RAVEL 1 Rel11 S2,S5  28/11/2011 14/09/2012 6% SP-110885 Deutsche Tel — ##  SP#54 Stage 2 comple No  ## Stage 2/3
##| 200 520030 Rel-11 Security small Enhancements — Secil 1 Rel1l S3.C4,  04/06/2009 12/09/2012 57% 1ot applicable - BEC No  ## -
##| 217 520033 Extensions of Acoustic Test Specificati EX_ATS 1 Rel1l S4 08/06/2011  12/09/2012  15% SP-110309 Orange, Qua 1) ## - No  ## 131, 26.132 |
##| 218 530048 Ephancements to Multimedia: PSS, M| EMM 1 Relll sS4 07/09/2011  12/09/2012 5% SP-110878 Qualcomm #  Stage 3. SP#54 update No  ## 234, 26.247
[##| 222 510051 Rel-11 Operations, Administration, Ma OAM11 1 Rel1l S5 23/03/2011  12/12/2012  37% TR30.821 - N No  ## TR 30.821
##| 235 510052 Rel-11 Charging Management small E CH11 1 Rel11 S5 25/03/2010 ~ 21/09/2011  100% TR30.821 - BEC No  ## TR 30.821
##| 238 510029 Transit Inter Operator Identifier for IMS 10LIMS_CH 1 Rel11 S5S1,  27/10/2010  14/09/2012  80% SP-110132 Deutsche Tel ~ ##  Stage 2/3. Coordinatio No  ## -
##| 242 480011 User Data Convergence - Data Model UPC_DM 1 Rel-11 C4,S1  25/03/2010 14/09/2012  36% CP-110384 Telecom ltali  ##  CP#52updated WIDC No  ## -
##| 246 510004 Definition of the UICC Application for - HPM_UICC 1 Rel11 C6 18/03/2011  16/03/2012  75% CP-110289 Gemalto n ##  Defines Stage3for Ul No  ##  w~TS31.104
##| 247 520007 Usability improvement of II-NNI specifi NN_OI 1 Rel11 C3 07/06/2011  02/03/2012  70% CP-110533 NTT p #  CP#53completion12/: No  ## 29.165
##| 248 520008 enhanced Nodes Restoration for EPC  eNR_EPC 1 Relll C4Cl  03/06/2011 15/06/2012  13% CP-110925 ZTE #  CP#54updated WID= No  ## 274,29.275
[##| 251 520009 Reference Location Information RLI 1 Rel1l C4Cl  03/06/2011 16/09/2011 100% CP-110386 Huawei #t  CP#53completed. Sta No  ## -
[##] 254 520010 |MS Stage-3 IETF Protocol Alignment MSProtocs 1 Relll C1,C3  07/06/2011  14/09/2012 = 30% CP-110437 Alcatel-Lucer ~ ##  Stage3 No  ## -
##| 257 530018 |MS Emergency PSAP Callback (Stage EMC_PC 1 Rel11 C1,C3  16/09/2011  14/09/2012 0% CP-110725 Ericsson ##  Stage 3 (Dependency No  ## Stage 3
##| 261 530019 SAE Protocol Development SAES2 1 Relll C1 16/09/2011 ~ 14/09/2012  40% CP-110639 Nokia Siemer  ##  Stage 3 continuationo No  ## -
##| 264 530020 GCSMSC and GCR Redundancy for v RT_VGCS_Re 1 Rel1l CLC4  19/09/2011 16/03/2012 0% CP-110640 Nokia Siemer  ##  Stage 2/3addingaCN No  ## Stage 2/3
#| 267 530021 |nclusion of Media Resource Broker (S MRB 1 Rel1l CLIET  16/09/2011 14/09/2012  21% CP-110642 AT&T #  Stage 2/3 No  ## Stage 2/3
#t 271 540015 Support of RFC 6140 in IMS GINI 1 Rell1 C1 02/12/2011  15/06/2012 0% CP-110760 Deutsche Tel e ## Stage 3. Support proce No # 24.229
##| 272 540016 Ephancement of the Protocols for SMS PROTOC_SM: 1 Rel-11 C4,C1  02/12/2011  07/09/2012 0% CP-110805 Alcatel-Lucer  ##  Stage 3 No  ## Stage 3
[##| 276 540017 Enhancements for Multimedia Priority 1 eMPS_Gatew: 1 Rel-11 C4,C3 02/12/2011  15/06/2012 0% CP-110806 Telcordia Vo HE Stage 3. Stage 1 forM No #t Stage 3
##| 279 510001 Fyl| Support of Multi-Operator Core Ne¢ FUlLMOCN-GI 1 Rel-11 S1,G2  04/03/2011 14/09/2012  49% GP-111459 Alcatel-Lucer ~ ##  GP#51updated WIDC No  ## GERAN
##| 283 530002 |ntroduction of ER-GSM band for GSNV RT_ERGSM 1 Rel11 G1,C1  16/09/2011 16/03/2012 8% GP-111468 Kapsch Carri ##  Use of band 870-876/¢ No  ## GERAN
[##| 286 530003 Service Identification for RRC Improve SIRIG 1 Rel11 C4,G2  19/09/2011 15/06/2012 0% CP-110929 ChinaMobile ~ ##  Stage 3. CP#54Wilea No  ## GERAN
##| 289 500020 Extending 850 MHz Upper Band (814 - e850_UB 1 Rel11 R4R2  10/12/2010  15/06/2012  63% RP-111396 Sprint #  RP#53movedtoRel-1 No  ## UTRA, LTE
#| 203 530030 Fyrther Self Optimizing Networks (SOl SONenh2 LTE 1 Rel-l1 R3R2  19/09/2011  21/09/2012  10% RP-111629 Nokia Siemer  ##  Stage 1,2,3.RP#54up No  ## UTRA, LTE
#| 295 530033 Ephancement of Minimization of Drive eMDT_UMTSL 1 Rel-11 R2R1  19/09/2011  21/09/2012  10% RP-111361 MediaTek #  Stage23 No  ## UTRA, LTE
[##| 207 530037 E-UTRA medium range and MSR med medBS_class. 1 Rel-1l R4GL  19/09/2011 14/09/2012 4% RP-111383 Ericsson | ##  Stage 3. GERANBSR No  ## TE,GERAN
##| 301 540003 Medium range/local area requirements MRLA 1 Rel1l G1 25/11/2011  31/08/2012 0% GP-111780 Ericsson # No  ## GERAN |
##| 304 430011 Network-Based Positioning Support in LCS_LTE-NBF 1 Rel-11 R2R1  09/03/2009 14/09/2012  27% RP-101446 TruePositon — ## - No  ## LTE
##| 307 480026 Service continuity improvements for M MBMS_LTE_S 1 Rel-11 R2R3  04/06/2010 02/03/2012  50% RP-111374 Huawei "o No  ## LTE |
#| 309 480023 | TE Advanced Carrier Aggregation of | LTE.CA B3 E 1 Rel-l1 R4 10/12/2010  07/12/2012  19% RP-110702 TeliaSonera ~ ##  InEurope Band 3,7,20 No  ## LTE
#| 312 500017 | TE Advanced Carrier Aggregation of | LTE.CA B4 E 1 Rel-ll R4 10/12/2010 ~ 14/12/2012 5% RP-111750 AT&T #  Stage 3. RP#54 updat No  ## LTE
#| 315 500018 | TE Advanced Carrier Aggregation of | LTE.CA B4 E 1 Rel-ll R4 10/12/2010 ~ 07/12/2012  19% RP-111678 Ericsson #  Stage 3. RP#54updat No  ## LTE
#| 318 510030 | TE Carrier Aggregation Enhancemen LTE_CAenh 1 Rel1l RLR2  22/032011 15/03/2013  11% RP-111749 Nokia ##  Stage3.Triggeredby No  ## LTE
##| 321 510022 | TE Advanced Carrier Aggregation of | LTE.CA B4 E 1 Rel-ll R4R2  22/03/2011 07/12/2012  14% RP-111316 Cox Commur  ##  Stage 3. RP#53revise No  ## LTE
##| 324 510023 | TE Advanced Carrier Aggregation of | LTE.CAB5F 1 Rel-1l R4R2  22/03/2011 07/12/2012  14% RP-110372 US Cellular ##  Stage3 (DL/UL20/10 No  ## LTE
##| 327 510024 | TE Advanced Carrier Aggregation of | LTE.CAB7E 1 Rel11 R4 22/03/2011  07/12/2012  19% RP-110403 Huawei 1 ##  Stage3 (DL/UL30/20 No  ## LTE
## 330 510025 LTE_CA B2_E 1 Rel1l1 R4 23/03/2011  07/12/2012 0% RP-110432 AT&T ## Stage 3 No ## LTE

Page 2




Study on IMS Network-Independent Pt

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl sal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and [Qtr 1, 2012
name m Le TRs Nov | Jan [ Mar
#| 333 510026 | TE Advanced Carrier Aggregation of | LTE CAB4E 1 Relll R4 23/03/2011  07/12/2012 0% RP-110433 AT&T #  Stage3 No  ## LTE - : — -
#| 336 510027 | TE Advanced Carrier Aggregation of | LTE.CAB5_E 1 Rel-11 R4 23/03/2011  07/12/2012 0% RP-110434 AT&T #  Stage3 No  ## LTE :
#| 339 510021 Eyrther Enhanced Non CA-based ICIC €/CIC_enh LT 1 Rel-11 RLR2  22/03/2011 15/06/2012  25% RP-111369 ChinaMobile  ##  Stage 2/3 No  ## LTE 3
[#| 342 510028 New Band LTE Downlink EDD 716-72¢ LTE.LDL_FDD' 1 Rel-11 R4 22/03/2011  14/09/2012 5% RP-110435 AT&T ##  Stage 3 No  ## LTE
[##| 345 510031 |_TE RAN Enhancements for Diverse C LTE_eDDA 1 Rel11 R2 18/03/2011  14/09/2012  10% RP-111372 Researchin| — ##  Stage3? No  ## LTE
[#| 347 510032 | TE E850 - Lower Band for Region 2 ( LTE_e850 LB 1 Rel11 RLR2  22/03/2011 15/06/2012  12% RP-110439 NIl Holdings ~ ##  Stage 3 No  ## LTE
#| 350 510033 Carrier based HetNet ICIC for LTE LTE_.CA HetN 1 Rel11 R3,R1  18/03/2011 15/06/2012  20% RP-111111 Nokia Siemer ~ ##  Stage 2/3 No  ## LTE :
[##| 352 520015 | TE Advanced Carrier Aggregation in | LTE.CA B38 1 Rel-11 R4 07/06/2011 ~ 07/12/2012  12% RP-110862 Huawei ##  Stage 3 No  ## LTE
#| 355 520016 | TE Advanced Carrier Aggregation in | LTE.CA B4l 1 Rel-11 R4 07/06/2011 ~ 07/12/2012  40% RP-110673 Clearwire ##  Stage 3linked toRel- No  ## LTE |
#| 358 520017 | TE for 700 MHz Digital Dividend LTE_APAC70( 1 Rel11 R4R2  07/06/2011 02/03/2012  15% RP-110875 Ericsson ##  Stage 3 Asian Pacific / No  ## LTE |
##| 361 520019 Relays for LTE (part 2) LTE_Relay2 1 Rel11 R4 04/12/2009  15/06/2012  58% RP-110914 Ericsson ##  Continuation of Rel-10 No  ## LTE
##| 364 530023 | TE Advanced Carrier Aggregation of | LTECAB3E 1 Rel11 R4 19/09/2011  07/12/2012  18% RP-111212 Vodafone #  Stage 3 No - ## LTE F
##| 367 530024 | TE Advanced Carrier Aggregation of | LTE.CAB8_E 1 Rel11 R4 19/09/2011  07/12/2012 2% RP-111213 Vodafone ##  Stage 3 No  ## LTE
##| 370 530025 | TE Advanced Carrier Aggregation of | LTECABLE 1 Rel11 R4 19/09/2011  07/12/2012  14% RP-111357 ChinaTeleco  ##  Stage 3 No  ## LTE
#| 373 530026 | TE Advanced Carrier Aggregation of | LTE.CA B3 E 1 Rel-ll R4 19/09/2011  07/12/2012  14% RP-111603 SK Telecom { ##  Stage 3. RP#54updat No  ## LTE
#| 376 530027 | TE Advanced Carrier Aggregation of | LTE.CA B4 E 1 Rel-ll R4 19/09/2011  07/12/2012 0% RP-111358 Rogers Wirel ~ ##  Stage 3 No  ## LTE
#| 379 530028 | TE Advanced Carrier Aggregation in | LTE_CA B7 1 Relll R4 19/09/2011  07/12/2012 9% RP-111356 ChinaUnicon  ##  Stage 3 No  ## LTE
##| 382 530029 | TE Advanced Carrier Aggregation Int LTE.CCAINC_I 1 Rel11 R4 19/09/2011  14/06/2013 5% RP-111371 Sprint ##  Stage 3 No  ## LTE
##| 385 530031 Sjgnalling and Procedure for Interferer SPIAIDC_LTI 1 Rel-11 R2R4  19/09/2011 21/09/2012 4% RP-111355 ChinaMobile ) ##  Stage 2,3 No  ## LTE
##| 388 530032 Coordinated Multi-Point Operation for | COMP_LTE 1 Relll R1L,R2  19/09/2011 07/12/2012 7% RP-111365 Samsung, HL 1 ##  Stage 3. Triggered by No  ## LTE
##| 393 530036 Network Energy Saving for E-UTRAN  Netw_Enmergy_ 1 Rel-11 R3 19/09/2011  02/03/2012  15% RP-111376 ChinaMobile ~ ##  Stage 2,3 No  ## LTE |
#| 395 450016 UE Over The Air (Antenna) conforman UEAN_FSTes 1 Relll R4R5 180092009 15/06/2012 ~ 70% RP-111381 CATR ##  RP#53 Core completio No  ## UTRA
#| 398 500019 Eight carrier HSDPA 8C_HSDPA 1 Rel1l RLR2  10/12/2010 07/12/2012  35% RP-101419 Ericsson ##  Stage 3 No  ## UTRA
#| 401 500021 UE demodulation performance require LCR_TDD_UE 1 Rel-ll R4R5  10/12/2010 15/06/2012 ~ 85% RP-111244 ChinaMobile  ##  RP#53 Perfcompleted No  ## UTRA
##| 404 500022 Uplink Transmit Diversity for HSPA HSPA_UL_TxI 1 Rel11 R1L,R4  10/12/2010 14/09/2012  69% RP-110374 Huawei » ##  Stage 2/3 No  ## UTRA
##| 409 510018 |ntroduction of New Configuration for 4 4C_HSDPAC 1 Rel-11 R4R2  22/03/2011 15/06/2012  37% RP-110308 Telus Commi — ## - No  ## UTRA
##| 412 510019 Non-contiguous 4C-HSDPA operation NC_4C_HSDP 1 Rel-11 R4R2 220032011 07/12/2012  11% RP-110416 Ericsson #  UTRA No  ## UTRA
#| 415 510020 Fyrther Enhancements to CELL FACF Cel_FACH er 1 Rel-11 R1,R2  18/03/2011 07/12/2012  14% RP-111321 Qualcomm || ##  Stage 2/3 No  ## UTRA
[##| 418 530034 HSDPA Multiflow Data Transmis_sion HSDPA_MFTx 1 Rel1l R2R1  19/09/2011 15/03/2013 4% RP-111375 Nokia Siemer  ##  Stage 2,3 No  ## UTRA
[##| 421 530035 Four Branch MIMO transmission for H: 4TXx_HSDPA 1 Rel-1l RLR2  19/09/2011 15/03/2013 2% RP-111393 Ericsson ##  Stage 3 No  ## UTRA
|[##| 424 540009 MIMO with 64QAM for HSUPA MIMO_64QAV 1 Rel-11 RL,R2  09/12/2011 14/06/2013 0% RP-111642 Nokia Siemer » ##  Stage 3 No  ## UTRA |
#| 427 540024 HSDPA Dual-Band Multi-Carrier comb HSDPA DBV 1 Rel-11 R4R2  09/12/2011 07/12/2012 0% RP-111642 Ericsson ##  Stage 3 No  ## UTRA |
##| 430 540020 | TE Advanced Carrier Aggregation of | LTE.CABI1. 1 Rel1l R4R2  09/12/2011 07/12/2012 0% RP-111634 KDDI 1 ##  Stage3 No  ## LTE |
##| 433 540021 | TE Advanced Carrier Aggregation of | LTECCABLE 1 Relll R4R2  09/12/2011 07/12/2012 0% RP-111635 KDDI 1 ##  Stage3 No  ## LTE |
##| 436 540022 | TE Advanced Carrier Aggregation of | LTECCABLE 1 Rekll R4R2  09/12/2011 07/12/2012 0% RP-111765 NTT DoCoMc )) ##  Stage 3 No  ## LTE [
#| 439 540023 | TE Advanced Carrier Aggregation of | LTECABLE 1 Re-ll R4R2  09/12/2011 071212012 0% RP-111764 NTT DoCoMc ) ##  Stage 3 No  ## LTE [
#| 442 540025 Ephanced downlink control channel(s) LTE_enh_dlc 1 Re-ll RLR2  09/12/2011 15/03/2013 ~ 0% RP-111767 Alcatel-Lucer m ##  Stage 3 No  ## LTE [
##| 445 480004 (Small) Technical Enhancements and TEN1 1 Rel11 Al 10/06/2010 ~ 23/12/2011  20%  not applicable - - ##  SP#50 EU-Alertisintr No  ##
| 446 0 Release 11 Studies - 1 Rel11 SP,CP  10/12/2009 19/06/2012 0% - - BEC No  ##
[##| 447 450047 Study on IMS based Peer-to-Peer Con FS_IMS_P2P 1 Rel1l S1S2  12/05/2009 10/06/2010  100% SP-090491 China Mobile 1) ##  SP#48 completed No  ##
#| 448 460024 Study on Non Voice Emergency Servic FS_NOVES 1 Rel1l S1 10/12/2009  21/09/2011  100% SP-090897 Qualcomm m ##  SP#53 completed. Spil No  ## 22.871
#E| 449 480033 Study on Support for 3GPP Voice Inter FS_VINE 1 Rel1l S1,S2  23/09/2010  23/03/2011 100% SP-100411 Tatara Syster 1) ##  SP#51TR22.809 appi No  ## 22.809
## 450 490033 FS_INIPUI 1 Rel11 S1 23/09/2010  08/06/2011  100% SP-100652 Vodafone n ## SP#52 completed No ## 22.894
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Study on further enhancements for HN

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and Qtr1, 2012
name m Le TRs Nov Jan Mar
##| 451 410041 Stydy on IMS Evolution FS_elMS 1 Relll S2 18/09/2008  14/12/2011  100% SP-100360 China Mobile 1) ##  SP#54 completed No  ## 23812 |u—
##| 452 440047 Stydy on Policy solutions and enhance FS_PP 1 Rel11 S2,S1  04/06/2009 08/06/2011  100% SP-000895 AT&T n #  SP#52 completed No  ## 23.813
##| 453 440048 Stydy on IPv6 Migration FS_IP6M 1 Rel1l S2 04/06/2009  08/06/2011 ~ 100% SP-090362 China Mobile 1) ##  SP#52 completed No  ## 23.975
#E| 454 460030 Study on Single Radio Voice Call Cont FS_SRvCC 1 Relll S2 10/12/2009  21/09/2011  100% SP-090806 Orange n ##  SP#53completed. Stu No  ## 23.885
##| 455 490034 Stydy on IMS based Peer-to-Peer Con FS_IMS_P2P_ 1 Rel-11 S2S1  23/09/2010 15/06/2012  72% SP-100567 China Mobile  ##  Triggered by TR22.90 No  ##
#E| 458 490036 Study on Core Network Overload solut FS_CNO 1 Relll S2 23/09/2010  20/06/2012  60% SP-110496 Huawei n ##  SP#54 completion 06/1 No  ##
#| 459 500037 Study on System Enhancements for Ei FS_SEEE 1 Relll S2 16/12/2010  20/06/2012  15% SP-100888 Huawei m ##  SP#54 completion 06/1 No  ##
##| 460 510061 Stydy on S2a Mobility based On GTP i FS_SaMOG 1 Rel1l S2 23/03/2011  20/06/2012  80% SP-110221 ZTE ) ##  SP#54TR23.852v10( No  ##
##| 461 510044 Stydy on Roaming Architecture for Voi FS_RAVEL 1 Rel1l S2 23/03/2011  14/12/2011  100% SP-110087 Deutsche Tel m ##  SP#54 completed. Link No  ##
##| 462 380084 Stydy on UTRAN key management en FS_UKM 1 Rel11 S3 20/12/2007  20/06/2012  95% SP-090283 Ericsson n #  SP#54TR33.859v20( No  ##
#E| 463 480043 Study on Extended IMS Media Plane § FS_eMEDIASE 1 Rel-11 S3 10/06/2010  20/06/2012  70% SP-100256 Vodafone — m ##  SP#54 completion 12/1 No  ##
#E| 464 480048 Study on Single Sign On (SSO) Applic. FS_SSO_APS 1 Rel-11 S3 10/06/2010  20/06/2012  90% SP-100639 Nokia n ##  SP#54 completion 12/1 No  ##
#| 465 520036 Study on Mobile 3D Video Coding FS_M3DVC 1 Rel1l s4 08/06/2011  07/03/2012  60% SP-110310 Orange m ##  SP#54TR26.905v10 No  ##  ic3D video)
#E| 466 470050 Study on version handling FS_OAM_VH 1 Rek1l S5 25/03/2010  12/09/2012  75% SP-100082 Ericsson  m ##  SP#54 completion 12/1 No  ## 32.830
##| 467 480047 Stydy on Management of Converged M FS_ManCon 1 Rel1l S5 10/06/2010 ~ 12/09/2012  30% SP-100377 Nokia Siemer m ##  SP#54 completion 12/1 No  ## 32.833
##| 468 490039 Stydy on User Data Convergence (UD FS_UDC_Appl 1 Rel-1l S5 23/09/2010  14/12/2011  100% SP-110127 Alcatel-Lucer 1) ##  SP#54 completed No  ## 32.901
##| 469 510045 Stydy on OAM aspects of inter-RAT Er FS_OAMES_ 1 Rel-11 S5 23/03/2011  14/12/2011  100% SP-110138 Nokia Siemer m ##  SP#54 completed. Trig No  ## 32.834
#E| 470 510046 Study on management of Heterogene¢ FS_OAM Hett 1 Rel-11 S5 23/03/2011  12/09/2012  15% SP-110140 Ericsson  m ##  SP#54 completion 12/1 No  ## 32.8xy
#E| 471 540032 Study on OAM aspects of Network She FS_OAM_SHA 1 Rel-11 S5 07/12/2011  19/09/2012 0% SP-110888 Alcatel-Lucer m ##  Linked to SP-110433 ( No  ## 32.851
#E| 472 480015 Study on impacts on UE-Core Network FS_UE-CN_E¢ 1 Rel-11 C1 04/06/2010  03/06/2011  100% CP-100330 NEC ##  CP#52 completed. Lint No  ## 24.826
#| 473 490014 Study on EPC Nodes Restoration FS_LEPC_.NR 1 Rel1l C4 17/09/2010  15/06/2012  79% CP-100700 ZTE n #¢  CP#54 completion 12/: No  ## 23.857
##| 474 460001 Stydy on GERAN improvements for Mi FS_NIMTC_GI 1 Rel-11 G1,G2  24/052010 021032012 ~ 25% GP-092418 Ericsson n ##  GP#50 completion 09/ No  ##  RAN 43.868
##| 475 480003 Stydy on Signal Precoding enhanceme FS_SPEED 1 Rel11 G1,G2  03/09/2010  02/03/2012  95% GP-111281 Ericsson n #  GP#52completion 11/: No  ##  RAN 45.860
##| 476 490006 Stydy on Solutions for GSM/EDGE BT FS_Energy B1 1 Rel-1l G1,G2  03/09/2010 18/052012  60% GP-101638 Nokia Siemer m ##  GP#52 completion 11/ No  ##  RAN45.926
#E| 477 520001 Study on Voice services over Adaptive FS_eVAMOS 1 Rel1l GP.G2  20/05/2011 15/05/2012  25% GP-110991 China Mobile 1) ##  GP#50 approved WID. No  ##  RAN 45.8xy
#| 478 520002 Study on GERAN enhancements for M FS_GERAN_e 1 Rel1l G2,G1  24/05/2011 31/08/2012  20% GP-110999 Huawei ##  GP#5lcompletion 03/ No  ##  RAN458xy
#| 479 470014 Study on Coordinated Multi-Point oper FS_COMP_LTI 1 Rel-1l RLR2  10/12/2010  16/09/2011 100% RP-101425 Samsung T #%  RP#53 completed No  ## LTE 36.819
#i| 480 480028 Study on Signalling and procedure for FS_SPIALIDC 1 Rel-11 R2R4  04/06/2010  16/09/2011  100% RP-100671 China Mobile 1) ##  RP#53 completed. Stu No  ## LTE 36.816
##| 481 500016 Stydy on Inclusion of RF Pattern Matcl FS_LCSLTE. 1 Rek11 R4 10/12/2010 ~ 15/06/2012  40% RP-110385 Polaris Wirele 1) ##  RP#54 completion 12/: No  ## LTE 36.809
##| 482 510034 Stydy on HetNet mobility enhancemen FS_HetNet eh 1 Rel-1l R2R1  18/03/2011 09/12/2011  40% RP-110709 Alcatel-Lucer at ##  RP#52updated WIDR No  ##
##| 483 510035 Stydy on Enhanced Uplink Transmissic FS_eUL_TX_L 1 Rek11 Rl 22/03/2011  16/03/2012 5% RP-110448 Huawei u #  RP#53putonholdtilF No  ##
##| 484 510037 Stydy on further Downlink MIMO enha FS_LTE eDL_ 1 Rek1l Rl 18/03/2011 ~ 09/12/2011  100% RP-111366 Alcatel-Lucer n ##  RP#54 completed No  ## LTE 36.871
#| 485 510038 Study on Interference analysis betwee| FS_B800_BSO 1 Rel-11 R4 23/03/2011  02/03/2012  40% RP-111752 LGUplus 1) #* RP#54updated WIDR No  ##  sTR37.804
#| 486 510039 Study on Further Enhancements to LT FS_LTE_TDD. 1 Rel1l RLR4  22/032011 15/06/2012 5% RP-110450 CATT 1) ##  RAN#54 completion 03 No  ## LTE 36.828
#| 487 530052 Study on Provision of low-cost MTC Ul FS_LC_MTC| 1 Rel1l RLR2  10/09/2011 15/06/2012  15% RP-111112 Vodafone — at ## - No ##  ZTRabcde
##| 488 530053 Stydy on LTE Coverage Enhancement FS_Cov_Enh_ 1 Rel1l RLR2  19/09/2011 020032012  20% RP-111359 China Teleco 1) ## - No ##  ETR36.8x
##| 489 530054 Stydy on Mobile Relay for E-UTRA FS_LTE_mobf 1 Rel1l R3,R1  19/09/2011 02/03/2012  25% RP-111377 CATT u - No ##  ETR36.8xy
##| 490 530055 Stydy on Enhanced performance requi FS_enh_perf! 1 Rel1l R4R1  10/09/2011 020032012  60% RP-111378 NTT DoCoM( e ## - No #  ETR36.8xy
##| 491 430020 Stydy on Measurement of Radiated Pe FS_HSPALTE 1 Rel11 R4 06/03/2009  02/03/2012  80% RP-111754 Vodafone  m ##*  RP#54updated WIDR No  ## LTE 37.976
#E| 492 440016 Study on Extending 850 MHz FS_e850 1 Rel1l R4 30/05/2009  02/03/2012  80% RP-090666 Ericsson T ##  RP#54 completion 12/ No  ## LTE 37.806
#| 493 450015 Study on RAN improvements for Mach FS_NIMTC_R/ 1 Rel-11 R2R1  18/09/2009  16/09/2011  100% RP-100330 Huawei 1) ##  RP#53completed. TR No  ## LTE 37.868
#E| 494 500002 Study on UE Application Layer Data Tt FS_UE_App_L 1 Rel-11 R5R4  10/12/2010  09/12/2011 100% RP-101422 Spirent n ##  RP#54 completed No  ## LTE 37.901
## 495 510036 FS_EHNB_ent 1 Rel-11 R3,R2 18/03/2011  02/03/2012 60% RP-111623 Alcatel-Lucer m ## RP#54 updated WID R No ## LTE 37.803
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##| 496 520018 Stydy on UMTS/LTE in 900 MHz band FS_UTRALTE 1 Rel11 R4 07/06/2011  02/03/2012  55% RP-111751 NTT DoCoMc )) ##  RP#54updated WIDR No  ##  vTR37.804 -
##| 497 530056 Stydy on RF and EMC requirements fc FS_AAS BS| 1 Rel1l R4R1  19/09/2011 21/09/2012 8% RP-111349 Huawei n o - No  ## LTE 37.8xy
##| 498 500014 Stydy on Uplink MIMO FS_UTRAUL 1 Relll Rl 10/12/2010 ~ 16/09/2011  100% RP-101432 Qualcomm i ##  RP#53 completed (1-s No  ## TRA 25.871
##| 499 500015 Stydy on HSDPA Multipoint Transmiss FS_HSDPAV 1 Rel-1l RLR2  10/12/2010 16/09/2011 100% RP-101439 Nokia Siemer | ##  RP#53 completed No #  TRA25872
##| 500 530057 Study on UE Over The Air (OTA) test r FS_OTA phar 1 Rel-11 R4R5  19/09/2011 020032012  20% RP-111380 Nokia no# - No #  TRA25.914 =
##| 501 540026 Study on HSPA feedback and signallin FS_LCRTDD_ 1 Rek11 R1 07/12/2011  14/09/2012 0% RP-111766 TD Tech n o - No ##  ITRA258xy
##| 502 540033 Study on Improved Support for Dynam FSIS_DASH 1 Rel-11 s4 14/12/2011  14/09/2012 0% SP-110887 Qualcomm m ##  Linked to Feaqture UIL No  ## 26.938
##| 503 0 Release 10 Features - 1 Rel10 CP,GF  11/12/2008 21/09/2011  100% - - BEC No  ## -
[##| 504 390073 Ephancements for Multimedia Priority : eMPS 1 Rel10 S1,52,  13/03/2006 18/03/2011 100% SP-080051 Telcordia #t  CP#51completed. SP No  ## -
#| 515 410030 Network Improvements for Machine-Ty NIMTC 1 Rel10 S1,52,  18/09/2008 02/09/2011  100% SP-100863 KPN #  GP#51(09/11) comple No  ## -
##| 528 430035 Multi Access PDN Connectivity MAPCON 1 Rel10 S2,C4,  13/03/2009 18/03/2011 100% SP-090659 Telecom ltali  ##  CP#51 completed. SPi No  ## -
##| 534 440052 |MS Service Continuity — Inter Device ~ IMS_SC_elDT 1 Rel-10 S1,S2,  04/06/2009 14/09/2012  62% SP-090452 Huawei ##  CP#51completed. SPs No  ## -
##| 539 450030 |P-Short-Message-Gateway enhancen CPM-SMS 1 Rel-10 S1,82,  24/09/2009  17/09/2010  100% SP-090615 China Mobile  ##  CP#49 completed. SPi No  ## -
##| 543 450033 Completion of Communications on Noi CCNL 1 Rel10 S1,C1,  24/09/2009 18/03/2011 100% SP-090493 Deutsche Tel ~ ##  CP#51completed. SPi No  ## -
#%| 547 450035 | gcal IP Access and Selected Internet LIPASIPTO 1 Rel-10 S2,S1,  24/09/2009  23/03/2011  100% SP-110131 Huawei, Chin ) ##  TSG#51completed. U No  ## -
[##| 561 450041 |P Flow Mobility and seamless WLAN ( IFOM 1 Rel10 S2,S1,  24/09/2009  23/03/2011  100% SP-100089 Qualcomm #  SP#51completed. Tric No  ## -
#| 568 450044 Enabling Coder Selection and Rate Ad ECSRALAA 1 Rel10 S2S4,  24/09/2009 02103/2012  96% SP-100467 Qualcomm #t  CP#52 completed. Tri¢ No  ## UTRA, LTE [ |
##| 578 450053 Extended H(e)NB features EHNBF 1 Rel10 S1,S2,  11/12/2008  23/09/2010 100% SP-100407 NEC ##  SP#49 completed. Adc No  ## UTRA, LTE
##| 582 460028 Optimal Media Routing OMR 1 Rel-10 S2,85,  25/03/2010  08/06/2011  100% SP-090803 Alcatel-Lucer ~ ##  CP#52completed. SPi No  ## -
##| 589 470026 |MS Emergency Session Enhancemen IESE 1 Rel-10 S1,82,  25/03/2010  03/06/2011  100% SP-100170 Deutsche Tel ~ ##  CP#52completed. SPi No  ## -
##| 593 480037 S2h Mobility based on GTP SMOG 1 Rel-10 S2,C4,  10/06/2010  18/03/2011  100% SP-100357 Alcatel-Lucer ~ ##  CP#51completed. SPi No  ## -
#| 599 500006 Policy Enhancements for Sponsored C PEST 1 Rel10 S2,C3  12/10/2010 18/03/2011  100% SP-110196 Qualcomm #  CP#51completed. SP No  ## -
#| 602 470029 | awful Interception in the 3GPP Rel-1( Li10 1 Rel10 S3 25/03/2010  08/06/2011  100% SP-100108 PIDS,BT 1 #%  SP#52 completed No ##  ceforll)
#| 611 470033 QOptimization of IMS based PSS and M OPT_IMS_PSt 1 Rel-10 s4 25/03/2010  23/03/2011  100% SP-100031 Ericsson n #  SP#51completed. Wo No  ## 26.237
##| 612 470034 HTTP-based Streaming and Downloac HTTP_SDS 1 Rel-10 S4,ET  25/03/2010  21/09/2011  100% SP-100032 Qualcomm ##  SP#52completed. Wo No  ## -
#| 615 480040 PSS and MBMS enhancements MBS_Enh 1 Rel10 sS4 10/06/2010  23/03/2011  100% SP-100305 Ericsson ~ m ##  SP#51completed. Link No  ## 234, 26.346
[##| 616 480041 Ephancements and Addition of Audio 7 EAAT 1 Rel10 sS4 10/06/2010 ~ 08/06/2011  100% SP-100306 Vodafone ~ m ##  SP#52 completed. Rec No  ## 131, 26.132
[##| 617 510055 \Vjdeo Coding Enhancements in MTSI VCEM 1 Rel10 sS4 21/03/2011  23/03/2011  100% SP-110050 Ericsson ~ m ##  SP#51completed. Link No  ## 26.114
#| 618 460031 Rel-10 Operations, Administration, Ma OAM10 1 Rel10 S5C4  10/12/2009  21/09/2011  100% TR 30.820 - - ##  umbrella Feature No  ## TR 30.820
#| 638 470044 Rel-10 Charging Management small E CH10 1 Rel10 S5 04/06/2009  23/03/2011  100% TR 30.820 - - ##  umbrella Feature No  ## TR 30.820
#| 640 470046 Advice of Charge (AoC) service suppo eAcC 1 Rel-10 S5C1  25/03/2010 03/06/2011  100% SP-100080 Deutsche Tel — ##  CP#52 completed. SPi No  ## -
#H 643 470003 |\MS Stage 3 - |IETF Protocol AIignmen IMSProtoc4 1 Rel10 C1 19/03/2010 18/03/2011  100% CP-100099 Alcatel-Lucer m ## CP#51 completed. Ens No #H 229, 24.930
##| 644 480012 Ephanced User Data Convergence (Ul eUbC 1 Rel10 C4 04/06/2010 ~ 18/03/2011  100% CP-100295 China Mobile 1) ##  CP#51 completed. Spe No  ## 29.335
##| 645 480014 Fyrther improvements of II-NNI Stage [-NNI2 1 Rel10 C3 04/06/2010  18/03/2011  100% CP-100326 Orange m ##  CP#51completed. Imp No  ## 29.165
##| 646 480013 AT Commands for IMS-configuration AT_IMS 1 Rel10 C1 04/06/2010  18/03/2011  100% CP-100376 Ericsson ~ m ##  CP#51completed. Spe No  ## 27.007
##| 647 490011 AT Commands for USIM Application T. AT_UICC 1 Rel10 C1 17/09/2010 ~ 18/03/2011  100% CP-100646 ST-Ericsson  ##  CP#51 completed No  ## 27.007
##| 648 490012 Communication Control for IMS by US CC_IMS_USIV 1 Rel10 C6 17/09/2010 ~ 18/03/2011  100% CP-100647 Gemalto n #  CT#51completed. Star No  ## 103, 31.111
##| 649 500003 Dynamic view of SIP message for IIl-NI NNI_DV 1 Rel10 C3 10/12/2010 ~ 03/06/2011  100% CP-100795 NTT p ##  CP#52completed. Lint No  ## 29.165
##| 650 500007 |ntroduction of Smart Card Web Serve SCWs_L 1 Rel10 C6 10/12/2010 ~ 18/03/2011  100% CP-100883 Telecom ltali it ##  CP#51 completed. Def No  ## 31.102
[##| 651 500008 USAT using AT Commands USAT_AT 1 Rel10 C6 10/12/2010 ~ 18/03/2011  100% CP-100884 Giesecke &L | ##  CP#51completed. Sta No  ## 102, 31.111
##| 652 500010 Sjngle Radio Voice Call Continuity (SR eSRvVCC 1 Rel-10 C1,C4  10/12/2010  14/09/2012  42% CP-100881 ChinaMobile ~ ##  CP#51completed, Tric No  ## Stage 3
##| 656 500011 Single Radio Voice Call Continuity (SR @SRvVCC 1 Rel10 C1 10/12/2010  03/06/2011 ~ 100% CP-110145 ZTE n #4  CP#52completed. Bul No  ##  008,24.237
#| 657 500012 PCREF failure and restoration PCRF_FR 1 Rel10 C4C3  10/12/2010 18/03/2011  100% CP-100703 NEC #  CP#51completed. Tric No  ##  je 2/3work
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#| 660 510002 Egrmalization of WLAN Files FOWF 1 Rel10 C1 23/02/2011  18/03/2011  100% CP-110288 Deutsche Tel > ##  CP#51 completed. TS No  ## new 24.235 ;
[##| 661 510007 CS and IMS Interworking for CAT sery CIC_ES 1 Rel10 C3 16/03/2011 ~ 03/06/2011  100% CP-110283 ZTE n #  CP#52completed. Sta No  ## 235, 29.292
#| 662 510008 EPC Node Restoration without Idle mc EPC_NR 1 Rel10 C4 16/03/2011  18/03/2011  100% CP-110092 Alcatel-Lucer m ##  CP#51 completed. Tric No  ## 007, 29.274 ;
[#| 663 510108 EPC Node Restoration with Idle mode EPC_NRUISR 1 Rel-10 C4 16/03/2011  03/06/2011  100% CP-110287 NEC 1) ##  CP#52completed. Tric No  ## 007, 29.274
[##| 664 510009 \Mobile Terminating Roaming Forwardi MTRF 1 Rel10 C4 16/03/2011  03/06/2011  100% CP-110093 Ericsson ~ m ##  CP#52 completed. Pro No  ## 116, 29.002
##| 665 510010 J|CC access to IMS Specification IMS-UICC-S 1 Rel-10 C6,C1  16/03/2011 03/06/2011 100% CP-110279 Gemalto ##  CP#52 completed. Tric No  ## -
##| 668 440021 CN aspects of Local Call Local Switch LCLS-CN 1 Rel-10 C4 29/05/2009  18/03/2011  100% CP-100867 Vodafone ##  CP#51 completed No  ## N Stage 2/3
##| 673 430001 | gcal Call Local Switch LCLS 1 Rel10 GP,G2  07/05/2007  20/05/2011  100% GP-101989 Huawei ##  GP#50 completed. GP No  ## 008, 48.103 3
[##| 674 480002 Tightened Link Level Performance Re( TIGHTER 1 Rel-10 G1,G2  03/09/2010  16/05/2012  46% GP-101083 Renesas #  CP#52 completed. GP No  ## GERAN
#| 678 490001 Sypport of Multi-Operator Core Netwo| MOCN-GERAI 1 Rel-10 G2,S2  21/052010  04/03/2011 ~ 100% GP-101443 Alcatel-Lucer ~ ##  GP#49 completed. SP, No  ## GERAN |
##| 682 490002 Ephancements of lur-g interface elurg 1 Rel-10 G2R3  03/09/2010 03/06/2011 100% GP-101758 ChinaMobile ~ ##  RP#52completed. GP No  ##  RAN,UTRA
##| 685 380077 1 28 Mcps TDD Repeater RANimp-Repe. 1 Rel-10 R4 04/12/2007  19/03/2010  100% RP-071003 RITT m ##  RP#47 completed No  ## 153 (testing)
##| 686 450019 1 28 Mcps TDD Multi-carrier HSUPA ~ TDD_MC_HSL 1 Rel10 RLR2  18/09/2009 10/12/2010 100% RP-090990 CATR 1) ##  RP#50 completed No  ##  427,25.433
##| 687 460014 1 28 Mcps TDD Home NodeB RF requ HNB_LLCRTDL 1 Rel-10 R4 04/12/2009  10/12/2010 ~ 100% RP-100607 TD Tech ##  RP#50 completed. Tric No  ## UTRA
#| 690 470012 Multi-User Multiple-Input and Multiple- MUMIMO_LCF 1 Rel-10 RLR2  19/03/2010  03/06/2011 100% RP-100347 CATT ##  RP#52 completed No  ## UTRA i
#| 693 450027 AGNSS Minimum Performance for UT| AGNSSPerf U 1 Rel-10 R4R5  18/09/2009  16/09/2011 ~ 100% RP-100363 Thales #  RP#53 completed. Tri¢ No  ## UTRA i
[##| 696 460005 |nclusion of RF Pattern Matching Tech LCS_UMTS_R 1 Rel-10 R2R3  04/12/2009 18/03/2011 100% RP-091427 Polaris Wirele ~ ##  RP#51 completed. Tric No  ## UTRA
#| 698 460015 Four carrier HSDPA 4C_HSDPA 1 Rel-10 RLR2  04/12/2009 07/12/2012  75% RP-100991 Qualcomm ##  RP#53 completed No  ## UTRA [ ;
[#| 702 470013 Performance Requirements for two-an 2antUE_LCR 1 Rel-10 R4 19/03/2010  03/06/2011  100% RP-100168 TD Tech n ##  Stage 3. RP#52 compl No  ## UTRA
##| 705 480020 Aytomatic Neighbour Relation (ANR) fi ANR_UTRAN 1 Rel-10 R3R2  04/06/2010 15/06/2012  59% RP-100688 ZTE ##  RP#52 Core completer No  ## UTRA 3
##| 708 480021 Sypport of New Band Combinations fo DB_DC_HSDF 1 Rel-10 R4R2  04/06/2010 ~ 03/06/2011 ~ 100% RP-100657 AT&T ##  RP#52 completed. Rel No  ## UTRA
#| 711 480022 MIMO operation with non-MIMO coexi MIMO_HSDPA 1 Rel-10 R4R5  04/06/2010 02/03/2012  89% RP-100993 Qualcomm 3 ##  RP#52 completed. RP: No  ## UTRA [ 3 |
##| 715 490022 |nterfrequency detected set measurem Interf dset me 1 Rel10 R2R4  17/09/2010  10/12/2010  100% RP-101015 Nokia n #  RP#50 completed No  ## 133, 25.331 ;
#| 716 460007 Carrier Aggregation for LTE LTE_CA 1 Rel-10 RLR2  04/12/2009 07/12/2012  75% RP-100661 Nokia #  RP#52 Core completer No  ## LTE 3
##| 720 460008 Enhanced Downlink Multiple Antenna” LTE_eDL_MIN 1 Rel-10 RL,R2  04/12/2009 02/03/2012  90% RP-100196 NTT DoCoMc  ##  RP#51 Core completer No  ## LTE |
##| 723 460009 Uplink Multiple Antenna Transmission LTE_ULMIMC 1 Rel-10 RLR2  04/12/2009 07/12/2012  76% RP-100959 Huawei ##t  RP#53 completed No  ## LTE |- 3
##| 721 460013 Relays for LTE LTE_Relay 1 Rel-10 RLR2  04/12/2009 08/06/2011 100% RP-101911 Ericsson ##  RP#52 completed (ope No  ## LTE
##| 735 470007 Ephanced Inter-Cell Interference Cont €lCIC_LTE 1 Rel10 R1,R2  19/03/2010 02/03/2012  88% RP-100383 ChinaMobile ~ ##  RP#52 Core completer No  ## LTE 3 |
#| 738 470008 |TE TDD in 2600MHz for US LTE_TDD_26( 1 Rel-10 R4R2  19/03/2010 10/12/2010 100% RP-101003 Clearwire #  RP#50 Testing comple No  ## LTE :
[##| 742 470009 Adding 2 GHz band LTE FDD (Band 2 S_Band_LTE_ 1 Rel-10 R2R4  19/03/2010 09/12/2011 100% RP-110775 DBSD (forme  ##  RP#52 completed. Upt No  ## LTE —
#| 746 470010 Adding L-Band (Band 24) LTE for Anci L_Band LTE. 1 Rel10 R4R2  19/03/2010  16/09/2011 100% RP-101284 LightSquared 1 ##  RP#53 completed No  ## LTE |
#| 750 470011 | TE Self Optimizing Networks (SON) ¢ SONenh LTE 1 Rel10 R3R2  19/03/2010 03/06/2011 100% RP-101004 Nokia Siemer  ##  RP#52 completed No  ## LTE
#| 752 480027 Eyrther enhancements to MBMS for L” MBMS_LTE_ e 1 Rel-10 R2,R3  04/06/2010  02/03/2012  76% RP-101244 Huawei #  RP#51completed. SA: No  ## LTE ___I
[##| 755 380173 UMTS/LTE 3500 MHz RINimp8-UMT: 1 Rel-10 R4,R2  30/11/2007 15/06/2012  87% RP-091380 Ericsson ##  RP#53 completed (tes No  ## UTRA, LTE }
[##| 759 460003 Minimization of Drive Tests for E-UTR, MDT_UMTSLT 1 Rel-10 R2,R4  04/12/2009 07/09/2012  62% RP-100360 Nokia Siemer — ##  RP#52 completed. Tric No  ## UTRA, LTE
[#| 762 470005 HNB and HeNB Mobility Enhancement HNB_HENB_m 1 Rel-10 R3R2  19/03/2010  18/03/2011 100% RP-110183 Alcatel-Lucer ~ ##  RP#51completed. Cor No  ## UTRA, LTE
#| 764 480024 Expanded 1900 MHz Band for UTRA ¢ E1900 1 Rel10 R4R2  04/06/2010 02/03/2012  88% RP-100676 Sprint #t  RP#52Core & Perfcol No  ## UTRA, LTE
##| 768 480025 \ulti-standard radio Base Station RF r MSR_NC 1 Rel10 R4Gl  04/06/2010 25/11/2011 100% RP-101402 Ericsson #  RP#53 completed No  ##  TE, GERAN
[##| 773 440044 (Small) Technical Enhancements and TE/L0 1 Rel10 Al 04/06/2009  23/03/2011  100%  not applicable - BEC No  ## -
#t 774 521004 (|ETF) (Small) Technical Enhancemen TEI10_IETF_d 1 Rel-10 C1-IET 04/06/2009  14/09/2012 20% not applicable Andrew Allen = - ## Not completed internet No #t ch-meid-urn
#| 775 531001 (|ETF) (Small) Technical Enhancemen TEMOIETF R 1 Rel-10 CIIET  04/06/2009 29/07/2011 100%  notapplicable - - ##  SP#S3/IETF#81:RFC No  ##  -rfc3775bis)
##| 776 540004 Test - (Small) Technical Enhancement TEI0_Test 1 Rel10 R5G3  01/12/2011 14/12/2012 0%  not applicable # No  ##
#t 777 350014 Deleted - Registration in Densely-populated area (RE RED 1 Rel1l0 S1 12/03/2007  24/09/2009  100% SP-070133 NTT DoCoMc o ## 3 SP#35 Stage 1 comple Vo #t -
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Customized Ringing Signal

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and Otr 1, 2012
name m Le TRs Nov Jan Mar
#t 780 380062 Deleted - Network Selection for non-3GPP Access N3GtoNSP 1 Rel10 S1,C6 07/12/2007  24/09/2009  100% SP-070874 Telefénica O: n ## 5 SP#45 work stopped/a \o #t -
[##| 783 420025 Deleted - GTP-based S8 chaining GTPchaining 1 Rel10 S2 11/12/2008  25/03/2010  100% SP-080798 Huawei ) ## 7 SP#47 work stopped (1 \o #t -
[##| 785 430017 Deleted - UTRAN 2 ms TTI uplink range improvement RANimp-2mTT 1 Rel-10 R1,R2 06/03/2009  19/03/2010  100% RP-090333 Nokia Siemer ) ## 7 RP#47 work stopped/a \o #t 321, 25.331
[##| 786 440043 Deleted - Enhanced Home NodeB / eNodeB continua eEHNB 1 Rel10 S2 11/12/2008  25/03/2010  100% not applicable Alcatel-Lucer 1 ## 7 SP#47 deleted (SA2w o #t -
[##| 787 460010 Deleted - Fixed Wireless Customer-Premises Equipm FW_CPE_RF 1 Rel10 R4,R5 04/12/2009  03/06/2011  100% RP-091432 Verizon Wirel n ## 2 RP#52 work stopped (| o #t LTE
[##| 790 460012 Deleted - Latency reductions for LTE LTE_LATRED 1 Rel10 R2,R1 04/12/2009  10/12/2010  100% RP-091449 Ericsson n ## ) RP#50 work stopped ( No ## LTE
[##| 792 470006 Deleted - Enhanced Interference Management for Ho  HNB_IM 1 Rell0 R3 19/03/2010  17/09/2010  100% RP-100392 Qualcomm ) ## 3 RP#49 stopped (no fur \o #t UTRA
|| 794 0 Release 10 Studies - 1 Rel10 CP,GF  12/03/2009  23/03/2011  100% - - BEC No  ## -
[##| 795 370045 Study on enhanced voice service requi FS_EV_EPS 1 Rel-10 S1,54  08/09/2007 25/03/2010  100% SP-070698 France Telec : ##  SP#47 completed. TR No  ## 22.813
#| 798 380083 Stydy on advanced requirements for IF FS_IPXS 1 Rel10 S1 04/12/2007 ~ 10/12/2009  100% SP-070878 Telefonica O m ##  SP#46 completed. Link No  ## 22.893
#| 799 410039 Study on Personal Broadcast Service FS_PBS 1 Rel10 S1 18/09/2008  25/03/2010  100% SP-080504 ETRI o ##  SP#47 completed No  ## 22.947
#| 800 410040 Study on LCS support in SAE for non-; FS_LCS n3Gt 1 Rel-10 S1 18/09/2008  25/03/2010  100% SP-080648 SK Telecom 1 ##  SP#47 completed No  ## 22.814
##| 801 430030 Study on Haptic Services FS_Haptics 1 Rel10 S1 12/03/2009  25/03/2010  100% SP-090664 SK Telecom 1 ##  SP#47 completed. Cov No  ## 22.987
##| 802 370050 Study on System enhancements for th, FS_IMS_LBO_ 1 Rel-10 s2 01/10/2007 ~ 10/12/2009  100% SP-080556 Telecom Italic m ##  SP#46 completed. Spit No  ## 23.894
##| 803 390055 Stydy on Intra Domain Connection of f FS_IDC 1 Rel10 S2 12/03/2008 ~ 25/03/2010  100% SP-080094 China Mobile 1) ##  SP#47 completed. Cor No  ##  was 23.823)
##| 804 440049 Stydy on Single Radio Voice Call Cont FS_eSRVCC 1 Rel-10 s2 04/06/2009  23/09/2010  100% SP-090363 China Mobile 1) ##  SP#49 completed (Cor No  ## 23.856
#| 805 470048 Stydy on Single Radio Video Call Cont FS_vSRVCC 1 Rel-10 s2 25/03/2010  23/09/2010  100% SP-100168 Samsung 1) ##  SP#49 completed. TR No  ## 23.886
#| 806 470049 Study on S2b Mobility based on GTP ~ FS_SMOG 1 Rel10 S2 25/03/2010  10/06/2010  100% SP-100169 Alcatel-Lucer m ##  SP#48 completed. Trig No  ## 23.834
##| 807 430040 Study on Surround Sound codec exter FS_SS_PSS! 1 Rel-10 s4 12/03/2009  23/03/2011  100% SP-090019 Fraunhofer G e ##  SP#51completed. Extt No  ## 26.950
#| 808 480044 Stydy on Improved Video Coding Supy FS_IVCS 1 Rel10 S4 10/06/2010 ~ 23/03/2011  100% SP-100304 Nokia, ETRI « ##  SP#51completed. Extt No  ## 26.904
#| 809 410044 Study on Rc Reference Point Function FS_OAM_Rc 1 Rel-10 S5 18/09/2008  25/03/2010  100% SP-080464 Huawei m ##  SP#47 completed No  ## 32.825
#| 810 430044 Stydy on Telecommunication Manager FS_OAM_ESh 1 Rel-10 S5 12/03/2009 ~ 25/03/2010  100% SP-090048 Orange, Vod: 3) ##  SP#47 completed. Stur No  ## 32.826
#| 811 440069 Stydy on Integration of Device Manage FS_IDMLI-N 1 Rel-10 S5 04/06/2009  25/03/2010  100% SP-100088 Motorola 1) ##  SP#47 completed. TR No  ## 32.827
#| 812 460037 Stydy on Alignment of 3GPP Generic | FS_3GNRM_T 1 Rel-10 S5 10/12/2009 ~ 23/03/2011  100% SP-090759 Nokia Siemer m ##  SP#51 completed No  ## 32.828
#| 813 460038 Study on Harmonization of 3GPP Alarr FS_3G_TMF_I 1 Rel-10 S5 10/12/2009 ~ 23/03/2011  100% SP-090760 Nokia Siemer 1 ##  SP#51 completed No  ## 32.829
#| 814 480045 Study on Alarm Correlation and Alarm FS_AC_ARCA 1 Rel-10 S5 10/06/2010  23/03/2011  100% SP-100775 Ericsson ~ m ##  SP#51 completed No  ## 32.832
#| 815 480046 Study on Alignment of 3GPP PM IRP ¢ FS_3G_TMFI 1 Rel-10 S5 10/06/2010  23/03/2011  100% SP-100291 Alcatel-Lucer 1 ##  SP#51 completed No  ## 32.831
#| 816 450013 Stydy on Policy and Charging Rules Fi FS_LPCRF-FR 1 Rel-10 C3 18/08/2009  17/09/2010  100% CP-090861 NEC #t  CP#49 completed No  ## 29.816
##| 817 480016 Stydy on User Data Convergence (UD FS_UDCe 1 Rel10 C4 04/06/2010 ~ 18/03/2011  100% CP-100296 Alcatel-Lucer m ##  CP#51 completed. Stu No  ## 23.845
#| 818 480017 Stydy on UICC access to IMS FS_IMS-UICC 1 Rel-10 C6 04/06/2010 ~ 18/03/2011  100% CP-100424 Gemalto n #  CP#51 completed No  ## 31.828
#| 819 450014 Stydy on Uplink Tx Diversity for HSPA FS_UL-TxDiv-l 1 Rel-10 R4 18/08/2009  04/06/2010 ~ 100% RP-090987 Qualcomm 1) ##  RP#48 completed No  ## TRA 25.863
#| 820 460016 Stydy on Solutions for Energy Saving\ FS_Energy Ul 1 Rel-10 RLR3  04/12/2009 17/09/2010 100% RP-091439 Vodafone — m ##*  RP#49 completed. Bas No  ## TRA 25.927
#| 821 470015 Stydy on Potential solutions for energy FS_Energy L1 1 Rel10 R3R2  02/02/2010  03/06/2011 100% RP-100674 China Mobile 1) ##  RP#52 completed No  ## LTE 36.927
#| 822 470016 Stydy on Improvements of distributed ; FS_distr_ant | 1 Rel10 RLR2  05/03/2010 10/12/2010 100% RP-100178 ZTE n #4  RP#50completed. TR No  ##  TRA25.865
#t 823 400037 Deleted - Study on Unauthenticated PS Emergency C FS_UAPSEC 1 Rel10 S1 05/06/2008  25/03/2010  100% SP-080320 Nokia Siemer 3l ## 7 SP#47 work stopped/a No #t 22.984
[##| 824 410042 Deleted - Study on enhancements to IMS border func | FS_elMS_IBCI 1 Rel10 S2 18/09/2008  15/12/2010  100% SP-090809 Starent Netw: ) ## ) SP#50 work stopped. / No #t 23.848
[##| 825 440050 Deleted - Study on EPC Charging enhancement FS_EPCcharg 1 Rel10 S5 04/06/2009  25/03/2010  100% SP-090318 Nokia Siemer n ## 7 SP#47 work stopped. | No #t -
[##| 826 450012 Deleted - Study on Interworking Proxy between GTP | FS_GTP-MIP-| 1 Rel10 C4 18/09/2009  04/06/2010  100% CP-090517 NTT DoCoMc n ## 3 CP#48 work stopped/a No ## 29.875
|| 827 0 Release 9 Features - 1 Rel-9 CP,GF  05/06/2008 05/06/2008 100% - - BEC No  ## -
[##| 828 400035 Enhanced Home NodeB / eNodeB EHNB 1 Rel9 S1,S2,  05/06/2008 09/12/2011  100% SP-090214 T-Mobile ##t  RP#54 Testing comple No  ## UTRA, LTE —
#| 844 370026 \/alue-Added Services for Short Messe VAS4SMS 1 Rel9 S1,C4,  10/09/2007 04/12/2009 100% SP-070572 China Mobile ~ ##  CP#46 completed No  ## -
[##| 848 370027 Definition of End-User Identity EUI 1 Rel9 s1 03/09/2007 ~ 11/12/2008  100% SP-090380 Nokia Siemer n ##  SP#42closed. Stage 1 No  ## -
## 850 380067 CRS 1 Rel-9 S1,C1 06/12/2007  03/12/2009  100% SP-080502 SK Telecom, 1) ## CP#48 completed No ## -
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ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and [Qtr 1, 2012
name m Le TRs Nov | Jan [ Mar
#| 853 380057 pyblic Warning System PWS 1 Rel9 SLCL,  06/12/2007 07/12/2012  70% SP-070876 T-Mobile #  TSG#46 completed. Li No  ## LTE : — -
#| 860 400031 Syupport of Personal Area Networks an PAN_EPNM 1 Rel9 S1Cl  05/06/2008 04/06/2010  100% SP-080430 Vodafone ##t  CP#48 completed No  ## - i
#| 864 400032 Multi-Media Telephony Service enhan( eMMTel 1 Rel9 S1,S5  05/06/2008 25/03/2010  100% SP-080503 France Telec ~ ##  SP#47 completed No  ## - 3
##| 869 400034 User Data Convergence (UDC) upc 1 Rel-9 S1,85  05/06/2008 10/06/2010  100% SP-080448 Nokia Siemer  ##  SP#48 completed. Tric No  ## -
#| 876 410032 |\S Services Centralization and Contil MS_scc 1 Rel-9 S1,82,  18/09/2008 19/03/2010  100% SP-080633 NEC ##  CP#47 completed No  ## - §
[##| 883 420020 Service Specific Access Control in EPS SSAC 1 Rel9 S1,C1,  11/12/2008 02/03/2012  81% SP-080882 NTT DoCoM(  ##  CP#47 completed. Tric No  ## - F |
##| 887 380064 Support for IMS Emergency Calls over IMS_EMER_G 1 Rel9 S1S2,  14/01/2008 02/03/2012  97% SP-080844 Alcatel-Lucer ' ##  SP#48 completed No  ## ERAN, LTE 3 |
##| 904 430006 | CS for LTE and EPS LCS_LTE EP¢ 1 Rel9 S2,Cl,  05/06/2008 02/03/2012 97% 10tapplicable - - ##  RP#48 Core completer No  ## LTE : _I
[##| 911 400039 MBMS support in EPS MBMS_EPS 1 Rel9 S2,S3,  05/06/2008 09/12/2011  100% SP-080737 ChinaMobile — ##  RP#47 completed. SP; No  ## LTE
#| 919 420024 Access Network Discovery and Selecti eANDSF 1 Rel9 S2C1  11/12/2008  19/03/2010  100% SP-080887 Motorola #t  CP#47 completed.No No  ## )2 CR#0055
##| 922 430034 Multiple PDN Connection to the Same MUPSAP 1 Rel9 S2,C4,  13/03/2009 19/03/2010 100% SP-090098 Samsung ##  CP#47 completed. Cor No  ## -
#H# 926 450049 System aspects of vocoder rate adaptz LTEimp-Vococ 1 Rel-9 S2,54, 30/05/2009  14/09/2012  84% SP-090653 Qualcomm # SP#46 completed. Tric No # LTE
#| 932 33025 Access Security Enhancements ACCSEC2 1 Rel9 S3 02/07/2007  04/06/2009  100% SP-040865 Ericsson ~ m ##  SP#44 completed. Sto] No  ## 102, 43.020
##| 933 410027 Protection against Unsolicited Commu PUC! 1 Rel-9 S3S1  18/09/2008  10/12/2009  100% SP-080482 NEC ##  SP#46TR33.937com No  ## -
#| 936 430036 |MS Media Plane Security MEDIASEC 1 Rel9 S3C1,  13/03/2009 14/09/2012  38% SP-090128 Vodafone ##t  CP#48 completed No  ## -
#| 943 440053 GBAPush enhancements (Generic pus €GBAPush 1 Rel9 s3 12/03/2008 ~ 25/03/2010 = 100% SP-090282 Ericsson | ##  SP#43umbrellatohos No  ## new 33.224
##| 945 440054 Extended Identity Management GBA-IdM 1 Rel9 S3 04/06/2009  10/12/2009 ~ 100% SP-090284 Nokia n ##  SP#46 completed. Star No  ##  =2rvice code)
##| 946 440056 Network Domain Security (NDS) enhai NDS_Backhau 1 Rel-9 S3.C4,  04/06/2009  14/09/2012  50% SP-090286 Vodafone ##  SP#47 completed. Cor No  ## -
##| 950 440057 128 bit encryption for GSM and GPRS A5/4-GEA4 1 Rel9 S3,C1,  04/06/2009 10/12/2009  100% SP-090287 Ericsson | ##  Alow128asanaltemi No  ## -
##| 957 420027 Timed Graphics TG 1 Rel9 s4 11/12/2008  25/03/2010  100% SP-080683 Ericsson M ##  SP#47 completed. Pro No  ## new 26.430
##| 958 430037 Managing MTSI Media Adaptation M3A 1 Rel9 s4 12/03/2009  10/12/2009  100% SP-090021 Samsung T ##  SP#46 completed. Wo No  ## 26.114
##| 959 440046 PSS and MBMS Aspects PMA 1 Rel9 s4 12/03/2009 ~ 25/03/2010  100% SP-090261 Ericsson, Nol m ##  Umbrella Wl No  ## -
#| 962 430046 |\MS based PSS and MBMS User Sery MS_PSS_ MBI 1 Rel-9 S4 12/03/2009  10/12/2009  100% SP-090225 Ericsson n ##  SP#46 completed. Wo No  ## 26.237
[##| 963 440051 Syndicated Feed Reception within 3GF SFR 1 Rel9 s4 04/06/2009  10/12/2009 ~ 100% SP-090260 Ericsson n #  SP#46 completed. TS No  ## 26.150
#| 964 450048 Distortion Measurement Test Methods DTMR 1 Rel9 s4 24/09/2009  25/03/2010  100% SP-090575 Motorola 1) ##  SP#47 completed No  ## 131, 26.132
[##| 965 420029 Rel-9 Operations, Administration, Mair OAM9 1 Rel9 S5 22/02/2008  10/06/2010  100% TR30.819 - - ##  SP#42umbrella Featu No  ## TR 30.819
##| 979 440068 Rel-9 Charging Management small En CH9 1 Rel9 S5 04/06/2009  25/03/2010  100% TR30.819 - - ##  SP#47 completed No  ## TR 30.819
#| 980 400008 CS-IBCF and CS-TrGW definition in 3( CS-IBCF 1 Rel9 C3,C4  30/05/2008 19/03/2010  100% CP-090073 Telecom ltalii  ##  CP#47 completed. Rel No  ## -
[##| 983 410008 |\MS — Interconnection Border Control | MS_IBCF 1 Rel9 C4C3  12/09/2008 04/12/2009  100% CP-090019 Alcatel-Lucer ~ ##  CP#46 completed No  ## -
[##| 986 410009 |\S Application Level Gateway Contro MS_AGCF 1 Rel9 C4 12/09/2008  04/12/2009  100% CP-090020 Alcatel-Lucer fr ##  CP#46 completed No  ## 334, 29.334
##| 987 420016 Ephancements of IMS Customized Ale €CAT 1 Rel9 C1 05/12/2008 ~ 04/06/2010 ~ 100% CP-080796 China Mobile i ##  CP#48 completed. Sta No  ## -
[##| 989 440017 Completion of IMS Restoration Proced eMS_RP 1 Rel9 C3,C4  29/052009 19/03/2010 100% CP-091050 Ericsson #t  CP#47 completed. Coi No  ## -
##| 993 440039 |MS Stage 3 - IETF Protocol Alignmen' IMSProtoc3 1 Rel9 CILIET  29/05/2009 14/09/2012  39% CP-090491 Alcatel-Lucer ~ ##  CP#47 completed No  ## 229, 24.930
##| 997 440070 Qperational description of the Inter-IM: -NNI 1 Rel9 C3 29/05/2009  04/06/2010  100% CP-090331 Orange m ##  CP#48 completed No  ## 29.165
#| 998 450005 Definition of Ml interface for Control Pl; EMC2 1 Relk9 C1 18/09/2009  19/03/2010  100% CP-090746 Alcatel-Lucer 1) ##  CP#47 completed [Sta No  ## 24.229
[##| 999 450009 PCC enhancements PCC-Enh 1 Rel9 C3 18/09/2009  04/12/2009  100% CP-090744 Huawei 1) ##  CP#46 completed No  ## 213,29.215
|[##| 1000 460004 3GPP |MS Conferencing Management MS_ConfMO 1 Rel9 C1 03/12/2009  04/12/2009  100%  CP#46 Report - - ##  CP#46 completed. Lint No  ## new 24.166
##| 1001 470004 |n Case of Emergency (ICE) Graphics ICE_Graphics 1 Rel-9 C6 17/03/2010 ~ 19/03/2010  100% CP-100178 Sagem-Orga m ##  CP#47 approved WID No  ## )2 CR#0433
#| 1002 410023 Rel-9 Improvements of the Radio Inter Rinimpo 1 Rel9 RP,GF  12/09/2008 19/03/2010 100% 10tapplicable - - ##  RP#4lumbrellaFeatu No  ## UTRA, LTE
##| 1011 440006 Rel-9 Improvements of the Radio Inter Rinimp-UECor 1 Rel-9 RS 19/05/2009  17/09/2010 100% 1ot applicable - BEC No  ## UTRA, LTE
##| 1016 450018 Conformance Test Aspects — SMS ove SMSoverMS_ 1 Rel-9 R5 18/09/2009  19/03/2010  100% RP-090959 Alcatel-Lucer 1) ##  RP#47 completed No  ##  -2,34.229-3
##| 1017 430013 Rel-9 RAN improvements RANimp 1 Rel9 RP 06/03/2009 ~ 19/03/2010 ~ 100% 1ot applicable - - ##  RP#47 completed No  ## UTRA
#| 1023 490025 Rel-9 RAN improvements - UE Confori - 1 Rel9 RS 17/09/2010 ~ 02/03/2012  78% 10t applicable - HE I No  ## - F |
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IMS Service Continuity

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl sal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and [Qtr 1, 2012
name m Le TRs Nov Jan [ Mar
#| 1027 420007 |TE improvements LTEimp 1 Rel9 RLR2  06/03/2009 03/06/2011 100% 1ot applicable - B No  ## LTE
##] 1031 420011 Self-Organizing Networks (SON) SON 1 Rel9 R3R2  06/03/2009 19/03/2010  100% RP-090162 Nokia Siemer m ##  RP#47 completed No  ## new 36.902
#| 1032 38002 A-GNSS Performances and Testing Pr AGNSSPTP 1 Rel9 GP 16/05/2008  20/05/2011  100% GP-092342 Thales #  GP#46 stillongoing M: No  ## -
##| 1035 420002 \/pjce services over Adaptive Multi-use VAMOS 1 Rel9 GP,G1  21/11/2008 02/03/2012  96% GP-081949 Nokia Siemer  ##  GP#40 WID approved. No  ## - |
##| 1041 440002 Cell Broadcast protocol Base Station  CEBRO 1 Rel9 GPCl  15/052009 19/03/2010 100% GP-091022 Ericsson ##  CP#47 completed. GP No  ## -
##| 1044 440003 Hyprid Location HILT 1 Relk9 GP 18/05/2009  20/11/2009  100% GP-091075 TruePosition 1) ##  GP#44 completed. GP No  #%  059,48.071
##| 1045 420099 (Small) Technical Enhancements and | TEI® 1 Rel9 Al 15/09/2008  10/12/2009  100%  not applicable - - ##  SP#46 completed No  ## -
##| 1046 460002 Test - (Small) Technical Enhancement TEI9_Test 1 Rel9 R5G3  20/11/2009 24/12/2010 100%  not applicable - - ##  GP#44 created No  ## -
##| 1047 330017 Deleted - Services Alignment and Migration ServAl 1 Rel-9 S1 06/12/2006  18/09/2008  100% SP-070126 Telefénica O: n  ## SP#41 closed (no tang o #t -
[##| 1049 380071 Deleted - Harmonization of Gq'/Rx for Common IMS  IMS_Comm_G 1 Rel9 S2 14/01/2008  12/03/2009 = 100% SP-070822 Alcatel-Lucer = ## 3 SP#43 stopped. LS_ot No #t 322, 23.203
[##| 1050 380081 Deleted - Support of WiMAX - LTE Mobility WIMAX_LTE_! 1 Rel9 R2 06/06/2008  25/12/2009  100% RP-070511 Samsung - ## 3 RP#39: No agreed WIl No ## 133, 36.304
[##| 1051 380082 Deleted - Support of WiMAX - UMTS Mobility WIMAX_UMTS 1 Rel9 R2 06/06/2008  25/12/2009  100% RP-070511 Intel - ## 3 RP#39: No agreed WIl No ## 331, 25.413
[##| 1052 380086 Deleted - Definition of 3GPP UICC services over the 1 UICCHS 1 Rel9 C6 19/03/2010  19/03/2010  100% CP-070837 Gemalto n ## 7 CP#47 work stopped/a No #t 3l.xyz
[##| 1053 390040 Deleted - SAES Enhancements (non RAN aspects)  SAES_Ph2 1 Rel9 S2 25/06/2007  08/12/2008  100% - Nokia Siemer - ## 3 SP#39 created to host No ## -
[##| 1058 440071 Deleted - Lawful Interception in the 3GPP Rel-9 LI9 1 Rel-9 S3 04/06/2009  25/03/2010  100% SP-090831 PIDS, Nortel 1 ## 7 SP#47 stopped. Wl +r1 No ## 107, 33.108
[##| 1059 0 Release 9 Studies - 1 Rel-9 CP,RP  05/06/2008 19/03/2010 100% - - BEC I No  ## -
[##| 1060 400036 Study on Service Specific Access Cont FS_SSAC 1 Rel9 S1 05/06/2008 ~ 11/12/2008 ~ 100% SP-080319 NTT DoCoMc )) ##  SP#42 completed. Spit No  ## 22.986
##| 1061 350052 Stydy on CS Domain Services over EF FS_CSoPS 1 Rel9 s2 25/04/2007  12/03/2009  100% SP-080800 T-Mobile 3t ##  SP#43 completed. Link No  ## 23.879
##| 1062 370043 Stydy on Extended Support of IMS Enr FS_IMS-eCall 1 Rel9 s2 24/09/2007  11/12/2008  100% SP-070547 Qualcomm > ##  SP#42 completed No  ## 23.868
##| 1063 320031 Study on Service Continuity for Emerg: FS_VCCEm 1 Rel9 s2 08/06/2006 ~ 12/03/2009  100% SP-080555 Nortel 1) ##  SP#43 completed No  ## 23.826
##| 1064 370053 Stydy on Security Aspects of Remote | FS_UM2Mm 1 Rel9 S3,C6  06/04/2004 10/12/2009  100% SP-070702 Ericsson ~ m ##  SP#46 completed. Trig No  ## 33.812
##| 1065 360006 Stydy on System Maintenance over Itf- FS_OAM-Main 1 Rel-9 S5 07/06/2007 ~ 24/09/2009  100% SP-070306 ZTE 1) ##  SP#45 completed No  ## 32.822
##| 1086 360007 Stydy on Self-Organizing Networks (St FS_OAM-SON 1 Rel-9 S5 07/06/2007  04/06/2009 ~ 100% SP-080461 Huawei 1) ##  SP#44 completed. Link No  ## 32.821
##| 1067 390017 Stydy on Self-healing of Self-Organizir FS_OAM-SON 1 Rel-9 S5 22/02/2008  24/09/2009  100% SP-080076 ZTE n ##  SP#45completed. Link No  ## 32.823
##| 1068 400029 Study on Service Oriented Architecture FS_OAM_SO/ 1 Rel9 S5 05/06/2008 ~ 04/06/2009  100% SP-080281 Ericsson ~ m ##  SP#44 completed. Spit No  ## 32.824
##| 1069 380079 Study on Evaluation of the inclusion of FS_RAN-Pathl 1 Rel-9 R4 17/12/2007  04/12/2009  100% RP-071050 Polaris Wirele 1) ##  RP#46 completed No  ## 25.907
##| 1070 390031 Stydy on LTE-Advanced FS_RAN_LTE, 1 Rel9 R1,R2  23/03/2007 19/03/2010 100% RP-091360 NTT DoCoMc e ##  RP#47 completed No #%  esinRAN4)
##| 1071 410016 Study on 1.28 Mcps TDD Home Nodel FS_RAN-HNB 1 Rel-9 R4 20/02/2008 ~ 04/12/2009  100% RP-080767 TD Tech 1) ##  RP#46 completed No  ## 25.866
##| 1072 420012 Stydy on E-UTRAN Mobility Evaluatior FS_EUTRAN_ 1 Rel-9 R1 05/12/2008 ~ 29/05/2009  100% RP-081137 Qualcomm 1) ##  RP#44closed (RP-09C No  ## none
##] 1073 430021 Stydy on Minimization of drive-tests in FS_NGN_min. 1 Rel-9 R2 06/03/2009  04/12/2009 ~ 100% RP-090341 Qualcomm 1) ##  RP#46 completed No  ## 36.805
##| 1074 430027 Stydy on Enhanced Interference Mana FS_elnterfMgn 1 Rel-9 R4 06/03/2009  29/05/2009  100% RP-090361 Qualcomm 1) ##  RP#44 completed. Lint No  ## 25.967
##| 1075 440015 Stydy on Enhanced Interference Mana FS_elnterfMgn 1 Rel-9 R3 30/05/2009  18/09/2009  100% RP-090667 Qualcomm 1) ##  RP#45completed. Tric No  ## 25.967
##| 1076 320026 Deleted - Study on Protection against SMS and MMS FS_CPSMal 1 Rel9 S3 08/06/2006  24/09/2009  100% SP-060446 Orange n ## 5 SP#45 work stopped/a No #t 33.9xx
[##| 1077 0 Release 8 Features - 1 Rel-8 CP,GF  19/09/2006  19/03/2010  100% - - BE I No  ## -
|[##| 1078 320005 3GPP System Architecture Evolution S SAES 1 Rel8 S1,S2,  12/04/2006 14/09/2012  97% SP-080132 T-Mobile ##  Role model for SAE/LT No  ## -
##| 1171 450022 Conformance Test Aspects — Mobility t DSMIPV6_UEC 1 Rel-8 R5 18/09/2009  17/09/2010  100% RP-090754 Qualcomm 1) ##  RP#49 completed. Tes No  ##  -2,36.5233
#| 1172 370025 |MS Centralized Service Control (ICSF ICSRA 1 Rel8 S1S2,  03/09/2007 14/09/2012  56% SP-070924 AT&T ##  CP#46 completed No  ## -
#| 1185 370059 |MS Multimedia Telephony and Supple MSTSS 1 Rel-8 S1,85  02/05/2007 14/09/2012 86% 10otapplicable - - ##  SP#43 completed No  ## -
#| 1207 390035 3GPP2 Input to Common IMS CIMS_3GPP2 1 Rel-8 S1,52,  07/03/2008  11/12/2008  100% SP-080220 Nortel #  TSG#42completed  No  ## -
##| 1214 350005 IMS Enhancements for support of Pac PktChbl 1 Rel-8 S2,S3, 06/12/2006  30/05/2008  100% 10t applicable  Cablelabs H#Hi CP#40 completed No #H -
##| 1226 360012 |MS System enhancements for corpor: MS_Corp 1 Rel-8 S2,S1,  22/06/2007 14/09/2012  84% SP-080095 Orange ##  CP#47 completed No  ## -
##| 1232 380069 Maintenance of TISPAN documentatio MAINTISP 1 Rel8 S2C1,  02/07/2007 14/09/2012 58% 1ot applicable - ##  SP#40 completed No  ## -
[##| 1239 390056 IMS-Cont 1 Rel-8 S2,S1, 12/03/2008  29/05/2009  100% SP-080092 LG Electronic ## CP#44 completed No ## -
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#| 1243 370078 Security Enhancements for IMS IMS-Sec 1 Rel8 S3CI1, 19/09/2006 06/03/2009 100% SP-070496 Ericsson #  CP#43 completed No  ## -
##| 1249 34046 |\S initiated and controlled PSS and N MS_PSS_MBI 1 Rel-8 S2,S4,  12/03/2008  21/09/2011  100% SP-080201 FT,Ericsson  ##  SP#39 WID approved No  ## -
[##| 1252 713024 Multimedia interworking between IMS = MIW-IMS 1 Rel8 C3C4  23/09/2005 05/12/2008  100% CP-070729 Vodafone ##  CP#42 completed No  ## -
##| 1257 360029 |MS Stage 3 IETF Protocol Alignment  IMSProtoc2 1 Rel8 CILIET  22/06/2007 14/09/2012  63% CP-080794 Alcatel-Lucer  ##  CP#43 completed No  ## 229, 24.930
##| 1262 380014 |nterworking between User-to-User Si¢ UUSIW 1 Rel-8 C1,C3  30/11/2007 16/05/2012  57% CP-070782 Huawei ##  CP#43 completed No  ## -
##| 1266 380018 Support of Overlap signalling Overlap 1 Rel8 C3,C1  30/11/2007 06/03/2009 100% CP-070731 Deutsche Tel ~ ##  CP#43 completed No  ## -
##| 1270 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel-8 CLIET  14/11/2007 09/12/2011  94% CP-070784 Hewlett-Pack ~ ##  CP#42 completed. Tric No  ## - _I
##| 1273 400012 |\S Restoration Procedures IMS_RP 1 Rel8 C4Cl  30/05/2008 06/03/2009 100% CP-080447 Ericsson #t  CP#43 completed. Tric No  ## -
[##| 1276 410003 |\|S Application Server Service Data D MS_ASIO 1 Rel8 C4 12/09/2008  06/03/2009  100% CP-080451 Alcatel-Lucer m ##  CP#43 completed. Tric No  ## 329, 29.364
#| 1277 340030 |-\WLAN Network Selection Principle (N 'WLANNSP 1 Rel8 SLCL,  14/06/2007 06/03/2009 100% SP-060932 Telefénica O:  ##  CP#43 completed No  ## -
##| 1281 370049 Mobility between 3GPP-WLAN Interwc WLAN_Mob 1 Rel-8 S2C1  14/09/2007  06/03/2009 ~ 100% SP-070701 Orange ##  CP#43 completed No  ## -
#E| 1284 460006 Conformance Test Aspects — Mobility | WLAN_Mob_t 1 Rel8 RS 04/12/2009  17/09/2010  100% RP-091349 Qualcomm 1) ##  RP#49completed. Tes No  ##  -2,34.123-3
##| 1285 7042 Ephancements for Voice Group Call Si EVA 1 Rel8 S1,C1,  15/03/2006 18/09/2009 100% SP-070904 Nortel ##  CP#45 completed No  ## -
##| 1201 31081 personal Network Management PNM 1 Rel-8 S1,C1,  11/07/2005 06/03/2009  100% SP-080327 Vodafone ##  CP#43 completed No  ## -
##| 1299 330005 eCall Data Transfer EData 1 Rel-8 SLCl  28/09/2006 06/03/2009 100% SP-060678 Airbiquity #  SP#39 completed. Linl No  ## -
[##| 1302 34042 eCall data transfer Phase 2: Comparis: eCall Phase2 1 Rel-8 S4 06/12/2007  24/09/2009  100% SP-070756 Airbiquity =~ m ##  SP#45completed. Trig No  ## 967, 26.969
##] 1303 450001 eCall Conformance Testing eCal_MSTest 1  Rel-8 G3new  04/09/2009  03/09/2010  100% GP-001098 Ericsson, Qui 1) ##  GP#47 completed. GP No  ##  -1,51.010-2
#E| 1304 450023 Conformance Test Aspects — non-mod UMTS_eCall t 1 Rel8 RS 18/09/2009  04/06/2010  100% RP-090952 Ericsson, Qui 1) ##  RP#48completed. Tes No  ##  -2,34.123-3
##| 1305 380060 |P |nterconnection of Services IPinterc 1 Rel8 S1,S2,  16/08/2006  06/03/2009  100% SP-080565 TelefénicaO:  ##  SP#43 completed No  ## -
[##| 1313 360025 Support of (G)MSC-S — (G)MSC-S Nc  SIP_Nc 1 Rel8 C4,C3  14/09/2007  06/03/2009  100% CP-080282 Vodafone ##  CP#43 completed. Sta No  ## -
##| 1318 370051 Earthquake and Tsunami Warning Sys ETWS 1 Rel-8 S1,82,  10/09/2007  15/05/2009  100% SP-070815 NTT DoCoM(  ##  SP#43Largerscope F No  ## -
##| 1324 440011 Conformance Test Aspects — UMTS E ETWS_UMTS. 1 Rel-8 R5 20/05/2009  12/03/2010  100% RP-090467 NTT DoCoMc )) ##  RP#47 completed. Tes No  ##  -1,34.1232
#| 1325 380059 |n Case of Emergency numbers storag 'CE 1 Rel8 S1,C6  13/03/2007 06/03/2009 100% SP-070944 Vodafone #t  CP#43completed (ICE No  ## -
##| 1328 330006 | gcal Charging Zone Requirements ~ LCZR 1 Rel8 S1 28/09/2006  12/03/2008  100% SP-060482 China Mobile m ##  SP#39 Stage 1 comple No  ## 22.115
##| 1329 340029 Cystomized Alerting Tone (CAT) servi¢ CAT 1 Rel8 S1,C1,  06/12/2006 18/09/2009 100% SP-070122 China Mobile ~ ##  CP#45 completed No  ## -
##| 1336 340031 Service-Level Interworking for Messag MESSIW 1 Rel-8 S1,S2,  26/03/2007 06/03/2009  100% SP-070816 Huawei ##  CP#43 completed No  ## -
##| 1341 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1,  08/06/2006 18/09/2009  100% SP-060780 Telcordia ##  CP#45 completed No  ## -
##| 1346 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007  30/05/2008  100% SP-070692 Orange ] H#HH# SP#40 maintenance & No ## -
[##| 1368 360032 Paging Permission with Access Contrc PPACR 1 Rel8 SLCL  12/06/2007 05/12/2008 100% SP-070501 NTT DoCoMc i ##  CP#42 completed. Tric No  ## -
##| 1371 490017 Conformance Test Aspects — Paging | PPAC_UECon 1 Rel-8 RS 17/09/2010 ~ 10/12/2010 ~ 100% RP-100806 NTT DoCoMc m ##  RP#50 completed No  ##  -2,341233
#| 1372 380063 Charging for multi-phases services CHRGMPH 1 Rel8 Sl 06/12/2007 ~ 12/03/2008  100% SP-080053 Telecom Itali  ##  SP#39 Stage 1 comple No  ## 22.115
##| 1374 380065 Home NodeB / eNodeB HomeNB 1 Rel8 SLCL,  06/12/2007 06/03/2009  100% SP-070952 Vodafone 1 ##  CP#43 completed No  ## -
[##| 1379 390033 UTRA HNB HNB 1 Rel8 RP,S5  07/03/2008 04/06/2009 100% 1ot applicable - - ##  SP#44 completed No  ## -
[##| 1384 430022 UTRA HNB — UE Conformance Testini HNB-UEConT¢ 1 Rel-8 RS 06/03/2009 ~ 04/06/2010 ~ 100% 1ot applicable - - ##  RP#48FDD completec No  ## -
[##| 1386 350015 | awful Interception in the 3GPP Rel-8 L8 1 Rel8 S3 12/03/2007  12/03/2009  100% SP-070238 BMWI, Verizc t ##  SP#43 completed No  ##  107,33.108
#| 1387 390046 Generic Bootstrapping Architecture Pu GBAPush 1 Rel-8 S3,Cl,  12/03/2008 06/03/2009  100% SP-080133 Ericsson | ##  CP#43 completed No  ## -
##| 1391 34045 Requirements and Test methods for W RETEM_WB_® 1 Rel-8 sS4 12/03/2008  11/12/2008  100% SP-080004 FT, Ericsson m ##  SP#42 completed. SP¥ No  ## 131, 26.132
#| 1392 34043 Extending PSS and MBMS User Servii PSS MBMS_C 1 Rel-8 s4 06/12/2007 ~ 11/12/2008 ~ 100% SP-070757 Ericsson n #  SP#42 completed. SP No  ## 346, 26.946
##| 1393 400028 Encoding formats, transport formats ar MTSL_eMHI 1 Rel8 S4,C3,  06/12/2007 12/03/2009  100% SP-080443 Ericsson, Qui  ##  TSG#43completed ~No  ## -
##| 1308 340063 Rel-8 Operations, Administration, Mair OAMS8 1 Rel8 S5C1,  07/06/2007 14/09/2012  89% TR30.818 - BEC No  ## TR 30.818
##| 1417 350016 Rel-8 Charging Management small En CH8 1 Rel8 S5 16/03/2006  11/12/2008  100% TR30.818 - - ##  SP#42 completed No  ## TR 30.818
##| 1422 380024 Conferencing enhancements for Mp in eMp 1 Rel8 C4 30/11/2007  05/12/2008 ~ 100% CP-080725 Huawei ##  CP#42 completed No  ## -
##| 1425 320014 eUPHBOOK 1 Rel-8 C6 22/06/2006  05/12/2008  100% CP-080382 Gemalto ## CP#42 completed. CP: No ## -
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#| 1430 20068 Rel-8 LTE — 3G Long Term Evolution - LTE 1 Rel-8 RP,S5  25/09/2006 12/03/2009 100% RP-080747 NTT DoCoM(  ##  RP#43 completed. Rol No  ## 300, 36.938
##| 1445 25029 Rel-8 LTE — Terminal Conformance Te LTE-UEConTe 1 Rel-8 R5 01/06/2007  04/12/2009 100% 10t applicable - ## Testing for Feature UIl No ## -
|[##| 1449 350040 Rel-8 Improvements of the Radio Inter Rinimp8 1 Rel-8 RP 05/03/2007 ~ 06/03/2009 ~ 100% 10t applicable - N No  ## -
##| 1458 25125 Rel-8 Improvements of the Radio Inter Rinimp-UECor 1 Rel-8 RS 01/06/2007 ~ 05/12/2008  100% 1ot applicable - ##  05/08: Linked to Featu No ~ ## -
##| 1461 370035 Rel-8 RAN improvements RANimp 1 Rel-8 RP 04/06/2007 ~ 29/05/2009  100% 1ot applicable - "o No  ## -
##| 1475 25126 Rel-8 RAN improvements - UE Confori RANimp-UECc 1 Rel-8 RS 30/05/2008 ~ 17/09/2010  100% 1ot applicable - ##  Linked to Feature UID_ No  ## -
##| 1487 360008 384 Mcps TDD MBSFN Integrated Mc MBSFN-DOB 1 Rel-8 R1 04/06/2007 ~ 05/12/2008 ~ 100% RP-081124 Ericsson  m ##  RP#42completed. WIL No  ## 402, 25433
##| 1488 440008 Conformance Test Aspects — 3.84 Mcy MBSFN_IMB_! 1 Rel-8 RS 30/05/2009  19/03/2010  100% RP-090583 IPwireless 1) ##  RP#47 completed. Tes No  ##  -2,34.1233
#| 1489 50583 GERAN support for GERAN - 3G Long GELTE 1 Rel8 GP,G1  08/09/2006 25/11/2011 100% GP-061757 Nokia, Nokia ~ ##  GP#41completed. GP No  ## 018, 51.010 q
##| 1494 55586 |J-TDOA Enhancement GUTEN 1 Rel8 GP 18/05/2007 ~ 16/11/2007  100% GP-070865 TruePosition 1) ##  GP#36 completed U-T No  ## 008, 48.071
[##| 1495 50587 GAN Enhancements GANENH 1 Rel8 GP 15/05/2007  04/09/2009  100% GP-071484 T-Mobile ##  GP#37 completed. GP No  ## -
|[##| 1498 50501 AoIP (A-interface over IP) AolP 1 Rel-8 GP,S4  03/01/2000 11/12/2008  100% GP-081361 ChinaMobile — ##  GP#40/TSG#42 compl No  ## -
#| 1504 51147 New multicarrier BTS class MCBTS 1 Rel8 Gl 31/08/2007  29/08/2008  100% GP-071542 Alcatel-Lucer e ##  GP#39 completed No #  050,51.021
[##| 1505 38001 Support for Additional Navigation Sate ANSS 1 Rel8 S1,G2  16/05/2008 11/12/2008  100% GP-081784 Qualcomm 1 ##  GP#40 completed. Alic No  ## -
#| 1509 51149 Conformance testing for the Latency R CTLATRED 1 Rel-8 G1,G!  22/02/2008 05/03/2010 100% GP-080367 Ericsson #  GP#45 completed No  ## -
##] 1512 53091 S conformance testing of changes in PSHCT-MStes 1 Rel-8 G3new  22/02/2008  21/11/2008 100% GP-080411 Rohde & Sch VI ##  GP#40 completed No  ## 51.010
##| 1513 320001 (Small) Technical Enhancements and TE®8 1 Rel8 Al 01/01/2007 ~ 11/12/2008 100%  not applicable - ##  SP#42 completed No  ## -
##| 1514 521029 (|ETF) (Small) Technical Enhancemen TEIB_IETF_drz 1 Rel-8 C1-IET 01/01/2007  14/09/2012 50% not applicable Christer Holn mn ## waiting for AD go ahea No #t -msrp-cema
##| 1515 400025 Test - (Small) Technical Enhancement TEIB_Test 1 Rel8 R5G3  07/03/2007 24/12/2010 100% | not applicable - BE I No  ## -
##| 1516 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004  15/03/2006  100% SP-050181 NTT DoCoMc o ## 3 SP#38 stopped. 25/07, es #H# -
[##| 1518 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WL/ LCS4_IWLAN 1 Rel8 S2 28/09/2007  28/09/2007  100% SP-060818 LG Electronic n ## 5 SP#35 stopped No #H# 271, 23.167
[##| 1519 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel8 S2 28/09/2007  28/09/2007  100% - Nokia Siemer ## 3 SP#38 stopped \o #t -
[##| 1520 330007 Deleted -Enhancements to BS30 Bearer service for V. BS30 1 Rel8 S1 15/03/2007  15/03/2007  100% SP-060484 3 k ## 3 SP#38 stopped (no su| No # 105, 24.008
[##| 1521 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel8 S1 03/09/2007  14/12/2007  100% - Telecom lItalic ## 3 SP#38 stopped No # -
[##| 1522 400023 Deleted - Contact Manager Conformance Test specifi eUPHBOOK-T 1 Rel8 C6 02/06/2008  19/03/2010  100% CP-080430 Comprion, Ge if ## 7 CP#47 work stopped/a No #t -
[##| 1525 53092 Deleted - MS conformance testing of Support of Conv. SCSAGBCT-M 1 Rel-8 G3new 25/02/2008  04/09/2009  100% GP-080330 Nokia n ## 3 GP#43 work stopped/e No #t 51.010
[##| 1526 0 Release 8 Studies - 1 Rel-8 CP,GF  07/10/2005 12/11/2010  100% - - BE I No  ## -
[##| 1527 7026 Study on Customised Alerting Tone (C FS_CAT 1 Rel8 sl 07/10/2005  14/09/2006  100% SP-060474 China Mobile 1) ##  Spin-off Rel-8 Feature No  ## 22.982
#| 1528 7027 Study on Facilitating Machine to Mach FS_M2M 1 Rel8 S1 04/11/2005  08/03/2007 ~ 100% SP-050527 Siemens al ##  SP#35completed. Spit No  ## 22.868
##| 1520 31089 Stydy on Network Composition FS_NetComp 1  Rel-8 S1 07/12/2005  12/12/2007 ~ 100% SP-060478 Nokia Siemer 1) ##  SP#38 completed No  ## 22.980
##] 1530 320024 Stydy on Requirements of IMS Multimi FS_IMSconf 1 Rel8 S1 08/06/2006  12/09/2007  100% SP-060479 China Mobile 1) ##  SP#37 completed. Spit No  ## 22.948
##] 1531 320025 Stydy on support of a Public Warning ¢ FS_PWS 1 Rel8 S1 03/09/2007 ~ 14/03/2008 ~ 100% SP-080054 T-Mobile n ##  SP#39 completed. Spit No  ## 22.968
##| 1532 330016 Study on Paging Permission with Acce FS_PPAC 1 Rel8 sl 28/09/2006  20/09/2007  100% SP-060785 NTT DoCoMc 5) ##  SP#37 completed. Spit No  ## 22.908
##| 1533 340033 Study on Non-3GPP access Network § FS_N3GtoNSF 1 Rel-8 S1 06/12/2006 ~ 05/06/2008 ~ 100% SP-080318 Telefénica O: m ##  SP#38 completed. Spit No  ## 22912
##| 1534 340034 Study on Value Added Services for Sh FS_VAS4SMS 1 Rel-8 Sl 06/12/2006 ~ 07/12/2007 ~ 100% SP-060786 China Mobile 1) ##  SP#38 completed. Spit No  ## 22.942
##| 1535 340035 Stydy on Service continuity between e FS_SMLSWL/ 1 Rel-8 S1 06/12/2006  06/12/2007 ~ 100% SP-060936 NEC u ##  SP#38 completed No  ## 22.937
##| 1536 370086 Stydy on Services Alignment and Migr. FS_ServAl 1 Rel8 S1 06/12/2006  12/03/2008 ~ 100% SP-070126 Telefonica O m ##  SP#39 completed. Spit No  ## 22.983
#| 1537 32085 Study on 3GPP System Architecture E FS_SAE 1 Rel-8 S2,S3  03/12/2004  12/03/2009  100% SP-070163 Vodafone — « ##  SP#43 completed No  ## -
##] 1541 320028 Stydy on Stage 2 aspects of IMS Servi FS_1SB_ST2 1 Rel8 S2 19/06/2006  18/09/2008  100% SP-060443 Telcordia ~ m ##  SP#41completed. No No  ## 23.810
#| 1542 7049 Study on IMS utilizing multicast bearer FS_MLTICAST 1 Rel-8 s2 22/03/2006  06/12/2007  100% SP-060148 Nokia Siemer ~ ##  SP#38 completed No  ## 23.847
##| 1543 350051 Study on Multimedia Session Continuii FS_MMSC 1 Rel8 S2 26/04/2007 ~ 05/06/2008  100% SP-070818 LG Electronic ~ ##  SP#40 completed No  ## 23.893
##| 1544 380034 Stydy on centralized IMS service contr FS_ICS 1 Rel-8 S2S1  23/10/2006 12/03/2008  100% SP-070494 Ericsson ##  SP#39 completed No  ## -
## | 1547 380078 FS_CAT-St2 1 Rel-8 S2 04/12/2007  18/09/2008  100% SP-070905 China Mobile 1) ## SP#41 completed as F No ## 23.872
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##| 1548 380085 Study on Home (e)NodeB Security FS_HNB_Sec 1 Rel-8 S3 20/12/2007  12/03/2009  100% SP-070783 Huawei n #  SP#43completed. Link No  ## 33.820
##| 1549 360015 Stydy on Transferring of emergency ce eCALLIBMS 1 Rel8 S4 07/12/2006  12/12/2007  100% SP-060935 Airbiquity T ##  SP#38 completed. Spit No  ## 26.967
##| 1550 35065 Stydy on Element Operations Systems OAM7-NIM-EC 1 Rel-8 S5 07/06/2007 ~ 12/06/2008 ~ 100% SP-070307 China Mobile 1) ##  SP#40 completed. WIL No  ## 32.819
##| 1551 35074 Study on SA5 MTOSI XML Harmoniza OAMS-NIM-Xh 1 Rel-8 S5 10/05/2006  12/09/2007  100% SP-070305 Nortel m ##  SP#37 completed. WIL No  ## 32.818
##| 1552 320006 Study on Common Profile Storage (CF OAM7-CPS 1 Rel8 S5 03/07/2006 ~ 07/06/2007  100% SP-060263 T-Mobile ~ at ##  SP#36 completed. Spit No  ## 32.808
##| 1553 340036 Study on Management for LTE and SA FS_OAM_LTE 1  Rel8 S5 07/12/2006 ~ 11/12/2008 ~ 100% SP-060753 Ericsson 1 ##  SP#42 completed No  ## 32.816
##| 1554 350004 Study on Charging Aspects of 3GPP S FS_SAEcharg 1 Rel-8 S5 02/04/2007 ~ 06/12/2007  100% SP-070174 Nokia Siemer m ##  SP#38 completed No  ## 32.820
##| 1555 7048 Study on AS-MRFC media server cont MRFC 1 Rel8 Cl 22/03/2006  13/06/2008  100% CP-060180 Hewlett-Pack m ##  CP#40 completed. Spii No  ## 24.880
##| 1556 350018 Stydy on IMS Restoration Procedures FS_IMS_RP 1 Rel8 C4 26/03/2007  30/05/2008  100% CP-070031 Ericsson n #  CP#40 completed. Spii No  ## 23.820
##| 1557 360030 Study on IMS Application Server Servii FS_IMS_ASIO 1 Rel-8 C4 14/09/2007  12/09/2008  100% CP-070685 Alcatel-Lucer n ##  CP#41completed. Lint No  ## 29.864
##| 1558 360031 Study on Customized Alerting Tone (C FS_CAT_WC 1 Rel-8 C4 14/09/2007  12/09/2008  100% CP-070518 China Mobile m ##  CP#41 completed. Spil No  ## 29.882
##| 1550 380023 Study on InterWorking Function betwe FS_MAP2Dian 1 Rel-8 C4 30/11/2007  05/12/2008  100% CP-070760 Huawei m ##  CP#42 completed. Spil No  ## 29.805
##| 1560 370041 Study on Scope of future HSPA Evolut FS_RAN-LCR® 1 Rel-8 R1 14/09/2007  30/05/2008  100% RP-070748 RITT s ##  RP#40 completed No  ## 25.824
##| 1561 370042 Study on Synchronized E-DCH for UTF FS_RAN-Uplin 1 Rel-8 R1 14/09/2007  07/03/2008  100% RP-070678 Nokia Siemer m ##  RP#39 completed No  ## 25.823
##| 1562 360016 Stydy on Improved network controlled FS_RAN-LTEr 1 Rel-8 R4 04/06/2007 ~ 03/12/2007 ~ 100% RP-070511 Motorola ~ m ##*  RP#38 completed No  ## 36.938
##| 1563 350039 Stydy on 3G Home NodeB/eNodeB ~ FS_RAN-HNB 1 Rel8 R4 05/03/2007  30/05/2008 ~ 100% RP-070257 Motorola ~ m ##  RP#40 completed No  ## 25.820
##| 1564 50589 Stydy on A-interface over IP AINTIP 1 Rel8 GP 31/08/2007  22/02/2008  100% GP-071562 China Mobile m ##  GP#37 completed. Spi No  ## 43.903
##| 1565 50590 Study on Multi-User Reusing-One-Slot MUROS 1  Rel8 GP 16/11/2007 ~ 12/11/2010  100% GP-072033 Nokia Siemer m ##  GP#48 completedas F No  ## 45.914
##| 1566 51148 Stydy on Optimized Transmit Pulse Sf WIDER 1 Rel8 Gl 16/11/2007 ~ 21/05/2010  100% GP-072026 Researchinl m ##  GP#46 completed No  ## 45.913
##| 1567 350017 Deleted - Study on Mobility between 3GPP-WLAN Int FS_SM3GWL/ 1 Rel-8 S2 20/03/2007  18/09/2008  100% SP-070106 Orange ## 1 SP#41 stopped. Draft” \o #H# awn 23.827
[##| 1568 370044 Deleted - equals 340035 -FS on Service continuity be  FSSCMobToW 1 Rel8 S1 03/09/2007  14/12/2007  100% SP-070557 BT n ## 3 SP#39 stopped No #H# 22.937
[##| 1569 380068 Deleted - Study on Evaluation of LCS Control Plane S FS_LCS_EPS 1 Rel-8 S2 14/01/2008  30/05/2008 = 100% SP-070819 SIiRF ## ) SP#40 spin-off Feature \o ## 23.891
[##| 1570 380080 Deleted - Study on HS-PDSCH serving cell change et FS_RAN-HSPI 1 Rel-8 R4 17/12/2007  07/03/2008 = 100% RP-071044 Qualcomm ## 3 RP#39 stopped (no TF \o # none
[##| 1571 390032 Deleted - Study on Dual-Cell HSDPA operation FS_RAN-DCH 1 Rel-8 R1 15/08/2007  06/03/2009  100% RP-080228 Qualcomm 1z ## 3 RP#43 stopped (draft = \o ## !5.825 v100
[##| 1572 0 Release 7 Features - 1 Rel7 CP,GF  02/05/2005 06/12/2007  100% - - BE I No  ## -
[##| 1573 732007 |dentification of Communication Servic ServiD 1 Rel7 S2,S1, 02052005 14/09/2007  100% SP-060293 Ericsson ##  WID approved SP#28. No  ## -
[#| 1578 32116 Supporting Globally Routable User Agi GRUU 1 Rel7 S2,81,  14/11/2005 15/06/2007  100% SP-050633 ResearchIn! — ##  SP#29approved WID No  ## -
##| 1582 7038 Multimedia Telephony Service for IMS MTS! 1 Rel7 S1,C1,  01/02/2006 15/06/2007  100% SP-060224 Ericsson "o No  ## -
##| 1587 350147 Multimedia Telephony Service for IMS MTSFUEConT 1 Rel-7 RS 19/09/2007  12/03/2009  100% RP-080605 Ericsson, Mo m ##  RP#43 completed. Lint No  ##  -1,34.2292
##| 1588 377001 T|SPAN requirements for Multimedia T TMMTEL? 1 Rel7 S1 18/09/2007  06/12/2007  100% SP-070568 - "o No  ##  aintenance)
##| 1589 387001 \jaintenance of TISPAN release 1 con MCIMSTR1 1 Rel7 s2 18/09/2007  06/12/2007  100% SP-070915 Ericsson woo- No  #  sferhtm
[##| 1502 32045 PS domain and IMS impacts for suppo EMC1 1 Rel7 S2,S1,  18/09/2000 09/12/2011  100% SP-050604 Siemens o - No  ## —
##| 1605 11065 |MS Support of Conferencing IMSconf 1 Relk7 C1 04/11/2005  15/03/2007  100% CP-070120 Alcatel-Lucer 1) ##  CP#35revised WID No  ## 147, 24.229
#%| 1606 34033 performance Characterization of VolM VoIMS-PCVolt 1 Rel-7 s4 15/03/2005  06/12/2007 ~ 100% SP-050089 Alcatel-Lucer m ## - No  ## 26.935
[##| 1607 31062 \WWLAN-UMTS Interworking Phase 2~ WLAN2 1 Rel7 S1,S2  05/01/2004 07/06/2005 100% SP-030712 Telenor ##  Created at SP#27 beci No  ## i approved)
#| 1610 32110 WL AN Interworking — Private Network WLANPNA 1 Rel7 S2Cl,  10/10/2005 26/09/2006  100% SP-050489 NEC wooo- No  ## -
#| 1616 32092 Ephancements to support QoS provisii WLANQOS 1 Rel-7 S2,C4,  14/03/2005 09/03/2007  100% SP-050682 Samsung #  Moved from FS sectior No  ## -
##| 1621 32079 | gcation Services enhancements Lcs3 1 Rel-7 S1,S2,  28/06/2004 17/12/2007  100% SP-040682 - wooo- No  ## -
|##| 1633 31084 MBMS Enhancements MBMSE 1 Rel-7 SLR1,  11/07/2005 30/11/2007  100% SP-050389 ChinaMobile — ## - No  ## -
[##| 1639 400058 MBMS - UE Conformance Testing MBMSE_UEC¢ 1 Rel-7 R5 01/06/2007 ~ 04/12/2009  100% 1ot applicable - ##  Linked to Rel-7 Featur No  ## -
#| 1643 34038 \|BMS User Service Extensions MBMSUSE 1 Rel7 s4 07/12/2005  07/06/2007 ~ 100% SP-050838 FEricsson ~ m ## - No  ## 346, 26.946
[##| 1644 31051 Advanced Global Navigation Satellite $ LCS3-AGNSS 1 Rel-7 SLGP  28/06/2004  31/08/2007 ~ 100% SP-040681 Alcatel "o No  ## -
#| 1648 50581 A_GPS Minimum Performance GAGR 1 Rel7 GP 28/04/2006  31/08/2007  100% GP-060834 Spirent v - No  ## 005, 51.010
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Rel-7 Operations, Administration, Mair

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and [Qtr 1, 2012
name m Le TRs Nov Jan [ Mar
#| 1649 31048 USSD message delivery and transfer t USSD-USIM 1 Rel7 S1,C6  05/03/2004 12/08/2005 100% SP-040104 Axalto woo- No  ## -
##| 1652 31063 Combinational Services csics 1 Rel7 S1,S2,  17/01/2005 06/03/2006  100% SP-050228 TeliaSonera — ## - No  ## -
[##| 1657 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4  17/12/2004 05/12/2005 100% SP-040743 Nortel woo- No  ## -
##| 1660 31088 |MS Service Brokering enhancements !SB 1 Rel7 S1 07/12/2005  13/03/2006  100% SP-050830 Telcordia m #t No CR submitted in rel No #H# 22.228
##| 1662 11045 Ephancements of VGCS for public aut EVGCS 1 Rel7 S1,C1,  27/08/2004 15/06/2007  100% SP-040304 - ##  Moved fromRel-6 UID No  ## 008, 29.002
##| 1668 11055 |mprovements of VGCS for parallel ust IVGCS 1 Rel7 S1 15/03/2005  15/03/2007  100% SP-070167 - - ##  Voice Group Call Servi No  ## -
##| 1674 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005  08/06/2007  100% SP-050183 AePONA ## - No ## -
[##| 1686 31053 Selective Disabling of UE Capabilities SDoUE 1 Rel-7 S1,S2,  24/01/2005 15/06/2007  100% SP-050182 Motorola #  Moved from FS sectior No  ## -
#| 1600 7041 Network selection enhancements (NSF NSP-CR 1 Rel7 Sl 15/03/2006  15/06/2007  100% SP-060220 02 woo- No  ## 102, 45.008
##| 1693 25048 Network selection enhancements (NSF NSP-CR_UEC 1 Rel-7 R5 01/06/2007 ~ 05/12/2008 ~ 100% RP-080135 Nokia n #  RP#42completed. Tes No  ##  -2,34.123-3
##| 1604 32064 Access Class Barring and Overload Pr ACBOP 1 Rel7 S2,C1  15/03/2004  08/09/2006  100% SP-040338 Vodafone — + ## - No  ## 23.898
##| 1700 32074 System enhancements for Fixed Broac FB! 1 Rel7 S2S3,  0511/2003 09/12/2011  100% SP-060145 - - H - No - ## —
##| 1713 32081 Support of SMS over generic 3GPP I[P SMSIP 1 Rel-7 S2,C4,  14/10/2004  14/06/2007  100% SP-060658 Huawei ##  SP#33updated WID (r No  ## -
##| 1719 32082 Eyolution of Policy Control and Chargii PCC 1 Rel-7 S2,85  14/10/2004  30/11/2007  100% SP-060217 Nokia ##  SP-29approved WID. No  ## -
#| 1728 32091 \/gjce Call Continuity between CS and VCC 1 Rel-7 S2,S1,  31/12/2004  15/06/2007  100% SP-060292 Alcatel-Lucer ~ ##  WID approved SP#27; No  ## -
#h| 1737 7046 One Tunnel solution for optimization o OPTUNEL 1 Rel7 s2 27/03/2006 ~ 31/10/2007  100% SP-060819 Nokia woo- No  ## -
##| 1741 320029 CS| Terminating Session hand”ng CSltermS 1 Rel-7 S2,C1 08/06/2006  15/06/2007 = 100% SP-060437 Samsung PR3 Triggered by the abant No #H# -
##| 1745 33022 | jperty Alliance and 3GPP Security Inti LibSec 1 Rel7 S8 10/03/2005  30/11/2006  100% SP-050145 Nokia m ##  WID approved SP#27. No  ## 33.980
##| 1746 33023 Tryst Requirements for Open Platform TrustoP 1 Rel7 S8 03/01/2005  30/11/2006  100% SP-040863 Nokia m ##  WID approved SP#26. No  ## 33.905
##| 1747 33024 Development of UEA2 and UIA2 AlgUEA2 1 Rel7 S8 01/12/2004  09/12/2005  100% SP-040864 TeliaSonera m #%  WID approved SP#26, No  ## 217,35.218
##| 1748 33026 | gqwful Interception in the 3GPP Rel-7 L-7A 1 Rel7 S8 28/06/2005  08/12/2005 ~ 100% SP-050237 BMWI e #t - No  ## 107, 33.108
##| 1749 33028 Key establishment between a UICC ar KeyEstUTem 1 Rel-7 S3 07/12/2005 ~ 28/09/2006 ~ 100% SP-050780 Gemalto n o - No  ## 33.110
##| 1750 330008 NDS Authentication Framework Exten: NDSAFTLS 1 Rel7 S3 28/09/2006  06/12/2006  100% SP-060507 Nokia n #  TLS profileis movedtc No  ## 33.310
[##| 1751 732030 Security enhancements SEC7 1 Rel-7 S3,C1,  12/09/2005 30/11/2006  100% - - woo- No  ## -
##| 1758 711052 |MS Stage 3 IETF Protocol alignment  MSProtoc 1 Relk7 C1 10/12/2004  14/03/2007  100% CP-060101 - #  TR24.930: Signalling f No  ## 24.930
##| 1759 7043 |nteroperability between VGCS/VBS ar VGCSFlex 1 Rel7 C1,C4  22/03/2006 09/03/2007 100% CP-060102 Siemens ##  Voice Group Call Servi No  ## -
#| 1762 13023 DJAMETER on the GGSN Gij interface DAMGi 1 Rel7 C3 10/09/2004  08/12/2006  100% CP-060431 Vodafone — m ## - No  ## 29.061
[##| 1763 13022 DIAMETER on the PDG Wi interface  DIAMWi 1 Rel7 C3 10/09/2004  08/12/2006  100% CP-060432 Vodafone — m ## - No  ## 29.161
[##| 1764 13033 |nterworking between the 3GPP CS dc¢ ExtSIPI 1 Rel7 C3 22/09/2006  22/07/2008  100% CP-070101 Siemens n o - No  ## 29.164
##| 1765 340047 PDU multiplexing at Nb Interface with | NbIPMux 1 Rel7 C3 04/12/2006  22/07/2008  100% CP-070105 Alcatel-Lucer fr ## - No  ## 29.414
#| 1766 14012 Mp (MRFC - MRFP) interface Mp 1 Rel-7 C4Cl  13/02/2006 08/06/2007  100% CP-070246 Ericsson woo- No  ## -
##| 1771 340016 Routeing of MT-SMS via the HPLMN ~ SMSviaH 1 Rel-7 C4C1  01/12/2006  09/03/2007  100% CP-070032 Vodafone  m ##  WID approvedin CP#: No  ## 040, 29.002
#| 1772 350003 \obile Termination whilst the MS is mi MTmovMs 1 Rel7 Cc4 09/03/2007 ~ 31/05/2007  100% CP-070334 Alcatel-Lucer fr ## - No #  079,29.002
[##| 1773 743009 |S|M API for Java Card APIJAVA 1 Rel7 C6 14/03/2005  27/07/2007  100% CP-050145 Sun s 4 - No  #  03,102241
[##| 1774 440042 Rel-7 (U)SIM API Testing (TS 31.213) USIM_APLtes 1 Rel-7 Cé 30/05/2009  19/03/2010  100% CP-090450 SagemOrga m ##  CP#47 completed. Upc No  ## 31.213
##| 1775 330001 High speed interface between the UIC HS! 1 Rel7 C6 22/09/2006  30/11/2007  100% CP-070259 Gemalto v ##  Following ETSI publica No  ## 31.101
##| 1776 34030 Video Codec Performance Requiremel VICPer 1 Rel7 s4 03/01/2005  07/06/2007 ~ 100% SP-040836 Siemens n o - No  ## 140, 26.902
##| 1777 34032 Dynamic and Interactive Multimedia S¢ DIMS 1 Rel7 s4 15/03/2005 ~ 07/06/2007  100% SP-050195 Streamezzo T ## - No  ## 244, 23.346
##| 1778 34034 3G-324M Video Telephony Call Setup VTCST! 1 Rel7 s4 08/06/2005 ~ 27/09/2006  100% SP-050404 Vodafone ik ## - No  ## 26.911
##| 1779 34035 Qptimizations for Multimedia Telephon OMTIMS 1 Rel7 sS4 28/09/2005  28/09/2005  100% SP-060226 Ericsson "o No  ## 235, 26.236
#| 1781 34036 End-to-End Multimedia Services Perfo E2EMSPM 1 Rel7 s4 28/09/2005  15/03/2007  100% SP-050433 China Mobile m ## - No  ## 26.944
[##| 1782 34039 packet Switched Streaming Enhancen PSSe 1 Rel7 s4 08/06/2006 ~ 07/06/2007 ~ 100% SP-060361 Ericsson  m ## - No  ## 234, 26.244
##| 1783 35041 OAM7 1 Rel-7 S5 02/09/2005  26/06/2007  100% TR 30.817 Huawei ## - No ## TR 30.817
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Study on IRP Information Model

ID ID  |Jnique_IC Name Acronym wtlir |Release | Resou Start Finish % Hyperlink wi N|as |S Notes ‘arl[p |eal Impacted
_eve Names Complete rapporteur |0 |1od [p] TSs and Otr 1, 2012
name m Le TRs Nov Jan Mar
#| 1811 320007 Rel-7 Charging Management small En CH? 1 Rel7 S5 22/05/2006  14/06/2007  100% TR30.817 Orange woo- No  ## TR 30.817
#| 1814 2468 Multiple-Input Multiple-Output (MIMO) MIMO 1 Rel-7 RLR5  14/03/2003 07/03/2008 100% RP-030192 Alcatel-Lucer ~ ##  Completed Sep 2007; No  ## 876, 25.996
##| 1821 20028 Rel-7 Improvements of the Radio Inter RInimp 1 Rel-7 RP 15/09/2004  04/06/2007 = 100% -l- H#H# Generic feature No it B
##| 1836 25025 Rel-7 Improvements of the Radio Inter RInimp-UECor 1 Rel-7 R5 11/11/2005  12/09/2008 100% 10t applicable - # Linked to Feature UID_ No #t -
##| 1845 20029 Rel-7 RAN improvements RANimp 1 Rel7 RP,S5  15/12/2004  15/06/2007  100% - - - ##  Generic feature No  ## -
##| 1860 25026 Rel-7 RAN improvements - UE Confori RANimp-UECc 1 Rel-7 RS 20/09/2006  18/09/2009  100% 1ot applicable - ##  Linked to Feature UID_ No  ## -
##| 1867 20014 7 68 Mcps TDD option VHCRTDD 1 Rel-7 RLR2  15/09/2004  14/09/2007  100% RP-060119 IPwireless ##  RP#31 completed No  ## -
#| 1874 20035 3.84 Mcps TDD Enhanced Uplink EDCHTDD 1 Rel7 RP 15/03/2005 ~ 15/09/2006  100% RP-050100 IPwireless ##  RP#33 completed No  ## -
#| 1880 20055 1 28 Mcps TDD Enhanced Uplink LCRTDD-EDC 1 Rel-7 RLR2  15/03/2006  12/09/2008  100% RP-060202 CATT I ##  RP#35 completed No  ## -
##| 1886 490016 Conformance Test Aspects — Multiple LCRTDD_MB_ 1 Rel-7 RS 17/09/2010  16/09/2011  100% RP-100805 CATR ) ##  RP#53completed. Cor No  ##  -2,34.123-3
#| 1887 50118 \|S Antenna Performance Evaluation ) APEMR 1 Rel7 GP 28/01/2005  16/11/2007  100% GP-050284 TeliaSonera m ##  GP#36 completed for F No  ## 144, 45.005
[##| 1888 50119 | gwer 700 MHz Inclusion in the GERA GSM710 1  Rel7 GP 03/01/2005 ~ 30/06/2006  100% GP-050543 UTC "o No  ## 010, 51.021
[##| 1892 50564 Support of Conversational Services in  SCSAGB 1 Rel7 GP 08/04/2005  31/08/2007  100% GP-061501 Ericsson ##  Originally started Nov. No — ## -
##| 1898 50565 Addition of new frequency band to GS| TGSM810 1 Rel7 GP 08/04/2005 ~ 31/08/2007  100% GP-050945 Huawei "o No  ##  10-1,51.021
#%| 1902 50567 Handover of dedicated and shared res HODSRDTM 1 Rel7 GP 08/04/2005 ~ 17/11/2006  100% GP-050979 Nokia #  GP#30 completed. Sta No  ## -
[##| 1906 50569 Mobile Station Receive Diversity (DAR MSRD2 1 Rel-7 GP 11/11/2005 ~ 16/11/2007  100% GP-061491 Nokia #  GP#36 completed No  ## -
#| 1911 50579 Downlink Dual Carrier GDCDL 1 Rel7 GP 20/01/2006  04/09/2009  100% GP-061331 Nokia Siemer  ##  GP#35 completed No  ## -
[##] 1915 50580 Sypport of SIGTRAN in GERAN GSIGT 1 Rel7 GP 20/01/2006 ~ 30/06/2006  100% GP-060450 Ericsson ~ m ##  GP#30 completed No  ##  059,49.031
##| 1916 50582 | gtency Reductions LATRED 1 Rel7 GP 30/06/2006  31/08/2007  100% GP-061519 Ericsson ##  GP#35 completed No  ##  10-1,51.021
#| 1919 52147 pS Handover between GERAN/UTRAI GUGAN 1 Rel7 G2 30/06/2006  16/02/2007  100% GP-061349 FEricsson ~ m ##  GP#33 completed No  ## 331, 51.010
|[##| 1920 50584 Higher Uplink performance for GERAN HUGE 1 Rel7 GP 08/09/2006  20/05/2011  100% GP-071083 Nokia Siemer 1 ##  GP#39 completed No  ## -
#| 1927 50121 REduced symbol Duration, Higher Ord REDHOT 1 Rel7 GP 17/11/2006  20/05/2011  100% GP-071080 Ericsson, Nob ~ ##  GP#38 completed No  ## -
##] 1932 60110 (Small) Technical Enhancements and  TE 1 Rel7 Al 26/03/2007  26/03/2007  100%  not applicable - BEC No  ## -
##] 1933 25030 Test - (Small) Technical Enhancement TEI7_Test 1 Rel7 R5 02/06/2006 ~ 28/11/2007  100%  not applicable - BEC No  ## -
##| 1934 32113 Deleted - PS domain and IMS support for IMS Emerg:  IMS-EMER 1 Rel-7 S2 23/06/2006  21/09/2006  100% SP-050604 Nokia n ## ) Approved at SP#29 No ## 202, 23.271
[##| 1937 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006  06/01/2006  100% = |- ## 3 - No #t 23.228
[##| 1940 32078 Deleted - IMS Phase 3 - 1 Rel-7 S2 06/01/2006  06/01/2006  100% = |- # 5 - No #H# -
[##| 1941 701216 Deleted - Improvements of Radio Interface RInimp 1 Rel-7 RP 15/09/2004  15/09/2004  100% {_Work Items - ## 4 Stage 2 description of | No #t -
[##| 1942 14018 Deleted: Generic User Profile Phase 2 - 1 Rel-7 C4 08/08/2005  30/06/2006  100% - - ## 7 Created at TSG#27 by No #t -
[##| 1943 42003 Deleted - Stage 3 - Common objects - 1 Rel-7 C4 08/08/2005  30/06/2006  100% TP-020275 - ## 7 No progress in CN4#21 No #t 24.241
[##| 1944 0 Release 7 Studies - 1 Rel-7 CP,GF  28/06/2004 17/09/2007  100% - - "o No  ## -
[##| 1945 31082 Study on Multimedia Telephony Capak MITE 1 Rel7 S1 11/07/2005 ~ 31/07/2006  100% SP-050387 Ericsson n #  Spin-off Feature UID_i No  ## 22,973
##| 1946 31050 Stydy on Behaviour of Multi system UE BMSU 1 Rel7 sl 28/06/2004  15/12/2005  100% SP-050502 Qualcomm — m ## - No  ## 22.936
##| 1947 31055 Study on Combining CS calls and IMS 'RTSD-CS_M: 1 Rel7 Sl 28/06/2004  17/03/2005 ~ 100% SP-040467 TeliaSonera m ## - No  ## 22.979
#| 1948 31059 Stydy on All-IP Network FS_AIPN 1 Rel7 s1 28/06/2004  16/03/2005 ~ 100% SP-040303 NTT DoCoMc 5) ##  07/08 Moved to Rel-7: No  ## 22.978
##| 1949 31075 Stydy on Videotelephony teleservice ~ VidTel 1 Rel7 s1 01/03/2005 ~ 17/01/2006 ~ 100% SP-050506 T-Mobile "o No  ## 22.903
##] 1950 31073 Stydy on Network Selection Principles NetSel 1 Rel7 S1 15/03/2005 ~ 08/12/2005  100% SP-050227 02 n #  Spin-off Feature Netwc No  ## 22.811
##] 1951 31041 Stydy on Multimedia Priority Service ~ PRIOR-MM 1 Rel7 S1 28/03/2003  30/06/2006  100% SP-060329 Telcordia 1) ##  Spin-off Feature PRIOI No  ## 22.953
##] 1952 31083 Stydy on Transferring of emergency C. eCALL 1 Rel7 S1 11/07/2005 ~ 31/03/2006  100% SP-050388 Motorola "o No  ## 22.967
##| 1953 32073 Stydy on Enhancement of E2E QoS QoS7 1 Rel7 s2 28/06/2004  15/09/2005 ~ 100% SP-040326 Huawei a # - No  ## 23.802
##| 1954 35066 Study on SOAP/HTTP IRP Solution Se OAM7-NIM-Xh 1 Rel-7 S5 02/09/2005  07/12/2006  100% SP-050610 Nortel 1) ##  SP#34 completed No  ## 32.809
##| 1955 35067 Study on Itf-N Implementation Conforn OAM7-NIM-ICt 1 Rel-7 S5 02/09/2005  15/03/2007  100% SP-050609 China Mobile 1) ##  SP#35 completed No  ## 32.812
## | 1956 35068 OAM7-NIM-IM 1 Rel-7 S5 02/09/2005  15/03/2007  100% SP-050611 Motorola ## SP#35 completed No ## 32.810
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##| 1957 7034 Study on Bandwidth Saving at Nb Intei BSNbIP 1 Rel7 C3 10/03/2006  09/03/2007  100% CP-060438 Siemens m #  Movedto FSatCT32( No  ## 29.814
[##| 1958 14019 Stydy on Routeing of MT-SMS via the SMS? 1 Rel7 C4 07/10/2005 ~ 01/12/2006 ~ 100% CP-060701 Vodafone — m ##  Previously knownas "¢ No  ## 23.840
[##| 1959 7025 Stydy on the TCAPsec Gateway conce SEC7-TCAP 1 Rel7 C4 28/10/2005  10/03/2006  100% CP-050687 Siemens e ##  TR29.800 contentmo' No  ## 29.800
[##] 1960 7050 Study on using M2PA in 3GPP networl FS-M2PA 1 Rel7 C4 22/03/2006  08/06/2007  100% CP-060698 China Mobile m ## - No  ## 29.801
|[##| 1961 320018 Study on Support of (G)MSC-S - (G)M NcsIP 1 Rel7 C4 15/05/2006 ~ 14/09/2007  100% CP-070034 Vodafone "o No  ## 29.802
|[##| 1964 20023 Study on Evolved UTRA and UTRAN  RANFS-Evo 1 Rel7 RP 15/12/2004  15/09/2006  100% RP-040461 NTT DoCoMc P ##  RP#33 (Sep 2006) cor No  ## 25.912
[##| 1965 20034 Study on Performance Evaluation of th RANFS-HSTra 1 Rel-7 R4 15/03/2005  15/06/2006  100% RP-050146 Vodafone — m ##  RP#32(Jun2006) con No  ## none
[##| 1966 20041 Study on UTRA Tower Mounted Ampli RANFS-TMA 1 Rel-7 R4 15/06/2005 ~ 14/03/2006  100% RP-050387 Ericsson n #  RP#31(Mar2006)con No  ## 25.818
[##| 1967 20044 Stydy on Continuous connectivity for p RANFS-contp 1 Rel7 R1 15/03/2005  14/09/2005  100% RP-050391  Siemens n #  RP#29 (Sep 2006) cor No  ## none
[##| 1968 20051 Study on Improvement of the Multimec RANFS-MBMS 1 Rel-7 R2 15/12/2005 ~ 15/12/2006  100% RP-050746 LG Electronic n ##  RP#34 (Dec 2006) cor No  ## 25.905
[##] 1969 20052 Study on Performance Improvements i SMALLCELLS 1 Rel-7 R4 15/12/2005  15/06/2006  100% RP-050782 Cingular it ##  RP#32 (Jun 2006) clos No  ## none
[##| 1970 20053 Study on Further Improved Performan( RANFS-IC 1 Rel7 R4 15/12/2005  04/06/2007  100% RP-050880 Cingular it ##  RP#36 (May 2007) cor No  ## 25.963
[##| 1971 20065 Study on Scope of future FDD HSPA E RANFSHSPA 1 Rel-7 RP 15/03/2006  17/09/2007  100% RP-060217 Cingular 1) ##  RP#37(Sep 2007)cor No  ## 25.999
[##| 1972 330013 Study on Dynamically reconfiguring a F FSUEPow 1 Rel7 R4 22/06/2007  22/06/2007  100% RP-060641 Nokia m ##  RP#37(Sep2007)cor No  ## 25.906
[##| 1973 50568 Study on Future GERAN Evolution FGE 1 Rel7 GP 08/04/2005  16/02/2007  100% GP-051052 Nokia n #  GP#33 completed No  ## 45.912
[##| 1974 50120 Stydy on GAN Enhancements EGAN 1 Rel7 GP 31/08/2007  31/08/2007  100% GP-062298 T-Mobile n #  GP#35 completed No  ## 43.902
[##| 1975 31054 Deleted - Study on IMS with real time services deploy IRTSD 1 Rel-7 S1 28/06/2004  12/09/2005  100% SP-040465 - #t I - No ## -
[##| 1976 31077 Deleted - Covered by SI - Personal Network (PN) anc  PNPAN 1 Rel-7 S1 08/12/2005  20/12/2005  100% SP-050386 Vodafone n o##tJ - No #t -
[##| 1977 7011 Deleted - Study on Personal Network and Personal A’ PNPAN 1 Rel-7 S1 20/10/2006  20/10/2006  100% - - ## 1 Moved from FS sectior No #t -
[##| 1978 31078 Deleted - Covered by S| - Multimedia Telephony Cap: MITE 1 Rel-7 S1 08/12/2005  20/12/2005  100% SP-050387 Ericsson n o##tJ - No #t -
[##| 1979 31079 Deleted - Covered by Sl - Transferring of emergency eCALL 1 Rel-7 S1 08/12/2005  08/12/2005  100% SP-050388 Motorola n o##tJ - No #t -
[##| 1980 31080 Deleted - Covered by SI - MBMS Enhancements MBMSE 1 Rel-7 S1 08/12/2005  08/12/2005  100% SP-050389 China Mobile n ## ) - No ## -
[##| 1981 31087 Deleted - Study on Customised Alerting Tone (CAT) F CAT 1 Rel-7 S1 30/06/2006  30/06/2006  100% SP-050607 - ## 1 Awaiting MCC SA3inp No ## -
[##| 1982 320017 Deleted - Study on LCS architecture for I-WLAN (covt IMS-SE 1 Rel-7 S2 08/12/2006  08/12/2006  100% - LG Electronic n ## 3 - No # -
[##| 1983 732028 Deleted - IMS security extensions (covered by UID33! IMS-SE 1 Rel-7 S3 08/12/2005  08/12/2005  100% SP-050395 Ericsson n o##td - No #t -
[##| 1984 32029 Deleted - Study on applicability of GALILEO for LCS  Galileo 1 Rel-7 S2 30/06/2005  30/06/2005  100% SP-020541 - # 5 - No #t -
[##| 1987 32076 Deleted - Study on Stage 2 (IMS services using CS bt IRTSD-IMSCS 1 Rel-7 S2 28/06/2004  12/09/2005  100% SP-040479 Nortel n ## ) SP-30: S2 has nointer No #H# 23.899
[##| 1988 32099 Deleted - VoIMS bearer related enhancements VoIMS 1 Rel-7 S2 21/07/2006  21/07/2006  100% - - ## 2 Created by MCC to gr¢ No ## -
[##| 1990 32112 Deleted - Study on IMS enhancements and optimizatic IMS-RT 1 Rel-7 S2 10/10/2005  01/06/2007  100% SP-050492 Ericsson n ## 5> abandoned at 65% No #t 23.818
[##| 1991 32117 Deleted - Study on Terminating Session handling CSlterm 1 Rel-7 S2 09/01/2006  29/12/2006  100% SP-050811 Samsung ## 2 SP#32 Jun 2006 Study No #t 23.819
[##| 1992 34040 Deleted - Study on Transferring of emergency call dat eCALLIBMS 1 Rel-7 sS4 22/06/2007  22/06/2007  100% SP-060935  Airbiquity n ## 3 SP-38 stopped No #t 26.967
[##| 1993 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005  07/12/2006  100% SP-050303 Lucent - ## 2 - No ## 32.8xy
[##| 1994 360009 Deleted - Study on Interference Cancellation for UTR; RANFS-InterfC 1 Rel-7 R4 28/03/2007  28/03/2007  100% - - ## 3 Deleted. Same as FS ¢ No #t -
[##| 1995 50552 Deleted - Study on enhanced support of Video Telept  VIDGER 1 Rel-7 GP 30/06/2006  30/06/2006  100% GP-042221 Ericsson n ## 2 FS CLOSED at G#28 ( No #t -
[##| 1996 0 Release 6 Features - 1 Rel-6 NP,GF  28/06/2002  30/12/2005  100% - - wooo- No  ## -
[##| 1997 1216 Rel-6 Improvements of Radio Interface Rinimp 1 Rel-6 R2R4  14/08/2000 01/12/2006 100% | Work Items - wooo- No  ## -
[##| 2011 3 Rel-6 RAN Feasibility Studies - 1 Rel6 RP 14/08/2000  14/03/2005 100% tems History - woo- No  ## -
[##| 2022 20003 FDD Enhanced Uplink EDCH 1 Rel-6 R2RL  15/03/2004  14/09/2007 100% | Work Items Ericsson wooo- No  ## -
[##| 2029 9 Rel-6 RAN improvements RANIimp 1 Rel-6 RP,S5 09/09/2002  14/03/2005 100% | Work Items - - ## Generic feature No ## -
[##| 2043 32023 | gcation Services enhancements 2 Lcs2 1 Rel6 S2S5 ~ 15/01/2001 16/12/2004 100% SP-030127 - BEC No  ## 23.271
[##| 2066 1571 Rel-6 Security enhancements SEC1 1 Rel6 S3 03/01/2001  26/11/2004  100% SP-000421 Vodafone ##  SP#9approved WD No  ## -
[##| 2073 33020 Network Domain Security; MAP applici MAPSEC 1 Rel6 S3 06/07/2004  29/12/2004 ~ 100% SP-040280 Vodafone ~ m ##  SP#19 approved WID. No  ## 33.200
[##| 2074 32021 |MS Phase 2 IMS2 1 Rel-6 S1,S2,  28/08/2000  14/09/2007  100% - - HE I No  ## -
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##| 2109 32063 3GPP Enablers for services like Push { PoC 1 Rel6 S254, 08/09/2003 09/06/2005 100% SP-030384 Ericsson e No  ## -
[##| 2114 32062 Stydy on Interworking aspects and mig Pv4IMS 1 Rel6 S2 08/09/2003  25/06/2004  100% SP-040327 Siemens kit - No  ## 23.981
#| 2115 11032 |nteroperability and Commonality betw MSCOOP 1 Rel6 S2 16/09/2002  12/12/2003  100% - - woo- No  ## 23.864
#2119 1365 Support of Push Services PUSH 1 Rel6 S1 03/01/2001  27/02/2004  100% SP-000669 NTT Comwar  ##  ChangedfromFStoa No  ## 23.976
##| 2122 42009 Multimedia Messaging (MMS) enhanci MMs6 1 Rel-6 T2,S1,  15/082002 07/12/2005 100% TP-030175 Siemens "o No  ## -
#| 2131 42005 Rel-6 MEXE enhancements MEXE6 1 Rel6 T2 08/03/2002  06/06/2003  100% - - "o No  ## -
[##| 2134 2062 Sypscription Management SuM 1 Rel6 S5 20/09/2002  17/03/2005 ~ 100% SP-040763 T-Mobile ~ at ##  SP#2703/2005 comple No  ## /25, 32.803
#| 2135 2499 presence Capability PRESNC 1 Rel6 S1,52,  19/03/2001 07/12/2005 100% SP-010064 Motorola > ##  merged "Presence Ser No  ## -
#| 2143 50056 Enhanced A/Gb feasibility study AGbENFS 1 Rel6 GP 30/08/2002  08/11/2002  100% GP-022565 Vodafone wooo- No  ## None
#| 2151 50063 Flexible Layer One for GERAN FLOGER 1 Rel-6 GP,S3  03/01/2000 25/06/2004 100% GP-021018 Nokia woo- No  ## -
#| 2169 50041 Uplink TDOA feasibility study TDOAF 1 Rel6 GP 30/11/2001  28/06/2002  100% GP-012794 TruePosition 1) ## - No  ## 45.811
#| 2170 2544 Multimedia Broadcast and Multicast S¢ MBMS 1 Rel6 S1,S2,  11/05/2001 07/03/2008 100% - - - ##  Tilerenamed at SP#1 No  ## -
[##| 2205 31006 Speech Recognition and Speech Enak SRSES 1 Rel6 S1 08/10/2001  30/12/2005 ~ 100% SP-010572 - "o No  ## -
#| 2211 31008 Generic User Profile Rel-6 GuP 1 Rel-6 S1,S3  08/10/2001 03/03/2005 100% SP-040515 - BEC No  ## -
[##| 2217 31010 Digital Rights Management DRM 1 Rel6 Sl 08/10/2001 ~ 28/05/2004  100% SP-010577 - ##  Foreseenstartand cor No  ## -
#| 2223 31012 \WLAN-UMTS Interworking Rel-6 WLAN 1 Rel6 S1S2, ~ 03/01/2000 22/09/2005 100% SP-030712 Telenor woo- No  ## -
#| 2234 31015 Priority Service PRIOR1 1 Rel6 Sl 30/05/2002  26/09/2003  100% SP-010523 Telcordia woo- No  ## -
##| 2238 31018 Network Sharing NTShar 1 Rel6 S1,S2,  20/01/2003  10/03/2006  100% SP-010739 T-Mobile "o No  ## -
##| 2245 32016 QoS Improvements Qos1 1 Rel6 S2N3  15/07/2002  08/12/2004  100% SP-010719 Nokia "o No  ## 207, 23.221
#| 2249 33002 Sybscriber certificates SEC1-SC 1 Rel-6 S3,S2,  25/02/2002 08/12/2004  100% SP-010622 Nokia ##  SP#l4approved WD No  ## -
[##| 2255 15010 Rel-6 OSA enhancements 0SA3 1 Rel6 N5 31/10/2002  10/03/2005  100% NP-040351 Alcatel ##  CN#25: Updated WID No  ## 199, 29.998
[##| 2266 50401 Addition of frequency bands to GSM (1 TAPS 1 Rel6 GP 28/06/2002  28/01/2005 ~ 100% GP-022072 Nokia E No  ## -
#| 2271 50130 Seamless support of streaming service SSStrea 1 Rel6 GP,S3  03/01/2000 17/06/2005 100% GP-022561 Vodafone woo- No  ## -
##| 2286 34300 performance characterisation of defau CODCAR 1 Rel6 S4 13/09/2002  10/06/2004  100% SP-020433 Nokia n o - No  ## 26.935
[##| 2287 31030 Study on Privacy Capability PrivCap 1 Rel6 Sl 10/11/2003 ~ 03/03/2004  100% SP-020579 Lucent DIEZIE No  ## 22.949
##| 2288 35010 Rel-6 Operations, Administration, Mair OAM 1 Rel6 S5 12/09/2002  11/03/2005  100% SP-040766 Motorola - ##  SP#26: Updated WID! No  ## -
##| 2206 35016 Rel-6 Charging Management CH 1 Rel6 S5 21/11/2002  09/06/2005 ~ 100% SP-040773 T-Mobile ##  SP#28 Target 09/2005 No  ## -
#i| 2314 1800 Rel-6 UICC/USIM enhancements and USAT1 1 Rel6 T3 25/09/2000  10/03/2005 ~ 100% not needed - "o No  ## -
[##| 2325 34022 Packet Switched Streaming Services F PSSrel6 1 Rel6 S4S1  18/11/2002  07/12/2005 100% SP-020685 Ericsson wooo- No  ## -
##| 2328 34023 AMR-WB extension for high audio qua AMRWB+ 1 Rel6 S4 13/12/2002  07/12/2005  100% SP-030083 Nokia n ##  TRtbcbySept 05 ~ No  ## 412, 26.936
#| 2329 34027 Codec Enhancements for Packet Swit¢ CEPSCM 1 Rel6 S4 16/03/2004 ~ 16/12/2004  100% SP-040066 Nokia n o - No  ## 235, 26.236
|[##| 2330 34028 3G-324M Improvements 3G-324MI 1 Rel6 S4 16/03/2004 ~ 16/12/2004  100% SP-040067 Ericsson n o - No  ## 111, 26.911
#| 2331 51101 Sjngle Antenna Receiver Interference ( SAIC 1 Rel6 GP,G1  15/11/2002  25/06/2004  100% GP-023400 Cingular it - No  ## 45.903
##| 2332 12006 Ephancement of dialled service for CA EDCAMEL 1 Rel6 S1N2,  28/03/2003 31/12/2003  100% SP-020818 Samsung "o No  ## 22.078
[##| 2334 32060 Study on Bandwidth and resource savi BARS 1 Rel6 S2 01/06/2003 ~ 16/06/2004 ~ 100% SP-030308 - woo- No  ## 23.977
#| 2335 50600 Multiple TBF in A/=Gb mode MULTBF 1 Rel6 GP,Gz  05/04/2002 28/01/2005 100% GP-021263 Ericsson #  GP#17 Nov 2003 Move No  ## -
#| 2341 5009 Alignment between the test-regimes fo ALTERE 1 Rel6 G3new  29/08/2003 02/09/2005 100% GP-032236 Ericsson woo- No  ## -
##| 2343 50444 Addition of U-TDOA in the CS domain UTDOACS 1 Rel-6 GP 21/11/2003  23/04/2004  100% GP-032773 TruePosition 1) ## Completed, except for No #t -
[##| 2344 50445 Addition of U-TDOA in the PS domain UTPOAPS 1 Rel6 GP 27/06/2003  12/11/2004  100% GP-032774 TruePosition 1) ## - No  ## -
[##| 2345 50101 Downlink Advanced Receiver Perform: DARP 1 Rel6 GP 21/11/2003  02/09/2005 ~ 100% GP-041966 Nokia "o No  ## -
[##| 2355 50109 Reduction of PS service interruption in PSintdT™ 1 Rel-6 G2 21/11/2003  24/06/2005 ~ 100% GP-032548 Siemens "o No  ## -
#| 2361 12008 CAMEL prepay interworking with SCUI SCCAMEL 1 Rel6 N4N3  08/12/2003 05/10/2004  100% NP-030584 Nokia n o - No  ## 002, 23.172
##| 2362 31046 Circuit Switched Video and Voice Sery CS_Vss 1 Rel6 S2C1  12/01/2004 02/09/2005 100% SP-040331 Vodafone 1 ## - No  ## -
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##] 2369 13024 Reorganisation of CS Data Specificati¢ CS Data 1 Rel6 N3 19/11/2004  08/12/2004 100% NP-040563 Siemens n #  Createdat TSG#27as No  ## new 23.202
#| 2370 50553 Generic Access to A/Gb Interface (GA/ GAA 1 Rel6 GP 25/06/2004  20/01/2006  100% GP-042247 Motorola woo- No  ## -
#| 2375 50559 Syupport of PS Handover for GERAN A SPSHAGB 1 Rel-6 GP,G2  03/11/2003  24/08/2005 100% GP-051160 Ericsson ##  Replaces SCSAGB-O No  ## -
##| 2379 33018 Study on (U)SIM Security Reuse by Pe - 1 Rel6 S3 03/07/2003  26/12/2003  100% SP-030341 Toshiba 1) ##  SP#20approved WID No  ## 33.817
##| 2380 33021 Study on Security for early IMS SEC-IMS 1 Rel6 S3 01/10/2004  28/03/2005  100% SP-040691 Vodafone ~ m ##  SP#24 approved WID. No  ## 33.978
##| 2381 60111 (Small) Technical Enhancements and TEI6 1 Rel6 Al 02/06/2006 ~ 02/06/2006 ~ 100% - - #  "Joker" Wl tobeused No — ## -
##| 2382 25019 Test - (Small) Technical Enhancement TEI6_Test 1 Rel-6 R5T1  02/06/2006 06/05/2008 100% | 5 Work ltems - #  "Joker' Wl tobeused No  ##  34.123-1/2/3
##| 2383 31029 Deleted - Study of Feature Interactions Requirements FINTER 1 Rel-6 S1 16/09/2004  16/09/2004  100% SP-020578 - ## 5 SP#25 stopped No #t -
[##| 2384 50563 Deleted - Enhancements of VGCS in public networks EVGCS 1 Rel-6 GP,G2 24/08/2005  02/09/2005 100% GP-041837 Siemens k ## 3 GP#26 moved to Rel-7 No #H 068, 48.008
[##| 2385 50500 Deleted - Support of Conversational Services in A/IGb  SCSAGB 1 Rel-6 GP,N1 21/11/2003  19/02/2004  100% GP-030443  Ericsson ) ##E3 - No ## -
[##| 2392 2 Deleted - Rel-6 Evolutions of the transport in the UTR  ETRAN 1 Rel-6 RP 31/12/2003  31/12/2003 = 100% I _Work Items Alcatel J ## 2 Generic feature No #t -
[##| 2393 0 Release 5 Features - 1 Rel-5 NP,GF  30/03/2001  28/06/2002  100% - - wooo- No  ## -
[##| 2394 625 |P transport in the UTRAN ETRAN-Pran: 1 Rel-5 R3 17/07/2000  29/03/2002  100% RAN Wis Alcatel n # - No  ## -
##| 2395 2455 FSon Usage of SUA sS7IP 1 Rel5 N4 12/03/2001  21/12/2001  100% NP-010460 - wooo- No  ## -
#| 2396 2476 High Speed Downlink Packet Access  HSDPA 1 Rel5 R2,R5  02/04/2001  09/03/2007  100% RAN Wis Motorola woo- No  ## -
#| 2403 501216 Rel-5 Improvements of Radio Interface Rinimp 1 Rel-5 RP 14/08/2000  30/08/2002  100% RAN Wis - woo- es  ## -
#| 2416 500009 Rel-5 RAN improvements RANimp 1 Rel5 RP 16/03/2001  09/03/2007 ~ 100% RAN Wis - woo- es  ## -
##| 2434 23004 YTRAN Sharing in Connected Mode ~ NETSHARE 1 Rel5 R3 03/12/2001  03/09/2002  100% - Ericsson  n ##  Formerly 'Shared Netn No  ## -
#i#| 2435 1273 Provisioning of IP-based multimedia se MS 1 Rel5 S1,82,  03/01/2000 01/12/2006  100% SP-000216 Openwave > ## - No  ## -
##| 2511 34001 Extended Transparent End-to-End PS PSS-E 1 Rel5 sS4 03/01/2002  17/03/2003 ~ 100% SP-010392 Ericsson "o No  ## 233, 26.234
##| 2516 501637 Rel-5 OSA enhancements 0SAl 1 Rel5 S1,S3  27/04/1999  20/12/2002  100% SP-000216 Siemens "o es  ## X, 29.998-x
[##| 2545 1638 CAMEL phase 4 CAMEL4 1 Rel5 S1 17/04/2000  06/09/2002  100% NP-020486 Nokia woo- No  ## -
##| 2559 2464 Rel-5 MEXE enhancements MEXES 1 Rels T2 26/03/2001  08/03/2002  100% - - woo- No  ## -
[##| 2561 1625 \Videband Telephony Service - AMR ~ AMRWB 1 Rel5 sS4 01/01/2000 ~ 19/12/2003  100% SP-99354 Siemens woo- No  ## -
##| 2595 1826 Terminal interfaces Tl 1  Rel5 T2 14/05/2001  20/03/2002  100% not needed - "o es  ## -
[##| 2507 1536 Rel-5 Location Services enhancement: LCS1 1 Rel5 S2S1,  03/04/2000 27/06/2003 100% SP-010518 Nokia [BEZ IS No  ## -
[##| 2632 501571 Rel-5 Security enhancements - 1 Rel5 S3 21/02/2000  28/06/2002  100% SP-000421 Vodafone ##  Added BB UE authenti No  ## -
| 2641 2243 |ntra Domain Connection of RAN Node UFLEX 1 Rel5 S2N1,  02/10/2000 28/06/2002 100% SP-000619 Ericsson ##  Noclearindicationon' No  ## 23.236
[##| 2652 2320 Deleted - GERAN improvements 3 (new transport lay: GEIMP3 1 Rel5 GP 06/04/2001  20/12/2002  100% GP-010909 - H#H# Terminated - not stanc No it B
|[##| 2656 501142 Rel-5 Charging Management & Operal OAM 1 Rel5 S5 10/09/2001 ~ 12/09/2002  100% SP-010461 VoiceStream, - ## - No  ## -
##| 2661 2392 GERAN enhancements for streaming ¢ - 1 Rel5 GP 06/11/2000  28/06/2002  100% GP--010429 - woo- No  ## -
#| 2664 2396 GERAN enhancements for streaming ¢ - 1 Rel5 GP 06/11/2000  28/06/2002  100% GP-010430 Ericsson T ##  AWS, Nokia, Ericsson, No  ## -
##| 2670 2412 GERAN/UTRAN interface evolution 1 ( GERUEV1 1 Rel-5 GP,R3  01/09/2000  28/06/2002  100% GP-010481 SBC t ##  SBC, Motorola, Nokia, No  ## -
##| 2674 2416 GERAN/UTRAN interface evolution 2 ( GERUEV2 1 Rel-5 GP,R3  01/09/2000  28/06/2002  100% GP-010417 - "o No  ## -
##| 2678 2556 End to End QoS for PS Domain includ E2EQoS 1 Rel5 S2S5 ~ 28/08/2000 28/06/2002 100% SP-010343 Ericsson "o No  ## -
#h| 2682 2569 Messaging enhancements Rel-5 MESS5 1 Rels T2 15/06/2001  31/03/2003  100% - - #  supportof UAProf, so i No  ## -
#| 2601 50001 GERAN Inter BSC NACC improvemen GERNACC 1 Rel5 GP 03/09/2001  28/06/2002  100% GP-012313 - woo- No  ## -
##| 2698 50033 Ephanced Power Control EPC 1 Rel5 GP 26/11/2001  19/12/2003  100% GP-012748 - wooo- No  ## -
[##| 2702 50037 gPSK AMR HR 8PSK-AH 1 Rel5 GP 10/12/2001  19/12/2003  100% GP-012752 - #  Completed forRel-5 No  ## -
[#| 2714 13000 Service Change and UDI Fallback SCUDIF 1 Rel5 N3 08/10/2001  07/06/2002  100% NP-020164 Ericsson o #t - No  #%  001,24.008
##| 2715 501800 Rel-5 USIM toolkit enhancements USATI1-Interpr 1 Rel5 T3 05/06/2000 ~ 26/09/2003  100% not needed G & D T - No  ## -
[##| 2723 30001 (Small) Technical Enhancements and TEIS 1 Rel5 Al 03/01/2000  03/01/2000 ~ 100% - - #t  "Joker" Wl tobeused No  ## -
#| 2724 25018 TEI5_Test 1 Rel-5 R5,T1 03/01/2000  31/12/2008 100% 5 _Work Items - ## "Joker" WI, to be used No ## -2, 34.229-3
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#| 2725 31013 Technical Report on UE Functionality ¢ UESPLIT 1 Rel5 SI 03/01/2000  01/05/2000  100% SP-010484 Motorola  m ## - No ##  (TR22.944
#| 2126 2520 User Equipment Management UEM 1 Rel5 S5 21/06/2001  28/06/2002  100% SP-010286 Vodafone woo- No  ## 32.802
#| 2728 50201 Flow control supporting an MS with mt FlowCon 1 Rel5 GP 24/06/2002  30/08/2002 ~ 100% GP-021767 Ericsson # 50101 -> 50201 No  ## -
##| 2734 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF 1 Rel5 GP 19/04/2002  28/11/2003 = 100% GP-021263 Ericsson 2 ## 7 GP#17 Nov 2003 Movt No #t -
[##| 2741 2345 Alignment of 3G functional split and lu  GER3GAL 1 Rel5 GP 08/06/2000  19/12/2003  100% GP-021256 Ericsson r #  AWS, Nokia, Ericsson, No  ## -
##| 2788 2330 GERAN support for IMS GERIMS 1 Rel5 GP 01/05/2000  20/12/2002  100% GP-010420 Nokia ##  AWS, Nokia, Ericsson, No  ## -
#| 2801 54001 MS Conformance Testing of Dual Trar MSCTDTM 1 Rel5 G4G5  11/11/2002  07/02/2003  100% GP-023236 Vodafone  x ##  Neededtocomplete D' No  ## -
#| 2802 32033 Handling of early UEs LATE_UE 1 Rel5 s2 03/01/2000  27/06/2003 ~ 100% SP-030125 - woo- No  ## -
##| 2807 0 Release 4 Features - 1 Rel-4 NP,GF  03/01/2000  30/03/2001  100% - - "o No  ## -
[##| 2808 1861 |iscellaneous UE Conformance Testir MISTST1 1 Rel4 T1 02/04/2001 ~ 01/12/2004  100% not needed - woo- es  # -
|##| 2816 1340 Facsimile FAX 1 Rel4 S1 22/02/2000  23/06/2000  100% SP-000169 - "o No  ## -
[##| 2823 1539 Transparent End-to-End PS mobile str PSTREAM 1 Rel4 sS4 03/04/2000  21/03/2001  100% SP-000345 - woo- No  ##  233,26.234
| 2824 1818 Multimedia Messaging MMS 1 Rel4 T2S1  22/02/2000 14/03/2001 100% TP-000078 Siemens "o No  ## 140, 23.140
##| 2831 1541 Transcoder-Free Operation TIFO 1 Rel4 N4,S2,  03/01/2000 30/03/2001 100% - - ##  Leadgivento CN4fror No  ## -
#| 2840 2310 GERAN improvements 1 (Gb over IP) GEIMP1 1 Rel4 GP 09/05/2000  19/03/2001  100% GP-000433 - woo- No  ## -
#| 2844 2314 GERAN improvements 2 (NACC) GEIMP2 1 Rel4 GP 06/11/2000  10/06/2003  100% GP-012812 - woo- No  ## -
#| 2853 2324 GERAN improvements 4 (Delayed TBF GEIMP4 1 Rel4 GP 15/01/2001  08/06/2001  100% GP-010363 - woo- No  ## -
##| 2860 1222 | ow Chip Rate TDD option LCRTDD 1 Rel4 R1 19/07/2000  02/12/2003  100% RAN Wis CWTS g w - No  ## -
#i| 2872 1322 Enable bearer independent CS archite CSSPLIT 1 Rel4 S2N3,  03/01/2000 01/03/2002 100% SP-000288 Siemens "o No  ## -
#i#| 2882 1445 MEXE enhancements Rel-4 MEXE 1 Rel4 T2S3  03/01/2000 14/12/2001 100% TP-030052 - "o No  ## -
[##| 2890 1631 Tandem Free aspects for 3G and betw TFO 1 Rel4 sS4 22/02/2000  15/06/2001  100% - - #  RANand CNtoverifyr No  ## -
#| 2896 2230 Advanced Speech Call Items enhancel ASC! 1 Rel4 N1 03/12/2000  14/03/2002  100% NP-000730 Nortel #  Approved at CN#10  No  ## -
#| 2809 2403 700 MHz spectrum support 700SS 1 Rel4 GP 03/01/2000  20/12/2002  100% GP-000449 - woo- No  ## -
##| 2908 2463 QOperator Determined Barring for Pack: ODB 1 Rel4 NP 01/06/2000 ~ 19/03/2001  100% NP-010089 NEC ) #  Completed Wimissing No  ## -
##| 2909 2546 UMTS QoS Architecture for PS Domai Q0SPS 1 Rel4 S2S5 ~ 03/01/2000 27/11/2002 100% SP-010342 Ericsson "o No  ## -
#| 2928 1993 (Small) Technical Enhancements and TEM4 1 Rek4 Al 03/01/2000  30/03/2001  100% - - ##  “Joker' Wl tobeused No  ## -
#i| 2929 25017 Test - (Small) Technical Enhancement TE4_Test 1 Rel4 R5TL  03/01/2000 30/03/2001 100% 5 Work Items - #  “Joker' Wl tobeused No  ## -
##| 2930 400002 Rel-4 Evolutions of the transport in the ETRAN 1 Rel4 RP 21/08/2000  23/08/2002  100% RAN Wis Alcatel "o es  ## -
#i| 2935 400004 Rel-4 Evolutions of the transport in the CNTRSP 1 Rel4 N4N1,  29/05/2000 23/03/2001 100% | notneeded - wooo- es  ## -
#| 2943 401216 Rel-4 Improvements of Radio Interface Rinimp 1 Rel4 RP 10/07/2000 ~ 14/03/2003  100% RAN Wis - woo- es  ## -
#i| 2958 400009 Rel-4 RAN improvements RANimp 1 Rel4 RP 14/08/2000 ~ 17/03/2004  100% RAN Wis - woo- es  ## -
#i| 2968 401652 Rel-4 Emergency call enhancements  EMC1 1 Rel4 N1,S1,  03/01/2000 28/05/2002  100% - Ericsson woo- es  # -
#| 2975 401826 Rel-4 Terminal interfaces Tl 1  Rek4 T2 03/01/2000  15/03/2001  100% not needed - "o es  ## -
[##| 2081 401536 Rel-4 Location Services enhancement: LCSL 1 Rel4 S2 03/04/2000  28/12/2001 ~ 100% SP-010518 Nokia [BEZ IS es  ## -
|##| 2004 401560 Rel-4 UICC/(U)SIM enhancements an( YICC1 1 Rel4 T3 24/07/2000  23/03/2001  100% not needed - "o No  ## -
#i| 2996 401800 Rel-4 (U)SIM toolkit enhancements USAT1-Loclnl 1 Rel4 T3 05/06/2000 ~ 23/03/2001  100% not needed  Gemplus wooo- No  ## -
#| 2998 401571 Rel-4 Security enhancements SEC1 1 Rel4 S3N4,  03/01/2000 15/03/2002  100% SP-000421 Vodafone woo- No  ## -
#| 3009 401142 Rel-4 Charging and OAM&P OAM 1 Rel4 S5 01/12/2000  05/10/2001  100% SP-010461 VoiceStream, - ##  SP#13approved WID No  ## -
#| 3016 1517 Global Text Telephony GTT 1 Rel4 S1,S2,  03/01/2000 18/09/2009  100% SP-010340 Ericsson #  SP#12updated WIDS No  ## -
##| 3023 0 Release 1999 Features - 1 R99 NP,SP  01/01/1999  31/12/1999  100% - - woo- No  ## -
[##| 3024 60150 UMTS Eeatures - 1 R99 S1,S82,  01/01/1999  31/12/1999  100% - - "o No  ## -
[##| 3036 60151 UMTS and GSM Eeatures - 1 R99 S1,S82,  01/01/1999  31/12/1999  100% - - "o No  ## -
[##| 3001 60152 GSM Features - 1 R99 S1,S2,  01/01/1999 31/12/1999  100% - - wooo- No  ## -
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#| 3115 60158 GSM Features transposed to UMTS - 1 R99 S1,S3, 01/01/1999 31/12/1999  100% - woo- No  ## -
##| 3123 60154 Charging CH 1 R99 S1,S5 01/01/1999  31/12/1999  100% - ## - No it -
#| 3126 60155 Qperations, Administration, Maintenan OAM 1 R99 S5 01/01/1999  31/12/1999  100% SP-99581 woo- No  ## -
#| 3182 60106 \/gcabulary Vocabulary 1 R99 Sl 01/01/1999  31/12/1999  100% - woo- No  ## 21.905
##| 3133 60037 Emergency Emergency 1 R99 S1 01/01/1999  31/12/1999  100% - ## - No ## 22.101
##| 3134 60049 GSM General Bearer Services (GBS) : GSM_to UMT: 1 R99 sl 01/01/1999  31/12/1999  100% - #  UMTS shall support G! No  ## 22.105
##| 3135 60043 GPRS_Mobile_IP_interworking GPRS_Mobile, 1 R99 N3 01/01/1999  31/12/1999  100% - wooo- No  ## 29.061
##] 3136 60046 GSM/UMTS interworking 2G3Ginterwork 1 R99 NI1N2  01/01/1999  31/12/1999  100% - "o No  ## 080, 29.108
##| 3137 60050 Handover Handover 1 R99 S1,SM 01/01/1999  31/12/1999  100% - ## - No ## 002, 29.010
[##| 3138 60120 2G3Ghandover 2G3Ghandove 1~ R99 SMG2  01/01/1999  31/12/1999  100% - "o No  ##  3.08,29.010
[##| 3139 60088 Service Provider Name Indication SPANME 1 R99 s1 01/01/1999  31/12/1999  100% - #  Service Provider Name No — ## 22.101
[##| 3140 60026 Data & Data_CleanUp Data, Data_Cl 1~ R99 SMG1  01/01/1999  31/12/1999  100% - wooo- No  ##  )204,0234
##| 3141 60125 Unstructured Supplementary Service [ USSD 1 R99 SMG1  01/01/1999  31/12/1999  100% - #  Noadditional features No ~ ## 090, 29.002
##| 3142 60126 \Man-Machine Interface (MMI) of the U MM 1 R99 S1 01/01/1999  31/12/1999  100% - #  Dataservices streamli No — ## 22.030
##| 3143 60127 Network Identity and Timezone (NITZ) NITZ 1 R99 SMGL  01/01/1999  31/12/1999  100% - "o No  ##  )2.42,04.08
##| 3144 60128 Qperator Determined Barring for Pack: ODB_Enh. 1 R99 S1 01/01/1999  31/12/1999  100% - ##  Remove ODB for Pack No  ## 22,041
##| 3145 60068 Packet Flow Management Packet Flow ! 1~ R99 SMG2  01/01/1999  31/12/1999  100% - "o No  ## 08.18
#| 3146 60044 GPRS_Point-To-Multipoint Group call GPRS_PTMG 1 R99 SMG1  01/01/1999 ~ 31/12/1999 100% - woo- No  ## 02.60
##| 3147 60156 Call Forwarding - 1 R99 SMGL  01/01/1999  31/12/1999  100% - "o No  ## -
##| 3151 60157 Quality of Service - 1 R99 S2T2,  01/01/1999  31/12/1999  100% - ##  WID SMG 98-0781En No  ## -
##| 3156 60129 Support of Localised Service Area SoLSA 1 R99 SMG2  01/01/1999  31/12/1999  100% - #  Mechanismwhichcan No  ##  10-1,29.002
##| 3157 60100 Transcoder location Transcoder_lor 1 R99 S2 01/01/1999  31/12/1999  100% - # UE location identificatic No #t 23.110
[##| 3158 60113 Antenna te;t methods Antenna_test_ 1~ R99 SMG2  01/01/1999 31/12/1999 100% - "o No  ## 03.30
[##| 3159 60107 WBAMR_/ hig; quality speech in UMTS WBAMR 1 R99 S1 01/01/1999  31/12/1999  100% - ##  Addrequirement for hif No  ## 22.105
##| 3160 60138 Codec - 1 R99 sS4 01/01/1999  31/12/1999  100% - ## - No ## -
[##| 3167 60143 Advanced Speech Call Items enhance| ASC! 1 R99 SMG1  01/01/1999  31/12/1999  100% - wooo- No  #  007,29.002
##| 3168 60009 Call Control improvements CC_Related_it 1~ R99 N1 01/01/1999  31/12/1999  100% - #  Minorimprovementstc No ~ ## 007, 24.008
#| 3169 60059 \ultimedia Multimedia 1 R99 NIN3  01/01/1999 31/12/1999  100% - wooo- No #  001,29.007
[##| 3170 60089 Syb-System Number allocation for RAI SSN_allocatior 1 R99 N2 01/01/1999  31/12/1999  100% - ##  Sub-System Numbera No  ## 23.003
#| 3171 60053 |ntranet / ISP access with DHCP end-t ISPaccess 1 R99 N3 01/01/1999  31/12/1999 100% - ## Access to an Intranet/l No ## 29.061
[##| 3172 60072 point_to_Multipoint_Services Point_to_Multi 1~ R99 N3 01/01/1999  31/12/1999  100% - ##  Supportfor the IP-Mult No  ## 29.061
#| 3173 60146 FEgcsimile FAX 1 R9 S1 01/01/1999  31/12/1999  100% - "o No  ## 003, 22.100
[##| 3174 60081 Realtime NT FAX in UMTS Realtime_NT_| 1 R99 N3 01/01/1999  31/12/1999  100% - #  Asynchronous Interfac No  ## 001, 27.003
[##| 3175 60042 Gatewayﬁ_ocgtion Eeg;ister (GLR) - M¢ GLR 1 R99 N4 01/01/1999  31/12/1999  100% - wooo- No  ## 29.120
##| 3176 60056 Multiple Subscriber Profile phase 2 MSP2 1 R99 SLN4  01/01/1999 31/12/1999  100% - wooo- No  ##  093,23.097
##| 3177 60074 Prepaging Prepaging 1 R99 N2,N4 01/01/1999  31/12/1999  100% - ## - No ## 082, 29.002
##| 3178 60148 Downlink Advanced Receiver Perform: - 1 R99 SMG 01/01/1999  31/12/1999  100% - ##  Re-definition of channe No  ## 05.09
[##| 3179 60051 Harmonized Standard HS 1 R99 SMG2  01/01/1999  31/12/1999  100% - "o No  ## 13.21
[##| 3180 60090 Streamlining of specifications Streamlining 1 R99 N3 01/01/1999  31/12/1999  100% - "o No  ## 060, 29.061
#| 3181 60079 RQ9 Service_Clean_up R99_Service_t 1  R99 N3 01/01/1999  31/12/1999  100% - wooo- No  ##  007,29.061
##| 3182 60094 (Small) Technical Enhancements and TE! 1 R99 N3 01/01/1999  31/12/1999  100% - "o No  ## -
##| 3185 25016 R99 UE Conformance Testing TEI_Test 1 R99 R5T1  01/01/1999  31/12/1999  100% - ##  Specifies Conformance No  ##  -2,34.123-3
##| 3193 60028 Deleted - Dual Tone Multi-Frequency signalling : Supg  DTMF 1 R99 N1 01/01/1999  31/12/1999  100% - ## 3 NoCRornew TS/TR¢ No #t 4 CR#0004
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##| 3194 60052 Deleted - Intersystem_Change Intersystem_C 1 R99 SMG 01/01/1999  31/12/1999  100% - - ## 5 NoCRornewTS/TR¢ No #t 8 CR#A243
[##| 3195 60054 Deleted - Long_Forwardedto_Numbers Long_Forward 1 R99 N2 01/01/1999  31/12/1999  100% - - # 5 - No #t 29.002
[##| 3196 60080 Deleted - RANimp-FSEarlyUE RANimp-FSEa 1 R99 R3 01/01/1999  31/12/1999  100% - - ## 3 NoCRornew TS/TR¢ No ## 0539, 0547
|##| 3197 0 Release 1999 Studies - 1 R99 S1T2  01/01/1999  31/12/1999  100% - - woo- No  ## -
[##| 3198 60061 Advanced Addressing/Numbering Numbering 1 R99 S1 01/01/1999  31/12/1999  100% - Vodafone #i Study on requirements No #t 22.975
##| 3199 60161 Combined GSM and Mobile IP mobility - 1 R99 S2 01/01/1999  31/12/1999 100%  SMG 98/0760 - wooo- No  ## 23.923
##| 3200 60101 UE Capabilities Requirements UCR 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - #  MovedtoCT1atTSG- No  ## 21.904
##| 3201 60158 Electrical safety requirements and regt - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - ##  Movedto RAN4at TS( No  ## 34.907
##| 3202 60159 Specific Absorbtion Rate (SAR) require - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - ##  Movedto RAN4at TS( No  ## 34.925
##| 3203 60160 Multi-mode UE issues - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - #  Movedto CT1atTSG- No  ## 810, 21.910
#| 3204 60162 Proyision of fax service in GSM and Ul - 1 R99 T2 01/01/1999  31/12/1999  100% - Ericsson  m ##  CP#27:MovedtoClc No  ## 22.945
[##| 3205 60163 Separating Radio Resources and Mob - 1 R99 T2 03/01/2000  03/01/2000 ~ 100% - - ##t  CP#27:change of WG No  ## 23.814
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