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1
Scope

The purpose of the present document is to contain the updated 3GPP Work Plan (WP) and capture the status of all work items of the current 3GPP Release and still open/active work items of previous (frozen/"closed") releases.
The present document is used as a mean to provide INPUT to the WP that is currently handled by MCC.
1. The master WP is currently maintained in MS Project. 

2. For the routine work in TSG/WG etc. an MS Excel version is provided as well.

3. Any update proposals or comments to the WP should only be provided in MS Word with revision marks or alternatively in MS Excel by DISTINCTLY changing the background COLOUR of the UPDATED fields ONLY.
2
References

[1]
http://www.3gpp.org/ftp/Information/WORK_PLAN/
[2]
http://www.3gpp.org/ftp/Information/WI_Sheet/
3
Update proposals or comments to the WP

Your tasks for WG updates of the WP:

1) take the Excel version and FILTER by WG or by any other criteria your WG might need.

2) copy the SELECTION in Word and submit it with Tdoc#N to your next WG meeting.

3) update WP during the meeting and provide with revision marks your updates as Tdoc#N+1 back to me ASAP.

Alternatively you can use Excel by DISTINCTLY changing the background COLOUR of the UPDATED fields ONLY

That's ALL ! It is really as simple as this. 
Legend

	Complete
	100%
	0-30%
	31-60%
	61-99%
	Stopped in Rel-8


4
Feature-level Implementation Work Items
	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Hyperlink
	Notes

	
	VERSION 2008 April 04
	
	
	
	
	
	
	

	
	Content of Rel-8 (Stage 1 frozen) and Rel-9
	
	
	
	
	
	
	

	
	Release 9 Features
	Rel-9
	CT,RAN,SA,GERAN
	
	
	
	

	390040
	SAES Enhancements (non RAN aspects)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	26%
	
	SA#39 created to host Rel-9 Wis

	330017
	Services Alignment and Migration
	Rel-9
	S1
	SAM
	25/12/2008
	80%
	SP-070126
	SA#39 moved to Rel-9. Services Alignment and Migration (R8 FS_ServAl vs. R9  SAM). If this is the spin-off activity as implementation WI :  1) UID_330017 is strange  2) WID in SP-070126 does not cover this work

	370027
	End-User Identity
	Rel-9
	S1
	EUI
	25/12/2008
	5%
	SP-070651
	 SA#38 moved to Rel-9

	380067
	Customized Ringing Signal 
	Rel-9
	S1
	CRS
	25/12/2008
	60%
	SP-070875
	SA#39 moved to Rel-9

	380057
	Public Warning System
	Rel-9
	S1
	PWS
	25/12/2008
	0%
	SP-070876
	

	380068
	Evaluation of LCS Control Plane Solution for EPS
	Rel-9
	S2
	LCS_Ph2
	20/03/2009
	20%
	SP-070819
	WID approved SA#38

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	Rel-9
	S2
	ECall_Ph3
	08/09/2008
	25%
	SP-070820
	WID approved SA#38

	380081
	Support of WiMAX - LTE Mobility
	Rel-9
	R2
	WiMAX_LTE_Mobility
	25/12/2009
	0%
	RAN_Work_Items
	RAN#39: No agreed WID

	380082
	Support of WiMAX - UMTS Mobility
	Rel-9
	R2
	WiMAX_UMTS_Mobility
	25/12/2009
	0%
	RAN_Work_Items
	RAN#39: No agreed WID

	0
	Release 8 Features
	Rel-8
	CT,RAN,SA,GERAN
	03/01/2000
	0%
	
	

	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	Rel-8
	RP,S5
	LTE
	12/03/2009
	36%
	RAN_Work_Items
	Status report in RP-070738. 

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	S1,S2,S3,S5,CT
	SAES
	12/03/2009
	28%
	SP-070933
	

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	Rel-8
	GP
	GELTE
	21/11/2008
	45%
	GP-061757
	

	7042
	Enhancements for VGCS Applications (EVA)
	Rel-8
	S1,CT,GX
	EVA
	15/06/2008
	97%
	SP-070904
	

	31081
	Personal Network Management
	Rel-8
	S1,CT
	PNM
	19/09/2008
	58%
	SP-060574
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	31088
	IMS Service Brokering enhancements
	Rel-8
	S1
	ISB
	13/03/2006
	100%
	SP-050830
	No Rel-8 changes

	330005
	eCall Data Transfer
	Rel-8
	S1
	ECall
	12/03/2008
	100%
	SP-060678
	Check SA4 related activity. SA#39 completed

	330006
	Local Charging Zone Requirements
	Rel-8
	S1
	LCZR
	12/03/2008
	100%
	SP-060482
	SA#39 completed

	340029
	Customized Alerting Tone (CAT)
	Rel-8
	S1,CT
	CAT
	15/09/2008
	58%
	SP-070122
	Acronym changed from "CusAlert" to "CAT"

	340030
	I-WLAN Network Selection Principle (NSP)
	Rel-8
	S1,CT
	IWLANNSP
	12/09/2008
	0%
	SP-060932
	

	340031
	Service-Level Interworking for Messaging Services
	Rel-8
	S1,S2
	MESSIW, SLIMS
	07/03/2008
	99%
	SP-070816
	

	340044
	Multimedia Priority Service
	Rel-8
	S1,S4,CT
	PRIOR-MM
	14/09/2008
	50%
	SP-080051
	

	350014
	Registration in Densely-populated area (RED)
	Rel-8
	S1,S2
	RED
	08/09/2008
	51%
	SP-070133
	One CR at SA #35

	360010
	OSA Rel-8 
	Rel-8
	S1,C5
	OSA8
	25/12/2008
	33%
	SP-070692
	

	360032
	Paging Permission with Access Control (PPACR)
	Rel-8
	S1,CT
	PPACR
	14/06/2008
	38%
	SP-070501
	Forgotten after SA#36

	370025
	IMS Centralized Service Control (ICS-RA)
	Rel-8
	S1,S2
	ICS-RA
	08/09/2008
	65%
	SP-070924
	

	370026
	Value Added Services for Short Message Service
	Rel-8
	S1
	VAS4SMS
	12/03/2008
	100%
	SP-070572
	Check SA4 related activity. SA#39 completed

	370051
	Earthquake and Tsunami Warning System
	Rel-8
	S1,S2
	ETWS
	08/09/2008
	72%
	SP-070815
	

	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	Rel-8
	S1
	ICE
	12/03/2008
	100%
	SP-070944
	Check SA4 related activity. SA#39 completed

	380060
	IP Interconnection of Services 
	Rel-8
	S1
	IPinterc
	12/03/2008
	100%
	SP-070871
	Inform GSMA of progress

	380062
	Network Selection for non-3GPP Access 
	Rel-8
	S1
	N3GTONSP
	12/06/2008
	0%
	SP-070874
	SA#39 exception granted to Jun 2008

	380063
	Charging for multi-phases services
	Rel-8
	S1
	CHRGMPH
	12/03/2008
	100%
	SP-080053
	Check SA4 related activity. SA#39 completed

	380064
	Home NodeB / eNodeB
	Rel-8
	S1,S2,CT
	HNodeB
	12/03/2008
	100%
	SP-070952
	

	390035
	3GPP2 Input to Common IMS 
	Rel-8
	S1,S2,S3,CT
	IMS_3GPP2
	11/12/2008
	1%
	SP-080220
	SA#39 WID approved  & exception granted to Jun 2008

	7005
	System enhancements for interconnection interfaces between two IMSs
	Rel-8
	S2,S5,CT
	IMS_NNI
	19/09/2008
	55%
	SP-070490
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	360012
	IMS System enhancements for corporate network access
	Rel-8
	S1,S2,CT
	IMS_Corp
	19/09/2008
	8%
	SP-080095
	

	350005
	IMS Enhancements for support of Packet Cable access
	Rel-8
	S2,S3,CT
	PktCbl
	15/06/2008
	82%
	
	

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	Rel-8
	S2
	I-WLAN
	08/09/2008
	55%
	SP-070701
	Name changed before SA#38 (was "Mobility  between 3GPP-WLAN Interworking and 3GPP Systems")

	380071
	Harmonization of Gq'/Rx for Common IMS
	Rel-8
	S2
	IMS_GqRx
	08/09/2008
	20%
	SP-070822
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	390056
	IMS Service Continuity
	Rel-8
	S1,S2
	IMS-Cont
	08/09/2008
	0%
	SP-080092
	SA#39 WID approved

	33025
	Access Security  Enhancements
	Rel-8
	S3
	ACC-Sec
	29/01/2008
	75%
	SP-040865
	Moved from Rel-7 to Rel-8 at SA#38

	350015
	Lawful Interception in the 3GPP Rel-8
	Rel-8
	S3
	LI8
	14/03/2008
	25%
	SP-070238
	End date to be determined when Rel-8 frozen.

	370078
	Security Enhancements for IMS
	Rel-8
	S3,CT
	IMS-Sec
	25/12/2008
	48%
	SP-070496
	WID approved at SP-36

	390046
	Generic Bootstrapping Architecture Push Function
	Rel-8
	S3
	GBAPush
	11/09/2008
	40%
	SP-080133
	SA#39 WID approved

	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	Rel-8
	S4
	MTSIV_DRASIS
	18/09/2008
	10%
	SP-070755
	SA#38 WID approved

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	Rel-8
	S4
	ECall_Ph2
	04/06/2009
	10%
	SP-070756
	

	34045
	Requirements and Test methods for Wideband Terminals
	Rel-8
	S4
	RETEM_WB_T
	11/12/2008
	0%
	SP-080004
	SA#39: WID approved. Investigate work done in ITU,ETSI

	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	Rel-8
	S4
	PSS_MBMS_OMTV
	11/12/2008
	5%
	SP-070757
	SA#38 WID approved

	34046
	IMS initiated and controlled PSS and MBMS User Service
	Rel-8
	S4,S3
	IMS_PSS_MBMS_US
	11/12/2008
	0%
	SP-080201
	SA#39 WID approved

	340063
	OAM&P 8
	Rel-8
	S5,C1
	OAM8
	19/12/2008
	45%
	
	

	350016
	Charging Management small Enhancements
	Rel-8
	S5
	CH8
	11/12/2008
	71%
	
	

	360029
	IMS Stage-3 IETF Protocol Alignment
	Rel-8
	C1
	IMSProtoc2
	15/12/2008
	20%
	CP-070367
	

	370059
	IMS Multimedia Telephony and Supplementary Services
	Rel-8
	S1,S5,CT
	IMSTSS
	10/12/2008
	30%
	
	

	380014
	Interworking between User-to-User Signaling (UUS) and SIP 
	Rel-8
	C1
	UUSIW
	30/06/2008
	30%
	CP-070782
	

	380035
	AS/MRFC stage 2 and 3 work
	Rel-8
	C1
	MRFC_TS
	12/09/2008
	0%
	CP-070782
	

	380069
	Maintenance of TISPAN documentation
	Rel-8
	S2,CT
	MAINTISP
	30/09/2008
	86%
	
	

	713024
	Multimedia interworking between IMS and CS networks
	Rel-8
	S2,CT
	MIW-IMS
	19/12/2008
	59%
	CP-070729
	

	380018
	Support of Overlap signalling
	Rel-8
	C3
	Overlap
	23/05/2008
	2%
	CP-070731
	

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	Rel-8
	C4,C3
	SIP_Nc
	19/09/2008
	47%
	CP-070517
	

	380024
	Conferencing enhancements for Mp interface
	Rel-8
	C4
	eMp
	05/12/2008
	9%
	CP-070868
	

	320014
	Contact Manager for 3GPP UICC applications
	Rel-8
	C6
	eUPHBOOK
	05/09/2008
	65%
	CP-070622
	

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	Rel-8
	C6
	UICCHS
	12/09/2008
	0%
	CP-070837
	

	350040
	Rel-8 Improvements of the Radio Interface
	Rel-8
	RP
	RInImp8
	17/03/2009
	58%
	RAN_Work_Items
	

	370035
	Rel-8 RAN improvements
	Rel-8
	RP
	RANimp
	12/12/2008
	38%
	RAN_Work_Items
	

	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	Rel-8
	R1
	MBSFN-DOB
	17/12/2007
	30%
	RAN_Work_Items
	Status Report in RP-080218

	390033
	(Draft WID) Support of UTRA HNB
	Rel-8
	R2
	HNodeB
	12/09/2008
	0%
	RP-080159
	approved in principle, WID in RP-080159, to be reviewed

	50118
	MS Antenna Performance Evaluation Method and Requirements
	Rel-8
	GP
	APEMR
	16/11/2007
	100%
	GP-050284
	Reference to RAN4 specifications containing performance evaluation method  included in Rel 7. GSM MS requirements open.

	50587
	GAN Enhancements
	Rel-8
	GP
	GANENH
	29/08/2008
	36%
	GP-071484
	Completed

	50591
	AoIP (A-interface over IP)
	Rel-8
	GP
	AoIP
	21/11/2008
	0%
	GP-080404
	

	51147
	New multicarrier BTS class 
	Rel-8
	G1
	MCBTS
	16/05/2008
	70%
	GP-071542
	

	51149
	Conformance testing for the Latency Reductions feature
	Rel-8
	G1, G3
	CTLATRED
	21/11/2008
	0%
	GP-080367
	

	53091
	Mobile Station conformance testing of Packet-switched Handover
	Rel-8
	G3
	PSHCT_MStest
	21/11/2008
	0%
	GP-080411
	

	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	Rel-8
	G3
	SCSAGBCT_MStest
	15/05/2009
	0%
	GP-080330
	

	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	Rel-8
	All
	TEI8
	11/12/2008
	70%
	
	

	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	Rel-8
	S2
	LCS4_IWLAN
	28/09/2007
	100%
	SP-060818
	SA#35 stopped

	330010
	Deleted - never approved- FBI Phase 2 
	Rel-8
	S2
	FBI2
	28/09/2007
	100%
	
	SA#38 stopped

	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	Rel-8
	S1
	BS30
	15/03/2007
	100%
	SP-060484
	SA#38 stopped (no support)

	370055
	Deleted - IMS Enhancements Rel-8
	Rel-8
	S1
	IMS8
	14/12/2007
	100%
	
	SA#38 stopped

	50586
	Deleted - U-TDOA Enhancement
	Rel-7
	GP
	GUTEN
	16/11/2007
	100%
	GP-070865
	SA#39: Included in Rel7


5
Study Work Items

	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Hyperlink
	Notes

	0
	Rel-8 Feasibility Studies
	Rel-8
	CT,RAN,SA,GERAN
	20/03/2008
	100%
	
	

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-8
	S1
	FS_M2M
	08/03/2007
	100%
	SP-050527
	SA#35 completed

	31089
	Study on Network Composition
	Rel-8
	S1
	FS_NetComp
	12/12/2007
	100%
	SP-060478
	SA#38 completed

	320024
	Study on Requirements of IMS Multimedia Conferencing
	Rel-8
	S1
	FS_IMS-MMConf
	12/09/2007
	100%
	SP-060479
	SA#37 completed

	380034
	Study on centralized IMS services
	Rel-8
	S1,S2
	FS_IMS-CS
	12/03/2008
	100%
	SP-070494
	22.892 planed to be withdrawn at SA#40

	330016
	Study on Paging Permission with Access Control
	Rel-8
	S1
	FS_PPAC
	20/09/2007
	100%
	SP-060785
	

	340033
	Study on Non 3GPP access NSP
	Rel-8
	S1
	FS_N3GtoNSP
	19/11/2007
	100%
	SP-060930
	

	340034
	Study on Value Added Services for Short Message Service
	Rel-8
	S1
	FSVAS4SMS
	07/12/2007
	100%
	SP-060786
	

	370086
	Study on Services Alignment and Migration
	Rel-8
	S1
	FS_ServAl
	12/03/2008
	100%
	SP-070126
	SA#39 completed. Rel-9 SAM started

	320025
	Study on support of a Public Warning System
	Rel-8
	S1
	FS_PWS
	14/03/2008
	100%
	SP-080054
	Acronym changed from "PWS-SI" to "FSPWS"

	32085
	Study on 3GPP System Architecture Evolution
	Rel-8
	S2,S3
	FS_SAE
	05/06/2008
	89%
	SP-080132
	Moved from Rel-7

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	Rel-8
	S2
	FS_IMS-SB
	08/09/2008
	55%
	SP-060443
	Study approved SA#32

	320031
	Study on VCC support for Emergency Calls
	Rel-8
	S2
	FS_ECall-VCC
	12/12/2008
	35%
	SP-060290
	

	7049
	Study on IMS utilizing multicast bearer services
	Rel-8
	S2
	FS_IMS-MLTICAST
	03/12/2007
	100%
	SP-060148
	SA#38 completed

	350017
	Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	Rel-8
	S2
	FS_SM3GWLAN
	14/09/2007
	100%
	SP-070106
	

	350051
	Study on Multimedia Session Continuity
	Rel-8
	S2
	FS_MMSC
	05/06/2008
	90%
	SP-070818
	SA#38 TR for information

	350052
	Study on CS Domain Services over EPS access
	Rel-8
	S2
	FS_CSoPS
	08/09/2008
	70%
	SP-070401
	SA#38 TR for information

	370043
	Study on Extended Support of IMS Emergency Calls
	Rel-8
	S2
	FS_IMS-ECall
	12/12/2008
	15%
	SP-070547
	

	370050
	Study on System enhancements for the use of IMS services in local breakout
	Rel-8
	S2
	FS_IMS_LBO
	12/12/2008
	20%
	SP-080091
	SA#39 Revised SID approved

	320026
	Study on Protection against SMS and MMS spam
	Rel-8
	S3
	FS_Mes-spam
	12/12/2008
	30%
	SP-060446
	Formerly called "Consumer protection against spam and malware"

	360015
	Study on Transferring of emergency call data – in-band modem solution
	Rel-8
	S4
	eCALLIBMS
	12/12/2007
	100%
	SP-060935
	SA#38 completed

	35065
	Study of Element Operations Systems Function (EOSF) definition
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	70%
	SP-050608
	

	35074
	Study on SA5 MTOSI XML Harmonization
	Rel-8
	S5
	OAM8-Studies
	12/09/2007
	100%
	SP-060295
	

	320006
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	Rel-8
	S5
	OAM8-Studies
	07/06/2007
	100%
	SP-060263
	

	340036
	Study of Management for LTE and SAE
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	85%
	SP-060753
	

	350004
	Study on Charging Aspects of 3GPP System Evolution
	Rel-8
	S5
	FSSAEcharg
	06/12/2007
	100%
	SP-070174
	WID approved SA#35

	360006
	Study of System Maintenance over Itf-N
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	50%
	SP-070306
	

	360007
	Study of Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	40%
	SP-070308
	

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	Rel-8
	S5
	OAM8-Studies
	12/03/2009
	0%
	SP-080076
	SA#39 WID Approval

	7048
	Study on AS-MRFC media server control protocol
	Rel-8
	C1
	MRFC
	13/06/2008
	90%
	CP-060180
	

	350018
	Study on Restoration Procedures
	Rel-8
	C4
	FS_IMS_RP
	30/05/2008
	80%
	CP-070031
	

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	Rel-8
	C4
	FS_IMS_ASIO
	30/05/2008
	40%
	CP-070685
	

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	Rel-8
	C4,C3
	FS_CAT_VVC_CS
	12/09/2008
	21%
	CP-070518
	CT#37 WID approved

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	Rel-8
	C4
	FS_MAP2Diam
	19/09/2008
	5%
	CP-070760
	

	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	Rel-8
	R1
	FS_RAN-LCRTDDHSPAEvo
	12/06/2008
	80%
	RAN_Work_Items
	Status Report in RP-080067

	370042
	Study on Synchronized E-DCH for UTRA FDD
	Rel-8
	R1
	FS_RAN-UplinkSync
	07/03/2008
	100%
	RAN_Work_Items
	Status Report in RP-080068. RAN#39 completed

	390032
	Study on Dual-Cell HSDPA operation
	Rel-8
	R1,R4
	FS_RAN-DCHS
	05/12/2008
	0%
	RAN_Work_Items
	SID in RP-080228

	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	Rel-8
	R2
	FS_RAN-LTEmob
	03/12/2007
	100%
	RAN_Work_Items
	Status Report in RP-070827. RAN#38 completed

	350039
	Study on 3G Home NodeB/eNodeB
	Rel-8
	R4
	FS_NodeB
	20/03/2008
	90%
	RAN_Work_Items
	Status Report in RP-070826080066, complete for RAN1,2,4, remains open for RAN3

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	Rel-8
	R4
	FS_RAN-Pathloss
	12/09/2008
	5%
	RAN_Work_Items
	SID in RP-080069

	380080
	Study on HS-PDSCH serving cell change enhancements
	Rel-8
	R4
	FS_RAN-HSPDSCH
	07/03/2008
	100%
	RAN_Work_Items
	SI Description in RP-080070, new WI in RP-080227. RAN#39 completed

	50589
	Study on A-interface over IP 
	Rel-8
	GP
	AINTIP
	22/02/2008
	100%
	GP-071562
	Completed

	50590
	Study on Multi-User Reusing-One-Slot 
	Rel-8
	GP
	MUROS
	15/08/2008
	20%
	GP-072033
	

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	Rel-8
	G1
	WIDER
	29/08/2008
	10%
	GP-072026
	

	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	Rel-8
	S1
	FSSCMobToW
	14/12/2007
	100%
	SP-070557
	SA#39 stopped

	50120
	Deleted - Study on GAN Enhancements
	Rel-7
	GP
	EGAN
	31/08/2007
	100%
	GP-062298
	SA#37 Included in Rel7

	31067
	Deleted - Study on All-IP Network
	Rel-8
	S1
	AIPN
	15/03/2006
	100%
	SP-050181
	SA#38 stopped

	0
	Rel-9 Feasibility Studies
	Rel-9
	
	
	
	
	
	

	370045
	Study on enhanced voice service requirements for the EPS
	Rel-9
	S1,S4
	FSEV_EPS
	14/03/2008
	18%
	SP-070698
	Moved to Rel9

	380083
	Study on advanced requirements for IP interconnect 
	Rel-9
	S1
	FS_IP
	20/03/2008
	0%
	SP-070878
	

	340035
	Study on Service continuity between mobile and WLAN networks
	Rel-9
	S1
	FS_WLAN
	25/12/2008
	90%
	SP-070577
	SA#39 moved to Rel-9

	380078
	Study on Architecture of Customized Alerting Tone (CAT)
	Rel-9
	S2
	FS_CAT_Architecture
	08/09/2008
	10%
	SP-070905
	

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	Rel-9
	S2
	FS_IDC
	12/03/2009
	0%
	SP-080094
	SA#39: SID approved. Linked to 23.236

	370053
	Study on Remote management of USIM application on M2M Equipment
	Rel-9
	S3
	FS_USIM
	19/09/2008
	40%
	SP-070635
	

	380084
	Study on UTRAN key management enhancements
	Rel-9
	S3
	FS_KeyMan
	12/09/2008
	0%
	SP-070782
	

	380085
	Study on Home (e)NodeB Security
	Rel-9
	S3
	FS_Sec
	12/09/2008
	10%
	SP-070783
	

	390031
	Study on LTE-Advanced
	Rel-9
	R1
	FS_LTEA
	05/12/2008
	0%
	RAN_Study_Items
	SID in RP-080137


6
System Architecture Evolution Specification (SAES)
	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Impacted_TSs_and_TRs
	Hyperlink
	WI_rapporteur
	Notes

	0
	Release 9 Features
	Rel-9
	CT,RAN,SA,GERAN
	
	
	
	
	
	

	390040
	SAES Enhancements (non RAN aspects)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	26%
	
	
	NSN
	SA#39 created to host Rel-9 Wis

	350032
	SAE aspects of Emergency Calls (both GPRS and LTE)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	
	SA#39 SAE functionality moved to Rel-9

	350028
	Functions and procedures for SAE to support LTE MBMS
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	40%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

	350029
	Functions and procedures for SAE to support Control Plane LCS
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	
	SA#39 SAE functionality moved to Rel-9

	390041
	CS over EPS 
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	
	SA#39 SAE functionality moved to Rel-9

	390042
	SAE for generic support for non-3GPP accesses
	Rel-9
	S2
	SAES_Ph2
	09/06/2008
	65%
	
	
	
	

	390043
	Single Radio Aspects of SAE for Optimized Handover with WiMAX
	Rel-9
	S2
	SAES_Ph2
	09/06/2008
	65%
	
	
	
	SA#39 SAE functionality moved to Rel-9

	
	Release 8 Features
	Rel-8
	
	
	
	
	
	
	
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	S1,S2,S3,S5,CT
	SAES
	12/03/2009
	28%
	23.228,23.279,23.402
	SP-070933
	Samsung
	

	320022
	Requirements for evolution of the 3GPP system architecture 
	Rel-8
	S1
	SAES
	12/12/2007
	100%
	22.278,22.011,22.246
	SP-070933
	T-Mobile
	SA#38 completed

	370005
	High level and common (for all accesses) functions 
	Rel-8
	S2,S3,CT
	SAES
	19/12/2008
	19%
	
	
	NSN
	

	350024
	Stage 2 for High level functions 
	Rel-8
	S2
	SAES
	02/06/2008
	95%
	23.402
	
	NSN
	

	390044
	Stage 2 Security Architecture
	Rel-8
	S3
	SAES
	05/06/2008
	50%
	33.401,  33.210,33.310
	SP-080132
	NSN
	SA#39: WID update of SP-070933. WP record created

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	340054
	Stage 3 SAE impact on existing capabilities
	Rel-8
	C3
	SAES-IMP
	19/12/2008
	0%
	
	CP-080056
	Huawei
	

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340049
	Stage 2/3 for Network selection procedures
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	340022
	Stage 3 PCC within SAE
	Rel-8
	C3
	SAES-PCC
	19/12/2008
	0%
	
	CP-080057
	Ericsson 
	C3-46: Progress made but completion date now estimated end 2008

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	Rel-8
	C3
	SAES-IW
	19/12/2008
	5%
	
	CP-080056
	Huawei
	

	340028
	Stage 3 for SAE / LTE identities
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	370017
	Unified guidelines for Diameter usage within 3GPP
	Rel-8
	C3
	SAES-DIAM
	30/05/2008
	60%
	29.909
	CP-080055
	Huawei
	CP-37: WI approved. C3-46: early draft of 29.909 available.

	350025
	SAE for LTE access 
	Rel-8
	S2,CT
	SAES
	19/12/2008
	26%
	23.402
	
	NSN
	

	340060
	CT4 Stage 3 for protocol between EPCs
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	Name changed from "Stage 3 for PMIP protocol between EPCs" to incorporate GTP part also

	350042
	SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	46%
	
	
	NSN
	

	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2
	SAES
	02/06/2008
	92%
	
	
	
	

	340055
	CT4 Stage 3 for GTP v2 protocol
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	
	

	350043
	SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	47%
	
	
	NSN
	

	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2
	SAES
	02/06/2008
	95%
	
	
	
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	
	

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	Rel-8
	C1
	SAES
	15/12/2008
	25%
	24.301
	CP-080075
	NSN
	

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	Rel-8
	C1
	SAES
	15/12/2008
	25%
	24.301
	CP-080075
	NSN
	

	340053
	Stage 3 for security aspects of LTE Access
	Rel-8
	C1
	SAES
	15/12/2008
	10%
	24.301
	CP-080075
	NSN
	

	340025
	Stage 3 for QoS mechanisms
	Rel-8
	C3
	SAES
	19/12/2008
	0%
	
	CP-080057
	Ericsson 
	

	340026
	Stage 3 for EPC - HSS interface
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	Rel-8
	S2,CT
	SAES
	15/12/2008
	23%
	23.402
	
	NSN
	

	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	Rel-8
	S2
	SAES
	09/06/2008
	85%
	
	
	NSN
	

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	Rel-8
	C1
	SAES
	12/12/2008
	5%
	
	CP-080075
	NSN
	

	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	Rel-8
	S2
	SAES
	19/09/2008
	15%
	
	
	NSN
	

	340056
	Stage 3 for EPC - GPRS 
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	380032
	Stage 3 for EPC to UTRAN
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	380033
	Stage 3 for EPC to 3GPP2
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	Rel-8
	S2
	SAES
	25/04/2008
	95%
	
	
	NSN
	

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	350027
	SAE for support of non-3GPP accesses  
	Rel-8
	S2,S3,CT
	SAES
	15/12/2008
	28%
	23.402
	
	NSN
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	350044
	Stage 2 for Host-based Mobility aspects
	Rel-8
	S2
	SAES
	11/04/2008
	95%
	
	
	NSN
	

	350045
	Stage 2 for Network-based Mobility aspects
	Rel-8
	S2
	SAES
	09/06/2008
	85%
	
	
	NSN
	

	360022
	Stage 3 for Mobility management based on mobile IP DSMIP v6
	Rel-8
	C1
	SAES
	15/12/2008
	50%
	24.303
	CP-080075
	NSN
	

	390009
	Stage 3 for Mobility management based on mobile IP v4
	Rel-8
	C1
	SAES
	12/12/2008
	15%
	24.304
	CP-080075
	NSN
	

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	Rel-8
	C1
	SAES
	12/12/2008
	5%
	
	CP-080075
	NSN
	

	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	Rel-8
	S2
	SAES
	09/06/2008
	65%
	
	
	NSN
	

	390045
	Stage 2 Security aspects of non 3GPP Access
	Rel-8
	S3
	SAES
	05/06/2008
	40%
	33.402,  33.210,33.310
	SP-080132
	NSN
	SA#39: WID update of SP-070933. WP record created

	370010
	Stage 3  security aspects of non3GPP Access
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	370010
	Stage 3  security aspects of non3GPP Access
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	Rel-8
	C1
	SAES
	15/12/2008
	20%
	24.302
	CP-080075
	NSN
	

	370011
	Stage 3 for interfaces within EPC
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340058
	Stage 3 for AAA/HSS related
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340059
	Stage 3 for EPC - AAA interface
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	Rel-8
	S2
	SAES-SA-FP_n3GPP-OptCDMA
	25/06/2007
	100%
	
	
	NSN
	SA#37 stopped

	350030
	Single Radio Voice Call Continuity for 3GPP
	Rel-8
	S2
	SAES
	15/09/2008
	50%
	23.216
	
	NSN
	 SA#38 WID approved. SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	360020
	Voice Call Continuity for CDMA2000 1X
	Rel-8
	S2
	SAES
	13/06/2008
	80%
	
	
	NSN
	

	350031
	SAE impacts on IMS (e.g. Local Break Out aspects) 
	Rel-8
	S2
	SAES
	13/06/2008
	40%
	
	
	NSN
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	390036
	CS Fallback in EPS
	Rel-8
	S2
	SAES
	04/09/2008
	60%
	23272,23.401
	SP-080097
	T-Mobile
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	390039
	System enhancements for the use of IMS services in local breakout
	Rel-8
	S2
	SAES
	05/06/2008
	0%
	23.228,23.221,23.203
	SP-080090
	Telecom Italia
	

	390010
	EPC Data Definitions
	Rel-8
	S5
	SAES-OAM
	12/03/2009
	6%
	
	
	Huawei
	

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	Rel-8
	S5
	SAES-OAM
	12/03/2009
	10%
	new32.751/2/3/5
	SP-070737
	Huawei
	12/07 SA#38 WID Approval

	390011
	Performance measurements for EPC
	Rel-8
	S5
	SAES-OAM
	11/12/2008
	0%
	32.4xy
	SP-080061
	China Mobile 
	SA#39 WID Approval

	390018
	SAE CR collection (CT1 TR 24.801)
	Rel-8
	C1
	SAES
	19/09/2008
	30%
	24.801
	CP-080068
	NSN
	

	390019
	SAE CR collection (CT3 TR 29.804) 
	Rel-8
	C3
	SAES
	19/09/2008
	15%
	29.804
	CP-080068
	Ericsson 
	

	390020
	SAE CR collection (CT4 TR 29.803) 
	Rel-8
	C4
	SAES
	19/09/2008
	30%
	29.803
	CP-080068
	Huawei
	

	390021
	CT6 aspects of SAE
	Rel-8
	C6
	SAES
	19/09/2008
	0%
	31.102, 31.111
	CP-080164
	Nokia
	

	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	Rel-8
	S2
	SAES-SA-FP_LCS
	03/03/2008
	100%
	
	
	NSN
	SA#37 stopped

	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	Rel-8
	S2
	SAES-SA-EmCall
	03/03/2008
	100%
	
	
	NSN
	SA#37 stopped

	340019
	Deleted -  CT1 aspects of SAES
	Rel-8
	CP,C1
	SAES-St3
	27/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	350019
	Deleted -  CT1 aspects of SAES
	Rel-8
	C1
	SAES-St3
	04/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	340052
	Deleted - Interoperability
	Rel-8
	C1
	SAES-St3-interop
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	350020
	Deleted - CT3 aspects of SAES
	Rel-8
	C3
	SAES-St3
	04/09/2007
	100%
	
	CP-060675
	
	SA#37 stopped

	350021
	Deleted - CT4 aspects of SAES
	Rel-8
	C4
	SAES-St3
	04/09/2007
	100%
	29.803
	CP-060676
	
	SA#37 stopped

	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	Rel-8
	C1
	SAES-St3-sig
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	340027
	Deleted -User and Control plane protocols
	Rel-8
	C4
	SAES-St3-prot
	21/09/2007
	100%
	
	CP-060676
	
	SA#37 stopped

	340018
	Deleted - GPRS enhancements for LTE access
	Rel-8
	S2
	SAES-GPRS_LTE
	04/09/2007
	100%
	23.401
	SP-060926
	Vodafone
	SA#34 stopped

	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	Rel-8
	S2
	SAES-non_3GPP
	04/09/2007
	100%
	23.402
	SP-060926
	Motorola
	SA#34 stopped

	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	Rel-8
	S2
	SAES-St2
	02/10/2007
	100%
	23.002,23.060,23.107,23.203,23.228,23.234,23.246,23.271,23.279
	SP-060926
	Vodafone
	SA#34 stopped

	350023
	Deleted - SA aspects of System Architecture Evolution
	Rel-8
	S2
	SAES-SA
	02/10/2007
	100%
	
	
	
	SA#34 stopped

	32085
	Study on 3GPP System Architecture Evolution
	Rel-8
	S2,S3
	FS_SAE
	05/06/2008
	89%
	
	SP-080132
	Vodafone
	Moved from Rel-7

	32086
	Stage 2 Interim conclusion for RAN Work to start
	Rel-8
	S2
	FS_SAE
	12/03/2008
	90%
	23.882
	SP-070163
	Vodafone
	Moved from Rel-7. SA#39: TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	32087
	Stage 2 study on 3GPP architectural development
	Rel-8
	S2
	FS_SAE
	12/03/2008
	90%
	23.882
	SP-070163
	Vodafone
	Moved from Rel-7. SA#39: TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	Rel-8
	S3
	FS_SAE
	05/06/2008
	80%
	33.821,33.922
	SP-080132
	Nokia
	Moved from Rel-7

	350004
	Study on Charging Aspects of 3GPP System Evolution
	Rel-8
	S5
	FSSAEcharg
	06/12/2007
	100%
	32.820
	SP-070174
	NSN
	WID approved SA#35


7
Long Term Evolution (LTE, GELTE)
	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Impacted_TSs_and_TRs
	Hyperlink
	WI_rapporteur
	Notes

	0
	Release 9 Features
	
	
	
	
	
	
	
	

	380081
	Support of WiMAX - LTE Mobility
	Rel-9
	R2
	WiMAX_LTE_Mobility
	25/12/2009
	0%
	36.306,36.331,36.413,36.300,36.214,36.133,36.304
	RAN_Work_Items
	Samsung
	RAN#39: No agreed WID

	0
	Release 8 Features
	Rel-8
	
	
	
	
	
	
	
	

	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	Rel-8
	RP,S5
	LTE
	12/03/2009
	36%
	
	RAN_Work_Items
	NTT DoCoMo
	Status report in RP-070738. 

	330018
	LTE – Physical Layer
	Rel-8
	R1
	LTE-Phys
	07/03/2008
	100%
	36.2xy
	RAN_Work_Items
	NTT DoCoMo
	Status report in RP-080207. Completed at RAN#39

	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	Rel-8
	R2
	LTE-L23
	12/06/2008
	90%
	36.3xy
	RAN_Work_Items
	Nokia
	Status report in RP-080207

	330020
	LTE – eUTRAN Interfaces
	Rel-8
	R3
	LTE-interfaces
	12/06/2008
	90%
	36.4xy
	RAN_Work_Items
	Ericsson
	Status report in RP-080207

	330021
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	Rel-8
	R4
	LTE-RF
	12/06/2008
	40%
	36.1xy
	RAN_Work_Items
	NSN
	Status report in RP-080207

	370046
	LTE FDD repeaters
	Rel-8
	R4
	LTE-Repeaters
	12/09/2008
	20%
	36.x,25.113
	RAN_Work_Items
	Powerwave, Andrew Wireless
	WI Description in RP-0080034

	25029
	LTE – Terminal Conformance Test Specifications
	Rel-8
	R5
	LTE-UEConTest
	12/12/2008
	5%
	
	
	NEC
	BB place holder for a number of RAN5 Tasks

	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	Rel-8
	R5
	LTE-UEConTest_SIG
	12/12/2008
	5%
	36.508,36.523-1,36.523-2,36.523-3
	NEC, Motorola
	Dependent on RAN as well as on CT/SA WIs

	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	Rel-8
	R5
	LTE-UEConTest_RF
	12/09/2008
	5%
	36.508,36.521-1,36.521-2
	Agilent
	

	390001
	E-UTRAN Data Definitions
	Rel-8
	S5
	LTE-OAM
	12/03/2009
	14%
	
	
	Huawei
	

	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	40%
	32.42x,32.44x
	SP-070617
	Ericsson
	

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	Rel-8
	S5
	LTE-OAM
	12/03/2009
	10%
	32.761/2/3/5
	SP-070738
	Ericsson 
	12/07 SA#38 WID Approval

	390002
	Performance measurements for E-UTRAN
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	32.4yz
	SP-080062
	Motorola, Huawei
	SA#39 WID Approval

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	Rel-8
	S5
	LTE-OAM
	12/03/2009
	0%
	32.4bc/d
	SP-080063
	Ericsson 
	SA#39 WID Approval

	390004
	Management of Self-Organizing Networks (SON)
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	32.xy1
	SP-080064
	Vodafone
	SA#39 WID Approval

	390005
	Self-Establishment of eNBs
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	32.sc0,32.76x/32.75x
	SP-080065
	NSN
	SA#39 WID Approval

	390006
	SON Automatic Neighbour Relations (ANR) List Management
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	32.xy1,32.76x
	SP-080066
	Ericsson 
	SA#39 WID Approval

	390007
	SON Self-Optimization & Self-Healing handling
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	32.xyz
	SP-080067
	Huawei
	SA#39 WID Approval

	340018
	Deleted - GPRS enhancements for LTE access
	Rel-8
	S2
	SAES-GPRS_LTE
	04/09/2007
	100%
	23.401
	SP-060926
	Vodafone
	SA#34 stopped

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	Rel-8
	GP
	GELTE
	21/11/2008
	45%
	24.008,43.055,43.129,43.246,44.018,44.060,45.002,45.008,45.010,48.008,48.018,51.010
	GP-061757
	Nokia, NSN
	

	380073
	UMTS/LTE 3500 MHz
	Rel-8
	R4
	RInImp8-UMTSLTE3500
	17/03/2009
	10%
	25.101,25.104,25.113,25.133,25.141,34.124,25.307,25.331,25.461,25.463,34.108,34.121,36.101,36.104,36.141,36.508,25.307,36.331,36.521-1,36.521-2
	RAN_Work_Items
	Ericsson
	WI Description in RP-071012. Status Report in RP-080039

	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	Rel-8
	R2
	FS_RAN-LTEmob
	03/12/2007
	100%
	36.938
	RAN_Work_Items
	Motorola
	Status Report in RP-070827. RAN#38 completed

	390031
	Study on LTE-Advanced
	Rel-9
	R1
	FS_LTEA
	05/12/2008
	0%
	25.9xx
	RAN_Study_Items
	ALU
	SID in RP-080137
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	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Impacted_TSs_and_TRs
	Hyperlink
	WI_rapporteur
	Notes

	0
	Release 8 Features
	Rel-8
	CT,RAN,SA,GERAN
	03/01/2000
	0%
	
	
	
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	S1,S2,S3,S5,CT
	SAES
	12/03/2009
	28%
	23.228,23.279,23.402
	SP-070933
	Samsung
	

	370005
	High level and common (for all accesses) functions 
	Rel-8
	S2,S3,CT
	SAES
	19/12/2008
	19%
	
	
	NSN
	

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	340054
	Stage 3 SAE impact on existing capabilities
	Rel-8
	C3
	SAES-IMP
	19/12/2008
	0%
	
	CP-080056
	Huawei
	

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340049
	Stage 2/3 for Network selection procedures
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	340022
	Stage 3 PCC within SAE
	Rel-8
	C3
	SAES-PCC
	19/12/2008
	0%
	
	CP-080057
	Ericsson 
	C3-46: Progress made but completion date now estimated end 2008

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	Rel-8
	C3
	SAES-IW
	19/12/2008
	5%
	
	CP-080056
	Huawei
	

	340028
	Stage 3 for SAE / LTE identities
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	370017
	Unified guidelines for Diameter usage within 3GPP
	Rel-8
	C3
	SAES-DIAM
	30/05/2008
	60%
	29.909
	CP-080055
	Huawei
	CP-37: WI approved. C3-46: early draft of 29.909 available.

	350025
	SAE for LTE access 
	Rel-8
	S2,CT
	SAES
	19/12/2008
	26%
	23.402
	
	NSN
	

	340060
	CT4 Stage 3 for protocol between EPCs
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	Name changed from "Stage 3 for PMIP protocol between EPCs" to incorporate GTP part also

	350042
	SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	46%
	
	
	NSN
	

	340055
	CT4 Stage 3 for GTP v2 protocol
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	
	

	350043
	SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	47%
	
	
	NSN
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	
	

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	Rel-8
	C1
	SAES
	15/12/2008
	25%
	24.301
	CP-080075
	NSN
	

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	Rel-8
	C1
	SAES
	15/12/2008
	25%
	24.301
	CP-080075
	NSN
	

	340053
	Stage 3 for security aspects of LTE Access
	Rel-8
	C1
	SAES
	15/12/2008
	10%
	24.301
	CP-080075
	NSN
	

	340025
	Stage 3 for QoS mechanisms
	Rel-8
	C3
	SAES
	19/12/2008
	0%
	
	CP-080057
	Ericsson 
	

	340026
	Stage 3 for EPC - HSS interface
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	Rel-8
	S2,CT
	SAES
	15/12/2008
	23%
	23.402
	
	NSN
	

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	Rel-8
	C1
	SAES
	12/12/2008
	5%
	
	CP-080075
	NSN
	

	340056
	Stage 3 for EPC - GPRS 
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	380032
	Stage 3 for EPC to UTRAN
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	380033
	Stage 3 for EPC to 3GPP2
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	350027
	SAE for support of non-3GPP accesses  
	Rel-8
	S2,S3,CT
	SAES
	15/12/2008
	28%
	23.402
	
	NSN
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	360022
	Stage 3 for Mobility management based on mobile IP DSMIP v6
	Rel-8
	C1
	SAES
	15/12/2008
	50%
	24.303
	CP-080075
	NSN
	

	390009
	Stage 3 for Mobility management based on mobile IP v4
	Rel-8
	C1
	SAES
	12/12/2008
	15%
	24.304
	CP-080075
	NSN
	

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	Rel-8
	C1
	SAES
	12/12/2008
	5%
	
	CP-080075
	NSN
	

	370010
	Stage 3  security aspects of non3GPP Access
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	370010
	Stage 3  security aspects of non3GPP Access
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	
	CP-080075
	NSN
	

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	Rel-8
	C1
	SAES
	15/12/2008
	20%
	24.302
	CP-080075
	NSN
	

	370011
	Stage 3 for interfaces within EPC
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340058
	Stage 3 for AAA/HSS related
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	340059
	Stage 3 for EPC - AAA interface
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	
	CP-080026
	Huawei
	

	390018
	SAE CR collection (CT1 TR 24.801)
	Rel-8
	C1
	SAES
	19/09/2008
	30%
	24.801
	CP-080068
	NSN
	

	390019
	SAE CR collection (CT3 TR 29.804) 
	Rel-8
	C3
	SAES
	19/09/2008
	15%
	29.804
	CP-080068
	Ericsson 
	

	390020
	SAE CR collection (CT4 TR 29.803) 
	Rel-8
	C4
	SAES
	19/09/2008
	30%
	29.803
	CP-080068
	Huawei
	

	390021
	CT6 aspects of SAE
	Rel-8
	C6
	SAES
	19/09/2008
	0%
	31.102, 31.111
	CP-080164
	Nokia
	

	340019
	Deleted -  CT1 aspects of SAES
	Rel-8
	CP,C1
	SAES-St3
	27/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	350019
	Deleted -  CT1 aspects of SAES
	Rel-8
	C1
	SAES-St3
	04/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	340052
	Deleted - Interoperability
	Rel-8
	C1
	SAES-St3-interop
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	350020
	Deleted - CT3 aspects of SAES
	Rel-8
	C3
	SAES-St3
	04/09/2007
	100%
	
	CP-060675
	
	SA#37 stopped

	350021
	Deleted - CT4 aspects of SAES
	Rel-8
	C4
	SAES-St3
	04/09/2007
	100%
	29.803
	CP-060676
	
	SA#37 stopped

	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	Rel-8
	C1
	SAES-St3-sig
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	340027
	Deleted -User and Control plane protocols
	Rel-8
	C4
	SAES-St3-prot
	21/09/2007
	100%
	
	CP-060676
	
	SA#37 stopped

	7042
	Enhancements for VGCS Applications (EVA)
	Rel-8
	S1,CT,GX
	EVA
	15/06/2008
	97%
	
	SP-070904
	Nortel
	

	320019
	CT1 aspects of EVA
	Rel-8
	C1
	EVA
	15/06/2008
	90%
	43.068,44.068
	CP-060260
	Nortel
	Not reviewed at WG, directly from CT#37

	320020
	CT4 aspects of EVA
	Rel-8
	C4
	EVA
	30/11/2007
	100%
	29.002
	CP-060260
	Nortel
	CT4#32: CRs are presented and in principle agreed, waiting for the approval of stage2...

	31081
	Personal Network Management
	Rel-8
	S1,CT
	PNM
	19/09/2008
	58%
	
	SP-060574
	Vodafone
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	350050
	Stage 2 for PNM
	Rel-8
	C1
	PNM
	15/06/2008
	95%
	23.259
	CP-080065
	Vodafone
	

	350041
	Stage 3 for PNM
	Rel-8
	C1
	PNM
	19/09/2008
	25%
	
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	350001
	CT1 aspects of PNM
	Rel-8
	C1
	PNM
	19/09/2008
	40%
	24.229,24.259
	CP-080065
	Vodafone
	

	350002
	CT4 aspects of PNM
	Rel-8
	C4
	PNM
	30/05/2008
	5%
	23.008,23.018,29.002,29.328,29.329
	CP-080065
	Vodafone
	

	350049
	Deleted - Actual Requirements of PNM
	Rel-8
	C1
	PNM
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped

	340029
	Customized Alerting Tone (CAT)
	Rel-8
	S1,CT
	CAT
	15/09/2008
	58%
	
	SP-070122
	China Mobile
	Acronym changed from "CusAlert" to "CAT"

	390014
	IMS CAT Supplementary Service
	Rel-8
	C1
	CAT_SS
	15/09/2008
	5%
	24.182
	CP-080074
	Nortel
	

	390071
	CAT solution for voice and video call in CS domain
	Rel-8
	C3
	CAT_SS
	04/06/2008
	0%
	
	
	Ericsson
	

	340030
	I-WLAN Network Selection Principle (NSP)
	Rel-8
	S1,CT
	IWLANNSP
	12/09/2008
	0%
	
	SP-060932
	Telefonica O2
	

	390025
	Stage 3 for I-WLAN NSP
	Rel-8
	C1
	IWLANNSP
	12/09/2008
	0%
	24.234
	CP-080217
	RIM
	

	340044
	Multimedia Priority Service
	Rel-8
	S1,S4,CT
	PRIOR-MM
	14/09/2008
	50%
	
	SP-080051
	Telcordia
	

	340012
	Stage 3 (CT1) for PRIOR
	Rel-8
	C1
	PRIOR-MM
	14/09/2008
	50%
	24.229
	CP-070576
	ALU
	"CT1" corrected into "C1"

	370020
	Stage 3 PRIOR-MM
	Rel-8
	C3
	PRIOR-MM
	14/09/2008
	0%
	29.212,29.213,29.214,29.163
	CP-070576
	ALU
	

	370021
	Stage 3 (CT4) for PRIOR
	Rel-8
	C4
	PRIOR-MM
	30/05/2008
	5%
	23.008,29.228,29.229
	CP-070576
	ALU
	

	360010
	OSA Rel-8 
	Rel-8
	S1,C5
	OSA8
	25/12/2008
	33%
	
	SP-070692
	Orange
	

	360005
	OSA Stage 2/3 enhancements
	Rel-8
	C5
	OSA8
	25/12/2008
	28%
	23.198,29.198/9
	CP-070349
	Orange
	

	370012
	Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	existing 29.199-xy
	CP-070349
	Ericsson, FT/Orange, Sprint, Telecom Italia
	

	370013
	Parlay-X Content Management web service (store/manage meta-data)
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.199-21
	CP-070349
	ETRI
	

	370014
	Parlay-X Policy web service 
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.199-22
	CP-070349
	ETRI
	

	370015
	Parlay-X Terminal status web service
	Rel-8
	C5
	OSA8
	28/03/2008
	100%
	29.199-08
	CP-070349
	Orange
	

	370016
	Identify communication format used by a particular application
	Rel-8
	C5
	OSA8
	30/05/2008
	0%
	existing 29.199-xy
	CP-070349
	Ericsson
	

	380047
	Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380048
	Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380049
	Topology Hiding (22.127 CR 0086 S1-071838)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380050
	Subscriber event notification (22.127 CR 0087 S1-071836)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380051
	Event notification (22.127 CR 0088 S1-071762)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380052
	Access policy (22.127 CR 0089 S1-071763)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380053
	API usage accounting (22.127 CR 0090 S1-071792)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	PXWS Framework
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.199-14/13
	SP-070853
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	380055
	Service identification (22.127 CR 0095 S1-071837)
	Rel-8
	C5
	OSA8
	30/05/2008
	0%
	existing 29.199-xy
	SP-070853
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	390067
	Framework Enterprise Operator (Service Subscription function)
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.198-03
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	390068
	Mobility Emergency Location
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.198-06
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	390069
	Connectivity Manager SCF
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.198-10
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	390070
	PAM Presence Agent
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	29.198-14
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	360032
	Paging Permission with Access Control (PPACR)
	Rel-8
	S1,CT
	PPACR
	14/06/2008
	38%
	
	SP-070501
	NTT DoCoMo
	Forgotten after SA#36

	380017
	Stage 3 (CT1) for PPACR
	Rel-8
	C1
	PPACR-CT1
	14/06/2008
	10%
	24.008,23.122
	CP-070783
	NTT DoCoMo
	CT1-50: C1-072820

	380064
	Home NodeB / eNodeB
	Rel-8
	S1,S2,CT
	HNodeB
	12/03/2008
	100%
	
	SP-070952
	Telecom Italia
	

	390035
	3GPP2 Input to Common IMS 
	Rel-8
	S1,S2,S3,CT
	IMS_3GPP2
	11/12/2008
	1%
	
	SP-080220
	Nortel
	SA#39 WID approved  & exception granted to Jun 2008

	390013
	CT1 IMS_3GPP2
	Rel-8
	C1
	REDOC_3GPP2
	11/12/2008
	5%
	
	CP-080218
	ALU
	CT#39 WID approved

	390026
	CT3 IMS_3GPP2
	Rel-8
	C3
	IMS_3GPP2
	11/12/2008
	0%
	
	CP-080218
	ALU
	CT#39 WID approved

	390027
	CT4 IMS_3GPP2
	Rel-8
	C4
	IMS_3GPP2
	11/12/2008
	0%
	
	CP-080218
	ALU
	CT#39 WID approved

	7005
	System enhancements for interconnection interfaces between two IMSs
	Rel-8
	S2,S5,CT
	IMS_NNI
	19/09/2008
	55%
	
	SP-070490
	Orange
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	360011
	IMS inter-operator service interconnection interface
	Rel-8
	C3
	FBI2-IOPSI
	19/09/2008
	55%
	29.865
	CP-080054
	Telecom Italia
	CP-36: WI approved. C3-36: draft 29.865 advanced.

	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	Rel-8
	C1
	FBI2-TISP2-c1
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped

	360012
	IMS System enhancements for corporate network access
	Rel-8
	S1,S2,CT
	IMS_Corp
	19/09/2008
	8%
	
	SP-080095
	Orange
	

	390022
	CT1 aspects of IMS protocol enhancements for corporate network access
	Rel-8
	C1
	IMS_Corp
	19/09/2008
	5%
	24.229
	CP-080220
	ALU
	

	390023
	CT4 aspects of IMS protocol enhancements for corporate network access
	Rel-8
	C4
	IMS_Corp
	19/09/2008
	0%
	29.228,29.229,23.003,23.008
	CP-080220
	ALU
	

	350005
	IMS Enhancements for support of Packet Cable access
	Rel-8
	S2,S3,CT
	PktCbl
	15/06/2008
	82%
	
	
	NSN
	

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	Rel-8
	S2,CT
	PktCbl-Deploy
	15/06/2008
	40%
	
	SP-070105
	
	

	350010
	CT1 aspects of PktCbl-Deploy
	Rel-8
	C1
	PktCbl-Deploy
	15/06/2008
	0%
	24.229,24.167
	CP-070122
	Cablelabs
	Supporting Companies:

	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	Rel-8
	S2,CT
	PktCbl-Intw
	15/03/2008
	99%
	23.228
	SP-070107
	Cablelabs
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	350013
	CT1,CT3 PktCbl-Interwork
	Rel-8
	C1,C3
	PktCbl-Intw
	15/03/2008
	100%
	24.229
	CP-070575
	Cablelabs
	Supporting Companies: 

	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	Rel-8
	S3,CT
	PktCbl-Sec
	06/06/2008
	96%
	
	SP-060933
	Cablelabs
	

	350006
	CT1 Aspects of PktCbl-Sec
	Rel-8
	C1
	PktCbl-Sec
	06/06/2008
	85%
	24.229,24.109
	CP-070124
	Cablelabs
	Supporting Companies:

	380029
	CT3 Aspects of PktCbl-Sec
	Rel-8
	C3
	PktCbl-Sec
	20/12/2007
	100%
	24.229,24.109
	CP-070124
	Cablelabs
	Added as 100% complete at CT#38

	350007
	CT4 Aspects of PktCbl-Sec
	Rel-8
	C4
	PktCbl-Sec
	14/03/2008
	100%
	29.228,29.229,23.008,
	CP-070124
	Cablelabs
	Supporting Companies:

	370078
	Security Enhancements for IMS
	Rel-8
	S3,CT
	IMS-Sec
	25/12/2008
	48%
	
	SP-070496
	Ericsson
	WID approved at SP-36

	380012
	CT1 part of NASS Bundled Authentication
	Rel-8
	C1
	NBA
	12/09/2008
	50%
	24.229
	CP-070781
	ALU
	

	380013
	CT4 part of NASS Bundled Authentication
	Rel-8
	C4
	NBA
	13/06/2008
	71%
	29.229,29.228,23.008
	CP-070781
	ALU
	

	340063
	OAM&P 8
	Rel-8
	S5,C1
	OAM8
	19/12/2008
	45%
	
	
	Huawei
	

	340066
	Trace Management 8
	Rel-8
	S5,C1
	OAM8
	19/12/2008
	0%
	
	
	Huawei
	

	11067
	Service Level Tracing in IMS
	Rel-8
	C1
	OAM8-Trace
	19/12/2008
	0%
	24.229,24.167,29.228,29.229,29.163,29.332
	CP-060521
	Nokia
	Cannot proceed without substantial IETF contribution

	360029
	IMS Stage-3 IETF Protocol Alignment
	Rel-8
	C1
	IMSProtoc2
	15/12/2008
	20%
	23.218,24.229
	CP-070367
	ALU
	

	370059
	IMS Multimedia Telephony and Supplementary Services
	Rel-8
	S1,S5,CT
	IMSTSS
	10/12/2008
	30%
	
	
	Ericsson
	

	370060
	General aspects of IMS Sup Services
	Rel-8
	S1,CT
	IMSTSS
	12/09/2008
	54%
	
	
	Telecom Italia
	

	380001
	Documentation of TISPAN R1 and R2  in CT1
	Rel-8
	C1
	REDOC_TIS-C1
	15/06/2008
	60%
	
	CP-080213
	NSN
	

	380002
	Documentation of TISPAN R1 and R2  in CT3
	Rel-8
	C3
	REDOC_TIS-C3
	15/06/2008
	30%
	
	CP-080213
	NSN
	

	380003
	Documentation of TISPAN R1 and R2  in CT4
	Rel-8
	C4
	REDOC_TIS-C4
	12/09/2008
	50%
	
	CP-080213
	NSN
	

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	Rel-8
	C1,C3
	CCBS_CCNR
	30/06/2008
	5%
	29.163,24.229,24.173
	CP-080215
	Deutshe Telekom
	C1-50: C1-073083/C3-071084

	380007
	Stage 3 CCBS_CCNR
	Rel-8
	C1
	CCBS_CCNR
	15/06/2008
	10%
	29.163,24.229,24.173
	CP-080215
	DT
	C1-50: C1-073083/C3-071084

	380008
	Stage 3 CCBS_CCNR
	Rel-8
	C3
	CCBS_CCNR
	30/06/2008
	0%
	29.163,24.229,24.173
	CP-080215
	Deutshe Telekom
	C1-50: C1-073083/C3-071084

	390058
	Flexible Alerting
	Rel-8
	S1,C1
	FA
	15/09/2008
	48%
	
	
	Telecom Italia
	

	390015
	Stage 3 FA
	Rel-8
	C1
	FA
	15/09/2008
	5%
	24.239,24.173
	CP-080219
	Nortel
	

	380009
	Communication Wait on IMS
	Rel-8
	C1
	CW_IMS
	19/09/2008
	5%
	29.163,24.229,24.173
	CP-080214
	Deutshe Telekom
	C1-50: C1-073084/C3-071085

	380010
	Stage 3 CW_IMS
	Rel-8
	C1
	CW_IMS
	19/09/2008
	10%
	29.163,24.229,24.173
	CP-080214
	DT
	C1-50: C1-073084/C3-071085

	380011
	Stage 3 CW_IMS
	Rel-8
	C3
	CW_IMS
	19/09/2008
	0%
	29.163,24.229,24.173
	CP-080214
	Deutshe Telekom
	C1-50: C1-073084/C3-071085

	380014
	Interworking between User-to-User Signaling (UUS) and SIP 
	Rel-8
	C1
	UUSIW
	30/06/2008
	30%
	29.163,24.279,24.229
	CP-070782
	Huawei
	

	380015
	Stage 3 MGCF UUSIW
	Rel-8
	C1
	UUSIW
	30/06/2008
	0%
	29.163,24.279,24.229
	CP-070782
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	380016
	Stage 3 MGCF UUSIW
	Rel-8
	C3
	UUSIW
	30/06/2008
	60%
	29.163,24.279,24.229
	CP-070782
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	380035
	AS/MRFC stage 2 and 3 work
	Rel-8
	C1
	MRFC_TS
	12/09/2008
	0%
	23.218,24.229,24.147,24.247
	CP-070782
	
	Hewlett-Packard

	380069
	Maintenance of TISPAN documentation
	Rel-8
	S2,CT
	MAINTISP
	30/09/2008
	86%
	
	
	
	Ericsson

	380004
	Maintenance of TISPAN R1
	Rel-7
	C1,C3,C4
	MAINT_R1
	30/09/2008
	100%
	24.229,24.127,29.162,29.163,29.228,29.229,24.xxx
	CP-080211
	NSN
	C3-46: WID in C1-073189 / C3-071114 / C4-072032.

	380005
	Maintenance of TISPAN R2
	Rel-7
	C1,C3,C4
	MAINT_R2
	30/09/2008
	100%
	24.229,24.127,29.162,29.163,29.228,29.229,24.xxx
	CP-080229
	NSN
	C3-46: WID in C1-073189 / C3-071114 / C4-072032.

	713024
	Multimedia interworking between IMS and CS networks
	Rel-8
	S2,CT
	MIW-IMS
	19/12/2008
	59%
	29.163,29.332
	CP-070729
	Vodafone
	

	380021
	Stage 3 for MW-IMS, MONA extension
	Rel-8
	C3
	MIW-IMS
	12/09/2008
	35%
	29.163
	CP-070729
	Vodafone
	C3-46: New stage 3 element to cater for MONA extension.

	380022
	Mn interface (MGCF – IM MGW)
	Rel-8
	C4
	MIW-IMS
	19/12/2008
	70%
	29.332
	CP-070729
	Vodafone
	

	380018
	Support of Overlap signalling
	Rel-8
	C3
	Overlap
	23/05/2008
	2%
	29.163,24.229,29.228,29.229
	CP-070731
	
	Deutshe Telekom

	380019
	Stage 3 (CT1) of Overlap
	Rel-8
	C1
	Overlap
	23/05/2008
	2%
	29.163,24.229,29.228,29.229
	CP-070731
	Deutshe Telekom
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.

	380020
	Stage 3 Overlap signalling
	Rel-8
	C3
	Overlap
	23/05/2008
	2%
	29.163,24.229,29.228,29.229
	CP-070731
	Deutshe Telekom
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	Rel-8
	C4,C3
	SIP_Nc
	19/09/2008
	47%
	
	CP-070517
	Vodafone
	

	360026
	SIP-I based circuit-switched core network; Stage 2
	Rel-8
	C4
	SIP_Nc-St2
	19/09/2008
	70%
	23.231
	CP-070517
	Vodafone
	

	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	Rel-8
	C4
	SIP_Nc-St3
	19/09/2008
	60%
	29.231
	CP-070517
	Vodafone
	

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	Rel-8
	C3
	SIP_Nc-IW
	19/09/2008
	10%
	29.235
	CP-070517
	Vodafone
	CP-37: WI corrected. C3-36: Skeleton of TR 29.235 available.

	380024
	Conferencing enhancements for Mp interface
	Rel-8
	C4
	eMp
	05/12/2008
	9%
	23.333,29.333
	CP-070868
	Huawei
	

	380025
	Stage 2 for eMp
	Rel-8
	C4
	eMp
	19/09/2008
	20%
	23.333
	CP-070868
	Huawei
	

	380026
	Stage 3 for eMp
	Rel-8
	C4
	eMp
	05/12/2008
	0%
	29.333
	CP-070868
	Huawei
	

	320014
	Contact Manager for 3GPP UICC applications
	Rel-8
	C6
	eUPHBOOK
	05/09/2008
	65%
	
	CP-070622
	Giesecke & Devrient
	

	320015
	Requirements for Contact Manager
	Rel-8
	C6
	eUPHBOOK-St1
	21/12/2007
	100%
	21.111
	CP-070622
	Giesecke & Devrient
	C6-43: Name Changed to Requirements for Contact Manager. Expected completion updated from CT#34  to CT#35.

	350046
	External interface for eUPHBOOK
	Rel-8
	C6
	eUPHBOOK
	07/03/2008
	100%
	31.220
	CP-070622
	Giesecke & Devrient
	New TS 31.xyz to be produced

	370004
	Internal interface for eUPHBOOK
	Rel-8
	C6
	eUPHBOOK
	05/09/2008
	5%
	31.xyz
	CP-070622
	Giesecke & Devrient
	Created at CT#37

	320016
	Deleted - Implementation of eUPHBOOK
	Rel-8
	C6
	eUPHBOOK-St23
	21/06/2007
	100%
	31.102
	CP-060355
	
	SA#33 stopped

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	Rel-8
	C6
	UICCHS
	12/09/2008
	0%
	
	CP-070837
	Gemalto
	

	0
	Rel-8 Feasibility Studies
	Rel-8
	CT,RAN,SA,GERAN
	20/03/2008
	100%
	
	
	
	

	7048
	Study on AS-MRFC media server control protocol
	Rel-8
	C1
	MRFC
	13/06/2008
	90%
	24.880
	CP-060180
	Hewlett-Packard
	

	350018
	Study on Restoration Procedures
	Rel-8
	C4
	FS_IMS_RP
	30/05/2008
	80%
	23.820
	CP-070031
	Ericsson
	

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	Rel-8
	C4
	FS_IMS_ASIO
	30/05/2008
	40%
	29.864
	CP-070685
	ALU
	

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	Rel-8
	C4,C3
	FS_CAT_VVC_CS
	12/09/2008
	21%
	29.882
	CP-070518
	Chian Mobile
	CT#37 WID approved

	380027
	Study on CAT solution for voice and video call in CS domain
	Rel-8
	C4
	FS_CAT_VVC_CS
	12/09/2008
	40%
	29.882
	CP-070518
	CMCC
	

	380028
	CT3 Review of CT4's Study on CAT
	Rel-8
	C3
	FS_CAT_VVC_CS
	12/09/2008
	0%
	29.882
	CP-070518
	Chian Mobile
	

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	Rel-8
	C4
	FS_MAP2Diam
	19/09/2008
	5%
	29.805
	CP-070760
	Huawei
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SA1 work plan
	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Impacted_TSs_and_TRs
	Hyperlink
	Notes

	0
	Release 9 Features
	Rel-9
	CT,RAN,SA,GERAN
	
	
	
	
	

	330017
	Services Alignment and Migration
	Rel-9
	S1
	SAM
	25/12/2008
	80%
	22.182
	SP-070126
	SA#39 moved to Rel-9. Services Alignment and Migration (R8 FS_ServAl vs. R9  SAM). If this is the spin-off activity as implementation WI :  1) UID_330017 is strange  2) WID in SP-070126 does not cover this work

	370027
	End-User Identity
	Rel-9
	S1
	EUI
	25/12/2008
	5%
	22.101
	SP-070651
	 SA#38 moved to Rel-9

	380067
	Customized Ringing Signal 
	Rel-9
	S1
	CRS
	25/12/2008
	60%
	
	SP-070875
	SA#39 moved to Rel-9

	380057
	Public Warning System
	Rel-9
	S1
	PWS
	25/12/2008
	0%
	
	SP-070876
	

	380058
	Stage 1 for PWS
	Rel-9
	S1
	PWS
	25/12/2008
	0%
	
	SP-070876
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	S1,S2,S3,S5,CT
	SAES
	12/03/2009
	28%
	23.228,23.279,23.402
	SP-070933
	

	320022
	Requirements for evolution of the 3GPP system architecture 
	Rel-8
	S1
	SAES
	12/12/2007
	100%
	22.278,22.011,22.246
	SP-070933
	SA#38 completed

	7042
	Enhancements for VGCS Applications (EVA)
	Rel-8
	S1,CT,GX
	EVA
	15/06/2008
	97%
	
	SP-070904
	

	320021
	SA1 aspects of EVA
	Rel-8
	S1
	EVA
	06/12/2006
	100%
	42.068
	SP-070904
	

	370019
	VGCS/VBS and GPRS Interactions
	Rel-8
	S1
	EVA
	21/03/2008
	100%
	42.068,42.069
	SP-070653
	is this a one-CR WI?

	31081
	Personal Network Management
	Rel-8
	S1,CT
	PNM
	19/09/2008
	58%
	
	SP-060574
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	7012
	Stage 1 for PNM
	Rel-8
	S1
	PNM
	31/07/2006
	100%
	22.259,23.818
	SP-060574
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	31088
	IMS Service Brokering enhancements
	Rel-8
	S1
	ISB
	13/03/2006
	100%
	22.228
	SP-050830
	No Rel-8 changes

	320027
	Stage 1 for ISB
	Rel-8
	S1
	ISB
	13/03/2006
	100%
	22.228
	SP-050830
	No Rel-8 changes

	330005
	eCall Data Transfer
	Rel-8
	S1
	ECall
	12/03/2008
	100%
	22.101,22.105
	SP-060678
	Check SA4 related activity. SA#39 completed

	370081
	eData Requirements
	Rel-8
	S1
	Edata
	12/03/2008
	100%
	22.101,22.105
	SP-060678
	Check SA4 related activity. SA#39 completed

	330006
	Local Charging Zone Requirements
	Rel-8
	S1
	LCZR
	12/03/2008
	100%
	22.115
	SP-060482
	SA#39 completed

	340029
	Customized Alerting Tone (CAT)
	Rel-8
	S1,CT
	CAT
	15/09/2008
	58%
	
	SP-070122
	Acronym changed from "CusAlert" to "CAT"

	370028
	Stage 1 for CAT
	Rel-8
	S1
	CAT
	20/09/2007
	100%
	22.182
	SP-070122
	

	370029
	TISPAN requirements for customized multimedia information services
	Rel-8
	S1
	TISCMI
	10/12/2007
	100%
	22.182
	SP-070880
	SA#38 completed

	340030
	I-WLAN Network Selection Principle (NSP)
	Rel-8
	S1,CT
	IWLANNSP
	12/09/2008
	0%
	
	SP-060932
	

	390024
	Stage 1 for I-WLAN NSP
	Rel-8
	S1
	IWLANNSP
	14/06/2007
	100%
	22.234
	SP-060932
	SA#36 completed

	340031
	Service-Level Interworking for Messaging Services
	Rel-8
	S1,S2
	MESSIW, SLIMS
	07/03/2008
	99%
	
	SP-070816
	

	350047
	Stage 1 for MESSIW
	Rel-8
	S1
	MESSIW, SLIMS
	26/03/2007
	100%
	22.105,22.340
	SP-070816
	

	340044
	Multimedia Priority Service
	Rel-8
	S1,S4,CT
	PRIOR-MM
	14/09/2008
	50%
	
	SP-080051
	

	320023
	Service Requirements for PRIOR
	Rel-8
	S1
	PRIOR-MM
	05/06/2008
	90%
	22.153
	SP-080051
	SA#39: Was 100% complete 11/2007. New WID approved (Stage 1 CR for Jun 2008). Az: Was exception granted to Jun 2008 ?

	350014
	Registration in Densely-populated area (RED)
	Rel-8
	S1,S2
	RED
	08/09/2008
	51%
	
	SP-070133
	One CR at SA #35

	370030
	Stage 1 for RED
	Rel-8
	S1
	RED
	15/03/2007
	100%
	22.101
	SP-070133
	SA#35 completed

	360010
	OSA Rel-8 
	Rel-8
	S1,C5
	OSA8
	25/12/2008
	33%
	
	SP-070692
	

	360004
	OSA Stage 1 - Service Requirements
	Rel-8
	S1
	OSA8
	12/03/2008
	100%
	22.127
	

	370034
	OSA Stage 1 - NGN Service Requirement
	Rel-8
	S1
	OSA8-IMS
	14/03/2008
	100%
	22.127
	SP-070692
	

	360032
	Paging Permission with Access Control (PPACR)
	Rel-8
	S1,CT
	PPACR
	14/06/2008
	38%
	
	SP-070501
	Forgotten after SA#36

	370084
	Stage 1 for PPACR
	Rel-8
	S1
	PPACR
	14/09/2007
	100%
	22.011
	SP-070501
	Forgotten after SA#36

	370025
	IMS Centralized Service Control (ICS-RA)
	Rel-8
	S1,S2
	ICS-RA
	08/09/2008
	65%
	
	SP-070924
	

	380039
	Stage 1 for IC-SRA
	Rel-8
	S1
	ICS-RA
	12/03/2008
	100%
	22.101
	SP-070924
	SA#39 completed

	370026
	Value Added Services for Short Message Service
	Rel-8
	S1
	VAS4SMS
	12/03/2008
	100%
	22.142,22.942
	SP-070572
	Check SA4 related activity. SA#39 completed

	370051
	Earthquake and Tsunami Warning System
	Rel-8
	S1,S2
	ETWS
	08/09/2008
	72%
	
	SP-070815
	

	370052
	Stage 1 for ETWS
	Rel-8
	S1
	ETWS
	12/03/2008
	100%
	22.168
	SP-070815
	Check SA4 related activity. SA#39 completed

	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	Rel-8
	S1
	ICE
	12/03/2008
	100%
	22.030,22.101
	SP-070944
	Check SA4 related activity. SA#39 completed

	380060
	IP Interconnection of Services 
	Rel-8
	S1
	IPinterc
	12/03/2008
	100%
	22.101,22.228
	SP-070871
	Inform GSMA of progress

	380061
	Stage 1 for Ipinterc
	Rel-8
	S1
	IPinterc
	12/03/2008
	100%
	22.101,22.228
	SP-070871
	SA#39 completed

	380062
	Network Selection for non-3GPP Access 
	Rel-8
	S1
	N3GTONSP
	12/06/2008
	0%
	
	SP-070874
	SA#39 exception granted to Jun 2008

	380063
	Charging for multi-phases services
	Rel-8
	S1
	CHRGMPH
	12/03/2008
	100%
	
	SP-080053
	Check SA4 related activity. SA#39 completed

	380070
	Stage 1 for CHRGMPH
	Rel-8
	S1
	CHRGMPH-s1
	12/03/2008
	100%
	22.115
	SP-080053
	SA#39 completed

	380064
	Home NodeB / eNodeB
	Rel-8
	S1,S2,CT
	HNodeB
	12/03/2008
	100%
	
	SP-070952
	

	380066
	Stage 1 for HNB_eHNB
	Rel-8
	S1
	HNodeB
	12/03/2008
	100%
	22.011,22.115
	SP-070952
	Check SA4 related activity. SA#39 completed

	390035
	3GPP2 Input to Common IMS 
	Rel-8
	S1,S2,S3,CT
	IMS_3GPP2
	11/12/2008
	1%
	
	SP-080220
	SA#39 WID approved  & exception granted to Jun 2008

	390050
	SA1 IMS_3GPP2
	Rel-8
	S1
	IMS_3GPP2
	12/06/2008
	0%
	22.228,22.173,22.101,22.153
	SP-080220
	SA#39 WID approved. Target exceptions: IP Service Architecture,IP Multimedia Domain,End-to-End QoS,All-IP Emergency Call Support Stage 1,Multi-Media Priority Stage 1,MMD Policy Enhancements,Enhanced MMD Security

	360012
	IMS System enhancements for corporate network access
	Rel-8
	S1,S2,CT
	IMS_Corp
	19/09/2008
	8%
	
	SP-080095
	

	390049
	SA1 aspects of IMS System enhancements for corporate network access
	Rel-8
	S1
	IMS_Corp
	05/06/2008
	0%
	
	SP-080095
	SA#39 AI: SA1 to check Stage 1

	390056
	IMS Service Continuity
	Rel-8
	S1,S2
	IMS-Cont
	08/09/2008
	0%
	
	SP-080092
	SA#39 WID approved

	390072
	Stage 1 IMS Service Continuity
	Rel-8
	S1
	IMS-Cont
	08/09/2008
	0%
	
	SP-080092
	SA#39: SA1/SA2 to check new User requirements

	370059
	IMS Multimedia Telephony and Supplementary Services
	Rel-8
	S1,S5,CT
	IMSTSS
	10/12/2008
	30%
	
	
	

	370060
	General aspects of IMS Sup Services
	Rel-8
	S1,CT
	IMSTSS
	12/09/2008
	54%
	
	
	

	370023
	TISPAN Service and Capability requirements for Common IMS
	Rel-8
	S1
	IMSTSS
	14/12/2007
	100%
	22.228,22.115,22.101
	SP-070691
	SA#39 completed

	370062
	IMS Multimedia Telephony Service
	Rel-8
	S1,S5
	IMS-MMTel
	10/12/2008
	29%
	
	
	

	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	Rel-8
	S1
	TISMMTELR8
	07/12/2007
	100%
	22.173
	SP-070569
	SA#38 completed

	390058
	Flexible Alerting
	Rel-8
	S1,C1
	FA
	15/09/2008
	48%
	
	
	

	390059
	Stage 1 FA
	Rel-8
	S1
	FA
	15/09/2008
	90%
	22.173
	
	SA#39: CR approved. SA1 consider "Pilot Identity" concept need 

	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	Rel-8
	S1
	BS30
	15/03/2007
	100%
	22.002,22.004,22.101,22.105,24.008
	SP-060484
	SA#38 stopped (no support)

	370055
	Deleted - IMS Enhancements Rel-8
	Rel-8
	S1
	IMS8
	14/12/2007
	100%
	
	
	SA#38 stopped

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-8
	S1
	FS_M2M
	08/03/2007
	100%
	22.868
	SP-050527
	SA#35 completed

	31089
	Study on Network Composition
	Rel-8
	S1
	FS_NetComp
	12/12/2007
	100%
	22.980
	SP-060478
	SA#38 completed

	320024
	Study on Requirements of IMS Multimedia Conferencing
	Rel-8
	S1
	FS_IMS-MMConf
	12/09/2007
	100%
	22.948
	SP-060479
	SA#37 completed

	380034
	Study on centralized IMS services
	Rel-8
	S1,S2
	FS_IMS-CS
	12/03/2008
	100%
	22.892,23.892
	SP-070494
	22.892 planed to be withdrawn at SA#40

	370087
	Study on centralized IMS services requirements
	Rel-8
	S1
	FS_IMS-CS
	12/03/2008
	100%
	22.892
	SP-070494
	SA#39 completed

	330016
	Study on Paging Permission with Access Control
	Rel-8
	S1
	FS_PPAC
	20/09/2007
	100%
	22.908
	SP-060785
	

	340033
	Study on Non 3GPP access NSP
	Rel-8
	S1
	FS_N3GtoNSP
	19/11/2007
	100%
	22.812
	SP-060930
	

	340034
	Study on Value Added Services for Short Message Service
	Rel-8
	S1
	FSVAS4SMS
	07/12/2007
	100%
	22.942
	SP-060786
	

	370086
	Study on Services Alignment and Migration
	Rel-8
	S1
	FS_ServAl
	12/03/2008
	100%
	22.983
	SP-070126
	SA#39 completed. Rel-9 SAM started

	320025
	Study on support of a Public Warning System
	Rel-8
	S1
	FS_PWS
	14/03/2008
	100%
	22.968
	SP-080054
	Acronym changed from "PWS-SI" to "FSPWS"

	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	Rel-8
	S1
	FSSCMobToW
	14/12/2007
	100%
	22.937
	SP-070557
	SA#39 stopped

	31067
	Deleted - Study on All-IP Network
	Rel-8
	S1
	AIPN
	15/03/2006
	100%
	22.978
	SP-050181
	SA#38 stopped

	31059
	Deleted - All-IP Network Feasibility Study
	Rel-8
	S1
	AIPFS
	16/03/2005
	100%
	22.978
	SP-040303
	SA#27 stopped

	31068
	Deleted - draft Stage 1
	Rel-8
	S1
	AIPN
	15/03/2006
	100%
	22.258
	SP-050181
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped

	370045
	Study on enhanced voice service requirements for the EPS
	Rel-9
	S1,S4
	FSEV_EPS
	14/03/2008
	18%
	22.813
	SP-070698
	Moved to Rel9

	370047
	Use cases definition and service and system requirements
	Rel-9
	S1
	FSEV_EPS-S1
	14/03/2008
	35%
	22.813
	SP-070698
	Moved to Rel9

	380083
	Study on advanced requirements for IP interconnect 
	Rel-9
	S1
	FS_IP
	20/03/2008
	0%
	22.893
	SP-070878
	

	340035
	Study on Service continuity between mobile and WLAN networks
	Rel-9
	S1
	FS_WLAN
	25/12/2008
	90%
	22.937
	SP-070577
	SA#39 moved to Rel-9


11
SA2 work plan

	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish_Date
	Complete
	Impacted_TSs_and_TRs
	Hyperlink
	Notes

	0
	Release 9 Features
	Rel-9
	CT,RAN,SA,GERAN
	
	
	
	
	

	390040
	SAES Enhancements (non RAN aspects)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	26%
	
	
	SA#39 created to host Rel-9 Wis

	350032
	SAE aspects of Emergency Calls (both GPRS and LTE)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	SA#39 SAE functionality moved to Rel-9

	350028
	Functions and procedures for SAE to support LTE MBMS
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	40%
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

	350029
	Functions and procedures for SAE to support Control Plane LCS
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	SA#39 SAE functionality moved to Rel-9

	390041
	CS over EPS 
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	SA#39 SAE functionality moved to Rel-9

	390042
	SAE for generic support for non-3GPP accesses
	Rel-9
	S2
	SAES_Ph2
	09/06/2008
	65%
	
	
	

	390043
	Single Radio Aspects of SAE for Optimized Handover with WiMAX
	Rel-9
	S2
	SAES_Ph2
	09/06/2008
	65%
	
	
	SA#39 SAE functionality moved to Rel-9

	380068
	Evaluation of LCS Control Plane Solution for EPS
	Rel-9
	S2
	LCS_Ph2
	20/03/2009
	20%
	23.8xx
	SP-070876
	WID approved SA#38

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	Rel-9
	S2
	ECall_Ph3
	08/09/2008
	25%
	23.8xx,22.101,23.060,23.167,23.228,23.271,23.203,23.401,23.402,23.221
	SP-070820
	WID approved SA#38

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	S1,S2,S3,S5,CT
	SAES
	12/03/2009
	28%
	23.228,23.279,23.402
	SP-070933
	

	370005
	High level and common (for all accesses) functions 
	Rel-8
	S2,S3,CT
	SAES
	19/12/2008
	19%
	
	
	

	350024
	Stage 2 for High level functions 
	Rel-8
	S2
	SAES
	02/06/2008
	95%
	23.402
	
	

	350025
	SAE for LTE access 
	Rel-8
	S2,CT
	SAES
	19/12/2008
	26%
	23.402
	
	

	350042
	SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	46%
	
	
	

	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2
	SAES
	02/06/2008
	92%
	
	
	

	350043
	SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	47%
	
	
	

	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2
	SAES
	02/06/2008
	95%
	
	
	

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	Rel-8
	S2,CT
	SAES
	15/12/2008
	23%
	23.402
	
	

	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	Rel-8
	S2
	SAES
	09/06/2008
	85%
	
	
	

	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	Rel-8
	S2
	SAES
	19/09/2008
	15%
	
	
	

	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	Rel-8
	S2
	SAES
	25/04/2008
	95%
	
	
	

	350027
	SAE for support of non-3GPP accesses  
	Rel-8
	S2,S3,CT
	SAES
	15/12/2008
	28%
	23.402
	
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	350044
	Stage 2 for Host-based Mobility aspects
	Rel-8
	S2
	SAES
	11/04/2008
	95%
	
	
	

	350045
	Stage 2 for Network-based Mobility aspects
	Rel-8
	S2
	SAES
	09/06/2008
	85%
	
	
	

	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	Rel-8
	S2
	SAES
	09/06/2008
	65%
	
	
	

	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	Rel-8
	S2
	SAES-SA-FP_n3GPP-OptCDMA
	25/06/2007
	100%
	
	
	SA#37 stopped

	350030
	Single Radio Voice Call Continuity for 3GPP
	Rel-8
	S2
	SAES
	15/09/2008
	50%
	23.216
	
	 SA#38 WID approved. SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	360020
	Voice Call Continuity for CDMA2000 1X
	Rel-8
	S2
	SAES
	13/06/2008
	80%
	
	
	

	350031
	SAE impacts on IMS (e.g. Local Break Out aspects) 
	Rel-8
	S2
	SAES
	13/06/2008
	40%
	
	
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	390036
	CS Fallback in EPS
	Rel-8
	S2
	SAES
	04/09/2008
	60%
	23272,23.401
	SP-080097
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	390039
	System enhancements for the use of IMS services in local breakout
	Rel-8
	S2
	SAES
	05/06/2008
	0%
	23.228,23.221,23.203
	SP-080090
	

	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	Rel-8
	S2
	SAES-SA-FP_LCS
	03/03/2008
	100%
	
	
	SA#37 stopped

	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	Rel-8
	S2
	SAES-SA-EmCall
	03/03/2008
	100%
	
	
	SA#37 stopped

	340018
	Deleted - GPRS enhancements for LTE access
	Rel-8
	S2
	SAES-GPRS_LTE
	04/09/2007
	100%
	23.401
	SP-060926
	SA#34 stopped

	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	Rel-8
	S2
	SAES-non_3GPP
	04/09/2007
	100%
	23.402
	SP-060926
	SA#34 stopped

	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	Rel-8
	S2
	SAES-St2
	02/10/2007
	100%
	23.002,23.060,23.107,23.203,23.228,23.234,23.246,23.271,23.279
	SP-060926
	SA#34 stopped

	350023
	Deleted - SA aspects of System Architecture Evolution
	Rel-8
	S2
	SAES-SA
	02/10/2007
	100%
	
	
	SA#34 stopped

	340031
	Service-Level Interworking for Messaging Services
	Rel-8
	S1,S2
	MESSIW, SLIMS
	07/03/2008
	99%
	
	SP-070816
	

	350048
	Stage 2 for MESSIW
	Rel-8
	S2
	MESSIW, MESSIW-St2
	07/03/2008
	100%
	23.811,23.204
	SP-070816
	SA#39 work completed

	350014
	Registration in Densely-populated area (RED)
	Rel-8
	S1,S2
	RED
	08/09/2008
	51%
	
	SP-070133
	One CR at SA #35

	370031
	Stage 2 for RED
	Rel-8
	S2
	RED
	08/09/2008
	50%
	23.880
	SP-070694
	SP#37 WID approved

	370025
	IMS Centralized Service Control (ICS-RA)
	Rel-8
	S1,S2
	ICS-RA
	08/09/2008
	65%
	
	SP-070924
	

	380040
	Stage 2 for IC-SRA
	Rel-8
	S2
	ICS-RA
	08/09/2008
	40%
	23.206(Impacttobedetermined)
	SP-070924
	SA#38 WID approved

	370051
	Earthquake and Tsunami Warning System
	Rel-8
	S1,S2
	ETWS
	08/09/2008
	72%
	
	SP-070815
	

	380056
	Stage 2 for ETWS
	Rel-8
	S2
	ETWS
	08/09/2008
	50%
	23.8xx
	SP-070815
	SA#38 WID approved

	380064
	Home NodeB / eNodeB
	Rel-8
	S1,S2,CT
	HNodeB
	12/03/2008
	100%
	
	SP-070952
	

	390035
	3GPP2 Input to Common IMS 
	Rel-8
	S1,S2,S3,CT
	IMS_3GPP2
	11/12/2008
	1%
	
	SP-080220
	SA#39 WID approved  & exception granted to Jun 2008

	390051
	SA2 IMS_3GPP2
	Rel-8
	S2
	IMS_3GPP2
	11/09/2008
	0%
	
	SP-080220
	SA#39 WID approved

	7005
	System enhancements for interconnection interfaces between two IMSs
	Rel-8
	S2,S5,CT
	IMS_NNI
	19/09/2008
	55%
	
	SP-070490
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	360024
	Stage 2 for IMS_NNI
	Rel-8
	S2
	IMS_NNI
	21/12/2007
	100%
	
	SP-070490
	

	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	Rel-8
	S2
	FBI2-TISP2-s2
	30/11/2007
	100%
	
	
	SA#36 stopped

	360012
	IMS System enhancements for corporate network access
	Rel-8
	S1,S2,CT
	IMS_Corp
	19/09/2008
	8%
	
	SP-080095
	

	360012
	SA2 aspects of IMS System enhancements for corporate network access
	Rel-8
	S2
	IMS_Corp
	05/06/2008
	15%
	23.228
	SP-080095
	

	350005
	IMS Enhancements for support of Packet Cable access
	Rel-8
	S2,S3,CT
	PktCbl
	15/06/2008
	82%
	
	
	

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	Rel-8
	S2,CT
	PktCbl-Deploy
	15/06/2008
	40%
	
	SP-070105
	

	350009
	Architecture aspects of PktCbl-Deploy
	Rel-8
	S2
	PktCbl-Deploy
	03/12/2007
	100%
	
	SP-070105
	

	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	Rel-8
	S2,CT
	PktCbl-Intw
	15/03/2008
	99%
	23.228
	SP-070107
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	350012
	Architecture PktCbl-Interwork
	Rel-8
	S2
	PktCbl-Intw
	14/09/2007
	100%
	23.228
	SP-070107
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	Rel-8
	S2
	I-WLAN
	08/09/2008
	55%
	
	SP-070701
	Name changed before SA#38 (was "Mobility  between 3GPP-WLAN Interworking and 3GPP Systems")

	380045
	Stage 2: I-WLAN Mobility
	Rel-8
	S2
	I-WLAN
	08/09/2008
	55%
	23.234
	SP-070701
	

	380071
	Harmonization of Gq'/Rx for Common IMS
	Rel-8
	S2
	IMS_GqRx
	08/09/2008
	20%
	23.8xx,23203
	SP-070822
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	390056
	IMS Service Continuity
	Rel-8
	S1,S2
	IMS-Cont
	08/09/2008
	0%
	
	SP-080092
	SA#39 WID approved

	390057
	Stage 2 IMS Service Continuity
	Rel-8
	S2
	IMS-Cont
	08/09/2008
	0%
	23.xyz,23.292
	SP-080092
	SA#39: SA1/SA2 to check new User requirements

	380069
	Maintenance of TISPAN documentation
	Rel-8
	S2,CT
	MAINTISP
	30/09/2008
	86%
	
	
	

	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA WG2
	Rel-8
	S2
	MAINTISP
	20/06/2008
	0%
	23.xxx,23.228,23.204,23.167,23.xyz(TBD)
	SP-070823
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	380072
	Maintenance of TISPAN release 1 common IMS
	Rel-8
	S2
	MAINT_R1
	06/12/2007
	100%
	23.517(ETSIES282.007),23.506(ETSI182.006),23.521(ETSI182.021),23.507(ETSI182.007)
	SP-070915
	WID and TSs approved at SA#38

	380044
	Maintenance of TISPAN release 2 common IMS
	Rel-8
	S2
	MAINT_R2
	06/12/2007
	100%
	23.517(ETSIES282.007),23.506(ETSI182.006),23.521(ETSI182.021),23.507(ETSI182.007)
	SP-070916
	WID and TSs approved at SA#38

	713024
	Multimedia interworking between IMS and CS networks
	Rel-8
	S2,CT
	MIW-IMS
	19/12/2008
	59%
	29.163,29.332
	CP-070729
	

	7013
	Note: Stages 1 and 2 defined in earlier Release
	Rel-8
	S2
	MIW-IMS
	30/11/2005
	100%
	
	
	Moved from FS section Feb 06

	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	Rel-8
	S2
	LCS4_IWLAN
	28/09/2007
	100%
	23.234,23.271,23.167
	SP-060818
	SA#35 stopped

	330010
	Deleted - never approved- FBI Phase 2 
	Rel-8
	S2
	FBI2
	28/09/2007
	100%
	
	
	SA#38 stopped

	380034
	Study on centralized IMS services
	Rel-8
	S1,S2
	FS_IMS-CS
	12/03/2008
	100%
	22.892,23.892
	SP-070494
	22.892 planed to be withdrawn at SA#40

	330012
	Study on centralized IMS services control 
	Rel-8
	S2
	FS_IMS-CS
	12/03/2008
	100%
	23.892
	SP-070494
	SA#39 completed

	32085
	Study on 3GPP System Architecture Evolution
	Rel-8
	S2,S3
	FS_SAE
	05/06/2008
	89%
	
	SP-080132
	Moved from Rel-7

	32086
	Stage 2 Interim conclusion for RAN Work to start
	Rel-8
	S2
	FS_SAE
	12/03/2008
	90%
	23.882
	SP-070163
	Moved from Rel-7. SA#39: TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	32087
	Stage 2 study on 3GPP architectural development
	Rel-8
	S2
	FS_SAE
	12/03/2008
	90%
	23.882
	SP-070163
	Moved from Rel-7. SA#39: TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	Rel-8
	S2
	FS_IMS-SB
	08/09/2008
	55%
	23.810
	SP-060443
	Study approved SA#32

	320031
	Study on VCC support for Emergency Calls
	Rel-8
	S2
	FS_ECall-VCC
	12/12/2008
	35%
	23.826
	SP-060290
	

	7049
	Study on IMS utilizing multicast bearer services
	Rel-8
	S2
	FS_IMS-MLTICAST
	03/12/2007
	100%
	23.847
	SP-060148
	SA#38 completed

	350017
	Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	Rel-8
	S2
	FS_SM3GWLAN
	14/09/2007
	100%
	23.837
	SP-070106
	

	350051
	Study on Multimedia Session Continuity
	Rel-8
	S2
	FS_MMSC
	05/06/2008
	90%
	23.893
	SP-070818
	SA#38 TR for information

	350052
	Study on CS Domain Services over EPS access
	Rel-8
	S2
	FS_CSoPS
	08/09/2008
	70%
	23.879
	SP-070401
	SA#38 TR for information

	370043
	Study on Extended Support of IMS Emergency Calls
	Rel-8
	S2
	FS_IMS-ECall
	12/12/2008
	15%
	23.868
	SP-070547
	

	370050
	Study on System enhancements for the use of IMS services in local breakout
	Rel-8
	S2
	FS_IMS_LBO
	12/12/2008
	20%
	23.894
	SP-080091
	SA#39 Revised SID approved

	380078
	Study on Architecture of Customized Alerting Tone (CAT)
	Rel-9
	S2
	FS_CAT_Architecture
	08/09/2008
	10%
	
	SP-070905
	

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	Rel-9
	S2
	FS_IDC
	12/03/2009
	0%
	23.8xy(linkedto23.236)
	SP-080094
	SA#39: SID approved. Linked to 23.236
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Complete Work Plan containing essential fields only
Legend

	Complete
	100%
	0-30%
	31-60%
	61-99%
	Stopped in Rel-8


	ID
	Unique_ID
	Name
	Release
	Resource
	Acronym
	Finish
	Complete
	Hyperlink
	WI_rapporteur
	Notes

	1
	2044
	VERSION 2008 April 04
	
	
	
	
	
	
	
	

	2
	1462
	
	
	
	
	
	
	
	
	

	3
	2058
	Content of Rel-8 (Stage 1 frozen) and Rel-9
	
	
	
	
	
	
	
	

	4
	0
	
	
	
	
	
	
	
	
	

	5
	0
	
	
	
	
	
	
	
	
	

	6
	0
	Release 9 Features
	Rel-9
	CT,RAN,SA,GERAN
	
	
	
	
	

	7
	390040
	SAES Enhancements (non RAN aspects)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	26%
	
	NSN
	SA#39 created to host Rel-9 Wis

	8
	350032
	SAE aspects of Emergency Calls (both GPRS and LTE)
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	SA#39 SAE functionality moved to Rel-9

	9
	350028
	Functions and procedures for SAE to support LTE MBMS
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	40%
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

	10
	350029
	Functions and procedures for SAE to support Control Plane LCS
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	SA#39 SAE functionality moved to Rel-9

	11
	390041
	CS over EPS 
	Rel-9
	S2
	SAES_Ph2
	08/12/2008
	0%
	
	
	SA#39 SAE functionality moved to Rel-9

	12
	390042
	SAE for generic support for non-3GPP accesses
	Rel-9
	S2
	SAES_Ph2
	09/06/2008
	65%
	
	
	

	13
	390043
	Single Radio Aspects of SAE for Optimized Handover with WiMAX
	Rel-9
	S2
	SAES_Ph2
	09/06/2008
	65%
	
	
	SA#39 SAE functionality moved to Rel-9

	14
	330017
	Services Alignment and Migration
	Rel-9
	S1
	SAM
	25/12/2008
	80%
	SP-070126
	China Mobile
	SA#39 moved to Rel-9. Services Alignment and Migration (R8 FS_ServAl vs. R9  SAM). If this is the spin-off activity as implementation WI :  1) UID_330017 is strange  2) WID in SP-070126 does not cover this work

	15
	370027
	End-User Identity
	Rel-9
	S1
	EUI
	25/12/2008
	5%
	SP-070651
	NSN
	 SA#38 moved to Rel-9

	16
	380067
	Customized Ringing Signal 
	Rel-9
	S1
	CRS
	25/12/2008
	60%
	SP-070875
	Telecom Italia
	SA#39 moved to Rel-9

	17
	380057
	Public Warning System
	Rel-9
	S1
	PWS
	25/12/2008
	0%
	SP-070876
	Telecom Italia
	

	18
	380058
	Stage 1 for PWS
	Rel-9
	S1
	PWS
	25/12/2008
	0%
	SP-070876
	Telecom Italia
	

	19
	380068
	Evaluation of LCS Control Plane Solution for EPS
	Rel-9
	S2
	LCS_Ph2
	20/03/2009
	20%
	SP-070876
	SiRF Technology
	SID approved SA#38

	20
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	Rel-9
	S2
	ECall_Ph3
	08/09/2008
	25%
	SP-070820
	Alcatel-Lucent
	WID approved SA#38

	21
	380081
	Support of WiMAX - LTE Mobility
	Rel-9
	R2
	WiMAX_LTE_Mobility
	25/12/2009
	0%
	RAN_Work_Items
	Samsung
	RAN#39: No agreed WID

	22
	380082
	Support of WiMAX - UMTS Mobility
	Rel-9
	R2
	WiMAX_UMTS_Mobility
	25/12/2009
	0%
	RAN_Work_Items
	Intel
	RAN#39: No agreed WID

	23
	0
	Release 8 Features
	Rel-8
	CT,RAN,SA,GERAN
	03/01/2000
	0%
	
	
	

	24
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	Rel-8
	RP,S5
	LTE
	12/03/2009
	36%
	RAN_Work_Items
	NTT DoCoMo
	Status report in RP-070738. 

	25
	330018
	LTE – Physical Layer
	Rel-8
	R1
	LTE-Phys
	07/03/2008
	100%
	RAN_Work_Items
	NTT DoCoMo
	Status report in RP-080207. Completed at RAN#39

	26
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	Rel-8
	R2
	LTE-L23
	12/06/2008
	90%
	RAN_Work_Items
	Nokia
	Status report in RP-080207

	27
	330020
	LTE – eUTRAN Interfaces
	Rel-8
	R3
	LTE-interfaces
	12/06/2008
	90%
	RAN_Work_Items
	Ericsson
	Status report in RP-080207

	28
	330021
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	Rel-8
	R4
	LTE-RF
	12/06/2008
	40%
	RAN_Work_Items
	NSN
	Status report in RP-080207

	29
	370046
	LTE FDD repeaters
	Rel-8
	R4
	LTE-Repeaters
	12/09/2008
	20%
	RAN_Work_Items
	Powerwave, Andrew Wireless
	WI Description in RP-0080034

	30
	25029
	LTE – Terminal Conformance Test Specifications
	Rel-8
	R5
	LTE-UEConTest
	12/12/2008
	5%
	
	NEC
	BB place holder for a number of RAN5 Tasks

	31
	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	Rel-8
	R5
	LTE-UEConTest_SIG
	12/12/2008
	5%
	NEC, Motorola
	Dependent on RAN as well as on CT/SA WIs

	32
	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	Rel-8
	R5
	LTE-UEConTest_RF
	12/09/2008
	5%
	Agilent
	

	33
	390001
	E-UTRAN Data Definitions
	Rel-8
	S5
	LTE-OAM
	12/03/2009
	14%
	
	Huawei
	

	34
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	40%
	SP-070617
	Ericsson
	

	35
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	Rel-8
	S5
	LTE-OAM
	12/03/2009
	10%
	SP-070738
	Ericsson 
	12/07 SA#38 WID Approval

	36
	390002
	Performance measurements for E-UTRAN
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	SP-080062
	Motorola, Huawei
	SA#39 WID Approval

	37
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	Rel-8
	S5
	LTE-OAM
	12/03/2009
	0%
	SP-080063
	Ericsson 
	SA#39 WID Approval

	38
	390004
	Management of Self-Organizing Networks (SON)
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	SP-080064
	Vodafone
	SA#39 WID Approval

	39
	390005
	Self-Establishment of eNBs
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	SP-080065
	NSN
	SA#39 WID Approval

	40
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	SP-080066
	Ericsson 
	SA#39 WID Approval

	41
	390007
	SON Self-Optimization & Self-Healing handling
	Rel-8
	S5
	LTE-OAM
	11/12/2008
	0%
	SP-080067
	Huawei
	SA#39 WID Approval

	42
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	S1,S2,S3,S5,CT
	SAES
	12/03/2009
	28%
	SP-070933
	Samsung
	

	43
	320022
	Requirements for evolution of the 3GPP system architecture 
	Rel-8
	S1
	SAES
	12/12/2007
	100%
	SP-070933
	T-Mobile
	SA#38 completed

	44
	370005
	High level and common (for all accesses) functions 
	Rel-8
	S2,S3,CT
	SAES
	19/12/2008
	19%
	
	NSN
	

	45
	350024
	Stage 2 for High level functions 
	Rel-8
	S2
	SAES
	02/06/2008
	95%
	
	NSN
	

	46
	390044
	Stage 2 Security Architecture
	Rel-8
	S3
	SAES
	05/06/2008
	50%
	SP-080132
	NSN
	SA#39: WID update of SP-070933. WP record created

	47
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	CP-080075
	NSN
	

	48
	340054
	Stage 3 SAE impact on existing capabilities
	Rel-8
	C3
	SAES-IMP
	19/12/2008
	0%
	CP-080056
	Huawei
	

	49
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	50
	340049
	Stage 2/3 for Network selection procedures
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	CP-080075
	NSN
	

	51
	340022
	Stage 3 PCC within SAE
	Rel-8
	C3
	SAES-PCC
	19/12/2008
	0%
	CP-080057
	Ericsson 
	C3-46: Progress made but completion date now estimated end 2008

	52
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	Rel-8
	C3
	SAES-IW
	19/12/2008
	5%
	CP-080056
	Huawei
	

	53
	340028
	Stage 3 for SAE / LTE identities
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	54
	370017
	Unified guidelines for Diameter usage within 3GPP
	Rel-8
	C3
	SAES-DIAM
	30/05/2008
	60%
	CP-080055
	Huawei
	CP-37: WI approved. C3-46: early draft of 29.909 available.

	55
	350025
	SAE for LTE access 
	Rel-8
	S2,CT
	SAES
	19/12/2008
	26%
	
	NSN
	

	56
	340060
	CT4 Stage 3 for protocol between EPCs
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	Name changed from "Stage 3 for PMIP protocol between EPCs" to incorporate GTP part also

	57
	350042
	SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	46%
	
	NSN
	

	58
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2
	SAES
	02/06/2008
	92%
	
	
	

	59
	340055
	CT4 Stage 3 for GTP v2 protocol
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	
	

	60
	350043
	SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2,CT
	SAES
	05/12/2008
	47%
	
	NSN
	

	61
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2
	SAES
	02/06/2008
	95%
	
	
	

	62
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	
	

	63
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	Rel-8
	C1
	SAES
	15/12/2008
	25%
	CP-080075
	NSN
	

	64
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	Rel-8
	C1
	SAES
	15/12/2008
	25%
	CP-080075
	NSN
	

	65
	340053
	Stage 3 for security aspects of LTE Access
	Rel-8
	C1
	SAES
	15/12/2008
	10%
	CP-080075
	NSN
	

	66
	340025
	Stage 3 for QoS mechanisms
	Rel-8
	C3
	SAES
	19/12/2008
	0%
	CP-080057
	Ericsson 
	

	67
	340026
	Stage 3 for EPC - HSS interface
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	68
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	Rel-8
	S2,CT
	SAES
	15/12/2008
	23%
	
	NSN
	

	69
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	Rel-8
	S2
	SAES
	09/06/2008
	85%
	
	NSN
	

	70
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	Rel-8
	C1
	SAES
	12/12/2008
	5%
	CP-080075
	NSN
	

	71
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	Rel-8
	S2
	SAES
	19/09/2008
	15%
	
	NSN
	

	72
	340056
	Stage 3 for EPC - GPRS 
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	73
	380032
	Stage 3 for EPC to UTRAN
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	74
	380033
	Stage 3 for EPC to 3GPP2
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	75
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	Rel-8
	S2
	SAES
	25/04/2008
	95%
	
	NSN
	

	76
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	CP-080075
	NSN
	

	77
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	78
	350027
	SAE for support of non-3GPP accesses  
	Rel-8
	S2,S3,CT
	SAES
	15/12/2008
	28%
	
	NSN
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	79
	350044
	Stage 2 for Host-based Mobility aspects
	Rel-8
	S2
	SAES
	11/04/2008
	95%
	
	NSN
	

	80
	350045
	Stage 2 for Network-based Mobility aspects
	Rel-8
	S2
	SAES
	09/06/2008
	85%
	
	NSN
	

	81
	360022
	Stage 3 for Mobility management based on mobile IP DSMIP v6
	Rel-8
	C1
	SAES
	15/12/2008
	50%
	CP-080075
	NSN
	

	82
	390009
	Stage 3 for Mobility management based on mobile IP v4
	Rel-8
	C1
	SAES
	12/12/2008
	15%
	CP-080075
	NSN
	

	83
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	Rel-8
	C1
	SAES
	12/12/2008
	5%
	CP-080075
	NSN
	

	84
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	Rel-8
	S2
	SAES
	09/06/2008
	65%
	
	NSN
	

	85
	390045
	Stage 2 Security aspects of non 3GPP Access
	Rel-8
	S3
	SAES
	05/06/2008
	40%
	SP-080132
	NSN
	SA#39: WID update of SP-070933. WP record created

	86
	370010
	Stage 3  security aspects of non3GPP Access
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	CP-080075
	NSN
	

	87
	370010
	Stage 3  security aspects of non3GPP Access
	Rel-8
	C1
	SAES
	15/12/2008
	15%
	CP-080075
	NSN
	

	88
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	Rel-8
	C1
	SAES
	15/12/2008
	20%
	CP-080075
	NSN
	

	89
	370011
	Stage 3 for interfaces within EPC
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	90
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	91
	340058
	Stage 3 for AAA/HSS related
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	92
	340059
	Stage 3 for EPC - AAA interface
	Rel-8
	C4
	SAES
	05/12/2008
	10%
	CP-080026
	Huawei
	

	93
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	Rel-8
	S2
	SAES-SA-FP_n3GPP-OptCDMA
	#######
	100%
	
	NSN
	SA#37 stopped

	94
	350030
	Single Radio Voice Call Continuity for 3GPP
	Rel-8
	S2
	SAES
	15/09/2008
	50%
	
	NSN
	 SA#38 WID approved. SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	95
	360020
	Voice Call Continuity for CDMA2000 1X
	Rel-8
	S2
	SAES
	13/06/2008
	80%
	
	NSN
	

	96
	350031
	SAE impacts on IMS (e.g. Local Break Out aspects) 
	Rel-8
	S2
	SAES
	13/06/2008
	40%
	
	NSN
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	97
	390036
	CS Fallback in EPS
	Rel-8
	S2
	SAES
	04/09/2008
	60%
	SP-080097
	T-Mobile
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	98
	390039
	System enhancements for the use of IMS services in local breakout
	Rel-8
	S2
	SAES
	05/06/2008
	0%
	SP-080090
	Telecom Italia
	

	99
	390010
	EPC Data Definitions
	Rel-8
	S5
	SAES-OAM
	12/03/2009
	6%
	
	Huawei
	

	100
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	Rel-8
	S5
	SAES-OAM
	12/03/2009
	10%
	SP-070737
	Huawei
	12/07 SA#38 WID Approval

	101
	390011
	Performance measurements for EPC
	Rel-8
	S5
	SAES-OAM
	11/12/2008
	0%
	SP-080061
	China Mobile 
	SA#39 WID Approval

	102
	380038
	EPC Charging
	Rel-8
	S5
	EPC-CH
	12/03/2009
	20%
	SP-070736
	NSN
	SA#38 WID Approval

	103
	390018
	SAE CR collection (CT1 TR 24.801)
	Rel-8
	C1
	SAES
	19/09/2008
	30%
	CP-080068
	NSN
	

	104
	390019
	SAE CR collection (CT3 TR 29.804) 
	Rel-8
	C3
	SAES
	19/09/2008
	15%
	CP-080068
	Ericsson 
	

	105
	390020
	SAE CR collection (CT4 TR 29.803) 
	Rel-8
	C4
	SAES
	19/09/2008
	30%
	CP-080068
	Huawei
	

	106
	390021
	CT6 aspects of SAE
	Rel-8
	C6
	SAES
	19/09/2008
	0%
	CP-080164
	Nokia
	

	107
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	Rel-8
	S2
	SAES-SA-FP_LCS
	#######
	100%
	
	NSN
	SA#37 stopped

	108
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	Rel-8
	S2
	SAES-SA-EmCall
	#######
	100%
	
	NSN
	SA#37 stopped

	109
	340019
	Deleted -  CT1 aspects of SAES
	Rel-8
	CP,C1
	SAES-St3
	#######
	100%
	CP-060674
	
	SA#37 stopped

	110
	350019
	Deleted -  CT1 aspects of SAES
	Rel-8
	C1
	SAES-St3
	#######
	100%
	CP-060674
	
	SA#37 stopped

	111
	340052
	Deleted - Interoperability
	Rel-8
	C1
	SAES-St3-interop
	#######
	100%
	CP-060674
	
	SA#37 stopped

	112
	350020
	Deleted - CT3 aspects of SAES
	Rel-8
	C3
	SAES-St3
	#######
	100%
	CP-060675
	
	SA#37 stopped

	113
	350021
	Deleted - CT4 aspects of SAES
	Rel-8
	C4
	SAES-St3
	#######
	100%
	CP-060676
	
	SA#37 stopped

	114
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	Rel-8
	C1
	SAES-St3-sig
	#######
	100%
	CP-060674
	
	SA#37 stopped

	115
	340027
	Deleted -User and Control plane protocols
	Rel-8
	C4
	SAES-St3-prot
	#######
	100%
	CP-060676
	
	SA#37 stopped

	116
	340018
	Deleted - GPRS enhancements for LTE access
	Rel-8
	S2
	SAES-GPRS_LTE
	#######
	100%
	SP-060926
	Vodafone
	SA#34 stopped

	117
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	Rel-8
	S2
	SAES-non_3GPP
	#######
	100%
	SP-060926
	Motorola
	SA#34 stopped

	118
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	Rel-8
	S2
	SAES-St2
	#######
	100%
	SP-060926
	Vodafone
	SA#34 stopped

	119
	350023
	Deleted - SA aspects of System Architecture Evolution
	Rel-8
	S2
	SAES-SA
	#######
	100%
	
	
	SA#34 stopped

	120
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	Rel-8
	GP
	GELTE
	21/11/2008
	45%
	GP-061757
	Nokia, NSN
	

	121
	7042
	Enhancements for VGCS Applications (EVA)
	Rel-8
	S1,CT,GX
	EVA
	15/06/2008
	97%
	SP-070904
	Nortel
	

	122
	320021
	SA1 aspects of EVA
	Rel-8
	S1
	EVA
	06/12/2006
	100%
	SP-070904
	Nortel
	

	123
	370019
	VGCS/VBS and GPRS Interactions
	Rel-8
	S1
	EVA
	21/03/2008
	100%
	SP-070653
	Huawei
	is this a one-CR WI?

	124
	320019
	CT1 aspects of EVA
	Rel-8
	C1
	EVA
	15/06/2008
	90%
	CP-060260
	Nortel
	Not reviewed at WG, directly from CT#37

	125
	320020
	CT4 aspects of EVA
	Rel-8
	C4
	EVA
	30/11/2007
	100%
	CP-060260
	Nortel
	CT4#32: CRs are presented and in principle agreed, waiting for the approval of stage2...

	126
	52148
	GERAN2 aspects of EVA
	Rel-8
	G2
	EVA-EVGCSA
	22/02/2008
	100%
	GP-071855
	Nortel
	

	127
	31081
	Personal Network Management
	Rel-8
	S1,CT
	PNM
	19/09/2008
	58%
	SP-060574
	Vodafone
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	128
	7012
	Stage 1 for PNM
	Rel-8
	S1
	PNM
	31/07/2006
	100%
	SP-060574
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	129
	350050
	Stage 2 for PNM
	Rel-8
	C1
	PNM
	15/06/2008
	95%
	CP-080065
	Vodafone
	

	130
	350041
	Stage 3 for PNM
	Rel-8
	C1
	PNM
	19/09/2008
	25%
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	131
	350001
	CT1 aspects of PNM
	Rel-8
	C1
	PNM
	19/09/2008
	40%
	CP-080065
	Vodafone
	

	132
	350002
	CT4 aspects of PNM
	Rel-8
	C4
	PNM
	30/05/2008
	5%
	CP-080065
	Vodafone
	

	133
	350049
	Deleted - Actual Requirements of PNM
	Rel-8
	C1
	PNM
	#######
	100%
	
	Ericsson
	SA#37 stopped

	134
	31088
	IMS Service Brokering enhancements
	Rel-8
	S1
	ISB
	13/03/2006
	100%
	SP-050830
	Telcordia
	No Rel-8 changes

	135
	320027
	Stage 1 for ISB
	Rel-8
	S1
	ISB
	13/03/2006
	100%
	SP-050830
	Telcordia
	No Rel-8 changes

	136
	330005
	eCall Data Transfer
	Rel-8
	S1
	ECall
	12/03/2008
	100%
	SP-060678
	Airbiquity
	Check SA4 related activity. SA#39 completed

	137
	370081
	eData Requirements
	Rel-8
	S1
	Edata
	12/03/2008
	100%
	SP-060678
	Airbiquity
	Check SA4 related activity. SA#39 completed

	138
	330006
	Local Charging Zone Requirements
	Rel-8
	S1
	LCZR
	12/03/2008
	100%
	SP-060482
	China Mobile
	SA#39 completed

	139
	340029
	Customized Alerting Tone (CAT)
	Rel-8
	S1,CT
	CAT
	15/09/2008
	58%
	SP-070122
	China Mobile
	Acronym changed from "CusAlert" to "CAT"

	140
	370028
	Stage 1 for CAT
	Rel-8
	S1
	CAT
	20/09/2007
	100%
	SP-070122
	China Mobile
	

	141
	390014
	IMS CAT Supplementary Service
	Rel-8
	C1
	CAT_SS
	15/09/2008
	5%
	CP-080074
	Nortel
	

	142
	390071
	CAT solution for voice and video call in CS domain
	Rel-8
	C3
	CAT_SS
	04/06/2008
	0%
	
	Ericsson
	

	143
	370029
	TISPAN requirements for customized multimedia information services
	Rel-8
	S1
	TISCMI
	10/12/2007
	100%
	SP-070880
	Ericsson
	SA#38 completed

	144
	340030
	I-WLAN Network Selection Principle (NSP)
	Rel-8
	S1,CT
	IWLANNSP
	12/09/2008
	0%
	SP-060932
	Telefonica O2
	

	145
	390024
	Stage 1 for I-WLAN NSP
	Rel-8
	S1
	IWLANNSP
	14/06/2007
	100%
	SP-060932
	Telefonica O2
	SA#36 completed

	146
	390025
	Stage 3 for I-WLAN NSP
	Rel-8
	C1
	IWLANNSP
	12/09/2008
	0%
	CP-080217
	RIM
	

	147
	340031
	Service-Level Interworking for Messaging Services
	Rel-8
	S1,S2
	MESSIW, SLIMS
	07/03/2008
	99%
	SP-070816
	Huawei
	

	148
	350047
	Stage 1 for MESSIW
	Rel-8
	S1
	MESSIW, SLIMS
	26/03/2007
	100%
	SP-070816
	Huawei
	

	149
	350048
	Stage 2 for MESSIW
	Rel-8
	S2
	MESSIW, MESSIW-St2
	07/03/2008
	100%
	SP-070816
	Huawei
	SA#39 work completed

	150
	340044
	Multimedia Priority Service
	Rel-8
	S1,S4,CT
	PRIOR-MM
	14/09/2008
	50%
	SP-080051
	Telcordia
	

	151
	320023
	Service Requirements for PRIOR
	Rel-8
	S1
	PRIOR-MM
	05/06/2008
	90%
	SP-080051
	Telcordia
	SA#39: Was 100% complete 11/2007. New WID approved (Stage 1 CR for Jun 2008). Az: Was exception granted to Jun 2008 ?

	152
	340012
	Stage 3 (CT1) for PRIOR
	Rel-8
	C1
	PRIOR-MM
	14/09/2008
	50%
	CP-070576
	ALU
	"CT1" corrected into "C1"

	153
	370020
	Stage 3 PRIOR-MM
	Rel-8
	C3
	PRIOR-MM
	14/09/2008
	0%
	CP-070576
	ALU
	

	154
	370021
	Stage 3 (CT4) for PRIOR
	Rel-8
	C4
	PRIOR-MM
	30/05/2008
	5%
	CP-070576
	ALU
	

	155
	350014
	Registration in Densely-populated area (RED)
	Rel-8
	S1,S2
	RED
	08/09/2008
	51%
	SP-070133
	NTT DoCoMo
	One CR at SA #35

	156
	370030
	Stage 1 for RED
	Rel-8
	S1
	RED
	15/03/2007
	100%
	SP-070133
	NTT DoCoMo
	SA#35 completed

	157
	370031
	Stage 2 for RED
	Rel-8
	S2
	RED
	08/09/2008
	50%
	SP-070694
	NTT DoCoMo
	SP#37 WID approved

	158
	360010
	OSA Rel-8 
	Rel-8
	S1,C5
	OSA8
	25/12/2008
	33%
	SP-070692
	Orange
	

	159
	360004
	OSA Stage 1 - Service Requirements
	Rel-8
	S1
	OSA8
	12/03/2008
	100%
	
	Orange, AePONA
	

	160
	370034
	OSA Stage 1 - NGN Service Requirement
	Rel-8
	S1
	OSA8-IMS
	14/03/2008
	100%
	SP-070692
	Orange
	

	161
	360005
	OSA Stage 2/3 enhancements
	Rel-8
	C5
	OSA8
	25/12/2008
	28%
	CP-070349
	Orange
	

	162
	370012
	Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	CP-070349
	Ericsson, FT/Orange, Sprint, Telecom Italia
	

	163
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	CP-070349
	ETRI
	

	164
	370014
	Parlay-X Policy web service 
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	CP-070349
	ETRI
	

	165
	370015
	Parlay-X Terminal status web service
	Rel-8
	C5
	OSA8
	28/03/2008
	100%
	CP-070349
	Orange
	

	166
	370016
	Identify communication format used by a particular application
	Rel-8
	C5
	OSA8
	30/05/2008
	0%
	CP-070349
	Ericsson
	

	167
	380047
	Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	168
	380048
	Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	169
	380049
	Topology Hiding (22.127 CR 0086 S1-071838)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	170
	380050
	Subscriber event notification (22.127 CR 0087 S1-071836)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	171
	380051
	Event notification (22.127 CR 0088 S1-071762)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	172
	380052
	Access policy (22.127 CR 0089 S1-071763)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	173
	380053
	API usage accounting (22.127 CR 0090 S1-071792)
	Rel-8
	C5
	OSA8
	25/12/2008
	0%
	SP-070853
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	174
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	SP-070853
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	175
	380055
	Service identification (22.127 CR 0095 S1-071837)
	Rel-8
	C5
	OSA8
	30/05/2008
	0%
	SP-070853
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1

	176
	390067
	Framework Enterprise Operator (Service Subscription function)
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	177
	390068
	Mobility Emergency Location
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	178
	390069
	Connectivity Manager SCF
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	179
	390070
	PAM Presence Agent
	Rel-8
	C5
	OSA8
	30/05/2008
	100%
	SP-080037
	AePONA
	SA#39: Stage 1 CR on ETSI TISPAN OSA transfer to CT5

	180
	360032
	Paging Permission with Access Control (PPACR)
	Rel-8
	S1,CT
	PPACR
	14/06/2008
	38%
	SP-070501
	NTT DoCoMo
	Forgotten after SA#36

	181
	370084
	Stage 1 for PPACR
	Rel-8
	S1
	PPACR
	14/09/2007
	100%
	SP-070501
	NTT DoCoMo
	Forgotten after SA#36

	182
	380017
	Stage 3 (CT1) for PPACR
	Rel-8
	C1
	PPACR-CT1
	14/06/2008
	10%
	CP-070783
	NTT DoCoMo
	CT1-50: C1-072820

	183
	370025
	IMS Centralized Service Control (ICS-RA)
	Rel-8
	S1,S2
	ICS-RA
	08/09/2008
	65%
	SP-070924
	AT&T
	

	184
	380039
	Stage 1 for IC-SRA
	Rel-8
	S1
	ICS-RA
	12/03/2008
	100%
	SP-070924
	AT&T
	SA#39 completed

	185
	380040
	Stage 2 for IC-SRA
	Rel-8
	S2
	ICS-RA
	08/09/2008
	40%
	SP-070924
	Alcatel-Lucent
	SA#38 WID approved

	186
	370026
	Value Added Services for Short Message Service
	Rel-8
	S1
	VAS4SMS
	12/03/2008
	100%
	SP-070572
	China Mobile
	Check SA4 related activity. SA#39 completed

	187
	370051
	Earthquake and Tsunami Warning System
	Rel-8
	S1,S2
	ETWS
	08/09/2008
	72%
	SP-070815
	NTT DoCoMo
	

	188
	370052
	Stage 1 for ETWS
	Rel-8
	S1
	ETWS
	12/03/2008
	100%
	SP-070815
	NTT DoCoMo
	Check SA4 related activity. SA#39 completed

	189
	380056
	Stage 2 for ETWS
	Rel-8
	S2
	ETWS
	08/09/2008
	50%
	SP-070815
	NTT DoCoMo
	SA#38 WID approved

	190
	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	Rel-8
	S1
	ICE
	12/03/2008
	100%
	SP-070944
	Telecom Italia
	Check SA4 related activity. SA#39 completed

	191
	380060
	IP Interconnection of Services 
	Rel-8
	S1
	IPinterc
	12/03/2008
	100%
	SP-070871
	Telefonica O2
	Inform GSMA of progress

	192
	380061
	Stage 1 for Ipinterc
	Rel-8
	S1
	IPinterc
	12/03/2008
	100%
	SP-070871
	Telefonica O2
	SA#39 completed

	193
	380062
	Network Selection for non-3GPP Access 
	Rel-8
	S1
	N3GTONSP
	12/06/2008
	0%
	SP-070874
	Telecom Italia
	SA#39 exception granted to Jun 2008

	194
	380063
	Charging for multi-phases services
	Rel-8
	S1
	CHRGMPH
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	Check SA4 related activity. SA#39 completed

	195
	380070
	Stage 1 for CHRGMPH
	Rel-8
	S1
	CHRGMPH-s1
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	SA#39 completed

	196
	380064
	Home NodeB / eNodeB
	Rel-8
	S1,S2,CT
	HNodeB
	12/03/2008
	100%
	SP-070952
	Telecom Italia
	

	197
	380066
	Stage 1 for HNB_eHNB
	Rel-8
	S1
	HNodeB
	12/03/2008
	100%
	SP-070952
	
	Check SA4 related activity. SA#39 completed

	198
	390035
	3GPP2 Input to Common IMS 
	Rel-8
	S1,S2,S3,CT
	IMS_3GPP2
	11/12/2008
	1%
	SP-080220
	Nortel
	SA#39 WID approved  & exception granted to Jun 2008

	199
	390050
	SA1 IMS_3GPP2
	Rel-8
	S1
	IMS_3GPP2
	12/06/2008
	0%
	SP-080220
	Nortel
	SA#39 WID approved. Target exceptions: IP Service Architecture,IP Multimedia Domain,End-to-End QoS,All-IP Emergency Call Support Stage 1,Multi-Media Priority Stage 1,MMD Policy Enhancements,Enhanced MMD Security

	200
	390051
	SA2 IMS_3GPP2
	Rel-8
	S2
	IMS_3GPP2
	11/09/2008
	0%
	SP-080220
	NSN
	SA#39 WID approved

	201
	390052
	SA3 IMS_3GPP2
	Rel-8
	S3
	IMS_3GPP2
	11/12/2008
	0%
	SP-080220
	NSN
	SA#39 WID approved

	202
	390013
	CT1 IMS_3GPP2
	Rel-8
	C1
	REDOC_3GPP2
	11/12/2008
	5%
	CP-080218
	ALU
	CT#39 WID approved

	203
	390026
	CT3 IMS_3GPP2
	Rel-8
	C3
	IMS_3GPP2
	11/12/2008
	0%
	CP-080218
	ALU
	CT#39 WID approved

	204
	390027
	CT4 IMS_3GPP2
	Rel-8
	C4
	IMS_3GPP2
	11/12/2008
	0%
	CP-080218
	ALU
	CT#39 WID approved

	205
	7005
	System enhancements for interconnection interfaces between two IMSs
	Rel-8
	S2,S5,CT
	IMS_NNI
	19/09/2008
	55%
	SP-070490
	Orange
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	206
	360024
	Stage 2 for IMS_NNI
	Rel-8
	S2
	IMS_NNI
	21/12/2007
	100%
	SP-070490
	Orange
	

	207
	360011
	IMS inter-operator service interconnection interface
	Rel-8
	C3
	FBI2-IOPSI
	19/09/2008
	55%
	CP-080054
	Telecom Italia
	CP-36: WI approved. C3-36: draft 29.865 advanced.

	208
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	Rel-8
	S5
	FBI-TISP2-CH
	07/12/2006
	100%
	SP-060545
	Amdocs
	SA#33 WID approved

	209
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	Rel-8
	C1
	FBI2-TISP2-c1
	#######
	100%
	
	Ericsson
	SA#38 stopped

	210
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	Rel-8
	S2
	FBI2-TISP2-s2
	30/11/2007
	100%
	
	NSN
	SA#36 stopped

	211
	360012
	IMS System enhancements for corporate network access
	Rel-8
	S1,S2,CT
	IMS_Corp
	19/09/2008
	8%
	SP-080095
	Orange
	

	212
	390049
	SA1 aspects of IMS System enhancements for corporate network access
	Rel-8
	S1
	IMS_Corp
	05/06/2008
	0%
	SP-080095
	Telecom Italia
	SA#39 AI: SA1 to check Stage 1

	213
	360012
	SA2 aspects of IMS System enhancements for corporate network access
	Rel-8
	S2
	IMS_Corp
	05/06/2008
	15%
	SP-080095
	Orange
	

	214
	390022
	CT1 aspects of IMS protocol enhancements for corporate network access
	Rel-8
	C1
	IMS_Corp
	19/09/2008
	5%
	CP-080220
	ALU
	

	215
	390023
	CT4 aspects of IMS protocol enhancements for corporate network access
	Rel-8
	C4
	IMS_Corp
	19/09/2008
	0%
	CP-080220
	ALU
	

	216
	350005
	IMS Enhancements for support of Packet Cable access
	Rel-8
	S2,S3,CT
	PktCbl
	15/06/2008
	82%
	
	NSN
	

	217
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	Rel-8
	S2,CT
	PktCbl-Deploy
	15/06/2008
	40%
	SP-070105
	
	

	218
	350009
	Architecture aspects of PktCbl-Deploy
	Rel-8
	S2
	PktCbl-Deploy
	03/12/2007
	100%
	SP-070105
	
	

	219
	350010
	CT1 aspects of PktCbl-Deploy
	Rel-8
	C1
	PktCbl-Deploy
	15/06/2008
	0%
	CP-070122
	Cablelabs
	Supporting Companies:

	220
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	Rel-8
	S2,CT
	PktCbl-Intw
	15/03/2008
	99%
	SP-070107
	Cablelabs
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	221
	350012
	Architecture PktCbl-Interwork
	Rel-8
	S2
	PktCbl-Intw
	14/09/2007
	100%
	SP-070107
	Cablelabs
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	222
	350013
	CT1,CT3 PktCbl-Interwork
	Rel-8
	C1,C3
	PktCbl-Intw
	15/03/2008
	100%
	CP-070575
	Cablelabs
	Supporting Companies: 

	223
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	Rel-8
	S3,CT
	PktCbl-Sec
	06/06/2008
	96%
	SP-060933
	Cablelabs
	

	224
	350033
	S3 Aspects of PktCbl-Sec
	Rel-8
	S3
	PktCbl-Sec
	12/03/2008
	100%
	SP-060933
	Cablelabs
	SA#39 completed

	225
	350006
	CT1 Aspects of PktCbl-Sec
	Rel-8
	C1
	PktCbl-Sec
	06/06/2008
	85%
	CP-070124
	Cablelabs
	Supporting Companies:

	226
	380029
	CT3 Aspects of PktCbl-Sec
	Rel-8
	C3
	PktCbl-Sec
	20/12/2007
	100%
	CP-070124
	Cablelabs
	Added as 100% complete at CT#38

	227
	350007
	CT4 Aspects of PktCbl-Sec
	Rel-8
	C4
	PktCbl-Sec
	14/03/2008
	100%
	CP-070124
	Cablelabs
	Supporting Companies:

	228
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	Rel-8
	S2
	I-WLAN
	08/09/2008
	55%
	SP-070701
	Orange
	Name changed before SA#38 (was "Mobility  between 3GPP-WLAN Interworking and 3GPP Systems")

	229
	380045
	Stage 2: I-WLAN Mobility
	Rel-8
	S2
	I-WLAN
	08/09/2008
	55%
	SP-070701
	Orange
	

	230
	380071
	Harmonization of Gq'/Rx for Common IMS
	Rel-8
	S2
	IMS_GqRx
	08/09/2008
	20%
	SP-070822
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	231
	390056
	IMS Service Continuity
	Rel-8
	S1,S2
	IMS-Cont
	08/09/2008
	0%
	SP-080092
	LG Electronics
	SA#39 WID approved

	232
	390072
	Stage 1 IMS Service Continuity
	Rel-8
	S1
	IMS-Cont
	08/09/2008
	0%
	SP-080092
	Telecom Italia
	SA#39: SA1/SA2 to check new User requirements

	233
	390057
	Stage 2 IMS Service Continuity
	Rel-8
	S2
	IMS-Cont
	08/09/2008
	0%
	SP-080092
	NSN
	SA#39: SA1/SA2 to check new User requirements

	234
	33025
	Access Security  Enhancements
	Rel-8
	S3
	ACC-Sec
	29/01/2008
	75%
	SP-040865
	Ericsson
	Moved from Rel-7 to Rel-8 at SA#38

	235
	350015
	Lawful Interception in the 3GPP Rel-8
	Rel-8
	S3
	LI8
	14/03/2008
	25%
	SP-070238
	BMWi
	End date to be determined when Rel-8 frozen.

	236
	370078
	Security Enhancements for IMS
	Rel-8
	S3,CT
	IMS-Sec
	25/12/2008
	48%
	SP-070496
	Ericsson
	WID approved at SP-36

	237
	360017
	SA3 aspects of IMSSec
	Rel-8
	S3
	IMS-Sec
	25/12/2008
	60%
	SP-070496
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	238
	390054
	CT1 aspects of IMSSec
	Rel-8
	S3
	IMS-Sec
	21/03/2008
	0%
	SP-070496
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	239
	380012
	CT1 part of NASS Bundled Authentication
	Rel-8
	C1
	NBA
	12/09/2008
	50%
	CP-070781
	ALU
	

	240
	380013
	CT4 part of NASS Bundled Authentication
	Rel-8
	C4
	NBA
	13/06/2008
	71%
	CP-070781
	ALU
	

	241
	390046
	Generic Bootstrapping Architecture Push Function
	Rel-8
	S3
	GBAPush
	11/09/2008
	40%
	SP-080133
	Ericsson
	SA#39 WID approved

	242
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	Rel-8
	S4
	MTSIV_DRASIS
	18/09/2008
	10%
	SP-070755
	Qualcomm, Samsung
	SA#38 WID approved

	243
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	Rel-8
	S4
	ECall_Ph2
	04/06/2009
	10%
	SP-070756
	Airbiquity
	

	244
	34045
	Requirements and Test methods for Wideband Terminals
	Rel-8
	S4
	RETEM_WB_T
	11/12/2008
	0%
	SP-080004
	FT, Ericsson
	SA#39: WID approved. Investigate work done in ITU,ETSI

	245
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	Rel-8
	S4
	PSS_MBMS_OMTV
	11/12/2008
	5%
	SP-070757
	Ericsson
	SA#38 WID approved

	246
	34046
	IMS initiated and controlled PSS and MBMS User Service
	Rel-8
	S4,S3
	IMS_PSS_MBMS_US
	11/12/2008
	0%
	SP-080201
	FT, Ericsson
	SA#39 WID approved

	247
	390061
	SA3 IMS initiated and controlled PSS and MBMS User Service
	Rel-8
	S3
	IMS_PSS_MBMS_US
	11/12/2008
	0%
	SP-080201
	FT, Ericsson
	SA#39 WID approved

	248
	390062
	SA4 IMS initiated and controlled PSS and MBMS User Service
	Rel-8
	S4
	IMS_PSS_MBMS_US
	11/12/2008
	0%
	SP-080201
	FT, Ericsson
	SA#39 WID approved

	249
	340063
	OAM&P 8
	Rel-8
	S5,C1
	OAM8
	19/12/2008
	45%
	
	Huawei
	

	250
	340064
	Network Infrastructure Management 8
	Rel-8
	S5
	OAM8
	11/12/2008
	48%
	
	Huawei
	

	251
	35051
	Telecom Management Methodology
	Rel-8
	S5
	OAM8
	11/12/2008
	65%
	SP-070296
	Ericsson 
	

	252
	35053
	Advanced Alarming on Itf-N (Study + Implementation)
	Rel-8
	S5
	OAM8
	11/12/2008
	80%
	SP-070298
	NSN
	

	253
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	Rel-8
	S5
	OAM8
	11/12/2008
	30%
	SP-070300
	China Mobile 
	

	254
	370002
	End point modelling for reference point
	Rel-8
	S5
	OAM8
	11/12/2008
	40%
	SP-070618
	Motorola
	

	255
	390016
	Alignment with eTOM and M.3060 architectural concepts
	Rel-8
	S5
	OAM8
	11/12/2008
	0%
	SP-080068
	TeliaSonera
	SA#39 WID Approval

	256
	340065
	Performance Management 8
	Rel-8
	S5
	OAM8
	11/12/2008
	50%
	
	Huawei
	

	257
	35061
	IP bearer network Performance measurement definitions
	Rel-8
	S5
	OAM8
	11/12/2008
	40%
	SP-050319
	China Mobile 
	

	258
	360001
	HSUPA performance measurements 
	Rel-8
	S5
	OAM8
	11/12/2008
	70%
	SP-070297
	China Mobile 
	

	259
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	Rel-8
	S5
	OAM8
	11/12/2008
	40%
	SP-070299
	China Mobile 
	

	260
	340066
	Trace Management 8
	Rel-8
	S5,C1
	OAM8
	19/12/2008
	0%
	
	Huawei
	

	261
	11067
	Service Level Tracing in IMS
	Rel-8
	C1
	OAM8-Trace
	19/12/2008
	0%
	CP-060521
	Nokia
	Cannot proceed without substantial IETF contribution

	262
	350016
	Charging Management small Enhancements
	Rel-8
	S5
	CH8
	11/12/2008
	71%
	
	Orange
	

	263
	350038
	Online charging correlation
	Rel-8
	S5
	CH8
	14/12/2007
	100%
	SP-070077
	Orange
	WID approved SA#35

	264
	360003
	SMS online charging
	Rel-8
	S5
	CH8
	14/12/2007
	100%
	SP-070293
	Vodafone
	

	265
	380046
	WLAN Offline Charging
	Rel-8
	S5
	CH8
	11/12/2008
	0%
	SP-070750
	ALU
	SA#38 WID approved

	266
	360029
	IMS Stage-3 IETF Protocol Alignment
	Rel-8
	C1
	IMSProtoc2
	15/12/2008
	20%
	CP-070367
	ALU
	

	267
	370059
	IMS Multimedia Telephony and Supplementary Services
	Rel-8
	S1,S5,CT
	IMSTSS
	10/12/2008
	30%
	
	Ericsson
	

	268
	370060
	General aspects of IMS Sup Services
	Rel-8
	S1,CT
	IMSTSS
	12/09/2008
	54%
	
	Telecom Italia
	

	269
	370023
	TISPAN Service and Capability requirements for Common IMS
	Rel-8
	S1
	IMSTSS
	14/12/2007
	100%
	SP-070691
	Ericsson
	SA#39 completed

	270
	380001
	Documentation of TISPAN R1 and R2  in CT1
	Rel-8
	C1
	REDOC_TIS-C1
	15/06/2008
	60%
	CP-080213
	NSN
	

	271
	380002
	Documentation of TISPAN R1 and R2  in CT3
	Rel-8
	C3
	REDOC_TIS-C3
	15/06/2008
	30%
	CP-080213
	NSN
	

	272
	380003
	Documentation of TISPAN R1 and R2  in CT4
	Rel-8
	C4
	REDOC_TIS-C4
	12/09/2008
	50%
	CP-080213
	NSN
	

	273
	370062
	IMS Multimedia Telephony Service
	Rel-8
	S1,S5
	IMS-MMTel
	10/12/2008
	29%
	
	Telecom Italia
	

	274
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	Rel-8
	S1
	TISMMTELR8
	07/12/2007
	100%
	SP-070569
	NSN
	SA#38 completed

	275
	380041
	MMTel and Supplementary Services Charging
	Rel-8
	S5
	MMTel-CH
	10/12/2008
	10%
	SP-070749
	ALU
	SA#38 WID approved

	276
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	Rel-8
	C1,C3
	CCBS_CCNR
	30/06/2008
	5%
	CP-080215
	Deutshe Telekom
	C1-50: C1-073083/C3-071084

	277
	380007
	Stage 3 CCBS_CCNR
	Rel-8
	C1
	CCBS_CCNR
	15/06/2008
	10%
	CP-080215
	DT
	C1-50: C1-073083/C3-071084

	278
	380008
	Stage 3 CCBS_CCNR
	Rel-8
	C3
	CCBS_CCNR
	30/06/2008
	0%
	CP-080215
	Deutshe Telekom
	C1-50: C1-073083/C3-071084

	279
	390058
	Flexible Alerting
	Rel-8
	S1,C1
	FA
	15/09/2008
	48%
	
	Telecom Italia
	

	280
	390059
	Stage 1 FA
	Rel-8
	S1
	FA
	15/09/2008
	90%
	
	Telecom Italia
	SA#39: CR approved. SA1 consider "Pilot Identity" concept need 

	281
	390015
	Stage 3 FA
	Rel-8
	C1
	FA
	15/09/2008
	5%
	CP-080219
	Nortel
	

	282
	380009
	Communication Wait on IMS
	Rel-8
	C1
	CW_IMS
	19/09/2008
	5%
	CP-080214
	Deutshe Telekom
	C1-50: C1-073084/C3-071085

	283
	380010
	Stage 3 CW_IMS
	Rel-8
	C1
	CW_IMS
	19/09/2008
	10%
	CP-080214
	DT
	C1-50: C1-073084/C3-071085

	284
	380011
	Stage 3 CW_IMS
	Rel-8
	C3
	CW_IMS
	19/09/2008
	0%
	CP-080214
	Deutshe Telekom
	C1-50: C1-073084/C3-071085

	285
	380042
	Advice of Charge (AoC) support in IMS Charging
	Rel-8
	S5
	IMSTSS
	10/12/2008
	15%
	SP-070739
	NSN
	SA#38 WID approved

	286
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	Rel-8
	S5
	IMSTSS
	12/03/2008
	100%
	SP-070621
	ALU
	SA#39 completed

	287
	380014
	Interworking between User-to-User Signaling (UUS) and SIP 
	Rel-8
	C1
	UUSIW
	30/06/2008
	30%
	CP-070782
	Huawei
	

	288
	380015
	Stage 3 MGCF UUSIW
	Rel-8
	C1
	UUSIW
	30/06/2008
	0%
	CP-070782
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	289
	380016
	Stage 3 MGCF UUSIW
	Rel-8
	C3
	UUSIW
	30/06/2008
	60%
	CP-070782
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	290
	380035
	AS/MRFC stage 2 and 3 work
	Rel-8
	C1
	MRFC_TS
	12/09/2008
	0%
	CP-070782
	Hewlett-Packard
	

	291
	380069
	Maintenance of TISPAN documentation
	Rel-8
	S2,CT
	MAINTISP
	30/09/2008
	86%
	
	Ericsson
	

	292
	380004
	Maintenance of TISPAN R1
	Rel-7
	C1,C3,C4
	MAINT_R1
	30/09/2008
	100%
	CP-080211
	NSN
	C3-46: WID in C1-073189 / C3-071114 / C4-072032.

	293
	380005
	Maintenance of TISPAN R2
	Rel-7
	C1,C3,C4
	MAINT_R2
	30/09/2008
	100%
	CP-080229
	NSN
	C3-46: WID in C1-073189 / C3-071114 / C4-072032.

	294
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA WG2
	Rel-8
	S2
	MAINTISP
	20/06/2008
	0%
	SP-070823
	NSN
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	295
	380072
	Maintenance of TISPAN release 1 common IMS
	Rel-8
	S2
	MAINT_R1
	06/12/2007
	100%
	SP-070915
	Telecom Italia
	WID and TSs approved at SA#38

	296
	380044
	Maintenance of TISPAN release 2 common IMS
	Rel-8
	S2
	MAINT_R2
	06/12/2007
	100%
	SP-070916
	Telecom Italia
	WID and TSs approved at SA#38

	297
	713024
	Multimedia interworking between IMS and CS networks
	Rel-8
	S2,CT
	MIW-IMS
	19/12/2008
	59%
	CP-070729
	Vodafone
	

	298
	7013
	Note: Stages 1 and 2 defined in earlier Release
	Rel-8
	S2
	MIW-IMS
	30/11/2005
	100%
	
	Vodafone
	Moved from FS section Feb 06

	299
	380021
	Stage 3 for MW-IMS, MONA extension
	Rel-8
	C3
	MIW-IMS
	12/09/2008
	35%
	CP-070729
	Vodafone
	C3-46: New stage 3 element to cater for MONA extension.

	300
	380022
	Mn interface (MGCF – IM MGW)
	Rel-8
	C4
	MIW-IMS
	19/12/2008
	70%
	CP-070729
	Vodafone
	

	301
	380018
	Support of Overlap signalling
	Rel-8
	C3
	Overlap
	23/05/2008
	2%
	CP-070731
	Deutshe Telekom
	

	302
	380019
	Stage 3 (CT1) of Overlap
	Rel-8
	C1
	Overlap
	23/05/2008
	2%
	CP-070731
	DT
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.

	303
	380020
	Stage 3 Overlap signalling
	Rel-8
	C3
	Overlap
	23/05/2008
	2%
	CP-070731
	Deutshe Telekom
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.

	304
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	Rel-8
	C4,C3
	SIP_Nc
	19/09/2008
	47%
	CP-070517
	Vodafone
	

	305
	360026
	SIP-I based circuit-switched core network; Stage 2
	Rel-8
	C4
	SIP_Nc-St2
	19/09/2008
	70%
	CP-070517
	Vodafone
	

	306
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	Rel-8
	C4
	SIP_Nc-St3
	19/09/2008
	60%
	CP-070517
	Vodafone
	

	307
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	Rel-8
	C3
	SIP_Nc-IW
	19/09/2008
	10%
	CP-070517
	Vodafone
	CP-37: WI corrected. C3-36: Skeleton of TR 29.235 available.

	308
	380024
	Conferencing enhancements for Mp interface
	Rel-8
	C4
	eMp
	05/12/2008
	9%
	CP-070868
	Huawei
	

	309
	380025
	Stage 2 for eMp
	Rel-8
	C4
	eMp
	19/09/2008
	20%
	CP-070868
	Huawei
	

	310
	380026
	Stage 3 for eMp
	Rel-8
	C4
	eMp
	05/12/2008
	0%
	CP-070868
	Huawei
	

	311
	320014
	Contact Manager for 3GPP UICC applications
	Rel-8
	C6
	eUPHBOOK
	05/09/2008
	65%
	CP-070622
	Giesecke & Devrient
	

	312
	320015
	Requirements for Contact Manager
	Rel-8
	C6
	eUPHBOOK-St1
	21/12/2007
	100%
	CP-070622
	Giesecke & Devrient
	C6-43: Name Changed to Requirements for Contact Manager. Expected completion updated from CT#34  to CT#35.

	313
	350046
	External interface for eUPHBOOK
	Rel-8
	C6
	eUPHBOOK
	07/03/2008
	100%
	CP-070622
	Giesecke & Devrient
	New TS 31.xyz to be produced

	314
	370004
	Internal interface for eUPHBOOK
	Rel-8
	C6
	eUPHBOOK
	05/09/2008
	5%
	CP-070622
	Giesecke & Devrient
	Created at CT#37

	315
	320016
	Deleted - Implementation of eUPHBOOK
	Rel-8
	C6
	eUPHBOOK-St23
	#######
	100%
	CP-060355
	
	SA#33 stopped

	316
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	Rel-8
	C6
	UICCHS
	12/09/2008
	0%
	CP-070837
	Gemalto
	

	317
	350040
	Rel-8 Improvements of the Radio Interface
	Rel-8
	RP
	RInImp8
	17/03/2009
	58%
	RAN_Work_Items
	Alcatel-Lucent
	

	318
	350034
	UMTS 1500 MHz
	Rel-8
	R4
	RInImp8-UMTS1500
	14/09/2007
	100%
	RAN_Work_Items
	NTT DoCoMo
	

	319
	350035
	UMTS 700 MHz
	Rel-8
	R4
	RInImp8-UMTS700
	12/06/2008
	95%
	RAN_Work_Items
	Nokia
	Status Report in RP-080037

	320
	350036
	UMTS 2300 MHz
	Rel-8
	R4
	RInImp8-UMTS2300
	12/06/2008
	20%
	RAN_Work_Items
	AT&T
	Status Report in RP-080038

	321
	380073
	UMTS/LTE 3500 MHz
	Rel-8
	R4
	RInImp8-UMTSLTE3500
	17/03/2009
	10%
	RAN_Work_Items
	Ericsson
	WI Description in RP-071012. Status Report in RP-080039

	322
	380074
	UMTS 2300 MHz TDD
	Rel-8
	R4
	RInImp8-UMTS2300TDD
	17/03/2009
	15%
	RAN_Work_Items
	Datang
	WI Description in RP-071016. Status Report in RP-080040

	323
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	Rel-8
	R4
	RInImp8-2BIC
	07/03/2008
	100%
	RAN_Work_Items
	AT&T
	Status Report in RP-080041, WI completed in RP#39

	324
	370032
	CS Voice Service over HSPA
	Rel-8
	R2
	RInImp8-CsHspa
	07/03/2008
	100%
	RAN_Work_Items
	NSN
	WI Description in RP-070823. Status Report in RP-080042, WI completed in RP#39

	325
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	Rel-8
	R4
	RInImp8-Hsdpa15codes
	07/03/2008
	100%
	RAN_Work_Items
	Vodafone
	WI Description in RP-070824. Status Report in RP-080043, WI completed in RP#39

	326
	370035
	Rel-8 RAN improvements
	Rel-8
	RP
	RANimp
	12/12/2008
	38%
	RAN_Work_Items
	Alcatel-Lucent
	

	327
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	Rel-8
	R1
	RANimp-64QamMimoHsdpa
	30/05/2008
	50%
	RAN_Work_Items
	Ericsson
	Status Report in RP-080044, 50% complete for RAN4 (100 for other WGs)

	328
	370036
	Improved L2 for uplink
	Rel-8
	R2
	RANimp-UplinkL2dataRates
	30/05/2008
	95%
	RAN_Work_Items
	Ericsson
	Status Report in RP-080045

	329
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	Rel-8
	R2
	RANimp-UplinkEnhState
	30/05/2008
	50%
	RAN_Work_Items
	NSN
	Status Report in RP-080046

	330
	370038
	Enhanced UE DRX for FDD
	Rel-8
	R2
	RANimp-DRX
	30/05/2008
	50%
	RAN_Work_Items
	Nokia
	Status Report in RP-080047

	331
	370039
	Enhancements for SRNS Relocation Procedure
	Rel-8
	R3
	RANimp-SrnsReloc
	30/05/2008
	75%
	RAN_Work_Items
	NSN
	Status Report in RP-080048

	332
	370040
	Enhancements for FDD HSPA Evolution
	Rel-8
	R3
	RANimp-HSPAEvo
	30/05/2008
	30%
	RAN_Work_Items
	NSN
	Status Report in RP-080049

	333
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	Rel-8
	R1
	RANimp-64Qam1.28TDD
	30/05/2008
	65%
	RAN_Work_Items
	ZTE
	WI Description in RP-080050

	334
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	Rel-8
	R2
	RANimp-EnhState1.28TDD
	12/09/2008
	40%
	RAN_Work_Items
	ZTE
	WI Description in RP-080051

	335
	380077
	1.28 Mcps TDD TDD Repeater Specification
	Rel-8
	R4
	RANimp-Repeaters1.28TDD
	12/09/2008
	5%
	RAN_Work_Items
	RITT
	WI Description in RP-071003

	336
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	Rel-8
	R1
	RANimp-LCRCPC
	12/12/2008
	0%
	RAN_Work_Items
	
	WID in RP-080085

	337
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	Rel-8
	R2
	RANimp-HSPAVoIP
	12/09/2008
	0%
	RAN_Work_Items
	
	WID in RP-080229

	338
	390030
	HS-DSCH Serving Cell Change Enhancements
	Rel-8
	R2
	RANimp-HSDSCH
	12/12/2008
	0%
	RAN_Work_Items
	
	WID in RP-080227

	339
	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	Rel-8
	R1
	MBSFN-DOB
	17/12/2007
	30%
	RAN_Work_Items
	Ericsson
	Status Report in RP-080218

	340
	390033
	(Draft WID) Support of UTRA HNB
	Rel-8
	R2
	HNodeB
	12/09/2008
	0%
	RP-080159
	ALU
	approved in principle, WID in RP-080159, to be reviewed

	341
	390034
	FDD Home NodeB RF requirements
	Rel-8
	R4
	HNodeB-RF
	12/09/2008
	0%
	RP-080234
	
	WID RP-080234

	342
	50118
	MS Antenna Performance Evaluation Method and Requirements
	Rel-8
	GP
	APEMR
	16/11/2007
	100%
	GP-050284
	TeliaSonera
	Reference to RAN4 specifications containing performance evaluation method  included in Rel 7. GSM MS requirements open.

	343
	50587
	GAN Enhancements
	Rel-8
	GP
	GANENH
	29/08/2008
	36%
	GP-071484
	T-Mobile
	Completed

	344
	50588
	Update to GAN specifications
	Rel-8
	GP
	GANENH-SPEC
	22/02/2008
	100%
	GP-071560
	T-Mobile
	Completed

	345
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	Rel-8
	GP
	GANENH-MStest
	29/08/2008
	5%
	GP-071563
	T-Mobile
	Not completed

	346
	50591
	AoIP (A-interface over IP)
	Rel-8
	GP
	AoIP
	21/11/2008
	0%
	GP-080404
	China Mobile, Ericsson
	

	347
	51147
	New multicarrier BTS class 
	Rel-8
	G1
	MCBTS
	16/05/2008
	70%
	GP-071542
	Alcatel-Lucent
	

	348
	51149
	Conformance testing for the Latency Reductions feature
	Rel-8
	G1, G3
	CTLATRED
	21/11/2008
	0%
	GP-080367
	Ericsson
	

	349
	53090
	MS conformance testing for the Latency Reductions feature
	Rel-8
	G3
	CTLATRED-MStest
	21/11/2008
	0%
	GP-080368
	Ericsson
	

	350
	51150
	BTS conformance testing for the Latency Reductions feature
	Rel-8
	G1
	CTLATRED-BTStest
	29/08/2008
	0%
	GP-080369
	Ericsson
	

	351
	53091
	Mobile Station conformance testing of Packet-switched Handover
	Rel-8
	G3
	PSHCT_MStest
	21/11/2008
	0%
	GP-080411
	Rohde & Schwarz
	

	352
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	Rel-8
	G3
	SCSAGBCT_MStest
	15/05/2009
	0%
	GP-080330
	Nokia
	

	353
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	Rel-8
	All
	TEI8
	11/12/2008
	70%
	
	ALL
	

	354
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	Rel-8
	S2
	LCS4_IWLAN
	#######
	100%
	SP-060818
	LG Electronics
	SA#35 stopped

	355
	330010
	Deleted - never approved- FBI Phase 2 
	Rel-8
	S2
	FBI2
	#######
	100%
	
	NSN
	SA#38 stopped

	356
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	Rel-8
	S1
	BS30
	#######
	100%
	SP-060484
	3
	SA#38 stopped (no support)

	357
	370055
	Deleted - IMS Enhancements Rel-8
	Rel-8
	S1
	IMS8
	14/12/2007
	100%
	
	Telecom Italia
	SA#38 stopped

	358
	50586
	Deleted - U-TDOA Enhancement
	Rel-7
	GP
	GUTEN
	16/11/2007
	100%
	GP-070865
	TruePosition
	SA#39: Included in Rel7

	359
	0
	Rel-8 Feasibility Studies
	Rel-8
	CT,RAN,SA,GERAN
	20/03/2008
	100%
	
	
	

	360
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-8
	S1
	FS_M2M
	08/03/2007
	100%
	SP-050527
	NSN
	SA#35 completed

	361
	31089
	Study on Network Composition
	Rel-8
	S1
	FS_NetComp
	12/12/2007
	100%
	SP-060478
	NSN
	SA#38 completed

	362
	320024
	Study on Requirements of IMS Multimedia Conferencing
	Rel-8
	S1
	FS_IMS-MMConf
	12/09/2007
	100%
	SP-060479
	China Mobile
	SA#37 completed

	363
	380034
	Study on centralized IMS services
	Rel-8
	S1,S2
	FS_IMS-CS
	12/03/2008
	100%
	SP-070494
	Ericsson
	22.892 planed to be withdrawn at SA#40

	364
	370087
	Study on centralized IMS services requirements
	Rel-8
	S1
	FS_IMS-CS
	12/03/2008
	100%
	SP-070494
	Ericsson
	SA#39 completed

	365
	330012
	Study on centralized IMS services control 
	Rel-8
	S2
	FS_IMS-CS
	12/03/2008
	100%
	SP-070494
	Alcatel-Lucent
	SA#39 completed

	366
	330016
	Study on Paging Permission with Access Control
	Rel-8
	S1
	FS_PPAC
	20/09/2007
	100%
	SP-060785
	NTT DoCoMo
	

	367
	340033
	Study on Non 3GPP access NSP
	Rel-8
	S1
	FS_N3GtoNSP
	19/11/2007
	100%
	SP-060930
	Telefonica O2
	

	368
	340034
	Study on Value Added Services for Short Message Service
	Rel-8
	S1
	FSVAS4SMS
	07/12/2007
	100%
	SP-060786
	China Mobile
	

	369
	370086
	Study on Services Alignment and Migration
	Rel-8
	S1
	FS_ServAl
	12/03/2008
	100%
	SP-070126
	China Mobile
	SA#39 completed. Rel-9 SAM started

	370
	320025
	Study on support of a Public Warning System
	Rel-8
	S1
	FS_PWS
	14/03/2008
	100%
	SP-080054
	T-Mobile
	Acronym changed from "PWS-SI" to "FSPWS"

	371
	32085
	Study on 3GPP System Architecture Evolution
	Rel-8
	S2,S3
	FS_SAE
	05/06/2008
	89%
	SP-080132
	Vodafone
	Moved from Rel-7

	372
	32086
	Stage 2 Interim conclusion for RAN Work to start
	Rel-8
	S2
	FS_SAE
	12/03/2008
	90%
	SP-070163
	Vodafone
	Moved from Rel-7. SA#39: TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	373
	32087
	Stage 2 study on 3GPP architectural development
	Rel-8
	S2
	FS_SAE
	12/03/2008
	90%
	SP-070163
	Vodafone
	Moved from Rel-7. SA#39: TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	374
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	Rel-8
	S3
	FS_SAE
	05/06/2008
	80%
	SP-080132
	Nokia
	Moved from Rel-7

	375
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	Rel-8
	S2
	FS_IMS-SB
	08/09/2008
	55%
	SP-060443
	Telcordia
	Study approved SA#32

	376
	320031
	Study on VCC support for Emergency Calls
	Rel-8
	S2
	FS_ECall-VCC
	12/12/2008
	35%
	SP-060290
	Nortel
	

	377
	7049
	Study on IMS utilizing multicast bearer services
	Rel-8
	S2
	FS_IMS-MLTICAST
	03/12/2007
	100%
	SP-060148
	NSN
	SA#38 completed

	378
	350017
	Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	Rel-8
	S2
	FS_SM3GWLAN
	14/09/2007
	100%
	SP-070106
	Orange
	

	379
	350051
	Study on Multimedia Session Continuity
	Rel-8
	S2
	FS_MMSC
	05/06/2008
	90%
	SP-070818
	LG Electronics
	SA#38 TR for information

	380
	350052
	Study on CS Domain Services over EPS access
	Rel-8
	S2
	FS_CSoPS
	08/09/2008
	70%
	SP-070401
	T-Mobile
	SA#38 TR for information

	381
	370043
	Study on Extended Support of IMS Emergency Calls
	Rel-8
	S2
	FS_IMS-ECall
	12/12/2008
	15%
	SP-070547
	Qualcomm
	

	382
	370050
	Study on System enhancements for the use of IMS services in local breakout
	Rel-8
	S2
	FS_IMS_LBO
	12/12/2008
	20%
	SP-080091
	Telecom Italia
	SA#39 Revised SID approved

	383
	320026
	Study on Protection against SMS and MMS spam
	Rel-8
	S3
	FS_Mes-spam
	12/12/2008
	30%
	SP-060446
	Orange
	Formerly called "Consumer protection against spam and malware"

	384
	360015
	Study on Transferring of emergency call data – in-band modem solution
	Rel-8
	S4
	eCALLIBMS
	12/12/2007
	100%
	SP-060935
	Airbiquity
	SA#38 completed

	385
	35065
	Study of Element Operations Systems Function (EOSF) definition
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	70%
	SP-050608
	China Mobile
	

	386
	35074
	Study on SA5 MTOSI XML Harmonization
	Rel-8
	S5
	OAM8-Studies
	12/09/2007
	100%
	SP-060295
	Nortel
	

	387
	320006
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	Rel-8
	S5
	OAM8-Studies
	07/06/2007
	100%
	SP-060263
	T-Mobile
	

	388
	340036
	Study of Management for LTE and SAE
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	85%
	SP-060753
	Ericsson
	

	389
	350004
	Study on Charging Aspects of 3GPP System Evolution
	Rel-8
	S5
	FSSAEcharg
	06/12/2007
	100%
	SP-070174
	NSN
	WID approved SA#35

	390
	360006
	Study of System Maintenance over Itf-N
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	50%
	SP-070306
	ZTE
	

	391
	360007
	Study of Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	Rel-8
	S5
	OAM8-Studies
	11/12/2008
	40%
	SP-070308
	Huawei
	

	392
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	Rel-8
	S5
	OAM8-Studies
	12/03/2009
	0%
	SP-080076
	ZTE
	SA#39 WID Approval

	393
	7048
	Study on AS-MRFC media server control protocol
	Rel-8
	C1
	MRFC
	13/06/2008
	90%
	CP-060180
	Hewlett-Packard
	

	394
	350018
	Study on Restoration Procedures
	Rel-8
	C4
	FS_IMS_RP
	30/05/2008
	80%
	CP-070031
	Ericsson
	

	395
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	Rel-8
	C4
	FS_IMS_ASIO
	30/05/2008
	40%
	CP-070685
	ALU
	

	396
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	Rel-8
	C4,C3
	FS_CAT_VVC_CS
	12/09/2008
	21%
	CP-070518
	Chian Mobile
	CT#37 WID approved

	397
	380027
	Study on CAT solution for voice and video call in CS domain
	Rel-8
	C4
	FS_CAT_VVC_CS
	12/09/2008
	40%
	CP-070518
	CMCC
	

	398
	380028
	CT3 Review of CT4's Study on CAT
	Rel-8
	C3
	FS_CAT_VVC_CS
	12/09/2008
	0%
	CP-070518
	Chian Mobile
	

	399
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	Rel-8
	C4
	FS_MAP2Diam
	19/09/2008
	5%
	CP-070760
	Huawei
	

	400
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	Rel-8
	R1
	FS_RAN-LCRTDDHSPAEvo
	12/06/2008
	80%
	RAN_Work_Items
	RITT
	Status Report in RP-080067

	401
	370042
	Study on Synchronized E-DCH for UTRA FDD
	Rel-8
	R1
	FS_RAN-UplinkSync
	07/03/2008
	100%
	RAN_Work_Items
	NSN
	Status Report in RP-080068. RAN#39 completed

	402
	390032
	Study on Dual-Cell HSDPA operation
	Rel-8
	R1,R4
	FS_RAN-DCHS
	05/12/2008
	0%
	RAN_Work_Items
	ALU
	SID in RP-080228

	403
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	Rel-8
	R2
	FS_RAN-LTEmob
	03/12/2007
	100%
	RAN_Work_Items
	Motorola
	Status Report in RP-070827. RAN#38 completed

	404
	350039
	Study on 3G Home NodeB/eNodeB
	Rel-8
	R4
	FS_NodeB
	20/03/2008
	90%
	RAN_Work_Items
	Motorola
	Status Report in RP-070826080066, complete for RAN1,2,4, remains open for RAN3

	405
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	Rel-8
	R4
	FS_RAN-Pathloss
	12/09/2008
	5%
	RAN_Work_Items
	Polaris Wireless
	SID in RP-080069

	406
	380080
	Study on HS-PDSCH serving cell change enhancements
	Rel-8
	R4
	FS_RAN-HSPDSCH
	07/03/2008
	100%
	RAN_Work_Items
	Qualcomm
	SI Description in RP-080070, new WI in RP-080227. RAN#39 completed

	407
	50589
	Study on A-interface over IP 
	Rel-8
	GP
	AINTIP
	22/02/2008
	100%
	GP-071562
	China Mobile, Ericsson
	Completed

	408
	50590
	Study on Multi-User Reusing-One-Slot 
	Rel-8
	GP
	MUROS
	15/08/2008
	20%
	GP-072033
	NSN
	

	409
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	Rel-8
	G1
	WIDER
	29/08/2008
	10%
	GP-072026
	RIM, NSN
	

	410
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	Rel-8
	S1
	FSSCMobToW
	14/12/2007
	100%
	SP-070557
	BT
	SA#39 stopped

	411
	50120
	Deleted - Study on GAN Enhancements
	Rel-7
	GP
	EGAN
	#######
	100%
	GP-062298
	T-Mobile
	SA#37 Included in Rel7

	412
	31067
	Deleted - Study on All-IP Network
	Rel-8
	S1
	AIPN
	#######
	100%
	SP-050181
	NTT DoCoMo
	SA#38 stopped

	413
	31059
	Deleted - All-IP Network Feasibility Study
	Rel-8
	S1
	AIPFS
	#######
	100%
	SP-040303
	NTT DoCoMo
	SA#27 stopped

	414
	31068
	Deleted - draft Stage 1
	Rel-8
	S1
	AIPN
	#######
	100%
	SP-050181
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped

	415
	0
	Rel-9 Feasibility Studies
	Rel-9
	CT,RAN,SA,GERAN
	03/01/2000
	0%
	
	
	

	416
	370045
	Study on enhanced voice service requirements for the EPS
	Rel-9
	S1,S4
	FSEV_EPS
	14/03/2008
	18%
	SP-070698
	Orange
	Moved to Rel9

	417
	370047
	Use cases definition and service and system requirements
	Rel-9
	S1
	FSEV_EPS-S1
	14/03/2008
	35%
	SP-070698
	Orange
	Moved to Rel9

	418
	370048
	Codec specific part of FSEV_EPS
	Rel-9
	S4
	FSEV_EPS-S4
	14/03/2008
	0%
	SP-070698
	Orange
	Moved to Rel9

	419
	380083
	Study on advanced requirements for IP interconnect 
	Rel-9
	S1
	FS_IP
	20/03/2008
	0%
	SP-070878
	Telefonica O2
	

	420
	340035
	Study on Service continuity between mobile and WLAN networks
	Rel-9
	S1
	FS_WLAN
	25/12/2008
	90%
	SP-070577
	BT
	SA#39 moved to Rel-9

	421
	380078
	Study on Architecture of Customized Alerting Tone (CAT)
	Rel-9
	S2
	FS_CAT_Architecture
	08/09/2008
	10%
	SP-070905
	China Mobile
	

	422
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	Rel-9
	S2
	FS_IDC
	12/03/2009
	0%
	SP-080094
	China Mobile
	SA#39: SID approved. Linked to 23.236

	423
	370053
	Study on Remote management of USIM application on M2M Equipment
	Rel-9
	S3
	FS_USIM
	19/09/2008
	40%
	SP-070635
	Ericsson
	

	424
	380084
	Study on UTRAN key management enhancements
	Rel-9
	S3
	FS_KeyMan
	12/09/2008
	0%
	SP-070782
	Ericsson
	

	425
	380085
	Study on Home (e)NodeB Security
	Rel-9
	S3
	FS_Sec
	12/09/2008
	10%
	SP-070783
	Huawei
	

	426
	390031
	Study on LTE-Advanced
	Rel-9
	R1
	FS_LTEA
	05/12/2008
	0%
	RAN_Study_Items
	ALU
	SID in RP-080137
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Change history
	Change history

	Date
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	TSG Doc.
	CR
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	Old
	New

	Mar 2008
	SA_39
	SP-080215
SP-080225
	--
	--
	MCC handover from Alain Sultan to Adrian Zoicas
	--
	--

	Mar 2008
	--
	--
	--
	--
	Post TSG#39 updates
	--
	0.0.1

	Apr 2008
	--
	--
	--
	--
	Included feedback received. Version for next WG meetings consideration/update 
	0.0.1
	0.0.2

	Apr 2008
	--
	--
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	--
	UID_7048

Revert acronym from FS_MRFC to MRFC (CT has approved CR against the FS using acronym MRFC)

UID_380035
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UID_390013
Revert acronym from IMS_3GPP2 to REDOC_3GPP2 (CT has approved CRs using acronym REDOC_3GPP2)
	0.0.2
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