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	expected input

	0
	Scope

The joint meeting aims to resolve due topics according to the SA2 work plan and issues with a joint scope brought up by the WGs.
	

	1
	Opening of the meeting (Monday 20 February, 9am)
	

	2
	Approval of the agenda
	

	2.1
	IPR call reminder
	

	3
	Report/Review of Current Status of Discussions (Chairmen)
	brief chair or rapporteur reports

	4
	Joint topics according to the SA2 work plan
	

	4.1
	Overall architectural issues
	

	j)
	(RAN) Decide on overall RAN architecture concept (cf 'centralised' vs 'distributed RNC') ) (probably dependent upon (a), (e), (g) )
	(agreed) WG positions / papers

	t)
	(SA 2) ensure that system design is efficient for mix of devices and usage patterns (eg to include machines that send/receive data very infrequently, as well as high end devices)  (already started, end 12/5/06)

Note: related to e)
	Checkpoint, no contributions expected

	k)
	(SA 2) Conclude "eNodeB"-"above eNodeB" functional split (already started, end S2 adhoc in April 06) (dependent upon (j) and its dependencies)
	Note: review of split table based on RAN architecture discussion

	4.2
	Intra-LTE-access mobility
	

	e)
	(RAN) Resolve idle and active mode mobility within E-UTRA - include decision on any extra states beyond 'idle' and 'active' (already started, end 17/02/06) (probably dependent upon (g))
	(agreed) RAN WG positions / papers

	e.1)
	(new) Intra-LTE-Access system inter-MME/UPE mobility in active mode
	Individual contributions

	f)
	(SA 2) Resolve active mode inter access mobility between E-UTRA and UTRA/GSM (start 10/05, end 12/5/06). In order to facilitate RAN's decision for bullet (J), as much information as possible should be provided from SA 2 by 20/1/06.
	Summarising & concluding individual SA2 contributions

	k.1)
	re: initiation of paging for LTE IDLE mobile (eg from "previous Node B" or "MME/UPE”): RAN 2/3 delegates to provide status of current discussions to SA 2. SA 2 to try to resolve this issue at joint R2-R3-S2 meeting 21/2/06.
	(agreed) RAN WG positions / papers



	4.3
	Inter-3GPP-access mobility
	

	d.1)
	re: limited signalling "LTE idle to URA-PCH" (etc) issue. SA 2 to work on the overall architecture. RAN 2 to work on the RRC state transitions. SA 2 must remember the Drift RNC. RAN 3 to review SA 2's progress (after 27/1/06). Discussions needed between R2, R3 and S2 in Denver (21/2/06).
	(agreed) RAN WG positions / papers

	d)
	(SA 2) Resolve idle mode mobility between E-UTRA and UTRA/GSM (started 10/05, end 12/5/06) (dependent upon (c ) and (d.1))
	Summarising & concluding individual SA2 contributions

	4.4
	Alignment intra-LTE-Access and inter-3GPP-access mobility
	

	x.1)
	(SA 2, RAN) Alignment of intra and inter mobility in Connected mode (start 1/12/05, end 21/2/06)
	Individual contributions

	x.2)
	(SA 2, RAN) Alignment of intra and inter mobility in Idle (start 1/12/05, end 21/2/06)
	Individual contributions

	x.3)
	(SA 2) convergence of "intra LTE, inter-MME/UPE" and "LTE-UTRA" mobility( The need for study/solution is agreed. SA 2 to work on this. Report progress after 20/1/06.
	Individual contributions

	4.5
	Migration strategies
	

	w)
	Description of migration strategies to move to the SAE architecture (start  3/4/06, end  30/6/06)

Note: if available, RAN migration issues may be discussed here
	Individual contributions

	4.6
	QoS and bearer/flow concepts
	

	v)
	(SA 2) Negotiating and ensuring QoS within SAE and other systems (eg. includes the equivalent of secondary PDP context handling, and, if needed handling of multiple PCRFs) (already started, end 12/5/06)
	Individual contributions

	()
	successors or RAB / RB/ PDP Context concepts & interworking
	(agreed) RAN WG positions / papers



	5
	New topics with joint scope from WG meetings in Denver
	WG’s agreed papers

	6
	Review of SAE Work Plan and division of work between SA2, RAN2 and RAN3
	Rapporteur’s timeplan



	7
	Preparation of decision material for RAN/SA#31
	WG/joint output documents

	8
	AoB
	

	9
	Close of the Meeting (Tuesday, 21 February, possibly late in the evening)
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