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Agenda item:			7.5.2
	WI / SI Name
	UE Conformance - Further Multi-RAT Dual-Connectivity enhancement

	included in this status report
	Study Item: 
No
	Study Item: 
No
	Study Item: 
No
	Study Item: 
No

	Acronym
	LTE_NR_DC_enh2-UEConTest

	Unique ID
	991033

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-230436

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: 06/2024 (+3 months)

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 94%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN 5

	Rapporteur
	Name
	Yaping ZHANG

	
	Company
	Huawei

	
	Email
	zhangyaping13@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes/No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
WP is updated based on RAN5#102 output as [1].
13 CRs agreed during this meeting.
· [bookmark: _GoBack]9 CRs for RRM test cases correction and maintenance.
· 4 CRs for defining SIG new test cases.
Since 4 new test cases are added at this meeting, the completion still keep 94% (+0%) as last meeting.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General documents
[1] R5-240340	WP UE Conformance - Further Multi-RAT Dual-Connectivity enhancement	Huawei, HiSilicon

TS 36.508 CRs
[2] R5-241712	Addition of conditional PSCell addition and change configuration for EN-DC	Huawei, HiSilicon
[3] R5-241713	Addition of SCG activation and deactivation configuration for EN-DC

TS 38.508-1 CRs
[4] R5-240378	Update of conditional PSCell addition configuration for NR-DC	Huawei, HiSilicon

TS 38.508-2 CRs
[5] R5-241601	Addition of UE capability for inter-SN conditional PSCell change	Huawei, HiSilicon

TS 38.533 CRs
[6] R5-240381	Update of test procedure in 4.5.10.1 PSCell activation for EN-DC	Huawei, HiSilicon
[7] R5-240382	Correction to 4.5.11.1 EN-DC FR1 Conditional PSCell Addition	Huawei, HiSilicon
[8] R5-230383	Update of measurement configuration for 5.5.13.1	Huawei, HiSilicon
[9] R5-230384	Update of measurement configuration for 7.5.12.1	Huawei, HiSilicon
[10] R5-230385	Update of message contents for 4.5.3.7 and 6.5.3.11

TS 38.522 CRs
[11] R5-240783	Removal of NOTE 1 from applicability of FR1 and FR2 MRDC test cases	Nokia, Nokia Shanghai Bell

TS 38.523-1 CRs
[12] R5-241602	Addition of new test case 8.2.3.18.4 inter-SN CPC for EN-DC	Huawei, HiSilicon
[13] R5-241603	Addition of new test case 8.2.3.18.5 inter-SN CPC for NR-DC	Huawei, HiSilicon

TS 38.523-2 CRs
[14] R5-241604	Addition of applicability for inter-SN conditional PSCell change	Huawei, HiSilicon

	16.02.2024		minor adaptations for RAN #103
	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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