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3GPP™ Work Item Description
Information on Work Items can be found at http://www.3gpp.org/Work-Items 
See also the 3GPP Working Procedures, article 39 and the TSG Working Methods in 3GPP TR 21.900
Title:Study on security aspects for XR and media services

Acronym:	FS_XRM_sec

Unique identifier:	
{A number to be provided by MCC at the plenary} 
Potential target Release:	Rel-19

1	Impacts
{For Normative work, identify the anticipated impacts. For a Study, identify the scope of the study}
	Affects:
	UICC apps
	ME
	AN
	CN
	Others (specify)

	Yes
	
	
	
	X
	

	No
	x
	x
	
	
	

	Don't know
	
	
	X
	
	



2	Classification of the Work Item and linked work items
2.1	Primary classification
This work item is a …
	X
	Study 

	
	Normative – Stage 1

	
	Normative – Stage 2

	
	Normative – Stage 3

	
	Normative – Other*



2.2	Parent Work Item

	Parent Work / Study Items 

	Acronym
	Working Group
	Unique ID
	Title (as in 3GPP Work Plan)

	N/A
	
	
	



2.3	Other related Work Items and dependencies
{List here other Work Items which relate to the proposed one, such as a Work Item in an earlier Release if further enhancing the feature from the previous Release)}
	Other related Work /Study Items (if any)

	Unique ID
	Title
	Nature of relationship

	900027
	Study on supporting tactile and multi-modality communication services (Release 18)
	SA1 study on requirement about tactile and multi-modality communication services in R18

	800014
	Study on Audio-Visual Service Production (Release 17)
	SA4 study on multiple devices collecting data for the same task with strict KPI requirements in R17

	940068
	Study on XR (Extended Reality) and media services (Release 18)
	SA2 study on the architecture of XR and media services in R18

	940087
	Study on XR (eXtended Reality) enhancements for NR (Release 18)
	RAN2 study on XR enhancements in R18

	1020051
	Study on Application enabler for XR Services
	SA6 study on XR in R19

	1010032
	Study on Extended Reality and Media service (XRM) Phase 2
	SA2 study on XRM in R19




3	Justification
The XR (Extended Reality) refer to a general service catalog, including High Data Rate Low Latency (HDRLL) services, AR/VR/XR services, and tactile/multi-modality communication services. 3GPP has launched multiple works studying the support of the XR Services. SA2 already completed the study of XRM (Extended Reality and media services) in Rel-18 and concluded with the PDU set based QoS enhancement mechanisms. In Rel-19 SA2 continues this study for XR service enhancement, SA6 also launched the study of XR service, other groups will also study the support/enhancement of XR-based services in Rel-19. 
From the security perspective, XR services may attract more security attacks because of its coexistence with potential adversary entities in an open and complex environment and its increased points of attacking with data from multiple sources. In addition, both SA2 and SA6 notes the work may need coordination with SA3.
4	Objective
This study analyses the security aspects related to the conclusion and outcome from the SA2/RAN WGs studies.
The objectives may include but not limited to the following: 
-	WT1: Investigate the potential security threats, security requirements and solutions based on QoS enhancement mechanisms for e2e encrypted XR streams/services.
-	WT2: Track any potential security/privacy issues SA2/SA6/RAN WGs will have while they are in progress. E.g, investigate the potential security issues for the enhancement of 5GS capability/information exposure, the security issues if the PDU Set based QoS handling is supported for uplink transmission etc.

TU estimates and dependencies
	Work Task ID
	TU Estimate
(Study)
	TU Estimate
(Normative)
	RAN Dependency
(Yes/No/Maybe)
	Inter Work Tasks Dependency

	WT1
	1
	0.5
	Maybe
	

	WT2
	0.5
	0.25
	Maybe
	



Total TU estimates for the study phase:     1.5
Total TU estimates for the normative phase:    0.75
Total TU estimates: 2.25

5	Expected Output and Time scale
{If this WID covers both stage 2 and stage 3, clearly indicate the different completion dates.}

	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	TS/TR number
	Title
	For info 
at TSG# 
	For approval at TSG#
	Rapporteur

	TR
	33.XXX
	Study on security aspects for XR and media services
	TSG#105 (Sept 2024)
	TSG#106 (Dec 2024)
	

	
	
	
	
	
	




	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	
	
	
	

	
	
	
	



6	Work item Rapporteur(s)

7	Work item leadership
SA3
8	Aspects that involve other WGs
Potential interactions with SA2 for the architectural aspects, and RAN 2/3 for the RAN architectural aspects.
9	Supporting Individual Members
	Supporting IM name

	China Mobile

	Huawei

	HiSilicon

	OPPO

	CATT

	

	

	

	

	

	

	




 




