
ID Unique_ID Name Release Resource Names
18 1216 Improvements of Radio Interface NA TSG RAN

41 9 RAN improvements NA TSG RAN

140 32021 IMS Phase 2 Rel6

151 1652 Emergency call enhancements Rel6 WG CN1

307 1571 Security enhancements NA WG SA3

334 1365 Support of Push Services Rel6 WG SA1

337 42005 Rel-6 MExE enhancements Rel6 WG T2

345 2062 Subscription Management Rel6 WG SA5

453 2499 Support of Presence Capability Rel6 WG SA1

462 2527 Emergency calls without UICC/SIM in netw. with IMS Rel6 WG SA2

499 35009 Trace Management Rel6 WG SA5

500 2544 Multimedia Broadcast and Multicast Service Rel6 WG SA1

504 31006 Speech Recognition and Speech Enabled Services Rel6 WG SA1

508 31008 Generic User Profile Rel6 WG SA1

514 31010 Digital Rights Management Rel6 WG SA1

520 31012 FS on WLAN-UMTS Interworking Rel6 WG SA1

523 31015 Priority Service Rel6 WG SA1

526 31018 Network Sharing Rel6 WG SA1

528 30000 FS on Priority Service Rel6 TSG SA

529 31013 UE Functionality Split Rel6 WG SA1

532 32016 QoS Improvements NA WG SA2

534 33002 Support for subscriber certificates Rel6 WG SA3

535 15010 Rel-6 OSA enhancements Rel6 WG SA1

543 23004 Shared Network support in connected Mode Rel6 WG RAN3

544 31022 IMS Messaging Rel6 WG SA1

547 31025 IMS Group Management Rel6 WG SA1

549 31027 Rel-6 Open Service Access Rel6 WG SA1

550 31028 Presence Service Enhancements Rel6 WG SA1
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