ID |Jnique_lIC Name Resou | Acronym
Names
Qtr 1, 2006 Qtr 3, 2006 Qtr 1, 2007
Jan | Mar [ May Ju_ | Sep | Nov Jan | Mar
! 2044 VERSION 2006 September 19th
27| 1462 "CTRL+a" to display all the 3GPP fields
3 2058 Content of Rel-7 and Rel-8 (not frozen)
4 0
5 0 Rel-7 Features AN,SA
6 2468 Multiple Input Multiple Output antennas (MIMO) R1 MIMO
7| 21006  MIMO - Physical layer R1 MIMO-Phys
8 22003 MIMO - Layer 2,3 aspects R2 MIMO-L23
9 23008 MIMO - lub/lur Protocol Aspects R3 MIMO-lurlub
10 24008 MIMO - RF Radio Transmission/Reception, System Performance = R4 MIMO-RF
" 20028 Rel-7 Improvements of the Radio Interface RP | Rinlmp :
12 | 20060  Extended UMTS 1.7/2.1 GHz R4 RInimp-UMTS1721E : :
13 20067 UMTS 2.6 GHz 7.68 MHz TDD R4 RInimp-UMTS26VHC 5
14 20021 UMTS 2.6 GHz R4 RInlmp-UMTS2600
15 20025 UMTS 2.6 GHz TDD R4 RInlmp-UMTS2600T
16 20027 UMTS 900 MHz R4 RInlmp-UMTS900
17 20043 UMTS 1700 MHz R4 RInlmp-UMTS1700
18 20024 UE Antenna Performance Evaluation Method and Requirements R4 Rinimp-UEAnt ;::1
19 20045 Improved Performance Requirements for HSDPA UE based on F R4 RInimp-HSPerf-Type
20 20062 Additional minimum UE performance requirement for non-HSDF R4 RiInlmp-RxDiv
24 20049 Improved support of gaming over HSDPA/EDCH R2 RInlmp-Gaming
25 20066 Interface to control Tower Mounted Amplifiers (TMAs) R3 Rinlmp-TMA
26 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External R4 Rinlmp-UMTS2600E
27 20014 7 68Mcps TDD option RP VHCRTDD
28 20015 VHCRTDD: Stage 2 R1 VHCRTDD-Stage2
29 20016 VHCRTDD: Physical Layer R1 VHCRTDD-Phys
30 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects R2 VHCRTDD-L23
31 20018 R3 VHCRTDD-lurlub

VHCRTDD: UTRAN lub/lur Protocol Aspects
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32 20019 VHCRTDD: RF Radio Transmission/ Reception, System Perform R4 VHCRTDD-RF
33 20029 Rel-7 RAN improvements RP RANimp
34 20026 Optimisation of channelisation code utilisation for 1.28 Mcps TL  R1 RANimp-RABSE-Coc
35 20031 Delay optimisation for procedures applicable to CS and PS Con R2 RANimp-DelayOpt
36 20033 UE Performance Requirements for MBMS (TDD) R4 MBMS-RAN-RF-TDC
37 20046 Continuous connectivity for packet data users R1 RANimp-CPC
38 7030  Extended WCDMA Cell Range R3 RANimp-ExtCell
39 7031 7.68 Mcps TDD Enhanced Uplink R1 RANimp-VHCRTDD-
40 20035 3 .84 Mcps TDD Enhanced Uplink RP EDCHTDD
41 20036 EDCHTDD: Stage 2 R2 EDCHTDD-Stage2
42 20037 EDCHTDD: Physical Layer R1 EDCHTDD-Phys
43 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects R2 EDCHTDD-L23
44 20039 EDCHTDD: UTRAN lub/lur Protocol Aspects R3 EDCHTDD-lurlub
45 20040 EDCHTDD: RF Radio Transmission/ Reception, System Perform R4 EDCHTDD-RF
46 20055 1,28 Mcps TDD Enhanced Uplink RP LCRTDD-EDCH
47 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer R1 LCRTDD-EDCH-Phy
48 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspect ~ R2 LCRTDD-EDCH-L23
49 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN lub/lur Protocol Aspe«  R3 LCRTDD-EDCH-lubl
50 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Rece R4 LCRTDD-EDCH-RF
51 20068 3G Long Term Evolution RP|LTE
52 32045 PS domain and IMS impacts for supporting IMS Emergency ¢ S2 EMC1
53 1314 Service Requirements for IP-based emergency calls S1
54 32046 Study on Stage 2 for IMS-level solution S2
55 32080 Study on Stage 2 for GPRS-level solution S2
56 32100 Stage 2 Specification Phase - IMS-level S2
57 32101 Stage 2 Specification Phase - GPRS-level S2
58 1653 Emergency Call Enhancements for IP& PS Based Calls — stage:  C1 EMC1
64 32064 S2 ACBOP

Access Class Barring and Overload Protection
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65 32065 TR on Stage 2 S2
66 | 50117  Extra ACBOP information in GERAN GP f
67 11048 Stage 3 CN aspects of ACBOP C1 E
68 20010 Deleted - Potential impact on lu interface Overload functionality RP
69 20009 Deleted - Extra ACBOP information in RAN RP
70 | 31048 USSD message delivery and transfer to USIM $1/USSD-USIM
71 31060 Stage 1 S1 USSD-USIM
72 43008 Alignment with requirements regarding USSD usage C6 USSD-USIM
73 32079 Location Services enhancements Rel-7 S2 LCs3 :
74 32093 Global Stage 2 for LCS3 (including IMS emergency location aspects) S2 :
75 14025 CT4 aspects for LCS C4 LCS3-UEPos-LBS
76 | 31052 LCS for 3GPP Interworking WLAN $1 LCS3WLAN
79 | 20030  UE positioning Rel-7 RP LCS3-UEpos :
81 20042 UE positioning - Velocity R2 LCS3-UEPos-Velocit
82 50558 LCS Enhancements Related to Location-Based Services GP LCS3-LBS : : 3
83 20054 Deleted - RAN2 aspects for LBS R2 LCS3-UEPos-LBS
84 | 31051 Advanced Global Navigation Satellite System (A-GNSS) conc ~ S1 LCS3-AGNSS s
85 50551 Towards A-GNSS Concept S1 GNSS
8 | 50548  Support for GNSS in GERAN GP AGNSS-GP 5 _
87 | 20050  Global Navigation Satellite System (GNSS) in UTRAN R2 LCS3-GNSS-UTRAN
88 50581 A-GPS Minimum Performance 31,63 GAGR e
89 | 31063 Combinational Services 1 csics )
90 31064 Stage 1 for CSICS S1
91 32084 Stage 2 for CSICS S2
92 11054 Stage 3 for CSICS CN aspects C1 —
93 34031 Stage 3 for codec aspects S4 CSICS-Codec
94 32074 System enhancements for fixed broadband access to IMS S2 F8l
95 7001 s2

TISPAN Rel 1 related aspects
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102 7002 PacketCable Related aspects $2 FBI-PCBL : .
106 7005  Rel-8? TISPAN Rel 2 related aspects S2 FBI-TISP2 P
109 | 33025 Access Security Enhancements 53| ACCSEC2
T10 | 14012 Mp (MRFC - MRFP) interface c4 Mp S ———
111 11061 CT1 aspects of Mp C1
112 13026 CT3 aspects of Mp C3
113 320009 Procedures description C4
114 14021 Stage 3 ca
115 | 711052 |MS Stage 3 IETF Protocol alignment C1| IMSProtoc
116 | 32081 Support of SMS and MMS over generic 3GPP IP access S2 | SMSIP
117 | 32004 FS on SMSIP S2
118 32095 Stage 2 for SMSIP S2
119 | 310001  Stage 3 for SMSIP c4 f .
122 | 32082 Evolution of Policy Control and Charging S2 PCC
123 | 32102 TR for PCC S2
i 9103 Stage 2 for PCC 2 e
125 32109 Evolution of policy control and flow based bearer level charging ~ S2 . e
126 7033 SA5 Charging aspects of PCC S5 PCC-CH |::‘|
127 13029 Gx reference point for Policy and Charging Control C3 :
128 13030 Rx reference point for PCC CT3 aspects C3 PCC-Rx
131 34030 Video Codec Performance Requirements S4 VICPer
132| 13023 DIAMETER on the GGSN Gi interface C3 DIAMG 5
133 | 13022 DJAMETER on the PDG Wi inteface C3 DIAMWi 5
134 | 31065 CAMEL Trunk Triggers S1 TTCAMEL
135 31066 Stage 1 for CAMEL Trunk Triggers S1
136 14017 CAMEL Trunk Originated Trigger Detection Points C4 CamelR7
137 | 50118 MS Antenna Performance Evaluation Method and Requireme  G1 APEMR
138 | 50119 GP GSM710

Lower 700 MHz Inclusion in the GERAN Specifications
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139 51138 Inclusion of the 698 — 746 MHz band into GERAN core specifications G1 GSM710-core
140 53084 G1 aspects of GSM710 G1 GSM-710-test
141 55094 G3 aspects of GSM710 G3 GSM-710-test
142 | 11045 Enhancements of VGCS for public authority officials $1|EVGCs
143 31061 Stage 1 S1
144 11056 Architecture and protocol aspects C1
147 | 752076 GERAN2 aspects G2
148 | 11055 Improvements of VGCS for parallel use of services $1|IVGCs
149 31070 Service Requirements for VGCS improvements S1
150 32090 Stage 2 modifications for VGCS improvements C1 T
151 11057 Protocol aspects c1
154 31071 OSA Rel-7 S1 OSA7
155 31072 Service Requirements for OSA Service Broker S1 OSA7-SB
156 43011 Stage 2 OSA API Service Brokering C5 OSA7-SB N
157 7017 Stage 3 OSA API Service Brokering C5 OSA7-SB E
158 15039 OSA Stage 2/3 enhancements C5 OSA7
162 | 34032 Dynamic and interactive multimedia scenes S4 | DIMS
163 | 33022 Ljberty Alliance and 3GPP Security Interworking S3 | LibSec E
164 | 31062 WLAN-UMTS Interworking Phase 2 $1|WLAN2
165 31057 Stage 1 on Session Continuity S1 WLAN-SC
166 32096 Stage 2 on Session Continuity: covered by SAE S2
167 | 32110 WLAN Interworking — Private Network access from WLAN 3G~ S2 WLANPNA :
168 32111 WLAN-PNA - Stage 2 S2 WLANPNA-st2 '
169 11059 WLAN-PNA - Stage 3 C1 WLANPNA-st3 —
173 | 32092 Enhancements to support QoS provisioning over 3GPP/WLA  S2 WLAN-QOS .
174 7015 TR on support of QoS on WLAN S2 ; |
175 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking S2 _
176 | 32091 $2)vce _M

Voice call continuity between CS and IMS (incl. I-WLAN)
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177 | 32104 TR for VCC s2
178 31085 Stage 1 for VCC S1
79| 1% Stage2forVCC 52 —
180 | 11058  Stage 3 for VCC c1 H
184 35079 SAS5 Charging aspects of VCC S5 VCC-CH -::J
185 | 35041 QAM&P S5 OAM7 5 3
186 35042 Network Infrastructure Management §5 OAM7-NIM
202 35043 Performance Management S5 OAM7-PM
210 | 35039  Trace Management S5 OAM7-Trace 5 3
216 | 33023 Trust Requirements for Open Platforms in 3GPP S3 | TrustOP
217 | 33024 pevelopment of UEA2 and UIA2 S3 AlgUEA2
218 | 33026 | awful Interception in the 3GPP Rel-7 architecture S3 | LI7A
219 | 50564 Support of Conversational Services in A/Gb mode via the PS  GP SCSAGB 5 3
220 52143 Minimise the transfer delay between the SGSN and the MS GP SCSAGB-MTD E
221 51137 Definition of radio resource management functionality G1 SCSAGB-RRM
222 52138 Deleted- Radio Channel Support G2 SCSAGB-RCHS ’ 17/07 |
223 52139 Deleted- Modifications to FLO G2 SCSAGB-FLO ’ 17/07
224 52144 Support of Conversational Services in A/Gb mode via the PS do = G2 SCSAGB-RLCNP :
225 | 50565 Addition of new frequency band to GSM (T-GSM810) GP TGSM810
226 50566 Changes to core specification GP TGSM810-Core
227 55092 Changes to MS testing specification G3 TGSM810-MStest
228 53082 Changes to BTS testing specification G1 TGSM810-BTStest
229 | 50567 Handover of dedicated and shared resources while in dual tr.  GP HODSRDTM
230 55093 Handover of dedicated and shared resources while in dual trans G2 HODSRDTM-G2
231 55095 MS Conformance Testing G3 HODSRDTM-Mstest
232 53083 BTS conformance testing G1 HODSRDTM-BTStes
233 | 50568 Future GERAN Evolution GP FGE
234 34034 S4 VTCSTI

3G-324M Video Telephony Call Setup Times Improvements
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235 | 732097 |dentification of Communication Services in IMS S2 ServiD
236 32106 TR for ICS S2
237 32107 Stage 2 of ICS S2
238 | 320010 Stage 3 of ICS C1
239 7035 SAS5 Charging aspects of ServiD S5 ServiD-CH
240 | 32099 VoIMS bearer related enhancements $2 VoIMS
241 20032 Improved support of IMS Realtime Services using HSDPA/HSUF ~ R2 RANimp-IMSRealTin
242 32098 Deleted - FS on enhancement of radio performance for VoIMS S2  VoIMS
243 | 34033 performance Characterization of VoIMS over HSDPA\EUL ch:  S4 VoIMS-PCVoIMS
244 | 34035 Qptimizations for Multimedia Telephony over IMS S4 OMTIMS
245 34037 Characterisation of Adaptive Jitter Management Performance fa =~ S4 OMTIMS-CAJMP
246 | 34036 End-to-End Multimedia Services Performance Metrics S4| E2EMSPM
247 | 32116 Supporting Globally Routable User Agent URIs in IMS S2 GRUU
248 7009 TR on GRUU S2
249 7010 Stage 2 of GRUU S2
250 | 320011 Stage 3 of GRUU C1
251 | 743009 |SIM API for Java Card C6 APIJAVA
252 | 732030 Rel7 Security enhancements S3 SEC7
253 | 732031 HTTPS connection between a UICC and a NAF S3 SEC7-HSUN
254 | 732032 2G GBA: 2G SIM usage in 3GPP GAA framework S3 SEC7-2GGBA
255 | 732033 Generic Authentication Architecture usage extensions and optit  S3 GAA2
256 32034 SS7 TCAP security Gateway S3 SEC7-NDS-TCAPse
259 | 31089 Network Composition S1 NetComp
260 | 33028 Key establishment between a UICC and a terminal S3 KeyEstUTerm
261 50569 Mobile Station Receive Diversity (DARP Phase Il) GP MSRD2
262 50570 MS conformance test of DARP Phase Il (MSRD) GP MSRD2-Msconf
263 50571 Performance Requirements for Mobile Station Receive Diversity =~ GP MSRD2-PerfReq
264 50572 GP MSRD2-CapSig

Capability signalling of Mobile Station Receive Diversity, DARP

||I"I“'
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265 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phas ~ GP MSRD2-TestSc :
266 | 31084 MBMS Enhancements S1| MBMSE
267 | 34038 MBMS User Service Extensions $4 | MBMSUSE _ ‘
268 | 11065 |MS Support of Conferencing and Messaging Group Manager  C' MSconf :
269 | 31053 Selective Disabling of UE Capabilities S1 SDoUE
270 | 32088 Stage 1 of SDoUE S1 SDoUE-CRs :
271 32089 TR on different possible architectures S2 .
272 7036 Stage 3 of SDoUE C1 : ;
273 | 31081 personal Network Management (PNM) $1 PNPAN
274 | 7011 Study of PNPAM s
275 7012 Stage 1 of PNPAM S ?
216 7038 Multimedia Telephony Service for IMS $1| MTsI .
277 7039 Stage 1 of MTSI S1 MTSI-REQ : ’
278 | 7037 Stage 3 of MTSI ct T
279 7040 Media handling and interaction in MTSI S4 MTSI-MHI EE
280 | 713024 Multimedia interworking between IMS and CS networks C3 MIW-IMS e )
281 7013 Note: Stages 1 and 2 defined in earlier Release S2
282 7014 Stage 3 of MW-IMS C3 !:]
283 | 7041 Network selection enhancements $1 NSP-CR m
284 | 320012 Stage 1 of NSP S1 NSP-TS NN
285 | 320013 Procedural aspects of NSP C1 _1:;
286 7043 |nteroperability between VGCS/VBS and A/Gb flexibility C1 VGCSFlex m
287 | 7044 CT1 aspects of VGCSFlex ct —
288 7045 CT4 aspects of VGCSFlex c4 .
289 7046 One Tunnel solution for Optimisation of Packet Data Traffic $2 OPTUNEL Y "%
290 | 320002 Stage 2 Study for One Tunnel solution S2 OPTUNEL-Study —
291 | 320003 Stage 2 specification for One Tunnel solution S2 OPTUNEL-Stage2 _
292 | 50579 Downlink Dual Carrier GP GDCDL m
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293 51139 Downlink Dual Carrier Stage 2 G1 GDCDL-Stage2 I
294 52142 Downlink Dual Carrier Stage 3 32,;G1 GDCDL-Stage3 :
295 53086 Downlink Dual Carrier - MS Conformance Test G3 GDCDL-MStest
296 | 50580 Support of SIGTRAN in GERAN GP| GSIGT
297 | 34039 packet Switched Streaming Enhancements S4 | PSSe
298 | 320007 Charging Management small Enhancements S5| CH7
299 | 320008 Alternate Charged Party (ACP) for IMS S5 CH7-IMS-ACP
300 | 50582 | atency Reductions GP | LATRED
301 52145 Improved Ack/Nack reporting G2 LATRED-ACKNAR
302 52146 Reduced TTI G2 LATRED-REDTTI
303 | 52147 PS Handover between GERAN/UTRAN mode and GAN Mode ~ G2 GUGAN : : :
304 | 320029 CS| Terminating Session handling 52 | CSltermS e
305 | 330001 High speed interface between the UICC and the ME C6 Hsl [:|
306 | 60110 (Small) Technical Enhancements and Improvements for Rel-i Al TEI7 g |
307 32113 Deleted - PS domain and IMS support for IMS Emergency sessions S2 IMS-EMER M
308 32114 Deleted - IMS aspects to support IMS Emergency sessions S2 ‘ 23/06
309 32115 Deleted - PS domain aspects to support IMS Emergency sessions S2 ‘ 23/06
310 31077 Deleted - Covered by Sl - Personal Network (PN) and Personal Area Network (PAN) S1 PNPAN 8/12
311 31078 Deleted - Covered by Sl - Multimedia Telephony Capabilities for IMS S1 MITE 8/12 |
312 31079 Deleted - Covered by Sl - Transferring of emergency Call data S1 eCALL 8/12
313 31080 Deleted - Covered by SI - MBMS Enhancements S1 MBMSE 8/12
314 7047 Rel-7 Feasibility Studies AN.SA
315 | 31082 Multimedia Telephony Capabilities for IMS $1/MITE
316 7022 Study of (MITe) - IMS Multimedia Telephony Communication Eni St
317 7023 IMS Multimedia Telephony Service S1
318 | 32112 Study Item on IMS enhancements and optimisations for real*  S2 IMS-RT
319 | 31050 Behaviour of Multi system UEs S$1|BMSU
320 31054 S1 IRTSD

FS on IMS with real time services deployment
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321 31055 Feasibility Study on Combining CS calls and IMS sessions $1 IRTSD-CS_IMS
322 32076 TR on Stage 2 (IMS services using CS bearers) S2 IRTSD-IMSCS
323 | 32117 (FS on) Terminating Session handling S2 CSlterm ;:1
324 | 320017 Deleted - covered by 32108 - Study of work on an LCS architectu ~ S2 ————
325 | 20034 FS on Performance Evaluation of the UE behaviour in high s| R4 RANFS-HSTrains  p—
326 | 20023 F§ on Evolved UTRA and UTRAN RP RANFS-Evo
327 | 31075 Study on Videotelephony teleservice $1 VidTel
328 31076 Study on Videotelephony service requirements S1 :
329 | 31073 Study of Network Selection Principles $1 NetSel
330 31074 Review of Network Selection Principles S1
331 | 20044 FS on Continuous connectivity for packet data users R1 RANFS-cont-packet
332 | 20041 FS on UTRA Tower Mounted Amplifier (FDD) R4 | RANFS-TMA
333 | 31041 Multimedia Priority Service 51/ PRIOR-MM E
334 | 31083 Transferring of emergency Call data 1| eCALL
335 | 14019 study of a SMS Centre for MT SMS C4 | SMs7 S
336 | 20051 FS on Improvement of the Multimedia Broadcast Multicast S¢ ~ R2 RANFS-MBMSImp
337 | 20052 FS on Performance Improvements in Small Cells using HSDF R4 SMALLCELLS
338 | 20053 FS on Further Improved Performance Requirements for UMT. R4 RANFS-IC
339 7025 FS on the TCAPsec Gateway concept C4| SEC7-TCAP
340 7026 Study of Customised Alerting Tone (CAT) Requirements S1|CAT S
341 | 20065 S| on Scope of future FDD HSPA Evolution RP/| RANFS-HSPAEvo -::
342 35075 QAM&P Studies S5 OAM?7-Study
343 35045 Study on IRP usage scenarios S5 OAM7-Study é
344 35065 Study of Element Operations Systems Function (EOSF) definitic S5 OAM7-Study :
345 35066 Study of SOAP/HTTP IRP Solution Sets S5 OAM7-Study E ]
346 35067 Study of Itf-N Implementation Conformance Statement (ICS) tenr S5 OAM7-Study : |
347 35068 Study of IRP Information MoUNDO Del S5 OAM7-Study
348 | 35074  Study on SA5 MTOSI XML Harmonization S5 OAM7-Study @
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349 35076 Deleted - Network Infrastructure Management S5 OAM7-NIM ‘ 15/12
351 | 320006 Study of Common Profile Storage (CPS) Framework of User Dat S5 OAM7-CPS -::1
352 7048 Sl on AS-MRFC media server control protocol C1|MRFC i S ———wm
353 7049 Study on IMS utilizing multicast bearer services S2| FS-MLTICAST-IMS _—
354 7050 FS of using M2PA in 3GPP network C4 FS-M2PA T
355 | 32073 Ephancement of E2E QoS S2 | QoS7
356 7034 Bandwidth Saving at Nb Interface with IP transport C3 | BSNbIP T e
357 | 32085 3GPP System Architecture Evolution S2 SAE s —)
358 32086 Stage 2 Interim conclusion for RAN Work to start S2
359 32087 Stage 2 Feasibility study on 3GPP architectural development S2 ;E
360 7024 Security study for Inter-access mobility between non 3GPP and S3 SAE-Sec e
361 320004 Deleted - Duplicateed with 32087 - Stage 2 Feasibility study on 3GPP architectural d. S2 0 27/09
362 | 320018 FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interface bas 4 NcsiP Se————
363 330002 CT4 aspects of NcSIP Cc4 _::
364 330003 CT3 aspects of NcSIP C3 ::
365 732028 deleted - covered by UID33027 - IMS security extensions S3 IMS-SE 8/12
366 32029 Deleted: FS on applicability of GALILEO for LCS S2 Galileo
367 32058 Deleted - TR on Stage 2 S2
368 50095 deleted - GERAN review of the TR GP
369 32005 Deleted - IMS Local services S2 IMSLocal '
370 32019 Deleted - Stage 2 S2
371 11035 Delete - Stage 3 for IMS Local services Cc1 ' 06/01
372 32078 Deleted - IMS Phase 3 S2
373 701216 Deleted - Improvements of Radio Interface RP  RInlmp
374 14018 Deleted: Generic User Profile Phase 2 Cc4
375 42003 Deleted - Stage 3 - Common objects C4
376 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements S1 CAT ‘ 30/06
377 31086 Delete - was duplicated - Facilitating Machine to Machine Communication in GSM and UM S1 M2Mm

‘ 16/06
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378 50552 Deleted - FS of enhanced support of Video Telephony GP VIDGER ‘ 30/06 i 3
379 0 Release 8 Features AN,SA
380 | 320014 Enhanced USIM Phonebook C6 eUPHBOOK
381 | 320015 Requirements for eUPHBOOK Cé6
382 | 320016 Implementation of eUPHBOOK Cé6
383 7042 Enhancements for VGCS Applications S1 EVA
384 | 320021 SA1 aspects for EVA S1
385 | 320019 C1 asptects for EVA C1
386 | 320020 C4 aspects for EVA C4
387 | 52148 GERAN2 Aspects of EVA G2 EVA-EVGCSA
388 | 31088 |MS Service Brokering enhancements S1 1B
389 | 320027 Stage 1 of ISB s1
390 | 320005 3GPP System Architecture Evolution Specification S2 SAES
391 | 320022 Requirements for evolution of the 3GPP system architecture S1 AIPN-SAE
392 | 320030 Architectural aspects of SAES S2 SAES-St2
393 | 50583 GERAN support for GERAN - 3G Long Term Evolution interw  GP GELTE
394 | 50584 Higher Uplink performance for GERAN Evolution GP HUGE
395 | 51140 Stage 2 G1 HUGE-Stage2
396 | 51141 Layer 1 Support G1 HUGE-Layer1
397 | 52149 Layer 2/3 Support G2 HUGE-Layer23
398 51142 Performance requirements G1 HUGE-Perfreq
399 | 53087 MS Conformance Tests G3 HUGE-MStests
400 | 51143 BTS Conformance Tests G1 HUGE-BTStests
401 | 320023 Multimedia Priority Service in Emergency Situations S1 | PRIOR-EMR
402 | 320001 (Small) Technical Enhancements and Improvements for Rel-¢ Al TEIB
403 0 Rel-8 Feasibility Studies AN.SA
404 7027 Facilitating Machine to Machine Communication in GSM and ST M2M
405 | 31067 A[l-IP Network (AIPN) S1 AIPN
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406 31059 AlI-IP Network Feasibility Study S1 AIPFS é
407 | 31068  Staget S1 AIPN L : : |
408 | 320028 Study on Stage 2 aspects of IMS Service Brokering 52| 18B_sT2_sDY -
409 | 320024 Study of Requirements of IP-Multimedia Subsystem (IMS) Mu ~ S1 SkMSconf | B
410 | 320025 Study on support of a Public Warning System (PWS) §1| PWS-SI e
411 | 320026 Protection against SMS and MMS spam S3 CPSMal R S
4127 320031 S2 FSVCCEm : : ‘

Study of VCC support for Emergency Calls
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