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The topic of improving the transposition process to convert 3GPP specifications into transposed OP standards has been discussed in PCG since March 2019 and has been tracked as action item PCG42/04. Document PCG#45(20)33 is the main output of this process so far and contains the response from five of the seven OPs to a questionnaire on requirements, and in recent days input has also been sent by one other OP.
Transposition is an increasing burden on OPs as both the number of documents and their size is constantly growing. ATIS believes that 3GPP should move to a unified solution that will enable the creation of transposition deliverables with minimum effort. A major transposition exercise will be needed for revisions of ITU-R specifications beginning from January 2023. Therefore, ATIS proposes that 4Q2022 should be adopted as the target to have a new transposition solution operationally in place.
A long period has been available for OPs to provide input, and good input has been received from majority of OPs. We, therefore, think the project should be moved from a requirement stage to the analysis and development phase. 
ATIS proposes that the PCG tasks MCC to analyse the requirements available so far and develop specific next steps and a planned roadmap to have an improved transposition solution fundamentally in place by the end of 3Q2022 with final testing, Organizational Partner training, and overall tool validation completed in 4Q2022. The development schedule must support the immediate commencement of production usage of the tool in January 2023.  Certain necessary transposition actions by the OPs are currently anticipated to begin in January 2023 with a completion deadline in late April 2023[footnoteRef:1]. [1:  In alignment with the work program indicated in Document PCG46_11 (April 2021)] 

Between now and PCG#47, the MCC may work with nominated representatives of the OPs to advance these goals. The MCC shall provide a report on progress and the roadmap to PCG#47 for approval.
PCG is invited to consider this input and endorse the proposals shown in bold.

