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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
NR support for dedicated spectrum less than 5MHz for FR1 must have the channel structure defined before beginning on the WID.  The RAN4 requirements to support deploying NR in 3 MHz for band n106 has not been done yet by RAN1.  
· This impacts channel and sync rasters and specific RRM requirements.  
· However, we know that there is a request for some more TU to work through these issues at the next RAN1 meeting and with RAN4 work complete on  LTE band 106 we feel confident we can make up time in RAN4 to complete as scheduled.

2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
In RAN 99 it was agreed that the NR work plan will not start until August 2023 and won’t be reporting on until then.  
With CR R4-2310488 for LTE 900MHz being agreed upon in RAN4-107, this provides a template for the accompanying n106 band work.
R4-2310436 WF on LTE and NR US 900MHz UE-to-UE Co-Existence Requirements was approved in RAN4-107.  This contribution provides the summary of email discussion and recommended summary including: 
· Set a Ue coexistence limit of -30 dBm/MHz and no A-MPR.

· Further relaxations beyond -30 dBm/MHz for UE-to-UE coexistence requirements for LTE and NR US 900 MHz band to protect bands 5, n5, 26, and n26 are not considered.

· We believe that this can also be utilized for the n106 WID.

2.4.2	Remaining Open issues
NR support for dedicated spectrum less than 5MHz for FR1 must have channel structure defined before beginning on the WID.  The RAN4 requirements to support deploying NR in 3 MHz for band n106 has not been done yet by RAN1.  
· This impacts channel and sync rasters and specific RRM requirements.  
· However, we know that there is a request for some more TU to work through these issues at the next RAN1 meeting and with RAN4 work complete on band 106 we feel confident we can make up time in RAN4 to complete in by the end of year – pending not more delays.

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-2310436 WF on LTE and NR US 900MHz UE-to-UE Co-Existence Requirements (AT&T)

[2] R4-2310488 CR to TS36.101: the introduction of 900 MHz LTE new band (ZTE)
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v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
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