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	Acronym
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	RP-211420
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	Core part: 
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	Overall Completion level
	Study Item: 

	Core part: 

	Performance Part: 

	Testing part: 100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· [bookmark: _GoBack]xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. 2 CRs were agreed at RAN5#99.

The work plan shows current completion status for Rel-17 PC2 ENDC combinations with 1 LTE band + 1 NR TDD band. The work item was closed at RAN5#99 leaving the not completed PC2 ENDC combinations for completion under maintenance (TEI17_test) and tracked in [2] RAN5 Permanent Reference Document 21 (PRD 21)

The total completion status of PC2 ENDC combinations (see [1] for details):
· ENDC PC2 configurations: 7 out of 20 completed

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan and status:
[1] R5-232581	WP on UE Conformance - High power UE (power class 2) for EN-DC with 1 LTE band + 1 NR TDD band; Source: China Unicom; RAN5#99
[2] RAN5 PRD21	NR bands and CADC configuration handling in RAN5 (Release 15 and later releases)
(Can be downloaded from ftp://ftp.3gpp.org/TSG_RAN/WG5_Test_ex-T1/PRD)

TS 38.508-1
None

TS 38.508-2
R5-213258 Addition of PC2 EN-DC DC_1A-n78A into RF Baseline implementation Capabilities; China Unicom; RAN5#91e
R5-215982 Update of PC2 EN-DC configuration into 38.508-2; China Unicom; RAN5#92e
R5-220776 Update of PC2 DC_8A-n78A Baseline Implementation Capabilities; China Unicom; RAN5#94e
R5-223157 Introduction of UE capabilities for additional Rel-17 EN-DC configurations with PC2 band; Verizon Switzerland AG; RAN5#96e


TS 38.521-3
R5-214030 Addition of PC2 ENDC DC_1A-n78A into 38.521-3 TC7.3B.2.3; China Unicom; RAN5#91e
R5-221892 Update of MOP TC for PC2 ENDC configurations; China Unicom; RAN5#94e
R5-221337 Addition of PC2 ENDC 4 combos into 38.521-3 TC7.3B.2; Verizon Switzerland AG, Ericsson; RAN5#96e
R5-231690 Update of MOP TC for PC2 ENDC configurations; MediaTek Beijing Inc.；RAN5#98
R5-231688	Introduction of DC_28A_n78A PC2 MOP test requirements; NTT DOCOMO INC.；RAN5#98
R5-231691	Addition of PC2 ENDC combo into 38.521-3 TC 7.3B.2; MediaTek Beijing Inc.；RAN5#98
R5-232383  Correction of the DC_28A_n78A PC2 MOP test requirements ETSI MCC (NTT DOCOMO INC.) RAN5#99
R5-233703 Update PC2 MSD minimum requirements and test requirements for DC_2A_n77A, DC_13A_n77A, and DC_66A_n77A，Verizon Switzerland AG RAN5#99


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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