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Agenda item:			13.3.27
	WI / SI Name
	UE Conformance Enhanced NR support for high speed train scenario for frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_HST_FR1_enh-UEConTest

	Unique ID
	960077

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221359

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: June. 2023

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 100% 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Dan SONG

	
	Company
	CMCC

	
	Email
	songdan@chinamobile.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#99 (the details can be found in R5-232808):
· 100% overall completeness achieved.
· For Demod, 3 Tdocs were agreed.
· For applicability, 1 Tdoc was agreed.
· For RRM, 6 Tdocs were agreed.
· For TT and MU, 1 Tdoc was agreed.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1] R5-232808 WP Rel-17 HST enh after RAN5#99, CMCC


TS 38.521-4 CRs
[1] R5-232809 Addition of Applicability of different requirements for HST, CMCC
[2] R5-232810 Update of Reference measurement channels for SCS 15 kHz FR1, CMCC
[3] R5-232811 Update of Reference measurement channels for SCS 30 kHz FR1, CMCC

TS 38.522 CRs
[1] R5-232812 Update to R17 NR HST FR1 enh test cases applicability, CMCC, Ericsson

TS 38.533 CRs
[1] R5-232916 Correction of EN-DC event reporting with highSpeedMeasCA-Scell-r17 test case 4.6.1.8 including Test Tolerance, Ericsson
[2] R5-232917 Correction of EN-DC event reporting with highSpeedMeasCA-Scell-r17 test case 4.6.2.9 including Test Tolerance, Ericsson
[3] R5-232918 Correction of SA FR1 HST reselection test case 6.1.1.8 including Test Tolerance, Ericsson
[4] R5-233658 Correction of SA event reporting with highSpeedMeasCA-Scell-r17 test case 6.6.1.8 including Test Tolerance, Ericsson
[5] R5-232920 Correction of SA event reporting with highSpeedMeasCA-Scell-r17 test case 6.6.2.12 including Test Tolerance, Ericsson
[6] R5-232921 Correction of Annex F for HST test cases including Test Tolerance, Ericsson

TS 38.903 CRs
[1] R5-233659 Test Tolerance analysis for HST event triggered test cases, Ericsson


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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