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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.1.1 Agreements at the RAN4#106bis-e meeting
· Running draft CR [14] on implementing agreements made in previous meetings and RAN4#106bis-e to 38.101-1 was endorsed 
· Running draft CR [2] on implementing agreements made in previous meetings and RAN4#106bis-e to TR 38.849 was endorsed 
· Draft CRs [5] and [6] on adding missing requirements for NR-U in Rel-16 and Rel-17 were agreed. 
· Draft CR [9] on NR-U PC3 UL-MIMO was agreed. 
· WF [13] was agreed with the following content:
· Updated table for covering the NS flags was agreed. The temporary flag NS_y3 was tentatively added to US VLP.
· Japan LPI and VLP requirements and A-MPR are agreed.
· VLP requirements and A-MPR are agreed corresponding to the regions EU/CEPT and Hong Kong. 
· VLP requirements and A-MPR are agreed corresponding to the regions UK, Morocco, Qatar, Jordan and Malaysia VLP.
· VLP requirements and A-MPR are agreed corresponding to the regions Canada and Dominican Republic.
· VLP requirements and A-MPR are agreed corresponding to the region Brazil.
· VLP requirements and A-MPR are agreed corresponding to the regions Australia, New Zealand and Kenya.
2.4.1.2 Agreements at the RAN4#107 meeting
· CR [22] on introduction of enhancements for unlicensed access to 38.101-1 was agreed. 
· Response LS [24] to RAN1 on LS on extending the maximum range for NS values was agreed. 
· CR [20] on introduction of new countries with associated NS values and A-MPR back-off was agreed. 
· WF [25] on NR-U Full and Partial RB allocations was agreed.
· Agreements and clarification on Full and Partial RB allocations
· Covers agreements on updated wording and fixes.
· The WF does not contain any open issues.


2.4.2	Remaining Open issues
2.4.2.1	Open issues after RAN4#106bis-e meeting
· WF [13] on NR-U enhancement captures several open topics
· Clarification and wording for Full and Partial RB allocations is left for further discussion in RAN4#107. The aim is to introduce improved wording and fix potential oversights.
· NR-U PC3 MPR needs further check. Values are revisited in RAN4#107.
· Further discussion on how a UE belonging to the earlier release can implement NS flags from later releases is required in RAN4#107. It needs to be clarified whether modifiedMPR-Behavior can be used for the proposed indication.
2.4.2.2	Open issues after RAN4#107 meeting
· No open issues: All open topics have been resolved.

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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