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1	Introduction
This document provides a work plan for the Rel-18 study item on Self-Evaluation towards the 3GPP submission of a IMT-2020 Satellite Radio Interface Technology [1].
The deadline for the submission to ITU is December 31st 2023. 
2	SI objective
The objectives are listed below [1]:
	Detailed objectives of this study item include:
a) Complete all required submission templates as defined in Report ITU-R M.2514 [RAN ITU-R Ad-Hoc]

b) Provide self-evaluation results against technical performance requirements for eMBB-s as defined in Report ITU-R M.2514 [RAN ITU-R Ad-Hoc, RAN1, RAN2], including
· Peak data rate
· Peak spectral efficiency
· User experienced data rate
· 5th percentile user spectral efficiency
· Average spectral efficiency
· Area traffic capacity
· Latency, including user plane latency and control plane latency
· Energy efficiency, including both network and device
· Mobility
· Mobility interruption time
	
c) Provide self-evaluation results against technical performance requirements for mMTC-s as defined in Report ITU-R M.2514 [RAN ITU-R Ad-Hoc, RAN1, RAN2], including
· Connection density

d) Provide self-evaluation results against technical performance requirements for HRC-s as defined in Report ITU-R M.2514 [RAN ITU-R Ad-Hoc, RAN1, RAN2], including
· Reliability

e) Provide self-evaluation results for other requirements (including bandwidth) as defined in Report ITU-R M.2514 [RAN ITU-R Ad-Hoc, RAN1, RAN2, RAN4]
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3.1	April 2023
RAN1#112bis-e
· Initial discussion and agreement on evaluation assumptions
3.2	May 2023
RAN1#113
· Final agreement on evaluation assumptions
RAN2#122
· Discussion and agreement on evaluation assumptions for RAN2 related performance requirements, e.g. latency and mobility interruption time.
3.3	June 2023
RAN#100
· Initial submission and review of TR skeleton and initial text proposals (eval assumptions), if any.
3.4	August 2023
RAN1#114 
· Collection and discussion of evaluation results
RAN2#123 
· Initial collection and analysis of RAN2 related evaluation results
3.5	September 2023
RAN#101 
· Finalization of RIT vs SRIT submission
· Submission of description templates
· Initial submission and review of compliance templates
· Further TR updates (descriptions, initial eval analysis/results, e.g. for inspection-based TPRs, etc.)
3.6	October 2023
RAN1#114bis 
· Discussion of evaluation results
· Initial drafting of TPs for TR
RAN2#123bis
· Discussion of evaluation results
· Initial drafting of TPs for TR
RAN4#108bis
· Review of RAN4 related parts(e.g. description of spectrum bands for the compliance template)

3.7	November 2023
RAN1#115 
· Finalization of RAN1 input to the self-evaluation
RAN2#124 
· Finalization of RAN2 input to the self-evaluation
RAN4#109
· Finalization of RAN4 input to the self-evaluation
3.8	December 2023
RAN#102 
· Finalization of self-evaluation report/templates and necessary submission inputs to ITU-R
References
RP-230736, “New SID: Study on Self-Evaluation towards IMT-2020 Satellite Radio Interface Submission”, RAN#99
	4/4	
