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Status Report to TSG
Agenda item:			10.3.5.1
	WI / SI Name
	Rel-18 LTE Advanced CA for x bands (x <= 6) DL with y bands (y=1, 2) UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_R18_xBDL_yBUL

	Unique ID
	960099

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-231130

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
12/2023
	Performance part: 12/2023
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
38%
	Performance Part: 
38%
	Testing part: N/A



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Mohammad Abdi Abyaneh

	
	Company
	Huawei- HiSilicon

	
	Email
	Mohammad.abdi.abyaneh@huawei.com



1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

2.1	RAN4
2.1.1	Agreements
The agreements of LTE-A CA configurations are provided in the EXCEL file zipped together with WORD file status report.
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A 
4.	References
The endorsed draft CRs and approved TPs in #104-bis-e meeting are listed:
[1] R4-2215560 BigCR Introduction of completed new LTE-A CA combinations to TS 36.101
[2] R4-2217803:  DraftCR_Add uplink CA_n78(2A) to the existing two bands DL CA combinations
[3] R4-2215561	TP for TR 36.718-02-01 to add CA_7C-32A
[4] R4-2215971	TP for TR 36.718-02-01 to add CA_7C-20A
[5] R4-2217799	TP for TR 36.718-02-01 to add CA_1A-7C-32A
[6] R4-2215973	TP for TR 36.718-02-01 to add CA_3A-7C-32A
[7] R4-2215975	TP for TR 36.718-02-01 to add CA_7C-20A-32A
[8] R4-2217800	TP for TR 36.718-02-01 to add UL CA_1A-3A for CA_1A-3A-32A
[9] R4-2216098	TP for TR 36.718-02-01 to add UL CA_1A-28A for CA_1A-28A-32A
[10] R4-2217802	TP for TR 36.718-02-01 to add UL CA_3A-28A for CA_3A-28A-32A
[11] R4-2216100	TP for TR 36.718-02-01 to add CA_1A-3A-7C-32A
[12] R4-2216101	TP for TR 36.718-02-01 to add dual UL for CA_1A-3A-7A-32A
[13] R4-2216102	TP for TR 36.718-02-01 to add dual UL for CA_1A-3A-28A-32A
[14] R4-2216138	TP for TR 36.718-02-01 to add dual UL for CA_1A-7A-28A-32A
[15] R4-2216139	TP for TR 36.718-02-01 to add CA_3A-7A-28A-32A
[16] R4-2216140	TP for TR 36.718-02-01 to add CA_1A-3A-7A-28A-32A

On #105 meeting no new band combination was approved, hence the BigCR was submitted based on the approved tdocs of meetings #104 and #104-bis:
[1] R4-2220601 BigCR Introduction of completed new LTE-A CA combinations to TS 36.101 

The endorsed draft CR and approved TPs in RAN4 #106 meeting are listed:
[1] R4-2301083:	           draft CR 36.101 to add dual UL to CA_3C-20A
[2] R4-2303647:     	TP for 36.718-02-01 to include CA_3-67
[3] R4-2303648:     	TP for 36.718-02-01 to include CA_3-20-67

The endorsed draft CR and approved TPs in RAN4 #106-bis-e meeting are listed:
[1] R4-2304964:            	TP to TR 36.718-02-01 Addition of CA_2A-28A w ULCA
[2] R4-2306532:            	TP to TR 36.718-02-01 Addition of CA_2A-4A-28A w ULCA
[3] R4-2309404:	           draft CR 36.101 for correction in configuration table
[4] R4-2309460:	           draft CR to add dual UL CA_1A-7A  to CA_1A-7A-32A
[5] R4-2309466:	           draft CR to change the UL configuration of CA_1A-3C-7A-32A

The endorsed draft CR and approved TPs in RAN4 #107 meeting are listed:
[1] R4-2309470:           	BigCr Introduction of completed new LTE-A CA combinations to TS 36.101
[2] R4-2309404: 		draft CR 36.101 for correction in configuration table
[3] R4-2309460: 		draft CR to add dual UL CA_1A-7A  to CA_1A-7A-32A
[4] R4-2309466: 		draft CR to change the UL configuration of CA_1A-3C-7A-32A
[5] R4-2304964: 		TP to TR 36.718-02-01 Addition of CA_2A-28A w ULCA
[6] R4-2306532: 		TP to TR 36.718-02-01 Addition of CA_2A-4A-28A w ULCA

The endorsed draft CR and approved TPs in RAN4 #108 meeting are listed:
[1] R4-2311729:           	BigCr Introduction of completed new LTE-A CA combinations to TS 36.101
[2] R4-2314754: 		Draft CR for TS36.101: Addition of CA_1A-8B and CA_8B-11A
[3] R4-2311734: 		TP to TR 36.718-02-01 Addition of CA_3C-32A w ULCA
[4] R4-2311733: 		TP to TR 36.718-02-01 Addition of CA_3C-7A-32A w ULCA
[5] R4-2311732: 		TP to TR 36.718-02-01 Addition of CA_1A-3C-32A w ULCA


	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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