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Agenda item:			13.2.4
	WI / SI Name
	UE Conformance Test Aspects - Physical Layer Enhancements for NR Ultra-Reliable and Low Latency Communication (URLLC)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_L1enh_URLLC-UEConTest

	Unique ID
	900054

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202566

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part:  N/A
	Testing part: 12/2023

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part:  N/A
	Testing part: 
100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
WP is updated based on RAN5#101 output as [1].
Demod
For FR2 test cases with 1% residual BLER, 0.25dB SNR is adopted uncertainty due to finite test time. The relevant test cases are complete.
A few maintenance CRs are agreed.
2.5.2	Remaining Open issues
See details in WP [1].
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General documents
[1]	R5-237143	WP - Physical Layer Enhancements for NR Ultra-Reliable and Low Latency Communication	Huawei, HiSilicon

38.521-4 documents
[2]	R5-236630	Updating to FR1 PDSCH repetition test cases	Huawei, HiSilicon
[3]	R5-237292	Correction to reportQuantity for 1Tx CQI tests for URLLC cases		Arriver Software AB
[4]	R5-236628	Updating to FR2 PDSCH repetition test case 7.2.2.2.2	Huawei, HiSilicon
[5]	R5-236629	Updating to applicability section 7.1.1.3	Huawei, HiSilicon

38.522 documents
[6]	R5-236631	Updating to test applicability of URLLC test cases	Huawei, HiSilicon



	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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