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· xx%: Normal progress, no RAN plenary action needed
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· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The progress in RAN4 #110 meeting is summarized below: 
RAN4 BS demodulation part:
· The topic summary for [110][321] NR_cov_enh2_demod was provided in R4-2402661
· The Offline meeting minutes for [110][321] NR_cov_enh2_demod was provided in R4-2403060
· The WF on [110][321] NR_cov_enh2_demod was approved in R4-2402866
· The summary of simulation results for Rel-18 NR coverage enhancements BS demodulation requirements is provided in R4-2400796

2.4.2	Remaining Open issues
Finalization on the BS demodulation requirements of the performance part.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4 #110:
[1] R4-2400250	Cov Enh BS demodulation discussion    Nokia
[2] R4-2400251	Cov Enh BS demodulation simulation Nokia
[3] R4-2400252	draft CR for 38.141-2 A.6 PRACH Test preambles Nokia
[4] R4-2400795	Discussion on the BS performance part for Rel-18 coverage enhancement WI China Telecom
[5] R4-2400796	Summary of simulation results for Rel-18 NR coverage enhancements BS demodulation requirements China Telecom
[6] R4-2400797	Draft CR on multiple PRACH transmission BS performance requirements for FR1 China Telecom
[7] R4-2401408	Discussion on further NR coverage enhancement demodulation requirements Ericsson
[8] R4-2401409	Simulaton results for further NR coverage enhancement demodulation requirements Ericsson
[9] R4-2401576	View on BS demodulation requirements for further coverage enhancement Samsung
[10] R4-2401695	Discussion on BS demodulation requirements for further coverage enhancements Huawei
[11] R4-2401696	Simulation results on BS demodulation requirements for further coverage enhancements Huawei
[12] R4-2401697	Draft CR on manufacturer declarations and applicability of PRACH performance requirements for Multiple PRACH transmission (TS38.141-1, Rel-18) Huawei
[13] R4-2401698	Draft CR on manufacturer declarations and applicability of PRACH performance requirements for Multiple PRACH transmission (TS38.141-2, Rel-18) Huawei
[14] R4-2402032	Discussion on NR_cov_enh2 demodulation requirements ZTE
[15] R4-2402033	Simulation results for multiple PRACH ZTE
[16] R4-2402661	Topic summary for [110][321] NR_cov_enh2_demod Moderator (CTC)
[17] R4-2402866	Way forward on [110][321] NR_cov_enh2_demod CTC
[18] R4-2403060	Offline meeting minutes for [110][321] NR_cov_enh2_demod CTC
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