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Status Report to TSG
Agenda item:			10.3.1
	WI / SI Name
	Introduction of the Extended L-band (UL 1668-1675MHz, DL 1518-1525MHz) for IoT NTN

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	IoT_NTN_extLband

	Unique ID
	991041

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-233856

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 
03/2024
	Performance part: 
06/2024
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
100%
	Performance Part: 
20%
	Testing part: 



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Luca Lodigiani

	
	Company
	Inmarsat

	
	Email
	Luca.lodigiani@inmarsat.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NO



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.4	RAN4
2.4.1	Agreements
RAN4#110

CRs
	R4-2402224
	CR to TS36.102: Addition of some missing bands in UE spurious emissions coexistence clause
	ZTE Corporation

	R4-2402225
	CR to TS36.181 Introduction of the extended L-band
	ZTE Corporation

	R4-2403650
	CR to TR 36.764 to introduce IoT NTN Extended L-band
	Inmarsat, Viasat





2.4.2 Remaining Open issues
After RAN4#110
· None in Core part.
· Performance Part still WIP


3.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
3.5 RAN WG4#110
[1] R4-2401075	Topic summary for [110][116] IoT_NTN_extLband	Moderator(Inmarsat)
[2] R4-2402224	CR to TS36.102: Addition of some missing bands in UE spurious emissions coexistence clause	ZTE Corporation
[3] R4-2402225	CR to TS36.181 Introduction of the extended L-band	ZTE Corporation
[4] R4-2403650	CR to TR 36.764 to introduce IoT NTN Extended L-band	Inmarsat, Viasat
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