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Status Report to TSG
Agenda item:			9.4.4.9
	WI / SI Name
	Perf. part: Support of intra-band non-collocated EN-DC/NR-CA deployment

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
Yes
	Testing part:
No

	Acronym
	NonCol_EN-DC_CA_Perf

	Unique ID
	950281

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-233513

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
NA
	Performance part: 03/2024
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
NA
	Performance Part: 
100%

	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Yasuki Suzuki

	
	Company
	KDDI

	
	Email
	ui-suzuki@kddi.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#110
<RRM performance>
· Agree the test requirements for interruptions during measurements on deactivated NR SCC in FR1 in A.6.5.2.1.2 need to be revised to cover type 2 UE. Further discuss on the wording based on the CR.
· CR on 38.133 Interruption test case for intra-band non-collcoated NR CA was agreed [1].

<Demodulation performance>
· Big CR for 38.101-4: Type 2 UE NonCol NR-CA PDSCH demodulation requirements was agreed [2].

2.4.2	Remaining Open issues
<RRM performance>
· N/A

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
1. R4-2403255 Rel-18 38.133 CR on Interruption test case for intra-band non-collocated NR CA
1. R4-2403010 Rel-18 BigCR for 38.101-4: Type 2 UE NonCol NR-CA PDSCH demodulation requirements
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