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During the last TSG SA meeting in Stockholm, it was recognised that the version of the Work Plan presented there contained unrealistic completion dates for some of the Items of the Feature "Provisionning of IP-based multimedia services" (also known as IMS).

An action was then given to the WG chairmen assisted by MCC to obtain more up-to-date information from the WGs in order to predict more reliably the completion date for this feature. It was recognised that not all work tasks within this feature will be completed at the same time, and the additional action was given to identify a set of building blocks  which could form the basis of a commercially deployable system.

This document contains the result of this action and was achieved by the following steps:

· A first proposal was sent by A. Sultan on the Leaders e-mail list on July, 27th, asking for comments

· Comments were received and a second version (dated August, 16th) was then provided and discussed at some WGs

· A third version including the comments of the WGs (in particular, S2 and N1), dated September 6th, was then sent again to the Leaders e-mail list (copy SA2)

· A conference call held on Monday 10th of September to review the third version resulted in a new version (dated September 10th).

· Finally, 2 items were corrected (namely: line 44 on completion date for Access security corrected from "March" to "March/June?" and re-introduction of Unique ID 1296 "N1 impact on interworking").

As a summary of the proposal, we can note that:

· Most of the Stage 3 is now targeted to be completed by March 2002

· There are some uncertainties about Security: SA3 is more likely to finish its work by June 2002 although it may still be possible to complete it by March. 

Concerning the identification of the minimum functionality for IMS, this is reflected in the column "Splitable". However, it is proposed to ignore this field in this contribution and consider it in a separate contribution.

The TSG plenaries are requested to confirm the content of the attached table (ignoring the field "splitable") for final inclusion in the next version of Work Plan. Note that the IMS feature in the Work Plan will not be updated until the proposal contained in this document is confirmed.

Proposed revisions to the IMS feature

	line #
	Uni_ID
	Task Name
	Acronym
	Level
	Rel
	Splitable
	Resource
	Approval
	Start
	Finish
	% Compl
	Hyperlink
	last_modif
	Justification

	1
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel5
	No
	WG SA1
	TSG
	21-Feb-2000
	
	23%
	SP-000216
	8-Jun-2001
	The end date is calculated by MS Project (corresponds to completion of last WT)

	2
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	
	No
	WG SA2
	TSG
	21-Feb-2000
	
	23%
	SP-010339
	17-Nov-2000
	Same as above

	3
	1633
	Stage 1
	IMS-CCR
	3
	
	No
	WG SA1
	
	21-Feb-2000
	15-Dec-2000
	100%
	
	30-Mar-2001
	

	4
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	
	No
	WG SA2
	TSG
	14-Apr-2000
	23-Mar-2001
	100%
	SP-000289
	8-Feb-2001
	

	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	No more interest to have this FS reflected here

	6
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Mar  2002
	15%
	NP-010143
	30-May-2001
	

	7
	1998
	IMS signalling flows (TS 24.288)
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Dec 2001
	65%
	
	8-Feb-2001
	

	8
	1278
	IMS stage 3
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Mar 2002
	40%
	
	8-Feb-2001
	

	9
	2255
	IMS Session Handling; stage 2 (TS 23.218)
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Mar 2002
	38%
	
	1-Apr-2000
	

	10
	2521
	IETF: draft-ietf-sip-rfc2543bis (Session Initiation Protocol)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	End date to be confirmed.

	11
	2522
	IETF: draft-sip-manyfolks-resource (Without COMET)(Integration of resource management and SIP)
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	12
	2523
	IETF: draft-ietf-sip-100rel (Reliability of Provisional Response in SIP)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	13
	2524
	IETF: draft-ietf-sip-privacy (SIP extensions for caller identity and privacy)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	14
	2525
	IETF: draft-ietf-sip-call-auth (SIP extensions for media authorization)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	15
	2526
	 IETF: draft-ietf-sip-events (add explanation)
	
	
	
	No
	
	
	
	
	
	
	
	

	16
	
	IETF: draft-ietf-sip-refer (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	17
	
	IETF:draft-ietf-sip-dhcp (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	18
	
	IETF:draft-biggs-sip-replaces (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	19
	
	IETF:draft-ietf-avt-rtp-amr (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	20
	
	IETF:draft-ietf-mmusic-sdp-new (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	21
	
	
	
	
	
	
	
	
	
	
	
	
	
	This milestone is not true and useless...

	22
	
	
	
	
	
	
	
	
	
	
	
	
	
	All the tasks are still at "0% completed" and, as said by N1, this is covered by 1998, 1278 and 2255

	23
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	24
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	25
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	26
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	27
	2529
	[move to BB] UE Functionality Split
	IMS-CCR
	3
	
	Yes
	WG SA1
	
	11-May-2001
	December 2001
	0%
	
	6-Sep-2001
	Move to separate feature? S3 and T2 interactions missing.

	28
	1286
	mov- CSCF – HSS (Cx) applications and services (SCP)
	IMS-CCR
	3
	
	No
	WG SA2
	
	14-Apr-2000
	19-Feb-2002
	21%
	
	1-Apr-2000
	

	29
	1515
	del- Stage 2 flows
	IMS-CCR
	4
	
	No
	WG SA2
	
	14-Apr-2000
	24-Aug-2001
	83%
	
	8-Feb-2001
	

	30
	2021
	del- Refinement of Stage 2 flows 
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-2000
	19-Feb-2002
	10%
	
	13-Dec-2000
	

	31
	2023
	del- [meaning unclear. check with n4 before to delete]
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-2000
	27-Nov-2001
	10%
	
	13-Dec-2000
	

	32
	
	
	
	
	
	
	
	
	
	
	
	
	
	Covered by new BB proposed bellow

	33
	1289
	del- Impact on MAP
	IMS-CCR
	4
	
	No
	WG CN4
	
	18-Dec-2000
	4-Jan-2002
	0%
	
	1-Apr-2000
	

	34
	2024
	del- Stage 3 protocol on Cx
	IMS-CCR
	4
	
	No
	WG CN4
	
	18-Dec-2000
	4-Jan-2002
	0%
	
	1-Apr-2000
	

	35
	1290
	Addressing
	IMS-CCR
	3
	
	No
	WG SA2
	
	9-Oct-2000
	31-Aug-2001
	51%
	
	1-Apr-2000
	

	36
	1291
	Architectural issues
	IMS-CCR
	4
	
	No
	WG SA2
	
	9-Oct-2000
	31-Aug-2001
	100%
	
	6-Sep-2001
	

	37
	1292
	Impact on HSS (new end date needed)
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-2000
	29-Jun-2001
	15%
	
	13-Dec-2000
	

	38
	1294
	del- Interworking with other multimedia protocols
	IMS-CCR
	3
	
	Yes
	WG CN3
	
	28-Aug-2000
	28-Dec-2001
	23%
	
	15-Nov-2000
	redundant by UID 2048

	39
	1296
	mov- Impact on MM/CC/SM
	IMS-CCR-IWMM
	4
	
	No
	WG CN1
	
	19-Mar-2001
	21-Dec-2001
	0%
	
	30-May-2001
	

	40
	
	 
	
	
	
	
	
	
	
	
	
	
	
	Moved bellow

	41
	2048
	mov - Interworking between IMS and IP networks
	IMS-CCR-IWIP
	3
	
	No
	WG CN3
	WG
	28-Aug-2000
	28-Dec-2001
	30%
	NP-000466
	30-May-2001
	

	42
	2530
	Service Examples
	IMS-Sex
	3
	
	Yes
	WG SA1
	TSG
	17-Apr-2001
	21-Dec-2001
	20%
	
	NA
	

	43
	2531
	IMS Framework Report
	IMS-FrWk
	3
	
	Yes
	WG SA1
	TSG
	17-Apr-2001
	21-Dec-2001
	15%
	
	NA
	

	44
	1298
	Access Security for IMS
	IMS-ASEC
	2
	
	No
	WG SA3
	TSG
	4-Sep-2000
	Mar 2002/ June 2002?
	0%
	S3-010283
	12-Jun-2001
	

	45
	
	SIP extensions for Integrity protection
	
	3
	
	No
	WG CN1
	
	
	
	
	
	6-Sep-2001
	

	46
	1299
	Lawful interception
	IMS-LI
	2
	
	No
	WG SA3
	TSG
	4-Sep-2000
	March 2002
	10%
	SP-000309
	1-Apr-2000
	

	47
	1300
	(copy) UTRAN evolutions for efficient support of IMS (ROHC: UID2206, Header compression: UID 1680, UEP: UID 1686), 
	IMS-RAN
	2
	
	this one or the one bellow
	TSG RAN
	
	2-Apr-2001
	March 2002
	0%
	unknown
	6-Sep-2001
	Work on UID1680 and 1688 not started

	48
	
	(copy) GERAN evolutions for efficient support of IMS
	IMS-RAN
	2
	
	this one or the one above
	TSG GERAN
	
	2-Apr-2001
	March 2002
	0%
	unknown
	6-Sep-2001
	Work just starting

	49
	2242
	mov- Charging Management for IMS
	OAM-CH/IP
	2
	
	No
	WG SA5
	TSG
	1-Dec-2000
	14-Mar-2002
	35%
	SP-000524
	6-Jun-2001
	

	50
	1303
	mov- (copy) Charging and OAM&P 
	IMS-OAM
	2
	
	No
	WG SA5
	TSG
	25-Dec-2000
	Dec 2002
	20%
	
	6-Jun-2001
	

	51
	1598
	mov - (Copy) AMR-WB
	
	2
	
	Yes
	WG SA4
	
	4-Sep-2000
	29-Jun-2001
	95%
	
	20-Mar-2001
	

	52
	xxx
	(Copy) End-to-end QoS
	
	
	
	No
	WG SA2
	
	January 2001
	March 2002
	
	
	
	Just a copy to remind that End-to end QoS has to be guaranteed for RT IMS. Is it interesting to introduce IMS if RT services are not supported?

	53
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	
	?
	WG CN3
	WG
	28-Aug-2000
	March 2002
	30%
	NP-000466
	30-May-2001
	

	53bis
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	
	No
	WG CN1
	
	19-Mar-2001
	21-Dec-2001
	0%
	
	30-May-2001
	

	54
55
	1305
	del - Roaming between IMS and CS domain networks (roaming support within and between network types)
	IMS-ONCS
	2
	
	No
	WG CN4
	
	24-Jul-2000
	21-Oct-2002
	46%
	
	1-Apr-2000
	covered by N3 WI NP-000465 (in UID 2047)

	56
	1457
	del - Roaming requirements 
	
	3
	
	No
	WG SA1
	TSG
	24-Jul-2000
	29-Sep-2000
	100%
	S1-000290
	30-Mar-2001
	Parent BB deleted

	57
	1306
	del - Stage 2 
	
	3
	
	No
	WG SA2
	TSG
	15-Aug-2000
	7-Sep-2001
	78%
	global WI IMS (was revised)
	1-Apr-2000
	Parent BB deleted

	58
	1307
	check - Stage 2 review
	
	3
	
	No
	WG CN4
	
	10-Sep-2001
	22-Oct-2001
	0%
	
	1-Apr-2000
	Parent BB deleted

	59
	
	
	
	
	
	
	
	
	
	
	
	
	
	Covered by the UID 2047

	60
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	
	?
	WG CN3
	TSG
	28-Aug-2000
	28-Dec-2001
	30%
	NP-000465
	30-May-2001
	moved here (was a WT under "Interworking with other multimedia protocols")

	61
	2227
	del - MExE  interactions
	
	2
	
	Yes
	WG T2
	
	1-Jan-2001
	28-Dec-2001
	100%??
	
	7-Jun-2001
	Alain check with Kevin

	62
	2228
	del - MMS interactions
	
	2
	
	Yes
	WG T2
	WG
	1-Jan-2001
	28-Dec-2001
	0%
	
	5-Dec-2000
	Alain check with Kevin

	63
	1280
	SIP SS and relationship to Mg, Mw and Cx
	IMS-CCR
	2
	
	No
	WG CN4
	
	1-Jan-2001
	28-Dec-2001
	0%
	
	1-Apr-2000
	Moved here.

	64
	1310
	mov - Support of VHE/OSA by the IMS
	IMS-ONOSA
	2
	
	Yes
	WG CN5
	TSG
	14-Aug-2000
	June 2002?
	0%
	
	6-Sep-2001
	N5 has just started considering the IMS architecture

	65
	12000
	mov - Support of CAMEL by the IMS
	IMS-CAMEL
	2
	
	Yes
	WG CN2
	
	14-Mar-2001
	June 2002?
	0%
	
	6-Sep-2001
	N2 has not started technical work on Camel for IMS

	66
	1732
	Number portability in IMS
	IMS-MNP
	2
	
	Yes
	WG CN4
	
	1-Jan-2001
	June 2002
	0%
	
	6-Sep-2001
	Requirements not clear

	67
	1598
	(Copy) AMR-WB
	
	2
	
	Yes
	WG SA4
	
	4-Sep-2000
	29-Jun-2001
	95%
	
	20-Mar-2001
	

	68
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	
	No
	WG SA4
	TSG
	26-Jul-2000
	21-Dec-2001
	21%
	SP-000398
	20-Mar-2001
	

	69
	2039
	Codecs
	
	3
	
	No
	WG SA4
	TSG
	26-Jul-2000
	21-Mar-2001
	100%
	SP-000398
	20-Mar-2001
	

	70
	2040
	performance characterisation of codec
	
	3
	
	No
	WG SA4
	TSG
	2-Oct-2000
	21-Dec-2001
	0%
	SP-000398
	1-Apr-2000
	

	72
	
	recommendation on QoS parameters for various media types
	
	3
	
	No
	WG SA4
	
	2-Oct-2000
	21-Dec-2001
	0%
	
	6-Sep-2001
	check if done

	73
	2038
	del (covered by line 19) IETF: AMR and AMR-WB on top of RTP
	
	3
	
	No
	WG SA4
	TSG
	2-Oct-2000
	21-Dec-2001
	0%
	SP-000398
	6-Sep-2001
	

	74
	
	SIP message compression
	IMS-COMP
	
	
	no
	WG SA2
	
	
	March 2002
	
	
	6-Sep-2001
	

	75
	
	Stage 2
	
	
	
	No
	WG SA2
	
	
	Dec 2001
	
	
	6-Sep-2001
	

	76
	
	Compression signalling (link to IETF RFC needed?)
	
	
	
	no
	WG CN1
	
	
	March 2002
	0%
	
	6-Sep-2001
	

	77
	
	IMS Local services
	
	
	
	yes
	WG SA2
	
	
	March 2002
	20%
	
	6-Sep-2001
	

	78
	
	Stage 3 description of IMS interfaces
	
	3
	
	no
	TSG CN
	
	
	March 2002
	
	
	6-Sep-2001
	

	79
	1286
	Cx interface (HSS to CSCF) [previous name was "CSCF – HSS (Cx) applications and services"]
	
	
	
	No
	WG CN4
	
	
	March 2002
	
	
	6-Sep-2001
	

	80
	
	enhancements of Mc interface (IM-MGW to MGCF)
	
	
	
	No
	WG CN4
	
	
	March 2002
	
	
	6-Sep-2001
	

	81
	
	Mw interface (CSCF to P-CSCF)
	
	
	
	No
	WG CN1
	
	
	March 2002
	
	
	6-Sep-2001
	

	82
	
	Mm interface (CSCF to external IP multimedia network)
	
	
	
	?
	WG CN1
	
	
	March 2002
	
	
	6-Sep-2001
	

	83
	
	Mg interface (CSCF to MGCF - interworking with CS)
	
	
	
	?
	WG CN4
	
	
	March 2002
	
	
	6-Sep-2001
	

	84
	
	Mr interface (CSCF to MRF)
	
	
	
	Yes
	WG CN1
	
	
	?
	
	
	6-Sep-2001
	

	85
	
	Dx interface (I-CSCF to SLF)
	
	
	
	?
	WG CN4
	
	
	?
	
	
	6-Sep-2001
	

	86
	
	Go interface (GGSN to PCF)
	
	
	
	?
	WG CN3
	
	
	March 2002
	
	
	6-Sep-2001
	

	87
	
	ISC (IMS Service Control) interface
	
	2
	
	?
	WG CN1
	
	
	?
	
	
	6-Sep-2001
	

	88
	1310
	Support of VHE/OSA by the IMS
	IMS-ONOSA
	3
	
	?
	WG CN5
	TSG
	14-Aug-2000
	?
	0%
	
	16-Feb-2001
	N5 has just started considering the IMS architecture

	89
	12000
	Support of CAMEL by the IMS
	IMS-CAMEL
	3
	
	?
	WG CN2
	
	July 2001
	Mar 2002
	0%
	
	16-Feb-2001
	N2 has just started technical work 

	90
	
	IMS impacts on UICC
	
	3
	
	No
	WG T3
	
	
	March 2002
	
	
	6-Sep-2001
	

	91
	31002
	Pre-pay/real-time charging in IMS
	
	2
	
	No
	WG SA1
	
	15-Jun-2001
	15-Mar-2002
	0%
	
	6-Sep-2001
	

	93
	2242
	Charging Management for IMS
	OAM-CH/IP
	2
	
	No
	WG SA5
	TSG
	1-Dec-2000
	14-Mar-2002
	35%
	SP-000524
	6-Jun-2001
	

	94
	
	Charging Implications of IMS architecture
	
	2
	
	No
	WG SA2
	
	Aug 2001
	Nov 2001
	20%
	
	6-Jun-2001
	

	95
	1913
	Start Testing
	
	2
	
	No
	MLST
	
	14-Dec-2001
	14-Dec-2001
	0%
	
	1-Apr-2000
	

	96
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	No
	WG T1
	
	14-Dec-2001
	16-May-2002
	0%
	
	1-Apr-2000
	


New IMS feature (clean-up)

	line #
	Uni_ID
	Task Name
	Acronym
	Level
	Rel
	Splitable
	Resource
	Approval
	Start
	Finish
	% Compl
	Hyperlink
	last_modif
	Justification

	1
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel5
	No
	WG SA1
	TSG
	21-Feb-2000
	
	23%
	SP-000216
	8-Jun-2001
	The end date is calculated by MS Project (corresponds to completion of last WT)

	2
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	
	No
	WG SA2
	TSG
	21-Feb-2000
	
	23%
	SP-010339
	17-Nov-2000
	Same as above

	3
	1633
	Stage 1
	IMS-CCR
	3
	
	No
	WG SA1
	
	21-Feb-2000
	15-Dec-2000
	100%
	
	30-Mar-2001
	

	4
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	
	No
	WG SA2
	TSG
	14-Apr-2000
	23-Mar-2001
	100%
	SP-000289
	8-Feb-2001
	

	6
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Mar  2002
	15%
	NP-010143
	30-May-2001
	

	7
	1998
	IMS signalling flows (TS 24.288)
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Dec 2001
	65%
	
	8-Feb-2001
	

	8
	1278
	IMS stage 3
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Mar 2002
	40%
	
	8-Feb-2001
	

	9
	2255
	IMS Session Handling; stage 2 (TS 23.218)
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	2-Oct-2000
	Mar 2002
	38%
	
	1-Apr-2000
	

	10
	2521
	IETF: draft-ietf-sip-rfc2543bis (Session Initiation Protocol)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	End date to be confirmed.

	11
	2522
	IETF: draft-sip-manyfolks-resource (Without COMET)(Integration of resource management and SIP)
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	12
	2523
	IETF: draft-ietf-sip-100rel (Reliability of Provisional Response in SIP)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	13
	2524
	IETF: draft-ietf-sip-privacy (SIP extensions for caller identity and privacy)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	14
	2525
	IETF: draft-ietf-sip-call-auth (SIP extensions for media authorization)
	
	4
	
	No
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	15
	2526
	 IETF: draft-ietf-sip-events (add explanation)
	
	
	
	No
	
	
	
	
	
	
	
	

	16
	
	IETF: draft-ietf-sip-refer (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	17
	
	IETF:draft-ietf-sip-dhcp (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	18
	
	IETF:draft-biggs-sip-replaces (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	19
	
	IETF:draft-ietf-avt-rtp-amr (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	20
	
	IETF:draft-ietf-mmusic-sdp-new (add explanation)
	
	4
	
	?
	WG CN1
	
	24-Nov-2000
	Mar 2002
	0%
	
	6-Sep-2001
	

	27
	2529
	UE Functionality Split
	IMS-CCR
	3
	
	Yes
	WG SA1
	
	11-May-2001
	December 2001
	0%
	
	6-Sep-2001
	Move to separate feature? S3 and T2 interactions missing.

	35
	1290
	Addressing
	IMS-CCR
	3
	
	No
	WG SA2
	
	9-Oct-2000
	31-Aug-2001
	51%
	
	1-Apr-2000
	

	36
	1291
	Architectural issues
	IMS-CCR
	4
	
	No
	WG SA2
	
	9-Oct-2000
	31-Aug-2001
	100%
	
	6-Sep-2001
	

	37
	1292
	Impact on HSS (new end date needed)
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-2000
	29-Jun-2001
	15%
	
	13-Dec-2000
	

	42
	2530
	Service Examples
	IMS-Sex
	3
	
	Yes
	WG SA1
	TSG
	17-Apr-2001
	21-Dec-2001
	20%
	
	NA
	

	43
	2531
	IMS Framework Report
	IMS-FrWk
	3
	
	Yes
	WG SA1
	TSG
	17-Apr-2001
	21-Dec-2001
	15%
	
	NA
	

	44
	1298
	Access Security for IMS
	IMS-ASEC
	2
	
	No
	WG SA3
	TSG
	4-Sep-2000
	Mar 2002/ June 2002?
	0%
	S3-010283
	12-Jun-2001
	

	45
	
	SIP extensions for Integrity protection
	
	3
	
	No
	WG CN1
	
	
	
	
	
	6-Sep-2001
	

	46
	1299
	Lawful interception
	IMS-LI
	2
	
	No
	WG SA3
	TSG
	4-Sep-2000
	March 2002
	10%
	SP-000309
	1-Apr-2000
	

	47
	1300
	(copy) UTRAN evolutions for efficient support of IMS (ROHC: UID2206, Header compression: UID 1680, UEP: UID 1686), 
	IMS-RAN
	2
	
	this one or the one bellow
	TSG RAN
	
	2-Apr-2001
	March 2002
	0%
	unknown
	6-Sep-2001
	Work on UID1680 and 1688 not started

	48
	
	(copy) GERAN evolutions for efficient support of IMS
	IMS-RAN
	2
	
	this one or the one above
	TSG GERAN
	
	2-Apr-2001
	March 2002
	0%
	unknown
	6-Sep-2001
	Work just starting

	52
	xxx
	(Copy) End-to-end QoS
	
	
	
	No
	WG SA2
	
	January 2001
	March 2002
	
	
	
	Just a copy to remind that End-to end QoS has to be guaranteed for RT IMS. Is it interesting to introduce IMS if RT services are not supported?

	53
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	
	?
	WG CN3
	WG
	28-Aug-2000
	March 2002
	30%
	NP-000466
	30-May-2001
	

	53bis
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	
	No
	WG CN1
	
	19-Mar-2001
	21-Dec-2001
	0%
	
	30-May-2001
	

	60
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	
	?
	WG CN3
	TSG
	28-Aug-2000
	28-Dec-2001
	30%
	NP-000465
	30-May-2001
	moved here (was a WT under "Interworking with other multimedia protocols")

	63
	1280
	SIP SS and relationship to Mg, Mw and Cx
	IMS-CCR
	2
	
	No
	WG CN4
	
	1-Jan-2001
	28-Dec-2001
	0%
	
	1-Apr-2000
	Moved here.

	66
	1732
	Number portability in IMS
	IMS-MNP
	2
	
	Yes
	WG CN4
	
	1-Jan-2001
	June 2002
	0%
	
	6-Sep-2001
	Requirements not clear

	67
	1598
	(Copy) AMR-WB
	
	2
	
	Yes
	WG SA4
	
	4-Sep-2000
	29-Jun-2001
	95%
	
	20-Mar-2001
	

	68
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	
	No
	WG SA4
	TSG
	26-Jul-2000
	21-Dec-2001
	21%
	SP-000398
	20-Mar-2001
	

	69
	2039
	Codecs
	
	3
	
	No
	WG SA4
	TSG
	26-Jul-2000
	21-Mar-2001
	100%
	SP-000398
	20-Mar-2001
	

	70
	2040
	performance characterisation of codec
	
	3
	
	No
	WG SA4
	TSG
	2-Oct-2000
	21-Dec-2001
	0%
	SP-000398
	1-Apr-2000
	

	72
	
	recommendation on QoS parameters for various media types
	
	3
	
	No
	WG SA4
	
	2-Oct-2000
	21-Dec-2001
	0%
	
	6-Sep-2001
	check if done

	74
	
	SIP message compression
	IMS-COMP
	
	
	no
	WG SA2
	
	
	March 2002
	
	
	6-Sep-2001
	

	75
	
	Stage 2
	
	
	
	No
	WG SA2
	
	
	Dec 2001
	
	
	6-Sep-2001
	

	76
	
	Compression signalling (link to IETF RFC needed?)
	
	
	
	no
	WG CN1
	
	
	March 2002
	0%
	
	6-Sep-2001
	

	77
	
	IMS Local services
	
	
	
	yes
	WG SA2
	
	
	March 2002
	20%
	
	6-Sep-2001
	

	78
	
	Stage 3 description of IMS interfaces
	
	3
	
	no
	TSG CN
	
	
	March 2002
	
	
	6-Sep-2001
	

	79
	1286
	Cx interface (HSS to CSCF) [previous name was "CSCF – HSS (Cx) applications and services"]
	
	
	
	No
	WG CN4
	
	
	March 2002
	
	
	6-Sep-2001
	

	80
	
	enhancements of Mc interface (IM-MGW to MGCF)
	
	
	
	No
	WG CN4
	
	
	March 2002
	
	
	6-Sep-2001
	

	81
	
	Mw interface (CSCF to P-CSCF)
	
	
	
	No
	WG CN1
	
	
	March 2002
	
	
	6-Sep-2001
	

	82
	
	Mm interface (CSCF to external IP multimedia network)
	
	
	
	?
	WG CN1
	
	
	March 2002
	
	
	6-Sep-2001
	

	83
	
	Mg interface (CSCF to MGCF - interworking with CS)
	
	
	
	?
	WG CN4
	
	
	March 2002
	
	
	6-Sep-2001
	

	84
	
	Mr interface (CSCF to MRF)
	
	
	
	Yes
	WG CN1
	
	
	?
	
	
	6-Sep-2001
	

	85
	
	Dx interface (I-CSCF to SLF)
	
	
	
	?
	WG CN4
	
	
	?
	
	
	6-Sep-2001
	

	86
	
	Go interface (GGSN to PCF)
	
	
	
	?
	WG CN3
	
	
	March 2002
	
	
	6-Sep-2001
	

	87
	
	ISC (IMS Service Control) interface
	
	2
	
	?
	WG CN1
	
	
	?
	
	
	6-Sep-2001
	

	88
	1310
	Support of VHE/OSA by the IMS
	IMS-ONOSA
	3
	
	?
	WG CN5
	TSG
	14-Aug-2000
	?
	0%
	
	16-Feb-2001
	N5 has just started considering the IMS architecture

	89
	12000
	Support of CAMEL by the IMS
	IMS-CAMEL
	3
	
	?
	WG CN2
	
	July 2001
	Mar 2002
	0%
	
	16-Feb-2001
	N2 has just started technical work 

	90
	
	IMS impacts on UICC
	
	3
	
	No
	WG T3
	
	
	March 2002
	
	
	6-Sep-2001
	

	91
	31002
	Pre-pay/real-time charging in IMS
	
	2
	
	No
	WG SA1
	
	15-Jun-2001
	15-Mar-2002
	0%
	
	6-Sep-2001
	

	93
	2242
	Charging Management for IMS
	OAM-CH/IP
	2
	
	No
	WG SA5
	TSG
	1-Dec-2000
	14-Mar-2002
	35%
	SP-000524
	6-Jun-2001
	

	94
	
	Charging Implications of IMS architecture
	
	2
	
	No
	WG SA2
	
	Aug 2001
	Nov 2001
	20%
	
	6-Jun-2001
	

	95
	1913
	Start Testing
	
	2
	
	No
	MLST
	
	14-Dec-2001
	14-Dec-2001
	0%
	
	1-Apr-2000
	

	96
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	No
	WG T1
	
	14-Dec-2001
	16-May-2002
	0%
	
	1-Apr-2000
	


