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Progress Report since the last TSG (for all involved WGs):

· No progress. RAN WG5 is waiting for ROHC Performance requirement to be specified by RAN WG2.
List of Completed elements (for complex work items):

None
List of open issues:

ROHC Performance core specification
Estimates of the level of completion (when possible):

0%
WI completion date review resulting from the discussion at the working group:

Current RAN WG5 target date for completion is March-06 (RP#31). It is unlikely that RAN WG5 work will be finished already in RAN WG5#30 in February-06 so the completion date has to be postponed. The date is subject to agreement in RAN WG5.  
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