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Progress Report since the last TSG (for all involved WGs):

· No progress. RAN WG5 is waiting for ROHC Performance requirement to be specified by RAN WG2. So far RAN WG2 has agreed on the reference model for generating ROHC performance requirements but the actual test requirements are still TBD. 
List of Completed elements (for complex work items):

None
List of open issues:

ROHC Performance core specification
Estimates of the level of completion (when possible):

0%
WI completion date review resulting from the discussion at the working group:

Current RAN WG5 target date for completion is March-06 (RP#31). RAN WG5 work will not be finished in schedule so the completion date has to be postponed. The revised completion date is subject to agreement in RAN WG5.  
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