TSG-RAN meeting #31
RP-060033
Sanya (Hainan), China
8th – 10th March 2006
Status Report for WI to TSG

Work Item Name: RInImp-UMTS900_Test (Conformance Test Aspects – UMTS 900 MHz Band) 
SOURCE: Rapporteur, Hany El-Saidany
TSG: RAN
WG: 5 
E-mail address rapporteur: hanye@qualcomm.com
Ref. to WI sheet: RP-050723 (RAN #30)
Progress Report since the last TSG (for all involved WGs):

· 5 CRs to introduce UMTS 900 MHz band to TS 34.121 and TS34.108 chapter 5 in RP-060153
· The WI is now 100% complete and it is proposed that the WI is closed.
List of Completed elements (for complex work items):

n/a
List of open issues:

None

Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

Target date for completion is June-06 (RAN#32). However the work has been completed and we propose that the WI is closed at RAN#31.
References to WG's internal documentation and/or TRs:

[1] R5-060582
Status report for UMTS 900 (UMTS900_Test) – Status after RAN5#30 (Source: QUALCOMM Europe (Rapporteur))
[2] R5-060038 
Introduction of Band VII and Band VIII to Chapter 4 and introduction of new UARFCN scheme tests (Source: Nokia)
[3] R5-060427 
Introduction of Band VII and Band VIII to Chapter 5 (Source: Nokia)

[4] R5-060040 
Introduction of Band VII and Band VIII to Chapter 6 (Source: Nokia
[5] R5-060428 
Introduction of UMTS band VII and VIII test cases for TS34.121 chapter 8 and annex D (Source: Qualcomm)

[6] R5-060440 
Introduction of Band VII and Band VIII to TS34.108 chapter 5 and introduction of new UARFCN scheme (Source: Nokia)

