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Progress Report since the last TSG (for all involved WGs):

RAN5 has agreed the updated version of the workplan [1]. 

The work item description [2] has been updated (supporting companies section updated).

2 new Work Tasks for 3G Long Term Evolution for Protocol Testing and for RF/RRM Testing based on the previously approved LTE Building Block WI  have been created and agreed  in RAN5#35:

· 3G Long Term Evolution – Terminal Protocol Conformance Test Specifications [3]

Rapporteurs : NEC , Motorola 

· 3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications [4]
Rapporteur: Agilent

It has been agreed in RAN5 to create new specifications for LTE testing following the template of the existing test specifications. The structure of splitting the test specifications into common test environment, test case description, test case applicability and TTCN code is maintained. The split into RF/RRM and protocol testing is also maintained.

-TS 36.523 [-1, -2, -3]: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification.

-TS 36.521 [-1, -2]: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification Radio transmission and reception.
-TS 36.508 : Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); Common test environments for User Equipment (UE) conformance testing.

In addition, new requirements on UE test loop functionality to enable LTE testing need to be identified. A new test specification based on the existing test specification TS 34.109 might be created, if it is considered inappropriate to update the existing specification. This is FFS. 

Studies on test methodologies have started, TTCN-3 will be used for LTE testing and TTCN-3 tools are currently under evaluation by MCC TF160.

Two TTCN workshops to discuss LTE testing methodology are planned, on the 27th of June and on the 3rd and 4th of December.   

The Time scale and some aspects of the scope of the work for 3G LTE Testing have been discussed (refers to [5] and to [6]).

It has been agreed to wait for next RAN plenary to have the latest status of  Stage 3 and to maintain for the time being the completion target date to TSG RAN#39 (March 2008) for both new WIs for 3G LTE Protocol Testing and RF Testing.

It has been agreed to consider increasing the number of RAN5 meetings from RAN5#36 (September 2007) based on the current planned completion target date for Stage 3. 

List of Completed elements (for complex work items):

None
List of open issues:

Development of Test methodology.

Development of Test Scenarios and Requirements.

Development of Test cases and applicability.
Estimates of the level of completion (when possible):

5%
WI completion date review resulting from the discussion at the working group:

TSG RAN#39, March 2008 
References to WG's internal documentation and/or TRs:

[1] R5-070250
Workplan for 3G Long-Term Evolution Testing - Status after RAN5#35 (NEC).
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Update of WID for 3G Long-Term Evolution Testing (NEC).
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