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INTRODUCTION
Specifications work for MIMO in Release 7 is progressing well in the RAN Working Groups. The Chairs and the members are commended for their hard work and diligence in getting much of the specifications completed in this regard. 
WORK STATUS
Ongoing MIMO Rel’7 specifications development status, based on the Status Reports from RAN1-5, indicates the following:
RAN1
Multiple CRs reviewed and agreed against TSs 25.211, 25.212, 25.213 and 25.214

RAN2
Not discussed this quarter; some corrections were not treated and will be handled in RAN2#58bis.

RAN3
Corrections on and introduction of, related cause values

RAN4
Work continues - 65% completed, Sept 2007 completion date.
RAN5
Development of MIMO test cases to be added to the work plan, 1% completed, March 2008 (RP #39) completion date.
RAN5’s lower completion rate is understandable, due to its dependency on work completion in the other RAN WGs, especially RAN4. All in all, it can be seen that MIMO Rel’7 is progressing quite well.
However, in RAN2, we understand that time was short at the last (few) meetings, and this was the cause for the delay. We encourage the leadership to make every effort to streamline the discussions and ensure the completion of the remaining MIMO Rel’7 items in RAN2.
PROPOSAL
It is proposed that RAN2 to allocate the necessary committee time at the next WG meeting (RAN2#58bis, Orlando, FL, USA – June 25-59, 2007) to achieve the timely completion of the remaining MIMO Rel’7 items.
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