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Progress Report since the last TSG (for all involved WGs):
A Tdoc (R5-071267) describing the work plan based on the test cases and proposed test scenarios was presented at the RAN5#35 meeting. Since then, two more conference calls between supporting companies were held and it was decided to split the test cases between broadcast and multicast services. As a result the number of test cases within this work item have increased from 47 to 96.  60 new test cases based on the work plan were presented and agreed upon. The test case development for MBMS Signalling Work Item is now 100% completed as of RAN5#36.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:
None

Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #37, September 2007

References to WG's internal documentation and/or TRs:
Workplan and discussion papers
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