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WG: 5
E-mail address rapporteurs: 
Leif.Mattisson@Ericsson.com
Progress Report since the last TSG (for all involved WGs):
At the RAN5#36 meeting an updated work plan was agreed in [1]. A CR in [2] was agreed on addition of UE HS-DSCH Physical Layer categories 13 and 14 to the radio bearer configurations for HS-PDSCH in TS 34.108.
The completion status of the work item was increased from 1% to 10%.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

10% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-072083
Work plan for 64QAM for HSDPA (FDD) – Status after RAN5#36 (Source: Ericsson)
[2] R5-072559
Correction of HS-PDSCH for 64QAM Enhancement (Source: ZTE Corporation)
