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Progress Report since the last TSG (for all involved WGs):

Similar as to the GANSS work, it was proposed to align the ANSS work with the corresponding work item ongoing in TSG GERAN. TSG GERAN agreed at its meeting #39 (August 25-29, 2008) on a set of CRs to include support for additional navigation satellite systems in GERAN specifications.

Corresponding change requests to UTRAN specifications have been submitted to RAN2 and RAN3 meetings.
RAN2#63bis

R2-085047
Proposed CR 25.305: Support for additional navigation satellite systems in UTRAN


Qualcomm Europe

R2-085048
Proposed CR 25.331: Support for additional navigation satellite systems in RRC

Qualcomm Europe

R2-085049
Proposed CR 25.306: UE positioning capabilities for support of additional navigation satellite 
Systems
Qualcomm Europe
The CRs were reviewed to capture comments and update the ASN.1.

RAN2#64

R2-086893
Support for additional navigation satellite systems in UTRAN


Qualcomm Europe
CR
25.305
CR#0112
R2-086894
Support for additional navigation satellite systems in RRC


Qualcomm Europe
CR
25.331
CR#3439
R2-086936
UE positioning capabilities for support of additional navigation satellite systems


Qualcomm Europe
CR
25.306
CR#0203

The CRs were agreed. It was pointed out that it should be checked if the individual GNSSs in the GANSSs SIBs can be distinguished via the scheduling information. 
RAN3#62

R3-083009  
Support for additional navigation satellite systems in RANAP 
Qualcomm Europe 
CR 
25.413 
CR#953
R3-083484  
Support for additional navigation satellite systems in PCAP 
Qualcomm Europe
CR
25.453
CR#115r1
R3-083483  
Support for additional navigation satellite systems in RNSAP 
Qualcomm Europe
CR
25.423
CR#1408r1
R3-083485  
Support for additional navigation satellite systems in NBAP 
Qualcomm Europe
CR
25.433
CR#1547r1
The CRs were agreed.
List of Completed elements (for complex work items):

NA
List of open issues:

GANSS SIB scheduling aspects should be considered
Estimates of the level of completion (when possible):

RP#41:
0%
RP#42: 95%

WI completion date review resulting from the discussion at the working group:

RP#43, March 2009 (No change)
References to WG's internal documentation and/or TRs:

None
